



Project Name : !! Kanix Residency !!!
Task Name : mahi test 11122 3

MADHUBAN

Task Details

| Task | Qty | Unit | Planned | | Actual | | Planned Duration | Actual Duration | Start Variance | Finish Variance | Remark |
|---|------------|-----------|-------------|-------------|-------------|-------------|------------------|-----------------|----------------|-----------------|--------|
| | | | Start | Finish | Start | Finish | Days | Days | Days | Days | |
| (1) | (2) | (3) | (4) | (5) | (6) | (7) | (8)=(4)-(5) | (9)=(6)-(7) | (10)=(4)-(6) | (11)=(4)-(5) | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| SAGAR | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency INTERNAL PLASTER - CEMENT | 0.0000 | 0001 BaG | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Work Mandar | 150.0000 | Bags | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |

Task Details

| Task | Qty | Unit | Planned | | Actual | | Planned Duration | Actual Duration | Start Variance | Finish Variance | Remark |
|---|------------|-----------|-------------|-------------|-------------|-------------|------------------|-----------------|----------------|-----------------|--------|
| | | | Start | Finish | Start | Finish | | | | | |
| (1) | (2) | (3) | (4) | (5) | (6) | (7) | (8)=(4)-(5) | (9)=(6)-(7) | (10)=(4)-(6) | (11)=(4)-(5) | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |

Task Details

| Task | Qty | Unit | Planned | | Actual | | Planned Duration | Actual Duration | Start Variance | Finish Variance | Remark |
|---|------------|-----------|-------------|-------------|-------------|-------------|------------------|-----------------|----------------|-----------------|--------|
| | | | Start | Finish | Start | Finish | Days | Days | Days | Days | |
| (1) | (2) | (3) | (4) | (5) | (6) | (7) | (8)=(4)-(5) | (9)=(6)-(7) | (10)=(4)-(6) | (11)=(4)-(5) | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| SAGAR | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency INTERNAL PLASTER - CEMENT | 0.0000 | 0001 BaG | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Work Mandar | 150.0000 | Bags | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |

Task Details

| Task | Qty | Unit | Planned | | Actual | | Planned Duration | Actual Duration | Start Variance | Finish Variance | Remark |
|---|------------|-----------|-------------|-------------|-------------|-------------|------------------|-----------------|----------------|-----------------|--------|
| | | | Start | Finish | Start | Finish | Days | Days | Days | Days | |
| (1) | (2) | (3) | (4) | (5) | (6) | (7) | (8)=(4)-(5) | (9)=(6)-(7) | (10)=(4)-(6) | (11)=(4)-(5) | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |

Task Details

| Task | Qty | Unit | Planned | | Actual | | Planned Duration | Actual Duration | Start Variance | Finish Variance | Remark |
|---|------------|-----------|-------------|-------------|-------------|-------------|------------------|-----------------|----------------|-----------------|--------|
| | | | Start | Finish | Start | Finish | | | | | |
| (1) | (2) | (3) | (4) | (5) | (6) | (7) | (8)=(4)-(5) | (9)=(6)-(7) | (10)=(4)-(6) | (11)=(4)-(5) | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| SAGAR | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency INTERNAL PLASTER - CEMENT | 0.0000 | 0001 BaG | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Work Mandar | 150.0000 | Bags | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC_Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC_Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC_Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |

Task Details

| Task | Qty | Unit | Planned | | Actual | | Planned Duration | Actual Duration | Start Variance | Finish Variance | Remark |
|---|------------|-----------|-------------|-------------|-------------|-------------|------------------|-----------------|----------------|-----------------|--------|
| | | | Start | Finish | Start | Finish | | | | | |
| (1) | (2) | (3) | (4) | (5) | (6) | (7) | (8)=(4)-(5) | (9)=(6)-(7) | (10)=(4)-(6) | (11)=(4)-(5) | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| SAGAR | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency INTERNAL PLASTER - CEMENT | 0.0000 | 0001 BaG | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Work Mandar | 150.0000 | Bags | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |

Task Details

| Task | Qty | Unit | Planned | | Actual | | Planned Duration | Actual Duration | Start Variance | Finish Variance | Remark |
|---|------------|-----------|-------------|-------------|-------------|-------------|------------------|-----------------|----------------|-----------------|--------|
| | | | Start | Finish | Start | Finish | | | | | |
| (1) | (2) | (3) | (4) | (5) | (6) | (7) | (8)=(4)-(5) | (9)=(6)-(7) | (10)=(4)-(6) | (11)=(4)-(5) | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |

Task Details

| Task | Qty | Unit | Planned | | Actual | | Planned Duration | Actual Duration | Start Variance | Finish Variance | Remark |
|---|------------|-----------|-------------|-------------|-------------|-------------|------------------|-----------------|----------------|-----------------|--------|
| | | | Start | Finish | Start | Finish | | | | | |
| (1) | (2) | (3) | (4) | (5) | (6) | (7) | (8)=(4)-(5) | (9)=(6)-(7) | (10)=(4)-(6) | (11)=(4)-(5) | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| SAGAR | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency INTERNAL PLASTER - CEMENT | 0.0000 | 0001 BaG | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Work Mandar | 150.0000 | Bags | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |

Task Details

| Task | Qty | Unit | Planned | | Actual | | Planned Duration | Actual Duration | Start Variance | Finish Variance | Remark |
|---|------------|-----------|-------------|-------------|-------------|-------------|------------------|-----------------|----------------|-----------------|--------|
| | | | Start | Finish | Start | Finish | Days | Days | Days | Days | |
| (1) | (2) | (3) | (4) | (5) | (6) | (7) | (8)=(4)-(5) | (9)=(6)-(7) | (10)=(4)-(6) | (11)=(4)-(5) | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |

Task Details

| Task | Qty | Unit | Planned | | Actual | | Planned Duration | Actual Duration | Start Variance | Finish Variance | Remark |
|---|------------|-----------|-------------|-------------|-------------|-------------|------------------|-----------------|----------------|-----------------|--------|
| | | | Start | Finish | Start | Finish | | | | | |
| (1) | (2) | (3) | (4) | (5) | (6) | (7) | (8)=(4)-(5) | (9)=(6)-(7) | (10)=(4)-(6) | (11)=(4)-(5) | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| SAGAR | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency INTERNAL PLASTER - CEMENT | 0.0000 | 0001 BaG | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Work Mandar | 150.0000 | Bags | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |

Task Details

| Task | Qty | Unit | Planned | | Actual | | Planned Duration | Actual Duration | Start Variance | Finish Variance | Remark |
|---|------------|-----------|-------------|-------------|-------------|-------------|------------------|-----------------|----------------|-----------------|--------|
| | | | Start | Finish | Start | Finish | Days | Days | Days | Days | |
| (1) | (2) | (3) | (4) | (5) | (6) | (7) | (8)=(4)-(5) | (9)=(6)-(7) | (10)=(4)-(6) | (11)=(4)-(5) | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |

Task Details

| Task | Qty | Unit | Planned | | Actual | | Planned Duration | Actual Duration | Start Variance | Finish Variance | Remark |
|---|------------|-----------|-------------|-------------|-------------|-------------|------------------|-----------------|----------------|-----------------|--------|
| | | | Start | Finish | Start | Finish | | | | | |
| (1) | (2) | (3) | (4) | (5) | (6) | (7) | (8)=(4)-(5) | (9)=(6)-(7) | (10)=(4)-(6) | (11)=(4)-(5) | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| SAGAR | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency INTERNAL PLASTER - CEMENT | 0.0000 | 0001 BaG | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Work Mandar | 150.0000 | Bags | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |

Task Details

| Task | Qty | Unit | Planned | | Actual | | Planned Duration | Actual Duration | Start Variance | Finish Variance | Remark |
|---|------------|-----------|-------------|-------------|-------------|-------------|------------------|-----------------|----------------|-----------------|--------|
| | | | Start | Finish | Start | Finish | | | | | |
| (1) | (2) | (3) | (4) | (5) | (6) | (7) | (8)=(4)-(5) | (9)=(6)-(7) | (10)=(4)-(6) | (11)=(4)-(5) | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| SAGAR | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency INTERNAL PLASTER - CEMENT | 0.0000 | 0001 BaG | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Work Mandar | 150.0000 | Bags | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |

Task Details

| Task | Qty | Unit | Planned | | Actual | | Planned Duration | Actual Duration | Start Variance | Finish Variance | Remark |
|---|------------|-----------|-------------|-------------|-------------|-------------|------------------|-----------------|----------------|-----------------|--------|
| | | | Start | Finish | Start | Finish | Days | Days | Days | Days | |
| (1) | (2) | (3) | (4) | (5) | (6) | (7) | (8)=(4)-(5) | (9)=(6)-(7) | (10)=(4)-(6) | (11)=(4)-(5) | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |

Task Details

| Task | Qty | Unit | Planned | | Actual | | Planned Duration | Actual Duration | Start Variance | Finish Variance | Remark |
|---|------------|-----------|-------------|-------------|-------------|-------------|------------------|-----------------|----------------|-----------------|--------|
| | | | Start | Finish | Start | Finish | | | | | |
| (1) | (2) | (3) | (4) | (5) | (6) | (7) | (8)=(4)-(5) | (9)=(6)-(7) | (10)=(4)-(6) | (11)=(4)-(5) | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| SAGAR | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency INTERNAL PLASTER - CEMENT | 0.0000 | 0001 BaG | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Work Mandar | 150.0000 | Bags | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |

Task Details

| Task | Qty | Unit | Planned | | Actual | | Planned Duration | Actual Duration | Start Variance | Finish Variance | Remark |
|---|------------|-----------|-------------|-------------|-------------|-------------|------------------|-----------------|----------------|-----------------|--------|
| | | | Start | Finish | Start | Finish | | | | | |
| (1) | (2) | (3) | (4) | (5) | (6) | (7) | (8)=(4)-(5) | (9)=(6)-(7) | (10)=(4)-(6) | (11)=(4)-(5) | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |

Task Details

| Task | Qty | Unit | Planned | | Actual | | Planned Duration | Actual Duration | Start Variance | Finish Variance | Remark |
|---|------------|-----------|-------------|-------------|-------------|-------------|------------------|-----------------|----------------|-----------------|--------|
| | | | Start | Finish | Start | Finish | | | | | |
| (1) | (2) | (3) | (4) | (5) | (6) | (7) | (8)=(4)-(5) | (9)=(6)-(7) | (10)=(4)-(6) | (11)=(4)-(5) | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| SAGAR | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency INTERNAL PLASTER - CEMENT | 0.0000 | 0001 BaG | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Work Mandar | 150.0000 | Bags | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC_Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC_Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC_Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |

Task Details

| Task | Qty | Unit | Planned | | Actual | | Planned Duration | Actual Duration | Start Variance | Finish Variance | Remark |
|---|------------|-----------|-------------|-------------|-------------|-------------|------------------|-----------------|----------------|-----------------|--------|
| | | | Start | Finish | Start | Finish | | | | | |
| (1) | (2) | (3) | (4) | (5) | (6) | (7) | (8)=(4)-(5) | (9)=(6)-(7) | (10)=(4)-(6) | (11)=(4)-(5) | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| SAGAR | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency INTERNAL PLASTER - CEMENT | 0.0000 | 0001 BaG | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Work Mandar | 150.0000 | Bags | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |

Task Details

| Task | Qty | Unit | Planned | | Actual | | Planned Duration | Actual Duration | Start Variance | Finish Variance | Remark |
|---|------------|-----------|-------------|-------------|-------------|-------------|------------------|-----------------|----------------|-----------------|--------|
| | | | Start | Finish | Start | Finish | | | | | |
| (1) | (2) | (3) | (4) | (5) | (6) | (7) | (8)=(4)-(5) | (9)=(6)-(7) | (10)=(4)-(6) | (11)=(4)-(5) | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |

Task Details

| Task | Qty | Unit | Planned | | Actual | | Planned Duration | Actual Duration | Start Variance | Finish Variance | Remark |
|---|------------|-----------|-------------|-------------|-------------|-------------|------------------|-----------------|----------------|-----------------|--------|
| | | | Start | Finish | Start | Finish | Days | Days | Days | Days | |
| (1) | (2) | (3) | (4) | (5) | (6) | (7) | (8)=(4)-(5) | (9)=(6)-(7) | (10)=(4)-(6) | (11)=(4)-(5) | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| SAGAR | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency INTERNAL PLASTER - CEMENT | 0.0000 | 0001 BaG | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Work Mandar | 150.0000 | Bags | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |

Task Details

| Task | Qty | Unit | Planned | | Actual | | Planned Duration | Actual Duration | Start Variance | Finish Variance | Remark |
|---|------------|-----------|-------------|-------------|-------------|-------------|------------------|-----------------|----------------|-----------------|--------|
| | | | Start | Finish | Start | Finish | Days | Days | Days | Days | |
| (1) | (2) | (3) | (4) | (5) | (6) | (7) | (8)=(4)-(5) | (9)=(6)-(7) | (10)=(4)-(6) | (11)=(4)-(5) | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC_Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC_Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC_Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |

Task Details

| Task | Qty | Unit | Planned | | Actual | | Planned Duration | Actual Duration | Start Variance | Finish Variance | Remark |
|---|------------|-----------|-------------|-------------|-------------|-------------|------------------|-----------------|----------------|-----------------|--------|
| | | | Start | Finish | Start | Finish | Days | Days | Days | Days | |
| (1) | (2) | (3) | (4) | (5) | (6) | (7) | (8)=(4)-(5) | (9)=(6)-(7) | (10)=(4)-(6) | (11)=(4)-(5) | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| SAGAR | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency INTERNAL PLASTER - CEMENT | 0.0000 | 0001 BaG | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Work Mandar | 150.0000 | Bags | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |

Task Details

| Task | Qty | Unit | Planned | | Actual | | Planned Duration | Actual Duration | Start Variance | Finish Variance | Remark |
|---|------------|-----------|-------------|-------------|-------------|-------------|------------------|-----------------|----------------|-----------------|--------|
| | | | Start | Finish | Start | Finish | Days | Days | Days | Days | |
| (1) | (2) | (3) | (4) | (5) | (6) | (7) | (8)=(4)-(5) | (9)=(6)-(7) | (10)=(4)-(6) | (11)=(4)-(5) | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC_Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC_Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| SAGAR | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency INTERNAL PLASTER - CEMENT | 0.0000 | 0001 BaG | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Work Mandar | 150.0000 | Bags | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |

Task Details

| Task | Qty | Unit | Planned | | Actual | | Planned Duration | Actual Duration | Start Variance | Finish Variance | Remark |
|---|------------|-----------|-------------|-------------|-------------|-------------|------------------|-----------------|----------------|-----------------|--------|
| | | | Start | Finish | Start | Finish | Days | Days | Days | Days | |
| (1) | (2) | (3) | (4) | (5) | (6) | (7) | (8)=(4)-(5) | (9)=(6)-(7) | (10)=(4)-(6) | (11)=(4)-(5) | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |

Task Details

| Task | Qty | Unit | Planned | | Actual | | Planned Duration | Actual Duration | Start Variance | Finish Variance | Remark |
|---|------------|-----------|-------------|-------------|-------------|-------------|------------------|-----------------|----------------|-----------------|--------|
| | | | Start | Finish | Start | Finish | | | | | |
| (1) | (2) | (3) | (4) | (5) | (6) | (7) | (8)=(4)-(5) | (9)=(6)-(7) | (10)=(4)-(6) | (11)=(4)-(5) | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| SAGAR | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency INTERNAL PLASTER - CEMENT | 0.0000 | 0001 BaG | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Work Mandar | 150.0000 | Bags | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |

Task Details

| Task | Qty | Unit | Planned | | Actual | | Planned Duration | Actual Duration | Start Variance | Finish Variance | Remark |
|---|------------|-----------|-------------|-------------|-------------|-------------|------------------|-----------------|----------------|-----------------|--------|
| | | | Start | Finish | Start | Finish | | | | | |
| (1) | (2) | (3) | (4) | (5) | (6) | (7) | (8)=(4)-(5) | (9)=(6)-(7) | (10)=(4)-(6) | (11)=(4)-(5) | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC_Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC_Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC_Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |

Task Details

| Task | Qty | Unit | Planned | | Actual | | Planned Duration | Actual Duration | Start Variance | Finish Variance | Remark |
|---|------------|-----------|-------------|-------------|-------------|-------------|------------------|-----------------|----------------|-----------------|--------|
| | | | Start | Finish | Start | Finish | Days | Days | Days | Days | |
| (1) | (2) | (3) | (4) | (5) | (6) | (7) | (8)=(4)-(5) | (9)=(6)-(7) | (10)=(4)-(6) | (11)=(4)-(5) | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| SAGAR | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency INTERNAL PLASTER - CEMENT | 0.0000 | 0001 BaG | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Work Mandar | 150.0000 | Bags | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |

Task Details

| Task | Qty | Unit | Planned | | Actual | | Planned Duration | Actual Duration | Start Variance | Finish Variance | Remark |
|---|------------|-----------|-------------|-------------|-------------|-------------|------------------|-----------------|----------------|-----------------|--------|
| | | | Start | Finish | Start | Finish | | | | | |
| (1) | (2) | (3) | (4) | (5) | (6) | (7) | (8)=(4)-(5) | (9)=(6)-(7) | (10)=(4)-(6) | (11)=(4)-(5) | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |

Task Details

| Task | Qty | Unit | Planned | | Actual | | Planned Duration | Actual Duration | Start Variance | Finish Variance | Remark |
|---|------------|-----------|-------------|-------------|-------------|-------------|------------------|-----------------|----------------|-----------------|--------|
| | | | Start | Finish | Start | Finish | Days | Days | Days | Days | |
| (1) | (2) | (3) | (4) | (5) | (6) | (7) | (8)=(4)-(5) | (9)=(6)-(7) | (10)=(4)-(6) | (11)=(4)-(5) | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| SAGAR | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency INTERNAL PLASTER - CEMENT | 0.0000 | 0001 BaG | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Work Mandar | 150.0000 | Bags | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC_Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC_Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC_Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC_Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |

Task Details

| Task | Qty | Unit | Planned | | Actual | | Planned Duration | Actual Duration | Start Variance | Finish Variance | Remark |
|---|------------|-----------|-------------|-------------|-------------|-------------|------------------|-----------------|----------------|-----------------|--------|
| | | | Start | Finish | Start | Finish | | | | | |
| (1) | (2) | (3) | (4) | (5) | (6) | (7) | (8)=(4)-(5) | (9)=(6)-(7) | (10)=(4)-(6) | (11)=(4)-(5) | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC_Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| SAGAR | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency INTERNAL PLASTER - CEMENT | 0.0000 | 0001 BaG | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Work Mandar | 150.0000 | Bags | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC_Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC_Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |

Task Details

| Task | Qty | Unit | Planned | | Actual | | Planned Duration | Actual Duration | Start Variance | Finish Variance | Remark |
|---|------------|-----------|-------------|-------------|-------------|-------------|------------------|-----------------|----------------|-----------------|--------|
| | | | Start | Finish | Start | Finish | | | | | |
| (1) | (2) | (3) | (4) | (5) | (6) | (7) | (8)=(4)-(5) | (9)=(6)-(7) | (10)=(4)-(6) | (11)=(4)-(5) | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |

Task Details

| Task | Qty | Unit | Planned | | Actual | | Planned Duration | Actual Duration | Start Variance | Finish Variance | Remark |
|---|------------|-----------|-------------|-------------|-------------|-------------|------------------|-----------------|----------------|-----------------|--------|
| | | | Start | Finish | Start | Finish | Days | Days | Days | Days | |
| (1) | (2) | (3) | (4) | (5) | (6) | (7) | (8)=(4)-(5) | (9)=(6)-(7) | (10)=(4)-(6) | (11)=(4)-(5) | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC_Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| SAGAR | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency INTERNAL PLASTER - CEMENT | 0.0000 | 0001 BaG | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Work Mandar | 150.0000 | Bags | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC_Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC_Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC_Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |

Task Details

| Task | Qty | Unit | Planned | | Actual | | Planned Duration | Actual Duration | Start Variance | Finish Variance | Remark |
|---|------------|-----------|-------------|-------------|-------------|-------------|------------------|-----------------|----------------|-----------------|--------|
| | | | Start | Finish | Start | Finish | Days | Days | Days | Days | |
| (1) | (2) | (3) | (4) | (5) | (6) | (7) | (8)=(4)-(5) | (9)=(6)-(7) | (10)=(4)-(6) | (11)=(4)-(5) | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC_Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC_Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |

Task Details

| Task | Qty | Unit | Planned | | Actual | | Planned Duration | Actual Duration | Start Variance | Finish Variance | Remark |
|---|------------|-----------|-------------|-------------|-------------|-------------|------------------|-----------------|----------------|-----------------|--------|
| | | | Start | Finish | Start | Finish | | | | | |
| (1) | (2) | (3) | (4) | (5) | (6) | (7) | (8)=(4)-(5) | (9)=(6)-(7) | (10)=(4)-(6) | (11)=(4)-(5) | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| SAGAR | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency INTERNAL PLASTER - CEMENT | 0.0000 | 0001 BaG | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Work Mandar | 150.0000 | Bags | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |

Task Details

| Task | Qty | Unit | Planned | | Actual | | Planned Duration | Actual Duration | Start Variance | Finish Variance | Remark |
|---|------------|-----------|-------------|-------------|-------------|-------------|------------------|-----------------|----------------|-----------------|--------|
| | | | Start | Finish | Start | Finish | | | | | |
| (1) | (2) | (3) | (4) | (5) | (6) | (7) | (8)=(4)-(5) | (9)=(6)-(7) | (10)=(4)-(6) | (11)=(4)-(5) | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| SAGAR | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency INTERNAL PLASTER - CEMENT | 0.0000 | 0001 BaG | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Work Mandar | 150.0000 | Bags | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |

Task Details

| Task | Qty | Unit | Planned | | Actual | | Planned Duration | Actual Duration | Start Variance | Finish Variance | Remark |
|---|------------|-----------|-------------|-------------|-------------|-------------|------------------|-----------------|----------------|-----------------|--------|
| | | | Start | Finish | Start | Finish | Days | Days | Days | Days | |
| (1) | (2) | (3) | (4) | (5) | (6) | (7) | (8)=(4)-(5) | (9)=(6)-(7) | (10)=(4)-(6) | (11)=(4)-(5) | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |

Task Details

| Task | Qty | Unit | Planned | | Actual | | Planned Duration | Actual Duration | Start Variance | Finish Variance | Remark |
|---|------------|-----------|-------------|-------------|-------------|-------------|------------------|-----------------|----------------|-----------------|--------|
| | | | Start | Finish | Start | Finish | | | | | |
| (1) | (2) | (3) | (4) | (5) | (6) | (7) | (8)=(4)-(5) | (9)=(6)-(7) | (10)=(4)-(6) | (11)=(4)-(5) | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| SAGAR | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency INTERNAL PLASTER - CEMENT | 0.0000 | 0001 BaG | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Work Mandar | 150.0000 | Bags | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |

Task Details

| Task | Qty | Unit | Planned | | Actual | | Planned Duration | Actual Duration | Start Variance | Finish Variance | Remark |
|---|------------|-----------|-------------|-------------|-------------|-------------|------------------|-----------------|----------------|-----------------|--------|
| | | | Start | Finish | Start | Finish | | | | | |
| (1) | (2) | (3) | (4) | (5) | (6) | (7) | (8)=(4)-(5) | (9)=(6)-(7) | (10)=(4)-(6) | (11)=(4)-(5) | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work WERWER | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work WERWER | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work WERWER | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |

Task Details

| Task | Qty | Unit | Planned | | Actual | | Planned Duration | Actual Duration | Start Variance | Finish Variance | Remark |
|---|------------|-----------|-------------|-------------|-------------|-------------|------------------|-----------------|----------------|-----------------|--------|
| | | | Start | Finish | Start | Finish | | | | | |
| (1) | (2) | (3) | (4) | (5) | (6) | (7) | (8)=(4)-(5) | (9)=(6)-(7) | (10)=(4)-(6) | (11)=(4)-(5) | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| SAGAR | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency INTERNAL PLASTER - CEMENT | 0.0000 | 0001 BaG | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Work Mandar | 150.0000 | Bags | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC_Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC_Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC_Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |

Task Details

| Task | Qty | Unit | Planned | | Actual | | Planned Duration | Actual Duration | Start Variance | Finish Variance | Remark |
|---|------------|-----------|-------------|-------------|-------------|-------------|------------------|-----------------|----------------|-----------------|--------|
| | | | Start | Finish | Start | Finish | | | | | |
| (1) | (2) | (3) | (4) | (5) | (6) | (7) | (8)=(4)-(5) | (9)=(6)-(7) | (10)=(4)-(6) | (11)=(4)-(5) | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| SAGAR | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |

Task Details

| Task | Qty | Unit | Planned | | Actual | | Planned Duration | Actual Duration | Start Variance | Finish Variance | Remark |
|---|------------|-----------|-------------|-------------|-------------|-------------|------------------|-----------------|----------------|-----------------|--------|
| | | | Start | Finish | Start | Finish | | | | | |
| (1) | (2) | (3) | (4) | (5) | (6) | (7) | (8)=(4)-(5) | (9)=(6)-(7) | (10)=(4)-(6) | (11)=(4)-(5) | |
| K_Residency INTERNAL PLASTER - CEMENT | 0.0000 | 0001 BaG | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Work Mandar | 150.0000 | Bags | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |

Task Details

| Task | Qty | Unit | Planned | | Actual | | Planned Duration | Actual Duration | Start Variance | Finish Variance | Remark |
|---|------------|-----------|-------------|-------------|-------------|-------------|------------------|-----------------|----------------|-----------------|--------|
| | | | Start | Finish | Start | Finish | Days | Days | Days | Days | |
| (1) | (2) | (3) | (4) | (5) | (6) | (7) | (8)=(4)-(5) | (9)=(6)-(7) | (10)=(4)-(6) | (11)=(4)-(5) | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC_Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| SAGAR | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency INTERNAL PLASTER - CEMENT | 0.0000 | 0001 BaG | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Work Mandar | 150.0000 | Bags | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC_Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC_Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |

Task Details

| Task | Qty | Unit | Planned | | Actual | | Planned Duration | Actual Duration | Start Variance | Finish Variance | Remark |
|---|------------|-----------|-------------|-------------|-------------|-------------|------------------|-----------------|----------------|-----------------|--------|
| | | | Start | Finish | Start | Finish | | | | | |
| (1) | (2) | (3) | (4) | (5) | (6) | (7) | (8)=(4)-(5) | (9)=(6)-(7) | (10)=(4)-(6) | (11)=(4)-(5) | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |

Task Details

| Task | Qty | Unit | Planned | | Actual | | Planned Duration | Actual Duration | Start Variance | Finish Variance | Remark |
|---|------------|-----------|-------------|-------------|-------------|-------------|------------------|-----------------|----------------|-----------------|--------|
| | | | Start | Finish | Start | Finish | | | | | |
| (1) | (2) | (3) | (4) | (5) | (6) | (7) | (8)=(4)-(5) | (9)=(6)-(7) | (10)=(4)-(6) | (11)=(4)-(5) | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| SAGAR | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency INTERNAL PLASTER - CEMENT | 0.0000 | 0001 BaG | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Work Mandar | 150.0000 | Bags | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |

Task Details

| Task | Qty | Unit | Planned | | Actual | | Planned Duration | Actual Duration | Start Variance | Finish Variance | Remark |
|---|------------|-----------|-------------|-------------|-------------|-------------|------------------|-----------------|----------------|-----------------|--------|
| | | | Start | Finish | Start | Finish | | | | | |
| (1) | (2) | (3) | (4) | (5) | (6) | (7) | (8)=(4)-(5) | (9)=(6)-(7) | (10)=(4)-(6) | (11)=(4)-(5) | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |

Task Details

| Task | Qty | Unit | Planned | | Actual | | Planned Duration | Actual Duration | Start Variance | Finish Variance | Remark |
|---|------------|-----------|-------------|-------------|-------------|-------------|------------------|-----------------|----------------|-----------------|--------|
| | | | Start | Finish | Start | Finish | | | | | |
| (1) | (2) | (3) | (4) | (5) | (6) | (7) | (8)=(4)-(5) | (9)=(6)-(7) | (10)=(4)-(6) | (11)=(4)-(5) | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| SAGAR | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency INTERNAL PLASTER - CEMENT | 0.0000 | 0001 BaG | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Work Mandar | 150.0000 | Bags | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC_Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC_Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC_Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |

Task Details

| Task | Qty | Unit | Planned | | Actual | | Planned Duration | Actual Duration | Start Variance | Finish Variance | Remark |
|---|------------|-----------|-------------|-------------|-------------|-------------|------------------|-----------------|----------------|-----------------|--------|
| | | | Start | Finish | Start | Finish | | | | | |
| (1) | (2) | (3) | (4) | (5) | (6) | (7) | (8)=(4)-(5) | (9)=(6)-(7) | (10)=(4)-(6) | (11)=(4)-(5) | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| SAGAR | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency INTERNAL PLASTER - CEMENT | 0.0000 | 0001 BaG | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Work Mandar | 150.0000 | Bags | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |

Task Details

| Task | Qty | Unit | Planned | | Actual | | Planned Duration | Actual Duration | Start Variance | Finish Variance | Remark |
|---|------------|-----------|-------------|-------------|-------------|-------------|------------------|-----------------|----------------|-----------------|--------|
| | | | Start | Finish | Start | Finish | | | | | |
| (1) | (2) | (3) | (4) | (5) | (6) | (7) | (8)=(4)-(5) | (9)=(6)-(7) | (10)=(4)-(6) | (11)=(4)-(5) | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |

Task Details

| Task | Qty | Unit | Planned | | Actual | | Planned Duration | Actual Duration | Start Variance | Finish Variance | Remark |
|---|------------|-----------|-------------|-------------|-------------|-------------|------------------|-----------------|----------------|-----------------|--------|
| | | | Start | Finish | Start | Finish | | | | | |
| (1) | (2) | (3) | (4) | (5) | (6) | (7) | (8)=(4)-(5) | (9)=(6)-(7) | (10)=(4)-(6) | (11)=(4)-(5) | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| SAGAR | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency INTERNAL PLASTER - CEMENT | 0.0000 | 0001 BaG | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Work Mandar | 150.0000 | Bags | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |

Task Details

| Task | Qty | Unit | Planned | | Actual | | Planned Duration | Actual Duration | Start Variance | Finish Variance | Remark |
|---|------------|-----------|-------------|-------------|-------------|-------------|------------------|-----------------|----------------|-----------------|--------|
| | | | Start | Finish | Start | Finish | | | | | |
| (1) | (2) | (3) | (4) | (5) | (6) | (7) | (8)=(4)-(5) | (9)=(6)-(7) | (10)=(4)-(6) | (11)=(4)-(5) | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC_Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC_Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC_Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |

Task Details

| Task | Qty | Unit | Planned | | Actual | | Planned Duration | Actual Duration | Start Variance | Finish Variance | Remark |
|---|------------|-----------|-------------|-------------|-------------|-------------|------------------|-----------------|----------------|-----------------|--------|
| | | | Start | Finish | Start | Finish | Days | Days | Days | Days | |
| (1) | (2) | (3) | (4) | (5) | (6) | (7) | (8)=(4)-(5) | (9)=(6)-(7) | (10)=(4)-(6) | (11)=(4)-(5) | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| SAGAR | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency INTERNAL PLASTER - CEMENT | 0.0000 | 0001 BaG | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Work Mandar | 150.0000 | Bags | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |

Task Details

| Task | Qty | Unit | Planned | | Actual | | Planned Duration | Actual Duration | Start Variance | Finish Variance | Remark |
|---|------------|-----------|-------------|-------------|-------------|-------------|------------------|-----------------|----------------|-----------------|--------|
| | | | Start | Finish | Start | Finish | Days | Days | Days | Days | |
| (1) | (2) | (3) | (4) | (5) | (6) | (7) | (8)=(4)-(5) | (9)=(6)-(7) | (10)=(4)-(6) | (11)=(4)-(5) | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC_Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC_Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| SAGAR | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency INTERNAL PLASTER - CEMENT | 0.0000 | 0001 BaG | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Work Mandar | 150.0000 | Bags | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |

Task Details

| Task | Qty | Unit | Planned | | Actual | | Planned Duration | Actual Duration | Start Variance | Finish Variance | Remark |
|---|------------|-----------|-------------|-------------|-------------|-------------|------------------|-----------------|----------------|-----------------|--------|
| | | | Start | Finish | Start | Finish | | | | | |
| (1) | (2) | (3) | (4) | (5) | (6) | (7) | (8)=(4)-(5) | (9)=(6)-(7) | (10)=(4)-(6) | (11)=(4)-(5) | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |

Task Details

| Task | Qty | Unit | Planned | | Actual | | Planned Duration | Actual Duration | Start Variance | Finish Variance | Remark |
|---|------------|-----------|-------------|-------------|-------------|-------------|------------------|-----------------|----------------|-----------------|--------|
| | | | Start | Finish | Start | Finish | | | | | |
| (1) | (2) | (3) | (4) | (5) | (6) | (7) | (8)=(4)-(5) | (9)=(6)-(7) | (10)=(4)-(6) | (11)=(4)-(5) | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| SAGAR | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency INTERNAL PLASTER - CEMENT | 0.0000 | 0001 BaG | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Work Mandar | 150.0000 | Bags | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |

Task Details

| Task | Qty | Unit | Planned | | Actual | | Planned Duration | Actual Duration | Start Variance | Finish Variance | Remark |
|---|------------|-----------|-------------|-------------|-------------|-------------|------------------|-----------------|----------------|-----------------|--------|
| | | | Start | Finish | Start | Finish | | | | | |
| (1) | (2) | (3) | (4) | (5) | (6) | (7) | (8)=(4)-(5) | (9)=(6)-(7) | (10)=(4)-(6) | (11)=(4)-(5) | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC_Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC_Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC_Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |

Task Details

| Task | Qty | Unit | Planned | | Actual | | Planned Duration | Actual Duration | Start Variance | Finish Variance | Remark |
|---|------------|-----------|-------------|-------------|-------------|-------------|------------------|-----------------|----------------|-----------------|--------|
| | | | Start | Finish | Start | Finish | Days | Days | Days | Days | |
| (1) | (2) | (3) | (4) | (5) | (6) | (7) | (8)=(4)-(5) | (9)=(6)-(7) | (10)=(4)-(6) | (11)=(4)-(5) | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Slurry For RMC | 0.0000 | Job | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC M20 Natural sand | 1.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency Cement Work | 110.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| WERWER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| SAGAR | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency INTERNAL PLASTER - CEMENT | 0.0000 | 0001 BaG | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC Work Mandar | 150.0000 | Bags | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_RESIDENCY | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency 00 SAKARIYA finishing | 1000.0000 | Cu.Cm | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC_Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BRICKWORK | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BrickWork Brickwork | 50000.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| First Floor BBM 115MM (CM 1:4) | 1000.0000 | Sq. Mtr. | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RCC_Rgv | 100.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency JCB with Breaker | 25.0000 | Hour | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| PCC 1:3:6m | 0.0000 | Cu.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M20 | 410.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | 0.0000 | Dz 12nos) | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 01 Jan 1900 | 0 | 0 | 0 | 0 | |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | 0.0000 | Sq.Ft | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M25 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |
| K_Residency RMC M10 | 0.0000 | Cu.Mtrs | 01 Apr 2018 | 01 May 2018 | 01 Jan 1900 | 01 Jan 1900 | 30 | 0 | -43189 | -43219 | |