

Purchase Bills										Highrise
Project						Bill_No	RVK/22-23/541		Inward Date	05/12/2022
Supplier	RVK Readymix Concrete					Bill Date	30/11/2022		Due Date	04/01/2023
Address:						CST No				
						LST No				
PO No.	PO Qty	Grn_No	Grn_Date	Qty	Cum Qty	Bal Qty	Rate	Ch_No	Ch_Date	Amount
RMC M30 GRADE										
	84.00	78708	05/12/2022	8.00	20.00		4,500.00	4449	30/11/2022	36,000.00
RMC M30 GRADE										
	84.00	78709	05/12/2022	8.00	28.00		4,500.00	4450	30/11/2022	36,000.00
Remark								Material Total :		72,000.00
								Others :		-
								Total Taxes :		0.00
								Transport Extra		-
								Bill Amount :		72,000.00
								Cr.Note No : 0.00		-

Purchase Bills										Highrise
Project					Bill_No	RVK/22-23/541		Inward Date	05/12/2022	
Supplier					Bill Date	30/11/2022		Due Date	04/01/2023	
Address:					CST No					
					LST No					
PO No.	PO Qty	Grn_No	Grn_Date	Qty	Cum Qty	Bal Qty	Rate	Ch_No	Ch_Date	Amount
Company								Tax Details		
Voucher_No										
Acc_Year_D	Account_Name	Voucher_No		Ch_No	Ch_Date	Amount	E.T	-		
							S.Tax	-		
							V15%	-		
							V 5%	-		
							OCT3%	-		
							CST	-		
							Cus	-		
							V 14.	-		
							E.T			
							S.Tax			
							V125%			
							V 5%			
							OCT3%			
							CST			
							Cus			
							V 14.			
ChoiceAdmin					ChoiceAdmin					
06/12/2022	Prepared By				Approved By				2	

Purchase Bills										Highrise
Project						Bill_No	RVK/22-23/541		Inward Date	05/12/2022
Supplier	RVK Readymix Concrete					Bill Date	30/11/2022		Due Date	04/01/2023
Address:						CST No				
						LST No				
PO No.	PO Qty	Grn_No	Grn_Date	Qty	Cum Qty	Bal Qty	Rate	Ch_No	Ch_Date	Amount
								E.T		
								S.Tax		
								V15%		
								V 5%		
								OCT3%		
								CST		
								Cus		
								V 14.		
								ED		
								ST		
								V15%		
								V 5%		
								OCT3%		
								CST		
								Cus		
								V 14.		
ChoiceAdmin										ChoiceAdmin
06/12/2022	Prepared By					Approved By				3

Purchase Bills										Highrise
Project						Bill_No	RVK/22-23/541		Inward Date	05/12/2022
Supplier	RVK Readymix Concrete					Bill Date	30/11/2022		Due Date	04/01/2023
Address:						CST No				
						LST No				
PO No.	PO Qty	Grn_No	Grn_Date	Qty	Cum Qty	Bal Qty	Rate	Ch_No	Ch_Date	Amount
								E.T		
								S.Tax		
								V15%		
								V 5%		
								OCT3%		
								CST		
								Cus		
								V 14.		
								E.T		
								S.Tax		
								V15%		
								V 5%		
								OCT3%		
								CST		
								Cus		
								V 14.		
ChoiceAdmin										ChoiceAdmin
06/12/2022	Prepared By					Approved By				4

Purchase Bills							Highrise				
Project				Bill_No		RVK/22-23/541		Inward Date		05/12/2022	
Supplier		RVK Readymix Concrete		Bill Date		30/11/2022		Due Date		04/01/2023	
Address:				CST No							
				LST No							
PO No.	PO Qty	Grn_No	Grn_Date	Qty	Cum Qty	Bal Qty	Rate	Ch_No	Ch_Date	Amount	
								E.T			
								S.Tax			
								V13.5			
								V 5%			
								OCT3%			
								CST			
								Cus			
								V 14.			
								E.T			
								S.Tax			
								V15%			
								V 5%			
								OCT3%			
								CST			
								Cus			
								V 14.			
ChoiceAdmin						ChoiceAdmin					
06/12/2022		Prepared By						Approved By		5	

Purchase Bills										Highrise
Project					Bill_No	RVK/22-23/541		Inward Date	05/12/2022	
Supplier	RVK Readymix Concrete				Bill Date	30/11/2022		Due Date	04/01/2023	
Address:					CST No					
					LST No					
PO No.	PO Qty	Grn_No	Grn_Date	Qty	Cum Qty	Bal Qty	Rate	Ch_No	Ch_Date	Amount
								E.T		
								S.Tax		
								V15%		
								V 5%		
								OCT3%		
								CST		
								Cus		
								V 14.		
								E.T		
								S.Tax		
								V15%		
								V 5%		
								OCT3%		
								CST		
								Cus		
								V 14.		
ChoiceAdmin										ChoiceAdmin
06/12/2022	Prepared By				Approved By				6	

Purchase Bills						Highrise				
Project		RVK Readymix Concrete		Bill_No	RVK/22-23/541		Inward Date	05/12/2022		
Supplier				Bill Date	30/11/2022		Due Date	04/01/2023		
Address:				CST No						
				LST No						
PO No.	PO Qty	Grn_No	Grn_Date	Qty	Cum Qty	Bal Qty	Rate	Ch_No	Ch_Date	Amount
								E.T		
								S.Tax		
								V15%		
								V 5%		
								OCT3%		
								CST		
								Cus		
								V 13.		
								E.D		
								S.Tax		
								V13.5		
								V 6		
								V 5		
								CST		
								Cus		
								V 14.		
ChoiceAdmin				ChoiceAdmin						
06/12/2022	Prepared By			Approved By				7		

Purchase Bills							Highrise				
Project				Bill_No		RVK/22-23/541		Inward Date		05/12/2022	
Supplier		RVK Readymix Concrete		Bill Date		30/11/2022		Due Date		04/01/2023	
Address:				CST No							
				LST No							
PO No.	PO Qty	Grn_No	Grn_Date	Qty	Cum Qty	Bal Qty	Rate	Ch_No	Ch_Date	Amount	
								ED			
								VAT14			
								VAT13			
								V 6			
								OCT3%			
								CST			
								CUS			
								ST			
								E.T.			
								Sales			
								V6			
								V5			
								oct			
								CST			
								Cus			
								V14			
06/12/2022		ChoiceAdmin		Prepared By		ChoiceAdmin		Approved By		8	

Purchase Bills										Highrise
Project						Bill_No	RVK/22-23/541		Inward Date	05/12/2022
Supplier	RVK Readymix Concrete					Bill Date	30/11/2022		Due Date	04/01/2023
Address:						CST No				
						LST No				
PO No.	PO Qty	Grn_No	Grn_Date	Qty	Cum Qty	Bal Qty	Rate	Ch_No	Ch_Date	Amount
								E.T		
								S.Tax		
								V 6%		
								V 5%		
								OCT3%		
								CST		
								Cus		
								V 13.		
								E.T		
								S.Tax		
								V15%		
								V 5%		
								OCT3%		
								CST		
								Cus		
								V 14.		
06/12/2022					ChoiceAdmin	ChoiceAdmin				
					Prepared By	Approved By				
						9				

Purchase Bills							Highrise				
Project				Bill_No		RVK/22-23/541		Inward Date		05/12/2022	
Supplier		RVK Readymix Concrete		Bill Date		30/11/2022		Due Date		04/01/2023	
Address:				CST No							
				LST No							
PO No.	PO Qty	Grn_No	Grn_Date	Qty	Cum Qty	Bal Qty	Rate	Ch_No	Ch_Date	Amount	
								12.50			
								S.Tax			
								V6			
								V 6%			
								OCT3%			
								CST			
								Cus			
								V 13.			
								E.T			
								S.Tax			
								V15%			
								V 6%			
								OCT3%			
								CST			
								Cus			
								V 13.			
ChoiceAdmin						ChoiceAdmin					
06/12/2022	Prepared By				Approved By				10		

Purchase Bills										<i>Highrise</i>
Project						Bill_No	RVK/22-23/541		Inward Date	05/12/2022
Supplier	RVK Readymix Concrete					Bill Date	30/11/2022		Due Date	04/01/2023
Address:						CST No				
						LST No				
PO No.	PO Qty	<u>Grn_No</u>	<u>Grn_Date</u>	<u>Qty</u>	Cum Qty	Bal Qty	<u>Rate</u>	<u>Ch_No</u>	<u>Ch_Date</u>	<u>Amount</u>
								E.T		
								S.Tax		
								V15%		
								V 5%		
								OCT3%		
								CST		
								Cus		
								V 14.		
								E.T		
								S.Tax		
								V15%		
								V 5%		
								OCT3%		
								CST		
								Cus		
								V 14.		
06/12/2022					ChoiceAdmin	ChoiceAdmin				
					Prepared By	Approved By				
						12				

Purchase Bills										Highrise
Project					Bill_No	RVK/22-23/541		Inward Date	05/12/2022	
Supplier					Bill Date	30/11/2022		Due Date	04/01/2023	
Address:					CST No					
					LST No					
PO No.	PO Qty	Grn_No	Grn_Date	Qty	Cum Qty	Bal Qty	Rate	Ch_No	Ch_Date	Amount
								E.T		
								S.Tax		
								V15%		
								V 5%		
								OCT3%		
								CST		
								Cus		
								V 14.		
								E.T		
								S.Tax		
								V15%		
								V 5%		
								OCT3%		
								CST		
								Cus		
								V 14.		
06/12/2022					ChoiceAdmin	ChoiceAdmin				
					Prepared By	Approved By				
						13				

Purchase Bills										Highrise
Project					Bill_No	RVK/22-23/541		Inward Date	05/12/2022	
Supplier	RVK Readymix Concrete				Bill Date	30/11/2022		Due Date	04/01/2023	
Address:					CST No					
					LST No					
PO No.	PO Qty	Grn_No	Grn_Date	Qty	Cum Qty	Bal Qty	Rate	Ch_No	Ch_Date	Amount
								E.T		
								S.Tax		
								V15%		
								V 5%		
								OCT3%		
								CST		
								Cus		
								V 14.		
								E.T		
								S.Tax		
								V15%		
								V 5%		
								OCT3%		
								CST		
								Cus		
								V 14.		
ChoiceAdmin										ChoiceAdmin
06/12/2022	Prepared By				Approved By				14	

Purchase Bills										Highrise	
Project					Bill_No	RVK/22-23/541		Inward Date	05/12/2022		
Supplier					Bill Date	30/11/2022		Due Date	04/01/2023		
Address:					CST No						
					LST No						
PO No.	PO Qty	Grn_No	Grn_Date	Qty	Cum Qty	Bal Qty	Rate	Ch_No	Ch_Date	Amount	
								ED			
								VAT14			
								VAT13			
								V 6			
								OCT3%			
								CST			
								CUS			
								ST			
								ED			
								VAT14			
								VAT13			
								V 6			
								OCT3%			
								CST			
								CUS			
								ST			
ChoiceAdmin					ChoiceAdmin						
06/12/2022					Prepared By					Approved By	15

Purchase Bills							Highrise				
Project				Bill_No		RVK/22-23/541		Inward Date		05/12/2022	
Supplier		RVK Readymix Concrete		Bill Date		30/11/2022		Due Date		04/01/2023	
Address:				CST No							
				LST No							
PO No.	PO Qty	Grn_No	Grn_Date	Qty	Cum Qty	Bal Qty	Rate	Ch_No	Ch_Date	Amount	
								ED			
								VAT14			
								VAT13			
								V 6			
								OCT3%			
								CST			
								CUS			
								ST			
								ED			
								VAT14			
								VAT13			
								V 6			
								OCT3%			
								CST			
								CUS			
								ST			
ChoiceAdmin						ChoiceAdmin					
06/12/2022	Prepared By				Approved By				16		

Highrise

Bill_No	RVK/22-23/541
Bill Date	30/11/2022
CST No	
LST No	

ED
VAT14
VAT13
V 6
OCT3%
CST
CUS
ST

PO No.	PO Qty	Grn_No	Grn_Date	Qty	Cum Qty	Bal Qty	Rate	Ch_No	Ch_Date	Amount
--------	--------	--------	----------	-----	---------	---------	------	-------	---------	--------