Purchase Bills Highrise
. Bill_No 6280 Inward Date  19/02/2019
Project DueDate  19/02/2019
Supplier RDC CONCRETE INDIA PVT LTD Bill Date  19/02/2019 "
Address: CSTNo
LST No
Material Name Grn_No PO No. PO Qty Grn_Date Vehicle No. GRN Qty  Rate Ch_No Ch_Date Amount
RMC-M25 - m3 40,476 6,049 54.00 21/09/2017 6.00 3,389.84 17273003116 21/09/2017 20,339.04
83
RMC-M25 - m3 40,477 6,049 54.00 21/09/2017 MH-43 U 7018 6.00 3,389.84 17273003116 21/09/2017 20,339.04
82
RMC-M25 - m3 40,478 6,049 54.00 21/09/2017 MH-12 KP 6170 6.00 3,389.84 17273003116 21/09/2017 20,339.04
ol
RMC-M25 - m3 40,479 6,049 54.00 21/09/2017 MH-12 KP 6172 6.00 3,389.84 17273003116 21/09/2017 20,339.04
sU
RMC-M25 - m3 40,480 6,049 54.00 21/09/2017 MH-12 KP 9412 6.00  3,389.84 17273003116 21/09/2017 20,339.04
9
RMC-M25 - m3 40,481 6,049 54.00 21/09/2017 MH-12 LT 5501 6.00 3,389.84 17273003116 21/09/2017 20,339.04
78
RMC-M25 - m3 40,482 6,049 54.00 20/09/2017 MH-12 LT 0214 6.00 3,389.84 17273003116 20/09/2017 20,339.04
59
RMC-M25 - m3 40,483 6,049 54.00 20/09/2017 MH-12 LT 5501 6.00  3,389.84 17273003116 20/09/2017 20,339.04
J8
RMC-M25 - m3 40,484 6,049 54.00 20/09/2017 MH-12 KP 9416 6.00 3,389.84 17273003116 20/09/2017 20,339.04
D/
RMC-M20 - m3 40,485 5,987 10.00 29/09/2017 MH-12 KP 9416 6.00  3,305.00 17273003117 29/09/2017 19,830.00
9
RMC-M20 - m3 40,486 5,987 10.00 29/09/2017 MH-04 DK 3554 3.50  3,305.00 17273003118 29/09/2017 11,567.50
UU
RMC-M20 - m3 40,487 5,987 10.00 29/09/2017 MH-04 DK 3554 0.50 3,305.00 17273003118 29/09/2017 1,652.50
ot
RMC-M25 - m3 40,488 6,054 6.00 05/10/2017 MH-12 KP 354 6.00 3,389.84 17273003119 05/10/2017 20,339.04
=
RMC-M30 - m3 41,521 6,276 14.34 07/04/2018 MH-12 LT 6364 3.00 3,771.19 18273003101 07/04/2018 11,313.57
43
RMC-M30 - m3 41,522 6,276 14.34 07/04/2018 MH-12 KP 9412 4.00 3,771.19 18273003101 07/04/2018 15,084.76
38
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Purchase Bills

Highrise

Project Bill_No 6280 Inward Date  19/02/2019
Supplier  RDC CONCRETE INDIA PVT LTD Bill Date  19/02/2019 Due Date  19/02/2019
Address: CST No
LST No
Material Name Grn_No PO No. PO Qty Grn_Date Vehicle No. GRN Oty Rate Ch_No Ch_Date Amount |
RMC-M30 - m3 41,523 6,276 14.34 05/04/2018 MH-06 AC 9374 4.00  3,771.19 18273003100 05/04/2018 15,084.76
95
RMC-M30 - m3 41,524 6,276 14.34 05/04/2018 MH-12 KP 9412 334  3,771.19 18273003100 05/04/2018 12,595.77
37
RMC-M20 - m3 41,526 6,274 127.45 05/04/2018 MH-12 KP 6170 6.00 3,516.95 18273003100 05/04/2018 21,101.70
39
RMC-M20 - m3 41,527 6,274 127.45 05/04/2018 MH-12 KP 9416 6.00 3,516.95 18273003100 05/04/2018 21,101.70
o1
RMC-M20 - m3 41,528 6,274 127.45 05/04/2018 MH-12 LT 5501 6.00 3,516.95 18273003100 05/04/2018 21,101.70
93
RMC-M20 - m3 41,529 6,274 127.45 05/04/2018 MH-12 LT 0214 6.00 3,516.95 18273003100 05/04/2018 21,101.70
92
RMC-M20 - m3 41,530 6,274 127.45 05/04/2018 MH-12 KP 6172 6.00 3,516.95 18273003100 05/04/2018 21,101.70
ot
Remark Material Total : 396,027.76
Others : 0.00
Total Taxes : 71,284.90
Transport Extra -
Bill Amount : 467,312.66
Cr.Note No : 0.00 -
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Purchase Bills

Bill_No 6280

Bill Date
CST No

LST No

19/02/2019

Inward Date
Due Date

Highrise

19/02/2019
19/02/2019

Material Name Grn_No PO No. PO Qty

Grn_Date

Vehicle No.

GRN Oty

Ch_No Ch_Date

Amount

ET
S.Tax
V13.5
V5%
OCT3%
CST
Cus

V 14.
E.T

S.Tax
V15%
V 5%
OCT3%
CST
Cus

V 14.

19/02/2019

Prepared By

Checked By

Approved By




Project
Supplier

Address:

RDC CONCRETE INDIA PVT LTD

Purchase Bills

Bill_No 6280

Bill Date
CST No

LST No

19/02/2019

Inward Date
Due Date

Highrise

19/02/2019
19/02/2019

Material Name Grn_No PO No. PO Qty

Grn_Date

Vehicle No.

GRN Oty

Ch_No Ch_Date

Amount

ET
S.Tax
V15%
V5%
OCT3%
CST
Cus

V 14.
E.T

S.Tax
V15%
V 5%
OCT3%
CST
Cus

V 14.

19/02/2019

Prepared By

Checked By

Approved By




Project
Supplier

Address:

RDC CONCRETE INDIA PVT LTD
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RDC CONCRETE INDIA PVT LTD
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Purchase Bills Highrise

Bill_No 6280 Inward Date  19/02/2019

Project Due Date 19/02/2019

Supplier RDC CONCRETE INDIA PVT LTD Bill Date 19/02/2019

TN
Address: s °

LST No

Material Name Grn_No PO No. PO Qty Grn_Date Vehicle No. GRN Oty Rate Ch_No Ch_Date Amount

CGST
IGST
SGST
V5%
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CST
Cus

V 14.
CGST

CGST
CGST
CGST
CGST
CGST
CGST
CGST
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Purchase Bills Highrise
Supplier RDC CONCRETE INDIA PVT LTD Bill Date 19/02/2019
Address: CSTNo
LST No
Material Name Grn_No PO No. PO Qty Grn_Date Vehicle No. GRN Oty Rate Ch_No Ch_Date Amount I
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S.Tax
V15%
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