Purchase Bills Highrise
Supplier Ultratech Cement Limited. Bill Date 12/03/2019
Address: CSTNo
LST No
Material Name Grn_No PO No. PO Qty Grn_Date Vehicle No. GRN Ot Rate Ch_No Ch_Date Amount
RMC-M25 - m3 40,491 6,048 24.00 30/08/2017 4.00  3,347.46 8955700519  17/08/2017 13,389.84
RMC-M25 - m3 40,492 6,048 24.00 30/08/2017 6.00  3,347.46 8955700513  17/08/2017 20,084.76
RMC-M25 - m3 40,493 6,048 24.00 30/08/2017 6.00 3,347.46 8955700518  17/08/2017 20,084.76
RMC-M25 - m3 40,494 6,048 24.00 30/08/2017 6.00  3,347.46 8955700516 17/08/2017 20,084.76
RMC-M25 - m3 40,495 6,053 10.00 07/10/2017 6.00 3,347.46 8955700693  31/08/2017 20,084.76
RMC-M25 - m3 40,498 6,053 10.00 07/10/2017 4.00  3,347.46 8955700755 30/09/2017 13,389.84
RMC-M25 - m3 40,499 6,048 24.00 06/09/2017 2.00  3,347.46 8955700755  06/09/2017 6,694.92
RMC-M25 - m3 40,799 6,089 10.00 15/12/2017 MH-43 U 9244 6.00 3,347.46 196342834  15/12/2017 20,084.76
Remark Material Total : 133,898.40
Others : 0.00
Total Taxes : 24,101.74
Transport Extra -
Bill Amount : 158,000.14
Cr.Note No : 0.00 -
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