AKANKSHA BUILDERS
214, The Pentagon , Pune - Satara Road , Near Panchami Hotel, Parvati ,Pune - 411009

RA Bill

Project THE CAMELIA PHASE 1 Work Order No 235

Contractor SHEETAL SHARMA Work Order Date  : (7/12/2024

Adress Work Order Value 4,135,059.70

Work Group Building Name

Phone RA Bill No 1,384

PAN RA Bill Date :03/04/2025

ST No :

VAT/TIN No Cont. Bill No

GST No Mabharashtra Cont. Bill Date 01/04/2025 00:00:00
E ted B
xecuted By SHEETAL SHARMA UNAPPROVED
Description of items Unit Rate ‘WO Qty Previuos Current Upto Date Current Cummulative
Qty Qty Qty Amt Amt

B & C WING ALL SHUTTERING WORK
A B and C wing ohwt slab Sq.ft 53.00 7,000.00 6,676.00 0.00( 6,676.00 0.00 3,53,828.00
shuttering work

0
A B and C wing top terrace Sqm 600.00 700.00 673.65 0.00 673.65 0.00 4,04,190.00
wall shuttering work

0
A B Cwing podium 1 level Sq.Mtr 600.00 354.00 354.00 0.00 354.00 0.00 2,12,400.00
parapet wall pardi
shuttering work

0
A B Cwing podium 2 level Sq.Mtr 600.00 354.00 354.00 0.00 354.00 0.00 2,12,400.00
parapet wall pardi
shuttering work

0
B and C - wing ramp pardi Sq.Ft. 600.00 350.00 0.00 327.71 327.71 1,96,626.00 1,96,626.00
shuttering work .
B- wing elevation parapet Sq.Ft. 53.00 8,425.19 8,425.19 0.00 8,425.19 0.00 4,46,535.07
wall OHWT and MRL
shuttering work

0
C - wing elevation parapet Sq.Ft. 53.00 12,977.26 | 12,977.26 0.00] 12,977.26 0.00 6,87,794.78
wall OHWT and MRL
shuttering work

0
Pergola beam shuttering and Sq.ft 180.00 1,600.00 0.00 1,554.53 1,554.53 2,79,815.40 2,79,815.40
deshuttering work
Swimming pool area pardi Sq.Mtr 600.00 60.00 57.76 0.00 57.76 0.00 34,656.00
shuttering work

0
Swimming pool deck slab Sq.Ft. 53.00 2,200.00 2,014.53 0.00] 2,014.53 0.00 1,06,770.09
area shuttering work .

0

Total Certified labour Amount : 4,76,441.40 29,35,015.34

ADVANCE DETAILS IF ANY

Uptodate Advance Amount:

Uptodate Advance Recovery:

Balance Amount:

TDS :

03/04/2025
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RA Bill

Project : THE CAMELIA PHASE 1 Work Order No 235

Contractor SHEETAL SHARMA Work Order Date ©07/12/2024

Adress Work Order Value : 4,135,059.70

Work Group Building Name

Phone RA Bill No 1,384

PAN RA Bill Date +03/04/2025

ST No

VAT/TIN No Cont. Bill No

GST No Maharashtra Cont. Bill Date 01/04/2025 00:00:00

E ted B

xecuted By SHEETAL SHARMA UNAPPROVED
ADVANCE RECOVERY DETAILS IF ANY

Remark:

Narration :

Payment Summary

Description Upto previous bill Amount Current Bill Cumulative Amount

A) Payments

1) Total Certified Amount 24,58,573.94 4,76,441.40 29,35,015.34
2) Service Tax 0.00 0.00 0.00
3) VAT 0.00 0.00 0.00
4) GST Provider Amt 0.00 0.00 0.00
5) Other Charges 0.00 0.00 0.00
6) Credits 0.00 0.00 0.00

Sub total A 24,58,573.94 4,76,441.40 29,35,015.34

B) Recoveries

1) Retention 0.00 % 56,716.49 0.00 56,716.49
2) TDS % 0.00 0.00 0.00
3) Advance Recovered 0.00 0.00 0.00
4) Debit / Discount 0.00 0.00 0.00

Sub total B 56,716.49 0.00 56,716.49

C) Total Payments ( A-B) 2,401,857.45 4,76,441.40 28,78,298.85

Net Payable Amount :
Amount in words :

RUPEES FOUR LAC SEVENTY-SIX THOUSAND FOUR HUNDRED FORTY-ONE ONLY

Voucher No : Date :

Remark :

Prepared By

Checked By

Approved By

Contractor Signature

Kranti Gasone

03/04/2025

SHEETAL SHARMA
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