



Project Name : A SAMPLE PROJECT 3.0
Task Name : TOWER A1
Planned Start From Date : 27/12/2016 To date: 27/12/2024

Task Details

Task	Qty	Unit	Planned		Actual		Planned Duration	Actual Duration	Start Variance	Finish Variance	Remark
			Start	Finish	Start	Finish	Days	Days	Days	Days	
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(4)-(5)	(6)-(7)	(4)-(6)	(5)-(7)	
A1- Footing Buttering	100.0000	Slab	04 Oct 2019	04 Oct 2019	04 Oct 2019		-	-	-	-	
A1- Footing RCC FOOTIN NO 1 M 40 G	700.0000	CUM	26 Feb 2020	26 Feb 2020	26 Feb 2020		-	-	-	-	
A-1 Plinth Beam/ Tie Beam RMC M-10 Site	10.1060	Cum.	08 Nov 2023	30 May 2028	29 Nov 2019	16 Aug 2015	1666	-	-	-	