

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|-------|------------|------------|
| K_Residency 00 SAKARIYA finishing_75927 | | | | |
| A_Labour for Wall | 2000.0000 | Sq.Ft | 12.00 | 24000.00 |
| | | | | 24000.00 |
| K_Residency 00 SAKARIYA finishing | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 0.00 | 0.00 |
| | | | | 0.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 99.11 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbout | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| K_Residency INTERNAL PLASTER - CEMENT | | | | |
| Labour for RCC Columns001 | 0.0000 | RFT | 20.00 | 0.00 |
| | | | | 0.00 |
| K_Residency 00 SAKARIYA finishing | | | | |
| PCC Labour (M-10) | 1.0000 | Cu.Ft | 200.00 | 200.00 |
| | | | | 200.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| K_Residency INTERNAL PLASTER - CEMENT | | | | |
| Labour for RCC Columns001 | 0.0000 | RFT | 20.00 | 0.00 |
| | | | | 0.00 |
| K_Residency 00 SAKARIYA finishing | | | | |
| PCC Labour (M-10) | 1.0000 | Cu.Ft | 200.00 | 200.00 |
| | | | | 200.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbout | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|---------|------------|------------|
| | | | | 16500.00 |
| K_Residency INTERNAL PLASTER - CEMENT | | | | |
| Labour for RCC Columns001 | 0.0000 | RFT | 20.00 | 0.00 |
| | | | | 0.00 |
| K_Residency 00 SAKARIYA finishing | | | | |
| PCC Labour (M-10) | 1.0000 | Cu.Ft | 200.00 | 200.00 |
| | | | | 200.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| K_Residency INTERNAL PLASTER - CEMENT | | | | |
| Labour for RCC Columns001 | 0.0000 | RFT | 20.00 | 0.00 |
| | | | | 0.00 |
| K_Residency 00 SAKARIYA finishing | | | | |
| PCC Labour (M-10) | 1.0000 | Cu.Ft | 200.00 | 200.00 |
| | | | | 200.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|---|-------------|----------|------------|------------|
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | | | | |
| !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|---|-------------|----------|------------|------------|
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LABour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | | | | |
| !!Task1230 | | | | |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| K_Residency INTERNAL PLASTER - CEMENT | | | | |
| Labour for RCC Columns001 | 0.0000 | RFT | 20.00 | 0.00 |
| | | | | 0.00 |
| K_Residency 00 SAKARIYA finishing | | | | |
| PCC Labour (M-10) | 1.0000 | Cu.Ft | 200.00 | 200.00 |
| | | | | 200.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|-----------|
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| K_Residency INTERNAL PLASTER - CEMENT | | | | |
| Labour for RCC Columns001 | 0.0000 | RFT | 20.00 | 0.00 |
| | | | | 0.00 |
| K_Residency 00 SAKARIYA finishing | | | | |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|---------|------------|------------|
| PCC Labour (M-10) | 1.0000 | Cu.Ft | 200.00 | 200.00 |
| | | | | 200.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| K_Residency INTERNAL PLASTER - CEMENT | | | | |
| Labour for RCC Columns001 | 0.0000 | RFT | 20.00 | 0.00 |
| | | | | 0.00 |
| K_Residency 00 SAKARIYA finishing | | | | |
| PCC Labour (M-10) | 1.0000 | Cu.Ft | 200.00 | 200.00 |
| | | | | 200.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| K_Residency INTERNAL PLASTER - CEMENT | | | | |
| Labour for RCC Columns001 | 0.0000 | RFT | 20.00 | 0.00 |
| | | | | 0.00 |
| K_Residency 00 SAKARIYA finishing | | | | |
| PCC Labour (M-10) | 1.0000 | Cu.Ft | 200.00 | 200.00 |
| | | | | 200.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|------------|----------|------------|------------|
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| K_Residency INTERNAL PLASTER - CEMENT | | | | |
| Labour for RCC Columns001 | 0.0000 | RFT | 20.00 | 0.00 |
| | | | | 0.00 |
| K_Residency 00 SAKARIYA finishing | | | | |
| PCC Labour (M-10) | 1.0000 | Cu.Ft | 200.00 | 200.00 |
| | | | | 200.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbout | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|---------|------------|------------|
| K_Residency INTERNAL PLASTER - CEMENT | | | | |
| Labour for RCC Columns001 | 0.0000 | RFT | 20.00 | 0.00 |
| | | | | 0.00 |
| K_Residency 00 SAKARIYA finishing | | | | |
| PCC Labour (M-10) | 1.0000 | Cu.Ft | 200.00 | 200.00 |
| | | | | 200.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| K_Residency INTERNAL PLASTER - CEMENT | | | | |
| Labour for RCC Columns001 | 0.0000 | RFT | 20.00 | 0.00 |
| | | | | 0.00 |
| K_Residency 00 SAKARIYA finishing | | | | |
| PCC Labour (M-10) | 1.0000 | Cu.Ft | 200.00 | 200.00 |
| | | | | 200.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|---|-------------|----------|------------|------------|
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | | | | |
| !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|---|-------------|----------|------------|------------|
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | | | | |
| !!Task1230 | | | | |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| K_Residency INTERNAL PLASTER - CEMENT | | | | |
| Labour for RCC Columns001 | 0.0000 | RFT | 20.00 | 0.00 |
| | | | | 0.00 |
| K_Residency 00 SAKARIYA finishing | | | | |
| PCC Labour (M-10) | 1.0000 | Cu.Ft | 200.00 | 200.00 |
| | | | | 200.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|-----------|
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| K_Residency INTERNAL PLASTER - CEMENT | | | | |
| Labour for RCC Columns001 | 0.0000 | RFT | 20.00 | 0.00 |
| | | | | 0.00 |
| K_Residency 00 SAKARIYA finishing | | | | |
| PCC Labour (M-10) | 1.0000 | Cu.Ft | 200.00 | 200.00 |
| | | | | 200.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|---------|------------|------------|
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| K_Residency INTERNAL PLASTER - CEMENT | | | | |
| Labour for RCC Columns001 | 0.0000 | RFT | 20.00 | 0.00 |
| | | | | 0.00 |
| K_Residency 00 SAKARIYA finishing | | | | |
| PCC Labour (M-10) | 1.0000 | Cu.Ft | 200.00 | 200.00 |
| | | | | 200.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LABour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| K_Residency INTERNAL PLASTER - CEMENT | | | | |
| Labour for RCC Columns001 | 0.0000 | RFT | 20.00 | 0.00 |
| | | | | 0.00 |
| K_Residency 00 SAKARIYA finishing | | | | |
| PCC Labour (M-10) | 1.0000 | Cu.Ft | 200.00 | 200.00 |
| | | | | 200.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| K_Residency INTERNAL PLASTER - CEMENT | | | | |
| Labour for RCC Columns001 | 0.0000 | RFT | 20.00 | 0.00 |
| | | | | 0.00 |
| K_Residency 00 SAKARIYA finishing | | | | |
| PCC Labour (M-10) | 1.0000 | Cu.Ft | 200.00 | 200.00 |
| | | | | 200.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbout | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| K_Residency INTERNAL PLASTER - CEMENT | | | | |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|---------|------------|------------|
| Labour for RCC Columns001 | 0.0000 | RFT | 20.00 | 0.00 |
| | | | | 0.00 |
| K_Residency 00 SAKARIYA finishing | | | | |
| PCC Labour (M-10) | 1.0000 | Cu.Ft | 200.00 | 200.00 |
| | | | | 200.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| K_Residency INTERNAL PLASTER - CEMENT | | | | |
| Labour for RCC Columns001 | 0.0000 | RFT | 20.00 | 0.00 |
| | | | | 0.00 |
| K_Residency 00 SAKARIYA finishing | | | | |
| PCC Labour (M-10) | 1.0000 | Cu.Ft | 200.00 | 200.00 |
| | | | | 200.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|---|-------------|----------|------------|------------|
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | | | | |
| !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LABour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| K_Residency INTERNAL PLASTER - CEMENT | | | | |
| Labour for RCC Columns001 | 0.0000 | RFT | 20.00 | 0.00 |
| | | | | 0.00 |
| K_Residency 00 SAKARIYA finishing | | | | |
| PCC Labour (M-10) | 1.0000 | Cu.Ft | 200.00 | 200.00 |
| | | | | 200.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|-----------|
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| K_Residency INTERNAL PLASTER - CEMENT | | | | |
| Labour for RCC Columns001 | 0.0000 | RFT | 20.00 | 0.00 |
| | | | | 0.00 |
| K_Residency 00 SAKARIYA finishing | | | | |
| PCC Labour (M-10) | 1.0000 | Cu.Ft | 200.00 | 200.00 |
| | | | | 200.00 |
| BrickWork Brickwork | | | | |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|---------|------------|------------|
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| K_Residency INTERNAL PLASTER - CEMENT | | | | |
| Labour for RCC Columns001 | 0.0000 | RFT | 20.00 | 0.00 |
| | | | | 0.00 |
| K_Residency 00 SAKARIYA finishing | | | | |
| PCC Labour (M-10) | 1.0000 | Cu.Ft | 200.00 | 200.00 |
| | | | | 200.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| K_Residency INTERNAL PLASTER - CEMENT | | | | |
| Labour for RCC Columns001 | 0.0000 | RFT | 20.00 | 0.00 |
| | | | | 0.00 |
| K_Residency 00 SAKARIYA finishing | | | | |
| PCC Labour (M-10) | 1.0000 | Cu.Ft | 200.00 | 200.00 |
| | | | | 200.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| K_Residency INTERNAL PLASTER - CEMENT | | | | |
| Labour for RCC Columns001 | 0.0000 | RFT | 20.00 | 0.00 |
| | | | | 0.00 |
| K_Residency 00 SAKARIYA finishing | | | | |
| PCC Labour (M-10) | 1.0000 | Cu.Ft | 200.00 | 200.00 |
| | | | | 200.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|-----------|
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| K_Residency INTERNAL PLASTER - CEMENT | | | | |
| Labour for RCC Columns001 | 0.0000 | RFT | 20.00 | 0.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|---------|------------|------------|
| | | | | 0.00 |
| K_Residency 00 SAKARIYA finishing | | | | |
| PCC Labour (M-10) | 1.0000 | Cu.Ft | 200.00 | 200.00 |
| | | | | 200.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| K_Residency INTERNAL PLASTER - CEMENT | | | | |
| Labour for RCC Columns001 | 0.0000 | RFT | 20.00 | 0.00 |
| | | | | 0.00 |
| K_Residency 00 SAKARIYA finishing | | | | |
| PCC Labour (M-10) | 1.0000 | Cu.Ft | 200.00 | 200.00 |
| | | | | 200.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| K_Residency INTERNAL PLASTER - CEMENT | | | | |
| Labour for RCC Columns001 | 0.0000 | RFT | 20.00 | 0.00 |
| | | | | 0.00 |
| K_Residency 00 SAKARIYA finishing | | | | |
| PCC Labour (M-10) | 1.0000 | Cu.Ft | 200.00 | 200.00 |
| | | | | 200.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| K_Residency INTERNAL PLASTER - CEMENT | | | | |
| Labour for RCC Columns001 | 0.0000 | RFT | 20.00 | 0.00 |
| | | | | 0.00 |
| K_Residency 00 SAKARIYA finishing | | | | |
| PCC Labour (M-10) | 1.0000 | Cu.Ft | 200.00 | 200.00 |
| | | | | 200.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|---------|------------|------------|
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| K_Residency INTERNAL PLASTER - CEMENT | | | | |
| Labour for RCC Columns001 | 0.0000 | RFT | 20.00 | 0.00 |
| | | | | 0.00 |
| K_Residency 00 SAKARIYA finishing | | | | |
| PCC Labour (M-10) | 1.0000 | Cu.Ft | 200.00 | 200.00 |
| | | | | 200.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| K_Residency INTERNAL PLASTER - CEMENT | | | | |
| Labour for RCC Columns001 | 0.0000 | RFT | 20.00 | 0.00 |
| | | | | 0.00 |
| K_Residency 00 SAKARIYA finishing | | | | |
| PCC Labour (M-10) | 1.0000 | Cu.Ft | 200.00 | 200.00 |
| | | | | 200.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|---|-------------|----------|------------|------------|
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | | | | |
| !!Task1230 | | | | |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| K_Residency INTERNAL PLASTER - CEMENT | | | | |
| Labour for RCC Columns001 | 0.0000 | RFT | 20.00 | 0.00 |
| | | | | 0.00 |
| K_Residency 00 SAKARIYA finishing | | | | |
| PCC Labour (M-10) | 1.0000 | Cu.Ft | 200.00 | 200.00 |
| | | | | 200.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|-----------|
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| K_Residency INTERNAL PLASTER - CEMENT | | | | |
| Labour for RCC Columns001 | 0.0000 | RFT | 20.00 | 0.00 |
| | | | | 0.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|---------|------------|------------|
| K_Residency 00 SAKARIYA finishing | | | | |
| PCC Labour (M-10) | 1.0000 | Cu.Ft | 200.00 | 200.00 |
| | | | | 200.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| K Residency INTERNAL PLASTER - CEMENT | | | | |
| Labour for RCC Columns001 | 0.0000 | RFT | 20.00 | 0.00 |
| | | | | 0.00 |
| K Residency 00 SAKARIYA finishing | | | | |
| PCC Labour (M-10) | 1.0000 | Cu.Ft | 200.00 | 200.00 |
| | | | | 200.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbout | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| K_Residency INTERNAL PLASTER - CEMENT | | | | |
| Labour for RCC Columns001 | 0.0000 | RFT | 20.00 | 0.00 |
| | | | | 0.00 |
| K_Residency 00 SAKARIYA finishing | | | | |
| PCC Labour (M-10) | 1.0000 | Cu.Ft | 200.00 | 200.00 |
| | | | | 200.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| K_Residency INTERNAL PLASTER - CEMENT | | | | |
| Labour for RCC Columns001 | 0.0000 | RFT | 20.00 | 0.00 |
| | | | | 0.00 |
| K_Residency 00 SAKARIYA finishing | | | | |
| PCC Labour (M-10) | 1.0000 | Cu.Ft | 200.00 | 200.00 |
| | | | | 200.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbout | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|---------|------------|------------|
| | | | | 16500.00 |
| K_Residency INTERNAL PLASTER - CEMENT | | | | |
| Labour for RCC Columns001 | 0.0000 | RFT | 20.00 | 0.00 |
| | | | | 0.00 |
| K_Residency 00 SAKARIYA finishing | | | | |
| PCC Labour (M-10) | 1.0000 | Cu.Ft | 200.00 | 200.00 |
| | | | | 200.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| K_Residency INTERNAL PLASTER - CEMENT | | | | |
| Labour for RCC Columns001 | 0.0000 | RFT | 20.00 | 0.00 |
| | | | | 0.00 |
| K_Residency 00 SAKARIYA finishing | | | | |
| PCC Labour (M-10) | 1.0000 | Cu.Ft | 200.00 | 200.00 |
| | | | | 200.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|---|-------------|----------|------------|------------|
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | | | | |
| !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|---|-------------|----------|------------|------------|
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | | | | |
| !!Task1230 | | | | |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| K_Residency INTERNAL PLASTER - CEMENT | | | | |
| Labour for RCC Columns001 | 0.0000 | RFT | 20.00 | 0.00 |
| | | | | 0.00 |
| K_Residency 00 SAKARIYA finishing | | | | |
| PCC Labour (M-10) | 1.0000 | Cu.Ft | 200.00 | 200.00 |
| | | | | 200.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|-----------|
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| K_Residency INTERNAL PLASTER - CEMENT | | | | |
| Labour for RCC Columns001 | 0.0000 | RFT | 20.00 | 0.00 |
| | | | | 0.00 |
| K_Residency 00 SAKARIYA finishing | | | | |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|---------|------------|------------|
| PCC Labour (M-10) | 1.0000 | Cu.Ft | 200.00 | 200.00 |
| | | | | 200.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| K_Residency INTERNAL PLASTER - CEMENT | | | | |
| Labour for RCC Columns001 | 0.0000 | RFT | 20.00 | 0.00 |
| | | | | 0.00 |
| K_Residency 00 SAKARIYA finishing | | | | |
| PCC Labour (M-10) | 1.0000 | Cu.Ft | 200.00 | 200.00 |
| | | | | 200.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbout | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| K_Residency INTERNAL PLASTER - CEMENT | | | | |
| Labour for RCC Columns001 | 0.0000 | RFT | 20.00 | 0.00 |
| | | | | 0.00 |
| K_Residency 00 SAKARIYA finishing | | | | |
| PCC Labour (M-10) | 1.0000 | Cu.Ft | 200.00 | 200.00 |
| | | | | 200.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|------------|----------|------------|------------|
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| K_Residency INTERNAL PLASTER - CEMENT | | | | |
| Labour for RCC Columns001 | 0.0000 | RFT | 20.00 | 0.00 |
| | | | | 0.00 |
| K_Residency 00 SAKARIYA finishing | | | | |
| PCC Labour (M-10) | 1.0000 | Cu.Ft | 200.00 | 200.00 |
| | | | | 200.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbout | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|---------|------------|------------|
| K_Residency INTERNAL PLASTER - CEMENT | | | | |
| Labour for RCC Columns001 | 0.0000 | RFT | 20.00 | 0.00 |
| | | | | 0.00 |
| K_Residency 00 SAKARIYA finishing | | | | |
| PCC Labour (M-10) | 1.0000 | Cu.Ft | 200.00 | 200.00 |
| | | | | 200.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| K_Residency INTERNAL PLASTER - CEMENT | | | | |
| Labour for RCC Columns001 | 0.0000 | RFT | 20.00 | 0.00 |
| | | | | 0.00 |
| K_Residency 00 SAKARIYA finishing | | | | |
| PCC Labour (M-10) | 1.0000 | Cu.Ft | 200.00 | 200.00 |
| | | | | 200.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|---|-------------|----------|------------|------------|
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | | | | |
| !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|---|-------------|----------|------------|------------|
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LABour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER | | | | |
| !!Task1230 | | | | |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| K_Residency INTERNAL PLASTER - CEMENT | | | | |
| Labour for RCC Columns001 | 0.0000 | RFT | 20.00 | 0.00 |
| | | | | 0.00 |
| K_Residency 00 SAKARIYA finishing | | | | |
| PCC Labour (M-10) | 1.0000 | Cu.Ft | 200.00 | 200.00 |
| | | | | 200.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|-----------|
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |
| | | | | 16500.00 |
| K_Residency INTERNAL PLASTER - CEMENT | | | | |
| Labour for RCC Columns001 | 0.0000 | RFT | 20.00 | 0.00 |
| | | | | 0.00 |
| K_Residency 00 SAKARIYA finishing | | | | |
| PCC Labour (M-10) | 1.0000 | Cu.Ft | 200.00 | 200.00 |
| | | | | 200.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|----------|------------|------------|
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Work | | | | |
| All LAbour | 110.0000 | Bag 2016 | 150.00 | 16500.00 |

Labour Requirement Task Wise

| Labour Name | Est. Qty | UOM | Est. Price | Est. Cost |
|--|-------------|---------|------------|------------|
| | | | | 16500.00 |
| BrickWork Brickwork | | | | |
| Brick work working | 50000.0000 | Sq.Ft | 53.10 | 2655000.00 |
| | | | | 2655000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| First Floor BBM 115MM (CM 1:4) | | | | |
| BBM Labour Work | 100000.0000 | Sq.Ft | 8.00 | 800000.00 |
| | | | | 800000.00 |
| PCC 1:3:6m | | | | |
| PCC Labour (M-10) | 0.0000 | Cu.Ft | 200.00 | 0.00 |
| | | | | 0.00 |
| BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230 | | | | |
| abcd_labour | 0.0000 | Day | 12.00 | 0.00 |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Material For Meter Board | 0.0000 | Rs. | 1.00 | 0.00 |
| | | | | 0.00 |
| K_Residency Cement Slurry For RMC | | | | |
| METER CHARGES | 0.0000 | No. | 2500.00 | 0.00 |
| | | | | 0.00 |
| K_Residency RCC M20 Natural sand | | | | |
| BBM 1st floor | 0.0000 | Sq.Ft | 2.00 | 0.00 |
| Lab for column above Plinth - Cu. Mt | 0.0000 | Cu.Mtrs | 7409.00 | 0.00 |
| Labour W/P Work | 0.0000 | Sq.Ft | 6.00 | 0.00 |
| | | | | 0.00 |