

Requisition Tracking - Summary

Material_Name	Unit_Na me	Req Sr_ No	Requisiti on_Date	Requirem ent_Date	Qty	APP _Qt y	PO_ Qty	User_Na me	Status	Remark
A SAMPLE PROJECT 3										
Paving Block Colorado/Brauce w 25mm	Sq.f t	268 26	24/01/202 0 10:15:00	31/01/202 0	1.00 00	1.00 00	0.00 00	amar	Complete d	
Paving Block Colorado/Brauce w 25mm	Sq.f t	268 27	24/01/202 0 10:56:00	31/01/202 0	1.00 00	0.00 00	0.00 00	amar	Unappro ved	
Paving Block Colorado/Brauce w 25mm	Sq.f t	268 28	24/01/202 0 11:22:00	31/01/202 0	1.00 00	0.00 00	0.00 00	amar	Unappro ved	
Granite Silicon Brown	Sft.	268 32	13/02/202 0 12:00:00	13/02/202 0 12:00:00	350. 000 0	0.00 00	0.00 00	amar	Unappro ved	
Foaming Agent	Kg.	446 92	23/03/202 0 10:24:04	23/03/202 0 10:24:04	0.01 00	0.00 00	0.00 00	shailesh	Unappro ved	Reorder Level - Material Return GRN NO:4617 98
Cement 43 Grade	Bag	446 93	23/03/202 0 12:00:00	23/03/202 0 12:00:00	20.0 000	0.00 00	0.00 00	shailesh	Unappro ved	
Cement 43 Grade	Bag	446 94	23/03/202 0 12:00:00	23/03/202 0 12:00:00	3.00 00	0.00 00	0.00 00	shailesh	Unappro ved	
Cement 43 Grade	Bag	446 95	23/03/202 0 12:00:00	23/03/202 0 12:00:00	100. 000 0	0.00 00	0.00 00	shailesh	Unappro ved	
Cement 43 Grade	Bag	446 96	23/03/202 0 12:00:00	23/03/202 0 12:00:00	0.15 00	0.00 00	0.00 00	shailesh	Unappro ved	
Cement 43 Grade	Bag	446 97	23/03/202 0 12:00:00	23/03/202 0 12:00:00	0.15 00	0.00 00	0.00 00	shailesh	Unappro ved	
Cement 43 Grade	Bag	446 98	23/03/202 0 12:00:00	23/03/202 0 12:00:00	1.77 25	0.00 00	0.00 00	shailesh	Unappro ved	
Cement 43 Grade	Bag	446 99	23/03/202 0 12:00:00	23/03/202 0 12:00:00	3.43 50	0.00 00	0.00 00	shailesh	Unappro ved	
Cement 43 Grade	Bag	447 00	23/03/202 0 12:00:00	23/03/202 0 12:00:00	9.57 28	0.00 00	0.00 00	shailesh	Unappro ved	
Cement 43 Grade	Bag	447 01	23/03/202 0 12:00:00	23/03/202 0 12:00:00	0.05 58	0.00 00	0.00 00	shailesh	Unappro ved	

Requisition Tracking - Summary

Material_Name	Unit_Na me	Req Sr_ No	Requisiti on_Date	Requirem ent_Date	Qty	APP _Qt y	PO_ Qty	User_Na me	Status	Remark
Cement 43 Grade	Bag	447 02	23/03/202 0 12:00:00	23/03/202 0 12:00:00	0.00 50	0.00 00	0.00 00	shailesh	Unappro ved	
Cement 43 Grade	Bag	447 03	23/03/202 0 12:00:00	23/03/202 0 12:00:00	0.00 50	0.00 00	0.00 00	shailesh	Unappro ved	
Cement 43 Grade	Bag	447 04	23/03/202 0 12:00:00	23/03/202 0 12:00:00	0.05 50	0.00 00	0.00 00	shailesh	Unappro ved	
Cement 43 Grade	Bag	447 05	23/03/202 0 12:00:00	23/03/202 0 12:00:00	0.25 50	0.00 00	0.00 00	shailesh	Unappro ved	
Cement 43 Grade	Bag	447 06	23/03/202 0 12:00:00	23/03/202 0 12:00:00	0.25 50	0.00 00	0.00 00	shailesh	Unappro ved	
Cement 43 Grade	Bag	447 07	23/03/202 0 12:00:00	23/03/202 0 12:00:00	0.25 50	0.00 00	0.00 00	shailesh	Unappro ved	
Cement 43 Grade	Bag	447 08	23/03/202 0 12:00:00	23/03/202 0 12:00:00	0.25 50	0.00 00	0.00 00	shailesh	Unappro ved	
Cement 43 Grade	Bag	447 09	23/03/202 0 12:00:00	23/03/202 0 12:00:00	0.25 50	0.00 00	0.00 00	shailesh	Unappro ved	
Cement 43 Grade	Bag	447 10	23/03/202 0 12:00:00	23/03/202 0 12:00:00	0.25 50	0.00 00	0.00 00	shailesh	Unappro ved	
Cement 43 Grade	Bag	447 11	23/03/202 0 12:00:00	23/03/202 0 12:00:00	0.25 50	0.00 00	0.00 00	shailesh	Unappro ved	
Cement 43 Grade	Bag	447 12	23/03/202 0 12:00:00	23/03/202 0 12:00:00	0.25 50	0.00 00	0.00 00	shailesh	Unappro ved	
Cement 43 Grade	Bag	447 13	23/03/202 0 12:00:00	23/03/202 0 12:00:00	0.25 50	0.00 00	0.00 00	shailesh	Unappro ved	
Cement 43 Grade	Bag	447 14	23/03/202 0 12:00:00	23/03/202 0 12:00:00	8.00 00	0.00 00	0.00 00	shailesh	Unappro ved	
Cement 43 Grade	Bag	447 15	23/03/202 0 12:00:00	23/03/202 0 12:00:00	5.81 00	0.00 00	0.00 00	shailesh	Unappro ved	
Cement 43 Grade	Bag	447 16	23/03/202 0 12:00:00	23/03/202 0 12:00:00	0.19 00	0.00 00	0.00 00	shailesh	Unappro ved	
Cement 43 Grade	Bag	447 17	23/03/202 0 12:00:00	23/03/202 0 12:00:00	0.19 00	0.00 00	0.00 00	shailesh	Unappro ved	
Cement 43 Grade	Bag	447 18	23/03/202 0 12:00:00	23/03/202 0 12:00:00	0.19 00	0.00 00	0.00 00	shailesh	Unappro ved	
Cement 43 Grade	Bag	447 19	23/03/202 0 12:00:00	23/03/202 0 12:00:00	6.43 50	0.00 00	0.00 00	shailesh	Unappro ved	

Requisition Tracking - Summary

Material_Name	Unit_Na me	Req Sr_ No	Requisiti on_Date	Requirem ent_Date	Qty	APP _Qt y	PO_ Qty	User_Na me	Status	Remark
Cement 43 Grade	Bag	447 20	23/03/202 0 12:00:00	23/03/202 0 12:00:00	9.57 28	0.00 00	0.00 00	shailesh	Unappro ved	
Cement 43 Grade	Bag	447 21	23/03/202 0 12:00:00	23/03/202 0 12:00:00	0.97 97	0.00 00	0.00 00	shailesh	Unappro ved	
Cement 43 Grade	Bag	447 22	23/03/202 0 12:00:00	23/03/202 0 12:00:00	37.2 934	0.00 00	0.00 00	shailesh	Unappro ved	
Cement 43 Grade	Bag	447 23	23/03/202 0 12:00:00	23/03/202 0 12:00:00	20.7 049	0.00 00	0.00 00	shailesh	Unappro ved	
Cement 43 Grade	Bag	447 24	23/03/202 0 12:00:00	23/03/202 0 12:00:00	8.80 00	0.00 00	0.00 00	shailesh	Unappro ved	
Cement 43 Grade	Bag	447 25	23/03/202 0 12:00:00	23/03/202 0 12:00:00	7.08 66	0.00 00	0.00 00	shailesh	Unappro ved	
Cement 43 Grade	Bag	447 26	23/03/202 0 12:00:00	23/03/202 0 12:00:00	7.08 66	0.00 00	0.00 00	shailesh	Unappro ved	
Cement 43 Grade	Bag	447 27	23/03/202 0 12:00:00	23/03/202 0 12:00:00	7.08 66	0.00 00	0.00 00	shailesh	Unappro ved	
Cement 43 Grade	Bag	447 28	23/03/202 0 12:00:00	23/03/202 0 12:00:00	7.08 66	0.00 00	0.00 00	shailesh	Unappro ved	
Cement 43 Grade	Bag	447 29	23/03/202 0 12:00:00	23/03/202 0 12:00:00	7.08 66	0.00 00	0.00 00	shailesh	Unappro ved	
Cement 43 Grade	Bag	447 30	23/03/202 0 12:00:00	23/03/202 0 12:00:00	7.08 66	0.00 00	0.00 00	shailesh	Unappro ved	
Cement 43 Grade	Bag	447 31	23/03/202 0 12:00:00	23/03/202 0 12:00:00	7.08 66	0.00 00	0.00 00	shailesh	Unappro ved	
Cement 43 Grade	Bag	447 32	23/03/202 0 12:00:00	23/03/202 0 12:00:00	10.7 439	0.00 00	0.00 00	shailesh	Unappro ved	
Bricks Flyash 4"	No.	447 33	24/03/202 0 12:00:00	24/03/202 0 12:00:00	1.00 00	0.00 00	0.00 00	amar	Unappro ved	
AAC Block 650 x 240 x 100 - 4"	No.	447 34	24/03/202 0	15/04/201 7	1.00 00	0.00 00	0.00 00	amar	Unappro ved	
Foaming Agent	Kg.	447 36	14/04/202 0 09:43:20	14/04/202 0 09:43:20	0.10 00	0.00 00	0.00 00	DEMOW ORKFL OW	Unappro ved	Reorder Level - Material Return GRN NO:4617 98

Requisition Tracking - Summary

Material_Name	Unit_Na_me	Req_Sr_No	Requisiti_on_Date	Requirem_ent_Date	Qty	APP_Qt_y	PO_Qty	User_Na_me	Status	Remark
Foaming Agent	Kg.	44737	14/04/2020 09:49:08	14/04/2020 09:49:08	0.1000	0.0000	0.0000	DEMOWORKFLOW	Deleted	Reorder Level - Material Return GRN NO:461798
Bricks Red 4"	No.	44738	15/04/2020 12:00:00	15/04/2020 12:00:00	2823.5592	0.0000	0.0000	DEMOWORKFLOW	Deleted	
Bricks Red 4"	No.	44739	15/04/2020 12:00:00	15/04/2020 12:00:00	100.0000	0.0000	0.0000	DEMOWORKFLOW	Deleted	
Bricks Red 4"	No.	44740	15/04/2020 12:00:00	15/04/2020 12:00:00	100.0000	0.0000	0.0000	DEMOWORKFLOW	Deleted	
Cement 43 Grade	Bag	44742	17/04/2020 12:00:00	17/04/2020 12:00:00	1.7725	0.0000	0.0000	Tabletuser	Unapproved	Test
Cement 43 Grade	Bag	44743	17/04/2020 12:00:00	17/04/2020 12:00:00	1.7725	1.7725	0.0000	Tabletuser	Completed	Test2
Cement 43 Grade	Bag	44744	18/04/2020 00:00:00	25/04/2020 00:00:00	1.0000	0.0000	0.0000	Tabletuser	Unapproved	Test3
Bricks Flyash 6"	No.	44745	20/04/2020 12:00:00	20/04/2020 12:00:00	0.9650	0.0000	0.0000	swati.suryawanshi	Unapproved	
Bricks Flyash 6"	No.	44746	20/04/2020 12:00:00	20/04/2020 12:00:00	0.1000	0.0000	0.0000	swati.suryawanshi	Unapproved	
Bricks Flyash 6"	No.	44747	21/04/2020 12:00:00	21/04/2020 12:00:00	0.9650	0.0000	0.0000	swati.suryawanshi	Unapproved	
Foaming Agent	Kg.	44756	23/04/2020 17:34:39	23/04/2020 17:34:39	0.5000	0.5000	0.0000	demosite	Completed	Reorder Level - Material Return GRN NO:461820
Cement 43 Grade	Bag	44757	23/04/2020 12:00:00	23/04/2020 12:00:00	1.0000	0.0000	0.0000	demosite	Unapproved	test
Cement 43 Grade	Bag	44758	23/04/2020 12:00:00	23/04/2020 12:00:00	1.0000	1.0000	0.0000	demosite	Completed	
Cement 43 Grade	Bag	44759	24/04/2020 00:00:00	01/05/2020 00:00:00	1.0000	1.0000	0.0000	demosite	Completed	
Cement 43 Grade	Bag	44774	04/05/2020 12:00:00	04/05/2020 12:00:00	1.0000	0.0000	0.0000	amey.bhise	Unapproved	
AAC Block 625 x 250 x 100 - 4"	No.	44775	04/05/2020 00:00:00	23/05/2020 05:00:00	5.2200	0.0000	0.0000	amey.bhise	Unapproved	
ACP Sheet	Sft.	44777	07/05/2020 00:00:00	15/04/2020 07:00:00	24.0000	0.0000	0.0000	demoworkflow	Unapproved	

Requisition Tracking - Summary

Material_Name	Unit_Na me	Req Sr_ No	Requisiti on_Date	Requirem ent_Date	Qty	APP _Qt y	PO_ Qty	User_Na me	Status	Remark
Admixture	Kg.	447 78	07/05/202 0	06/06/201 8	362. 000 0	0.00 00	0.00 00	demowor kflow	Unappro ved	
Admixture	Kg.	447 79	07/05/202 0	06/06/201 8	362. 000 0	0.00 00	0.00 00	demowor kflow	Unappro ved	
Admixture	Kg.	447 80	07/05/202 0	06/06/201 8	362. 000 0	0.00 00	0.00 00	demowor kflow	Unappro ved	
Admixture	Kg.	447 81	07/05/202 0	24/04/201 7	265 0.00 00	0.00 00	0.00 00	demowor kflow	Unappro ved	
Admixture	Kg.	447 82	07/05/202 0	24/04/201 7	265 0.00 00	0.00 00	0.00 00	demowor kflow	Unappro ved	
Admixture	Kg.	447 83	07/05/202 0	24/04/201 7	265 0.00 00	0.00 00	0.00 00	demowor kflow	Unappro ved	
Admixture	Kg.	447 84	07/05/202 0	15/04/201 7	0.51 80	0.00 00	0.00 00	demowor kflow	Unappro ved	
Admixture	Kg.	447 85	07/05/202 0	15/04/201 7	0.51 80	0.00 00	0.00 00	demowor kflow	Unappro ved	
Admixture	Kg.	447 86	07/05/202 0	15/04/201 7	0.51 80	0.00 00	0.00 00	demowor kflow	Unappro ved	
Admixture	Kg.	447 87	07/05/202 0	15/04/201 7	3.21 31	0.00 00	0.00 00	demowor kflow	Unappro ved	
Admixture	Kg.	447 88	07/05/202 0	15/04/201 7	3.21 31	0.00 00	0.00 00	demowor kflow	Unappro ved	
Admixture	Kg.	447 89	07/05/202 0	15/04/201 7	3.21 31	0.00 00	0.00 00	demowor kflow	Unappro ved	
Admixture	Kg.	447 90	07/05/202 0	15/04/201 7	1.47 50	0.00 00	0.00 00	demowor kflow	Unappro ved	
Admixture	Kg.	447 91	07/05/202 0	15/04/201 7	1.47 50	0.00 00	0.00 00	demowor kflow	Unappro ved	
Admixture	Kg.	447 92	07/05/202 0	15/04/201 7	1.47 50	0.00 00	0.00 00	demowor kflow	Unappro ved	
Admixture	Kg.	447 93	07/05/202 0	15/04/201 7	1.96 00	0.00 00	0.00 00	demowor kflow	Unappro ved	
Admixture	Kg.	447 94	07/05/202 0	15/04/201 7	1.96 00	0.00 00	0.00 00	demowor kflow	Unappro ved	
Admixture	Kg.	447 95	07/05/202 0	15/04/201 7	1.96 00	0.00 00	0.00 00	demowor kflow	Unappro ved	
Admixture	Kg.	447 96	07/05/202 0	15/04/201 7	1.25 80	0.00 00	0.00 00	demowor kflow	Unappro ved	
Admixture	Kg.	447 97	07/05/202 0	15/04/201 7	1.25 80	0.00 00	0.00 00	demowor kflow	Unappro ved	
Admixture	Kg.	447 98	07/05/202 0	15/04/201 7	1.25 80	0.00 00	0.00 00	demowor kflow	Unappro ved	
Admixture	Kg.	447 99	07/05/202 0	15/04/201 7	0.95 27	0.00 00	0.00 00	demowor kflow	Unappro ved	
Admixture	Kg.	448 00	07/05/202 0	15/04/201 7	0.95 27	0.00 00	0.00 00	demowor kflow	Unappro ved	

Requisition Tracking - Summary

Material_Name	Unit_Na me	Req Sr_ No	Requisiti on_Date	Requirem ent_Date	Qty	APP _Qt y	PO_ Qty	User_Na me	Status	Remark
Admixture	Kg.	448 01	07/05/202 0	15/04/201 7	0.95 27	0.00 00	0.00 00	demowor kflow	Unappro ved	
Admixture	Kg.	448 02	07/05/202 0	15/04/201 7	3.76 53	0.00 00	0.00 00	demowor kflow	Unappro ved	
Admixture	Kg.	448 03	07/05/202 0	15/04/201 7	3.76 53	0.00 00	0.00 00	demowor kflow	Unappro ved	
Admixture	Kg.	448 04	07/05/202 0	15/04/201 7	3.76 53	0.00 00	0.00 00	demowor kflow	Unappro ved	
Admixture	Kg.	448 05	07/05/202 0	06/08/201 6	3.90 00	0.00 00	0.00 00	demowor kflow	Unappro ved	
Admixture	Kg.	448 06	07/05/202 0	06/08/201 6	3.90 00	0.00 00	0.00 00	demowor kflow	Unappro ved	
Admixture	Kg.	448 07	07/05/202 0	06/08/201 6	3.90 00	0.00 00	0.00 00	demowor kflow	Unappro ved	
Admixture	Kg.	448 08	07/05/202 0	21/01/201 6	3.21 31	0.00 00	0.00 00	demowor kflow	Unappro ved	
Admixture	Kg.	448 09	07/05/202 0	21/01/201 6	3.21 31	0.00 00	0.00 00	demowor kflow	Unappro ved	
Admixture	Kg.	448 10	07/05/202 0	21/01/201 6	3.21 31	0.00 00	0.00 00	demowor kflow	Unappro ved	
Admixture	Kg.	448 11	07/05/202 0	06/06/201 8	362. 000 0	0.00 00	0.00 00	demowor kflow	Unappro ved	
Admixture	Kg.	448 12	07/05/202 0	06/06/201 8	362. 000 0	0.00 00	0.00 00	demowor kflow	Unappro ved	
Admixture	Kg.	448 13	07/05/202 0	06/06/201 8	362. 000 0	0.00 00	0.00 00	demowor kflow	Unappro ved	
Admixture	Kg.	448 14	07/05/202 0	24/04/201 7	265 0.00 00	0.00 00	0.00 00	demowor kflow	Unappro ved	
Admixture	Kg.	448 15	07/05/202 0	24/04/201 7	265 0.00 00	0.00 00	0.00 00	demowor kflow	Unappro ved	
Admixture	Kg.	448 16	07/05/202 0	24/04/201 7	265 0.00 00	0.00 00	0.00 00	demowor kflow	Unappro ved	
Admixture	Kg.	448 17	07/05/202 0	15/04/201 7	0.51 80	0.00 00	0.00 00	demowor kflow	Unappro ved	
Admixture	Kg.	448 18	07/05/202 0	15/04/201 7	0.51 80	0.00 00	0.00 00	demowor kflow	Unappro ved	
Admixture	Kg.	448 19	07/05/202 0	15/04/201 7	0.51 80	0.00 00	0.00 00	demowor kflow	Unappro ved	
Admixture	Kg.	448 20	07/05/202 0	15/04/201 7	3.21 31	0.00 00	0.00 00	demowor kflow	Unappro ved	
Admixture	Kg.	448 21	07/05/202 0	15/04/201 7	3.21 31	0.00 00	0.00 00	demowor kflow	Unappro ved	
Admixture	Kg.	448 22	07/05/202 0	15/04/201 7	3.21 31	0.00 00	0.00 00	demowor kflow	Unappro ved	
Admixture	Kg.	448 23	07/05/202 0	15/04/201 7	1.25 80	0.00 00	0.00 00	demowor kflow	Unappro ved	

Requisition Tracking - Summary

Material_Name	Unit_Na me	Req Sr_ No	Requisiti on_Date	Requirem ent_Date	Qty	APP _Qt y	PO_ Qty	User_Na me	Status	Remark
Admixture	Kg.	448 24	07/05/202 0	15/04/201 7	1.25 80	0.00 00	0.00 00	demowor kflow	Unappro ved	
Admixture	Kg.	448 25	07/05/202 0	15/04/201 7	1.25 80	0.00 00	0.00 00	demowor kflow	Unappro ved	
Admixture	Kg.	448 26	07/05/202 0	15/04/201 7	1.47 50	0.00 00	0.00 00	demowor kflow	Unappro ved	
Admixture	Kg.	448 27	07/05/202 0	15/04/201 7	1.47 50	0.00 00	0.00 00	demowor kflow	Unappro ved	
Admixture	Kg.	448 28	07/05/202 0	15/04/201 7	1.47 50	0.00 00	0.00 00	demowor kflow	Unappro ved	
Admixture	Kg.	448 29	07/05/202 0	15/04/201 7	1.96 00	0.00 00	0.00 00	demowor kflow	Unappro ved	
Admixture	Kg.	448 30	07/05/202 0	15/04/201 7	1.96 00	0.00 00	0.00 00	demowor kflow	Unappro ved	
Admixture	Kg.	448 31	07/05/202 0	15/04/201 7	1.96 00	0.00 00	0.00 00	demowor kflow	Unappro ved	
Admixture	Kg.	448 32	07/05/202 0	15/04/201 7	0.95 27	0.00 00	0.00 00	demowor kflow	Unappro ved	
Admixture	Kg.	448 33	07/05/202 0	15/04/201 7	0.95 27	0.00 00	0.00 00	demowor kflow	Unappro ved	
Admixture	Kg.	448 34	07/05/202 0	15/04/201 7	0.95 27	0.00 00	0.00 00	demowor kflow	Unappro ved	
Admixture	Kg.	448 35	07/05/202 0	15/04/201 7	3.76 53	0.00 00	0.00 00	demowor kflow	Unappro ved	
Admixture	Kg.	448 36	07/05/202 0	15/04/201 7	3.76 53	0.00 00	0.00 00	demowor kflow	Unappro ved	
Admixture	Kg.	448 37	07/05/202 0	15/04/201 7	3.76 53	0.00 00	0.00 00	demowor kflow	Unappro ved	
Admixture	Kg.	448 38	07/05/202 0	06/08/201 6	3.90 00	3.90 00	0.00 00	demowor kflow	Complete d	
Admixture	Kg.	448 39	07/05/202 0	06/08/201 6	3.90 00	0.00 00	0.00 00	demowor kflow	Unappro ved	
Admixture	Kg.	448 40	07/05/202 0	06/08/201 6	3.90 00	0.00 00	0.00 00	demowor kflow	Unappro ved	
Admixture	Kg.	448 41	07/05/202 0	21/01/201 6	3.21 31	0.00 00	0.00 00	demowor kflow	Unappro ved	
Admixture	Kg.	448 42	07/05/202 0	21/01/201 6	3.21 31	0.00 00	0.00 00	demowor kflow	Deleted	
Admixture	Kg.	448 43	07/05/202 0	21/01/201 6	3.21 31	3.21 31	0.00 00	demowor kflow	Complete d	
Cement 43 Grade	Bag	448 46	19/05/202 0 12:00:00	19/05/202 0 12:00:00	2.00 00	0.00 00	0.00 00	amol.amb ekar	Deleted	
Cement 43 Grade	Bag	448 92	09/06/202 0 12:00:00	09/06/202 0 12:00:00	3.43 50	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	448 93	09/06/202 0 12:00:00	09/06/202 0 12:00:00	0.15 00	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	448 94	09/06/202 0 12:00:00	09/06/202 0 12:00:00	2.00 00	0.00 00	0.00 00	amey.bhi se	Unappro ved	

Requisition Tracking - Summary

Material_Name	Unit_Na me	Req Sr_ No	Requisiti on_Date	Requirem ent_Date	Qty	APP _Qt y	PO_ Qty	User_Na me	Status	Remark
Cement 43 Grade	Bag	448 95	09/06/202 0 12:00:00	09/06/202 0 12:00:00	9.57 28	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	448 96	09/06/202 0 12:00:00	09/06/202 0 12:00:00	3.43 50	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	448 97	09/06/202 0 12:00:00	09/06/202 0 12:00:00	0.15 00	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	448 98	09/06/202 0 12:00:00	09/06/202 0 12:00:00	0.15 00	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	448 99	09/06/202 0 12:00:00	09/06/202 0 12:00:00	2.00 00	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	449 00	09/06/202 0 12:00:00	09/06/202 0 12:00:00	9.57 28	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	449 01	09/06/202 0 12:00:00	09/06/202 0 12:00:00	6.43 50	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	449 02	09/06/202 0 12:00:00	09/06/202 0 12:00:00	0.25 50	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	449 03	09/06/202 0 12:00:00	09/06/202 0 12:00:00	0.25 50	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	449 04	09/06/202 0 12:00:00	09/06/202 0 12:00:00	0.25 50	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	449 05	09/06/202 0 12:00:00	09/06/202 0 12:00:00	0.25 50	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	449 06	09/06/202 0 12:00:00	09/06/202 0 12:00:00	0.25 50	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	449 07	09/06/202 0 12:00:00	09/06/202 0 12:00:00	0.25 50	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	449 08	09/06/202 0 12:00:00	09/06/202 0 12:00:00	0.25 50	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	449 09	09/06/202 0 12:00:00	09/06/202 0 12:00:00	0.25 50	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	449 10	09/06/202 0 12:00:00	09/06/202 0 12:00:00	0.25 50	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	449 11	09/06/202 0 12:00:00	09/06/202 0 12:00:00	0.00 50	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	449 12	09/06/202 0 12:00:00	09/06/202 0 12:00:00	0.00 50	0.00 00	0.00 00	amey.bhi se	Unappro ved	

Requisition Tracking - Summary

Material_Name	Unit_Na me	Req Sr_ No	Requisiti on_Date	Requirem ent_Date	Qty	APP _Qt y	PO_ Qty	User_Na me	Status	Remark
Cement 43 Grade	Bag	449 13	09/06/202 0 12:00:00	09/06/202 0 12:00:00	0.05 50	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	449 14	09/06/202 0 12:00:00	09/06/202 0 12:00:00	0.19 00	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	449 15	09/06/202 0 12:00:00	09/06/202 0 12:00:00	0.19 00	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	449 16	09/06/202 0 12:00:00	09/06/202 0 12:00:00	0.19 00	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	449 17	09/06/202 0 12:00:00	09/06/202 0 12:00:00	5.81 00	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	449 18	09/06/202 0 12:00:00	09/06/202 0 12:00:00	8.00 00	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	449 19	09/06/202 0 12:00:00	09/06/202 0 12:00:00	9.57 28	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	449 20	09/06/202 0 12:00:00	09/06/202 0 12:00:00	3.50 00	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	449 21	09/06/202 0 12:00:00	09/06/202 0 12:00:00	1.20 00	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	449 22	09/06/202 0 12:00:00	09/06/202 0 12:00:00	16.6 000	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	449 23	09/06/202 0 12:00:00	09/06/202 0 12:00:00	114. 907 3	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	449 24	09/06/202 0 12:00:00	09/06/202 0 12:00:00	76.0 000	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	449 25	09/06/202 0 12:00:00	09/06/202 0 12:00:00	35.0 028	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	449 26	09/06/202 0 12:00:00	09/06/202 0 12:00:00	3.50 00	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	449 27	09/06/202 0 12:00:00	09/06/202 0 12:00:00	5.00 00	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	449 28	09/06/202 0 12:00:00	09/06/202 0 12:00:00	9.00 00	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	449 29	09/06/202 0 12:00:00	09/06/202 0 12:00:00	23.7 600	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	449 30	09/06/202 0 12:00:00	09/06/202 0 12:00:00	14.1 100	0.00 00	0.00 00	amey.bhi se	Unappro ved	

Requisition Tracking - Summary

Material_Name	Unit_Na me	Req Sr_ No	Requisiti on_Date	Requirem ent_Date	Qty	APP _Qt y	PO_ Qty	User_Na me	Status	Remark
Cement 43 Grade	Bag	449 31	09/06/202 0 12:00:00	09/06/202 0 12:00:00	2.01 25	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	449 32	09/06/202 0 12:00:00	09/06/202 0 12:00:00	193. 880 0	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	449 33	09/06/202 0 12:00:00	09/06/202 0 12:00:00	19.5 815	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	449 34	09/06/202 0 12:00:00	09/06/202 0 12:00:00	2.27 29	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	449 35	09/06/202 0 12:00:00	09/06/202 0 12:00:00	37.2 934	0.00 00	0.00 00	amey.bhi se	Unappro ved	
AAC Block 625 x 250 x 100 - 4"	No.	449 36	09/06/202 0	23/05/201 5	5.22 00	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	449 37	09/06/202 0 10:17:00	09/06/202 0 12:00:00	3.43 50	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	449 38	09/06/202 0 10:17:00	09/06/202 0 12:00:00	0.15 00	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	449 39	09/06/202 0 10:17:00	09/06/202 0 12:00:00	0.15 00	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	449 40	09/06/202 0 10:17:00	09/06/202 0 12:00:00	2.00 00	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	449 41	09/06/202 0 10:17:00	09/06/202 0 12:00:00	9.57 28	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	449 42	09/06/202 0 10:17:00	09/06/202 0 12:00:00	6.43 50	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	449 43	09/06/202 0 10:17:00	09/06/202 0 12:00:00	0.25 50	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	449 44	09/06/202 0 10:17:00	09/06/202 0 12:00:00	0.25 50	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	449 45	09/06/202 0 10:17:00	09/06/202 0 12:00:00	0.25 50	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	449 46	09/06/202 0 10:17:00	09/06/202 0 12:00:00	0.25 50	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	449 47	09/06/202 0 10:17:00	09/06/202 0 12:00:00	0.25 50	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	449 48	09/06/202 0 10:17:00	09/06/202 0 12:00:00	0.25 50	0.00 00	0.00 00	amey.bhi se	Unappro ved	

Requisition Tracking - Summary

Material_Name	Unit_Na me	Req Sr_ No	Requisiti on_Date	Requirem ent_Date	Qty	APP _Qt y	PO_ Qty	User_Na me	Status	Remark
Cement 43 Grade	Bag	449 49	09/06/202 0 10:17:00	09/06/202 0 12:00:00	0.25 50	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	449 50	09/06/202 0 10:17:00	09/06/202 0 12:00:00	0.25 50	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	449 51	09/06/202 0 10:17:00	09/06/202 0 12:00:00	0.25 50	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	449 52	09/06/202 0 10:17:00	09/06/202 0 12:00:00	0.00 50	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	449 53	09/06/202 0 10:17:00	09/06/202 0 12:00:00	0.00 50	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	449 54	09/06/202 0 10:17:00	09/06/202 0 12:00:00	0.05 50	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	449 55	09/06/202 0 10:17:00	09/06/202 0 12:00:00	0.19 00	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	449 56	09/06/202 0 10:17:00	09/06/202 0 12:00:00	0.19 00	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	449 57	09/06/202 0 10:17:00	09/06/202 0 12:00:00	0.19 00	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	449 58	09/06/202 0 10:17:00	09/06/202 0 12:00:00	5.81 00	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	449 59	09/06/202 0 10:17:00	09/06/202 0 12:00:00	8.00 00	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	449 60	09/06/202 0 10:17:00	09/06/202 0 12:00:00	9.57 28	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	449 61	09/06/202 0 10:17:00	09/06/202 0 12:00:00	3.50 00	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	449 62	09/06/202 0 10:17:00	09/06/202 0 12:00:00	1.20 00	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	449 63	09/06/202 0 10:17:00	09/06/202 0 12:00:00	16.6 000	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	449 64	09/06/202 0 10:17:00	09/06/202 0 12:00:00	114. 907 3	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	449 65	09/06/202 0 10:17:00	09/06/202 0 12:00:00	76.0 000	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	449 66	09/06/202 0 10:17:00	09/06/202 0 12:00:00	35.0 028	0.00 00	0.00 00	amey.bhi se	Unappro ved	

Requisition Tracking - Summary

Material_Name	Unit_Na me	Req Sr_ No	Requisiti on_Date	Requirem ent_Date	Qty	APP _Qt y	PO_ Qty	User_Na me	Status	Remark
Cement 43 Grade	Bag	449 67	09/06/202 0 10:17:00	09/06/202 0 12:00:00	3.50 00	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	449 68	09/06/202 0 10:17:00	09/06/202 0 12:00:00	5.00 00	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	449 69	09/06/202 0 10:17:00	09/06/202 0 12:00:00	9.00 00	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	449 70	09/06/202 0 10:17:00	09/06/202 0 12:00:00	23.7 600	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	449 71	09/06/202 0 10:17:00	09/06/202 0 12:00:00	14.1 100	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	449 72	09/06/202 0 10:17:00	09/06/202 0 12:00:00	2.01 25	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	449 73	09/06/202 0 10:17:00	09/06/202 0 12:00:00	193. 880 0	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	449 74	09/06/202 0 10:17:00	09/06/202 0 12:00:00	19.5 815	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	449 75	09/06/202 0 10:17:00	09/06/202 0 12:00:00	2.27 29	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	449 76	09/06/202 0 10:17:00	09/06/202 0 12:00:00	37.2 934	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	449 77	09/06/202 0 12:00:00	09/06/202 0 12:00:00	3.43 50	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	449 78	09/06/202 0 12:00:00	09/06/202 0 12:00:00	0.15 00	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	449 79	09/06/202 0 12:00:00	09/06/202 0 12:00:00	0.15 00	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	449 80	09/06/202 0 12:00:00	09/06/202 0 12:00:00	2.00 00	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	449 81	09/06/202 0 12:00:00	09/06/202 0 12:00:00	9.57 28	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	449 82	09/06/202 0 12:00:00	09/06/202 0 12:00:00	6.43 50	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	449 83	09/06/202 0 12:00:00	09/06/202 0 12:00:00	0.25 50	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	449 84	09/06/202 0 12:00:00	09/06/202 0 12:00:00	0.25 50	0.00 00	0.00 00	amey.bhi se	Unappro ved	

Requisition Tracking - Summary

Material_Name	Unit_Na me	Req Sr_ No	Requisiti on_Date	Requirem ent_Date	Qty	APP _Qt y	PO_ Qty	User_Na me	Status	Remark
Cement 43 Grade	Bag	449 85	09/06/202 0 12:00:00	09/06/202 0 12:00:00	0.25 50	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	449 86	09/06/202 0 12:00:00	09/06/202 0 12:00:00	0.25 50	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	449 87	09/06/202 0 12:00:00	09/06/202 0 12:00:00	0.25 50	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	449 88	09/06/202 0 12:00:00	09/06/202 0 12:00:00	0.25 50	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	449 89	09/06/202 0 12:00:00	09/06/202 0 12:00:00	0.25 50	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	449 90	09/06/202 0 12:00:00	09/06/202 0 12:00:00	0.25 50	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	449 91	09/06/202 0 12:00:00	09/06/202 0 12:00:00	0.25 50	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	449 92	09/06/202 0 12:00:00	09/06/202 0 12:00:00	0.00 50	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	449 93	09/06/202 0 12:00:00	09/06/202 0 12:00:00	0.00 50	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	449 94	09/06/202 0 12:00:00	09/06/202 0 12:00:00	0.05 50	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	449 95	09/06/202 0 12:00:00	09/06/202 0 12:00:00	0.19 00	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	449 96	09/06/202 0 12:00:00	09/06/202 0 12:00:00	0.19 00	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	449 97	09/06/202 0 12:00:00	09/06/202 0 12:00:00	0.19 00	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	449 98	09/06/202 0 12:00:00	09/06/202 0 12:00:00	5.81 00	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	449 99	09/06/202 0 12:00:00	09/06/202 0 12:00:00	8.00 00	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	450 00	09/06/202 0 12:00:00	09/06/202 0 12:00:00	9.57 28	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	450 01	09/06/202 0 12:00:00	09/06/202 0 12:00:00	3.50 00	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	450 02	09/06/202 0 12:00:00	09/06/202 0 12:00:00	1.20 00	0.00 00	0.00 00	amey.bhi se	Unappro ved	

Requisition Tracking - Summary

Material_Name	Unit_Na me	Req Sr_ No	Requisiti on_Date	Requirem ent_Date	Qty	APP _Qt y	PO_ Qty	User_Na me	Status	Remark
Cement 43 Grade	Bag	450 03	09/06/202 0 12:00:00	09/06/202 0 12:00:00	16.6 000	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	450 04	09/06/202 0 12:00:00	09/06/202 0 12:00:00	114. 907 3	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	450 05	09/06/202 0 12:00:00	09/06/202 0 12:00:00	76.0 000	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	450 06	09/06/202 0 12:00:00	09/06/202 0 12:00:00	35.0 028	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	450 07	09/06/202 0 12:00:00	09/06/202 0 12:00:00	3.50 00	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	450 08	09/06/202 0 12:00:00	09/06/202 0 12:00:00	5.00 00	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	450 09	09/06/202 0 12:00:00	09/06/202 0 12:00:00	9.00 00	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	450 10	09/06/202 0 12:00:00	09/06/202 0 12:00:00	23.7 600	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	450 11	09/06/202 0 12:00:00	09/06/202 0 12:00:00	14.1 100	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	450 12	09/06/202 0 12:00:00	09/06/202 0 12:00:00	2.01 25	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	450 13	09/06/202 0 12:00:00	09/06/202 0 12:00:00	193. 880 0	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	450 14	09/06/202 0 12:00:00	09/06/202 0 12:00:00	28.3 920	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	450 15	09/06/202 0 12:00:00	09/06/202 0 12:00:00	51.3 284	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	450 16	09/06/202 0 12:00:00	09/06/202 0 12:00:00	78.2 500	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	450 19	12/06/202 0 12:00:00	12/06/202 0 12:00:00	3.43 50	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	450 20	12/06/202 0 12:00:00	12/06/202 0 12:00:00	0.15 00	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	450 21	12/06/202 0 12:00:00	12/06/202 0 12:00:00	0.15 00	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	450 22	12/06/202 0 12:00:00	12/06/202 0 12:00:00	2.00 00	0.00 00	0.00 00	amey.bhi se	Unappro ved	

Requisition Tracking - Summary

Material_Name	Unit_Na me	Req Sr_ No	Requisiti on_Date	Requirem ent_Date	Qty	APP _Qt y	PO_ Qty	User_Na me	Status	Remark
Cement 43 Grade	Bag	450 23	12/06/202 0 12:00:00	12/06/202 0 12:00:00	9.57 28	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	450 24	12/06/202 0 12:00:00	12/06/202 0 12:00:00	6.43 50	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	450 25	12/06/202 0 12:00:00	12/06/202 0 12:00:00	0.25 50	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	450 26	12/06/202 0 12:00:00	12/06/202 0 12:00:00	0.25 50	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	450 27	12/06/202 0 12:00:00	12/06/202 0 12:00:00	0.25 50	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	450 28	12/06/202 0 12:00:00	12/06/202 0 12:00:00	0.25 50	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	450 29	12/06/202 0 12:00:00	12/06/202 0 12:00:00	0.25 50	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	450 30	12/06/202 0 12:00:00	12/06/202 0 12:00:00	0.25 50	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	450 31	12/06/202 0 12:00:00	12/06/202 0 12:00:00	0.25 50	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	450 32	12/06/202 0 12:00:00	12/06/202 0 12:00:00	0.25 50	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	450 33	12/06/202 0 12:00:00	12/06/202 0 12:00:00	0.25 50	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	450 34	12/06/202 0 12:00:00	12/06/202 0 12:00:00	0.00 50	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	450 35	12/06/202 0 12:00:00	12/06/202 0 12:00:00	0.00 50	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	450 36	12/06/202 0 12:00:00	12/06/202 0 12:00:00	0.05 50	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	450 37	12/06/202 0 12:00:00	12/06/202 0 12:00:00	0.19 00	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	450 38	12/06/202 0 12:00:00	12/06/202 0 12:00:00	0.19 00	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	450 39	12/06/202 0 12:00:00	12/06/202 0 12:00:00	0.19 00	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	450 40	12/06/202 0 12:00:00	12/06/202 0 12:00:00	5.81 00	0.00 00	0.00 00	amey.bhi se	Unappro ved	

Requisition Tracking - Summary

Material_Name	Unit_Na me	Req Sr_ No	Requisiti on_Date	Requirem ent_Date	Qty	APP _Qt y	PO_ Qty	User_Na me	Status	Remark
Cement 43 Grade	Bag	450 41	12/06/202 0 12:00:00	12/06/202 0 12:00:00	8.00 00	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	450 42	12/06/202 0 12:00:00	12/06/202 0 12:00:00	9.57 28	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	450 43	12/06/202 0 12:00:00	12/06/202 0 12:00:00	3.50 00	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	450 44	12/06/202 0 12:00:00	12/06/202 0 12:00:00	1.20 00	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	450 45	12/06/202 0 12:00:00	12/06/202 0 12:00:00	16.6 000	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	450 46	12/06/202 0 12:00:00	12/06/202 0 12:00:00	114. 907 3	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	450 47	12/06/202 0 12:00:00	12/06/202 0 12:00:00	76.0 000	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	450 48	12/06/202 0 12:00:00	12/06/202 0 12:00:00	35.0 028	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	450 49	12/06/202 0 12:00:00	12/06/202 0 12:00:00	3.50 00	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	450 50	12/06/202 0 12:00:00	12/06/202 0 12:00:00	5.00 00	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	450 51	12/06/202 0 12:00:00	12/06/202 0 12:00:00	9.00 00	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	450 52	12/06/202 0 12:00:00	12/06/202 0 12:00:00	23.7 600	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	450 53	12/06/202 0 12:00:00	12/06/202 0 12:00:00	14.1 100	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	450 54	12/06/202 0 12:00:00	12/06/202 0 12:00:00	2.01 25	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	450 55	12/06/202 0 12:00:00	12/06/202 0 12:00:00	193. 880 0	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	450 56	12/06/202 0 12:00:00	12/06/202 0 12:00:00	28.3 920	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	450 57	12/06/202 0 12:00:00	12/06/202 0 12:00:00	51.3 284	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	450 58	12/06/202 0 12:00:00	12/06/202 0 12:00:00	78.2 500	0.00 00	0.00 00	amey.bhi se	Unappro ved	

Requisition Tracking - Summary

Material_Name	Unit_Na me	Req Sr No	Requisiti on_Date	Requirem ent_Date	Qty	APP _Qt y	PO_ Qty	User_Na me	Status	Remark
Cement 43 Grade	Bag	450 59	12/06/202 0 12:00:00	12/06/202 0 12:00:00	3.43 50	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	450 60	12/06/202 0 12:00:00	12/06/202 0 12:00:00	0.15 00	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	450 66	12/06/202 0 12:00:00	12/06/202 0 12:00:00	3.43 50	2.00 00	0.00 00	amey.bhi se	Approved	
Cement 43 Grade	Bag	450 67	12/06/202 0 12:00:00	12/06/202 0 12:00:00	0.15 00	0.15 00	0.00 00	amey.bhi se	Complete d	
Cement 43 Grade	Bag	450 68	16/06/202 0 10:55:46	16/06/202 0 10:55:46	3.00 00	0.00 00	0.00 00	amol.amb ekar	Unappro ved	Reorder Level - Material Return GRN NO:4618 30
Cement 43 Grade	Bag	450 69	16/06/202 0 11:11:44	16/06/202 0 11:11:44	3.00 00	3.00 00	0.00 00	amol.amb ekar	Complete d	Reorder Level - Material Return GRN NO:4618 30
Cement 43 Grade	Bag	450 70	16/06/202 0	06/06/201 8	608. 000 0	0.00 00	0.00 00	amol.amb ekar	Unappro ved	
Cement 43 Grade	Bag	450 71	16/06/202 0	06/06/201 8	608. 000 0	608. 000 0	0.00 00	amol.amb ekar	Complete d	
Crush sand	Bra ss	450 76	17/07/202 0	24/07/202 0	1.00 00	0.00 00	0.00 00	amey.bhi se	Unappro ved	
Cement 43 Grade	Bag	450 77	18/07/202 0	25/07/202 0	10.0 000	10.0 000	0.00 00	amol.amb ekar	Complete d	
Cement 43 Grade	Bag	450 80	26/07/202 0 12:00:00	26/07/202 0 12:00:00	1.00 00	0.00 00	0.00 00	swati.sur yawanshi	Unappro ved	
Cement 43 Grade	Bag	450 81	27/07/202 0 12:00:00	27/07/202 0 12:00:00	1.00 00	0.00 00	0.00 00	swati.sur yawanshi	Unappro ved	
Cement 43 Grade	Bag	450 82	27/07/202 0 12:00:00	27/07/202 0 12:00:00	1.00 00	0.00 00	0.00 00	swati.sur yawanshi	Unappro ved	
Cement 43 Grade	Bag	450 84	28/07/202 0 12:00:00	28/07/202 0 12:00:00	28.3 920	28.3 920	0.00 00	amey.bhi se	Complete d	
Cement 43 Grade	Bag	450 85	28/07/202 0 12:00:00	28/07/202 0 12:00:00	51.3 284	51.3 284	0.00 00	amey.bhi se	Complete d	
Paving Block Colorado/Brauce w 25mm	Sq.f t	450 89	04/09/202 0	11/09/202 0	10.0 000	10.0 000	0.00 00	swati.sur yawanshi	Complete d	
Cement 43 Grade	Bag	450 93	10/09/202 0	17/09/202 0	10.0 000	10.0 000	0.00 00	amol.amb ekar	Complete d	

Requisition Tracking - Summary

Material_Name	Unit_Na me	Req Sr_ No	Requisiti on_Date	Requirem ent_Date	Qty	APP _Qt y	PO_ Qty	User_Na me	Status	Remark
Cement 43 Grade	Bag	451 01	12/09/202 0	19/09/202 0	10.0 000	0.00 00	0.00 00	nilesh	Unappro ved	
Cement 43 Grade	Bag	451 07	03/10/202 0 12:00:00	03/10/202 0 12:00:00	1.00 00	0.00 00	0.00 00	swati.sur yawanshi	Unappro ved	
Cement 43 Grade	Bag	451 10	03/10/202 0 12:00:00	03/10/202 0 12:00:00	1.00 00	0.00 00	0.00 00	swati.sur yawanshi	Unappro ved	
Cement 43 Grade	Bag	451 12	03/10/202 0 12:00:00	03/10/202 0 12:00:00	1.00 00	0.00 00	0.00 00	swati.sur yawanshi	Unappro ved	
Cement 43 Grade	Bag	451 13	03/10/202 0 12:00:00	03/10/202 0 12:00:00	1.00 00	0.00 00	0.00 00	swati.sur yawanshi	Unappro ved	
Admixture	Kg.	451 14	05/10/202 0 16:17:32	05/10/202 0 16:17:32	0.50 00	0.00 00	0.00 00	demosite	Unappro ved	Reorder Level - Material Return GRN NO:4618 40
					259 11.7 248	735. 256 0	0.00 00			