

**Total Estimate Task Wise**

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
<b>K_Residency 00 SAKARIYA finishing_75927</b>		<b>363.2000</b>	<b>Cu.Cm</b>		
Material	53 Grade cement	1000.0000	Bag of 50 Kg_C	350.00	350000.00
Material	A_JCB	50.0000	No.	1000000.00	50000000.00
Material	ACCESSORIES KIT FOR CONSTELLATION	50.0000	No.	0.00	0.00
Material	Brick 6"	20.0000	No.	17.70	354.00
Material	Bricks 6"	0.0000	Each	50.00	0.00
Material	CEMENT12	20.0000		0.00	0.00
Material	COMPRESSION TESTING MACHINE - 100 TONS	20.0000	No.	200000.00	4000000.00
Labour	A_Labour for Wall	2000.0000	Sq.Ft	12.00	24000.00
<b>Total</b>		<b>3160.0000</b>		<b>1200429.70</b>	<b>54374354.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>		<b>3200.0000</b>	<b>Cu.Cm</b>		
Material	Brick 6"	20.0000	No.	35.40	708.00
Material	Bricks 10"	50.0000	Sq.Ft	1000.00	50000.00
Labour	PCC Labour (M-10)	0.0000	Cu.Ft	0.00	0.00
<b>Total</b>		<b>70.0000</b>		<b>1035.40</b>	<b>50708.00</b>
<b>K_Residency RCC_Rgv</b>		<b>100.0000</b>	<b>Cu.Mtrs</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>BrickWork Brickwork</b>		<b>50000.0000</b>	<b>Sq.Ft</b>		
Material	Brick 6"	250000.0000	No.	17.70	4425000.00
Material	CEMENT 43 GRADE9336	7500.0000	Bags	23600.00	177000000.00
Material	NATURAL SAND	15000.0000	Cu.Mtrs	826.00	12390000.00
Labour	Brick work working	50000.0000	Sq.Ft	53.10	2655000.00
<b>Total</b>		<b>322500.0000</b>		<b>24496.80</b>	<b>196470000.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>K_Residency RCC_Rgv</b>		<b>100.0000</b>	<b>Cu.Mtrs</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>K_Residency RCC_Rgv</b>		<b>100.0000</b>	<b>Cu.Mtrs</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>

**Total Estimate Task Wise**

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
<b>K_Residency JCB with Breaker</b>		<b>25.0000</b>	<b>Hour</b>		
		0.0000		0.00	0.00
	<b>Total</b>	<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>PCC 1:3:6m</b>		<b>0.0000</b>	<b>Cu.Ft</b>		
Material	00AA Brick Size 6	200000.0000	01AA_PerPie ce	6.00	1200000.00
Material	ABRO TAPE	10.0000	Bundle	150.00	1500.00
Material	Aggregate 1/2"	10.0000	Cum_C	11.00	110.00
Material	ARALDITE	12.0000	Kgs	700.00	8400.00
Material	BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80	141.60
Material	Brick 6"	0.0000	No.	35.40	0.00
Material	CEMENT 43 GRADE9336	0.0000	Bags	600.00	0.00
Material	COARSE AGGREGATE 20 MM	0.0000	Cu.Ft	23.60	0.00
Material	NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00
Labour	PCC Labour (M-10)	0.0000	Cu.Ft	99.11	0.00
	<b>Total</b>	<b>200044.0000</b>		<b>2462.91</b>	<b>1210151.60</b>
<b>K_Residency RMC M20</b>		<b>410.0000</b>	<b>Cu.Mtrs</b>		
Material	CEMENT 43 GRADE9336	4100.0000	Bags	23600.00	96760000.00
Material	COARSE AGGREGATE 20 MM	9840.0000	Cu.Ft	23.60	232224.00
	<b>Total</b>	<b>13940.0000</b>		<b>23623.60</b>	<b>96992224.00</b>
<b>BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>		<b>0.0000</b>	<b>Sq.Ft</b>		
Material	Brick 6"	0.0000	No.	17.70	0.00
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	Crushed Sand - Bag of 50 Kg_C	0.0000	Cum_C	220.00	0.00
Material	s	0.0000	Bags	150.00	0.00
Material	XYZ CEMENT 43 GRDE	0.0000		0.00	0.00
Labour	abcd_labour	0.0000	Day	12.00	0.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Material For Meter Board	0.0000	Rs.	1.00	0.00
	<b>Total</b>	<b>0.0000</b>		<b>24002.70</b>	<b>0.00</b>
<b>K_Residency RMC M10</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00
Material	RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00
Material	s	0.0000	Cu.Cm	550.00	0.00
	<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>	<b>0.00</b>
<b>K_Residency RMC M25</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00	0.00
	<b>Total</b>	<b>0.0000</b>		<b>4450.00</b>	<b>0.00</b>
<b>K_Residency RMC M10</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00
Material	RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00
Material	s	0.0000	Cu.Cm	550.00	0.00
	<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>	<b>0.00</b>
<b>K_Residency Cement Slurry For RMC</b>		<b>0.0000</b>	<b>Job</b>		
Labour	METER CHARGES	0.0000	No.	2500.00	0.00
	<b>Total</b>	<b>0.0000</b>		<b>2500.00</b>	<b>0.00</b>
<b>K_Residency RCC M20 Natural sand</b>		<b>0.0000</b>	<b>Cu.Ft</b>		
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	COARSE AGGREGATE 20 MM	0.0000	Cu.Ft	23.60	0.00
Material	NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00
Material	SANLA	0.0000	Bags	80.00	0.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Lab for column above Plinth - Cu. Mt	0.0000	Cu.Mtrs	7409.00	0.00

**Total Estimate Task Wise**

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Labour W/P Work	0.0000	Sq.Ft	6.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>31946.60</b>	<b>0.00</b>
<b>K_Residency RCC M20 Natural sand</b>		<b>1.0000</b>	<b>Cu.Ft</b>		
Material	CEMENT 43 GRADE9336	0.3060	Bags	23600.00	7221.60
Material	COARSE AGGREGATE 20 MM	0.7500	Cu.Ft	23.60	17.70
Material	NATURAL SAND	0.6000	Cu.Mtrs	826.00	495.60
Material	SANLA	20.0000	Bags	80.00	1600.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Lab for column above Plinth - Cu. Mt	0.0000	Cu.Mtrs	7409.00	0.00
Labour	Labour W/P Work	0.0000	Sq.Ft	6.00	0.00
<b>Total</b>		<b>21.6560</b>		<b>31946.60</b>	<b>9334.90</b>
<b>K_Residency Cement Work</b>		<b>110.0000</b>	<b>Sq.Ft</b>		
Material	s	220.0000	Bags	360.00	79200.00
Labour	All LAbour	110.0000	Bag 2016	150.00	16500.00
<b>Total</b>		<b>330.0000</b>		<b>510.00</b>	<b>95700.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>		<b>1000.0000</b>	<b>Cu.Cm</b>		
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>23600.00</b>	<b>0.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>		<b>1000.0000</b>	<b>Cu.Cm</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>K_Residency RCC_Rgv</b>		<b>100.0000</b>	<b>Cu.Mtrs</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>BrickWork Brickwork</b>		<b>50000.0000</b>	<b>Sq.Ft</b>		
Material	Brick 6"	250000.0000	No.	17.70	4425000.00
Material	CEMENT 43 GRADE9336	7500.0000	Bags	23600.00	177000000.00
Material	NATURAL SAND	15000.0000	Cu.Mtrs	826.00	12390000.00
Labour	Brick work working	50000.0000	Sq.Ft	53.10	2655000.00
<b>Total</b>		<b>322500.0000</b>		<b>24496.80</b>	<b>196470000.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>K_Residency JCB with Breaker</b>		<b>25.0000</b>	<b>Hour</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>PCC 1:3:6m</b>		<b>0.0000</b>	<b>Cu.Ft</b>		
Material	00AA Brick Size 6	200000.0000	01AA_PerPie ce	6.00	1200000.00
Material	ABRO TAPE	100.0000	Bundle	150.00	15000.00
Material	Aggregate 1/2"	10.0000	Cum_C	11.00	110.00

**Total Estimate Task Wise**

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	ARALDITE	12.0000	Kgs	700.00	8400.00
Material	BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80	141.60
Material	Brick 6"	0.0000	No.	17.70	0.00
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	COARSE AGGREGATE 20 MM	0.0000	Cu.Ft	23.60	0.00
Material	NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00
Labour	PCC Labour (M-10)	0.0000	Cu.Ft	200.00	0.00
<b>Total</b>		<b>200134.0000</b>		<b>25546.10</b>	<b>1223651.60</b>
<b>K_Residency RMC M20</b>		<b>410.0000</b>	<b>Cu.Mtrs</b>		
Material	CEMENT 43 GRADE9336	4100.0000	Bags	23600.00	96760000.00
Material	COARSE AGGREGATE 20 MM	9840.0000	Cu.Ft	23.60	232224.00
<b>Total</b>		<b>13940.0000</b>		<b>23623.60</b>	<b>96992224.00</b>
<b>BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>		<b>0.0000</b>	<b>Sq.Ft</b>		
Material	Brick 6"	0.0000	No.	17.70	0.00
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	Crushed Sand - Bag of 50 Kg_C	0.0000	Cum_C	220.00	0.00
Material	s	0.0000	Bags	150.00	0.00
Material	XYZ CEMENT 43 GRDE	0.0000		0.00	0.00
Labour	abcd_labour	0.0000	Day	12.00	0.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Material For Meter Board	0.0000	Rs.	1.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>24002.70</b>	<b>0.00</b>
<b>K_Residency RMC M10</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00
Material	RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00
Material	s	0.0000	Cu.Cm	550.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>3150.00</b>	<b>0.00</b>
<b>K_Residency RMC M25</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>4450.00</b>	<b>0.00</b>
<b>K_Residency RMC M10</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00
Material	RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00
Material	s	0.0000	Cu.Cm	550.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>3150.00</b>	<b>0.00</b>
<b>K_Residency Cement Slurry For RMC</b>		<b>0.0000</b>	<b>Job</b>		
Labour	METER CHARGES	0.0000	No.	2500.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>2500.00</b>	<b>0.00</b>
<b>K_Residency RCC M20 Natural sand</b>		<b>0.0000</b>	<b>Cu.Ft</b>		
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	COARSE AGGREGATE 20 MM	0.0000	Cu.Ft	23.60	0.00
Material	NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00
Material	SANLA	0.0000	Bags	80.00	0.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Lab for column above Plinth - Cu. Mt	0.0000	Cu.Mtrs	7409.00	0.00
Labour	Labour W/P Work	0.0000	Sq.Ft	6.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>31946.60</b>	<b>0.00</b>
<b>K_Residency RCC M20 Natural sand</b>		<b>1.0000</b>	<b>Cu.Ft</b>		
Material	CEMENT 43 GRADE9336	0.3060	Bags	23600.00	7221.60
Material	COARSE AGGREGATE 20 MM	0.7500	Cu.Ft	23.60	17.70
Material	NATURAL SAND	0.6000	Cu.Mtrs	826.00	495.60
Material	SANLA	20.0000	Bags	80.00	1600.00

**Total Estimate Task Wise**

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Lab for column above Plinth - Cu. Mt	0.0000	Cu.Mtrs	7409.00	0.00
Labour	Labour W/P Work	0.0000	Sq.Ft	6.00	0.00
<b>Total</b>		<b>21.6560</b>		<b>31946.60</b>	<b>9334.90</b>
<b>K_Residency Cement Work</b>		<b>110.0000</b>	<b>Sq.Ft</b>		
Material	s	220.0000	Bags	360.00	79200.00
Labour	All LAbour	110.0000	Bag 2016	150.00	16500.00
<b>Total</b>		<b>330.0000</b>		<b>510.00</b>	<b>95700.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>		<b>1000.0000</b>	<b>Cu.Cm</b>		
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>23600.00</b>	<b>0.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>		<b>1000.0000</b>	<b>Cu.Cm</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>K_Residency RCC_Rgv</b>		<b>100.0000</b>	<b>Cu.Mtrs</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>BrickWork Brickwork</b>		<b>50000.0000</b>	<b>Sq.Ft</b>		
Material	Brick 6"	250000.0000	No.	17.70	4425000.00
Material	CEMENT 43 GRADE9336	7500.0000	Bags	23600.00	177000000.00
Material	NATURAL SAND	15000.0000	Cu.Mtrs	826.00	12390000.00
Labour	Brick work working	50000.0000	Sq.Ft	53.10	2655000.00
<b>Total</b>		<b>322500.0000</b>		<b>24496.80</b>	<b>196470000.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>K_Residency JCB with Breaker</b>		<b>25.0000</b>	<b>Hour</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>PCC 1:3:6m</b>		<b>0.0000</b>	<b>Cu.Ft</b>		
Material	00AA Brick Size 6	200000.0000	01AA_PerPie ce	6.00	1200000.00
Material	ABRO TAPE	100.0000	Bundle	150.00	15000.00
Material	Aggregate 1/2"	10.0000	Cum_C	11.00	110.00
Material	ARALDITE	12.0000	Kgs	700.00	8400.00
Material	BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80	141.60
Material	Brick 6"	0.0000	No.	17.70	0.00
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	COARSE AGGREGATE 20 MM	0.0000	Cu.Ft	23.60	0.00
Material	NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00
Labour	PCC Labour (M-10)	0.0000	Cu.Ft	200.00	0.00

**Total Estimate Task Wise**

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
<b>Total</b>		<b>200134.0000</b>		<b>25546.10</b>	<b>1223651.60</b>
<b>K_Residency RMC M20</b>		<b>410.0000</b>	<b>Cu.Mtrs</b>		
Material	CEMENT 43 GRADE9336	4100.0000	Bags	23600.00	96760000.00
Material	COARSE AGGREGATE 20 MM	9840.0000	Cu.Ft	23.60	232224.00
<b>Total</b>		<b>13940.0000</b>		<b>23623.60</b>	<b>96992224.00</b>
<b>BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>		<b>0.0000</b>	<b>Sq.Ft</b>		
Material	Brick 6"	0.0000	No.	17.70	0.00
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	Crushed Sand - Bag of 50 Kg_C	0.0000	Cum_C	220.00	0.00
Material	s	0.0000	Bags	150.00	0.00
Material	XYZ CEMENT 43 GRDE	0.0000		0.00	0.00
Labour	abcd_labour	0.0000	Day	12.00	0.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Material For Meter Board	0.0000	Rs.	1.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>24002.70</b>	<b>0.00</b>
<b>K_Residency RMC M10</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00
Material	RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00
Material	s	0.0000	Cu.Cm	550.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>3150.00</b>	<b>0.00</b>
<b>K_Residency RMC M25</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>4450.00</b>	<b>0.00</b>
<b>K_Residency RMC M10</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00
Material	RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00
Material	s	0.0000	Cu.Cm	550.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>3150.00</b>	<b>0.00</b>
<b>K_Residency Cement Slurry For RMC</b>		<b>0.0000</b>	<b>Job</b>		
Labour	METER CHARGES	0.0000	No.	2500.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>2500.00</b>	<b>0.00</b>
<b>K_Residency RCC M20 Natural sand</b>		<b>0.0000</b>	<b>Cu.Ft</b>		
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	COARSE AGGREGATE 20 MM	0.0000	Cu.Ft	23.60	0.00
Material	NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00
Material	SANLA	0.0000	Bags	80.00	0.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Lab for column above Plinth - Cu. Mt	0.0000	Cu.Mtrs	7409.00	0.00
Labour	Labour W/P Work	0.0000	Sq.Ft	6.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>31946.60</b>	<b>0.00</b>
<b>K_Residency RCC M20 Natural sand</b>		<b>1.0000</b>	<b>Cu.Ft</b>		
Material	CEMENT 43 GRADE9336	0.3060	Bags	23600.00	7221.60
Material	COARSE AGGREGATE 20 MM	0.7500	Cu.Ft	23.60	17.70
Material	NATURAL SAND	0.6000	Cu.Mtrs	826.00	495.60
Material	SANLA	20.0000	Bags	80.00	1600.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Lab for column above Plinth - Cu. Mt	0.0000	Cu.Mtrs	7409.00	0.00
Labour	Labour W/P Work	0.0000	Sq.Ft	6.00	0.00
<b>Total</b>		<b>21.6560</b>		<b>31946.60</b>	<b>9334.90</b>
<b>K_Residency Cement Work</b>		<b>110.0000</b>	<b>Sq.Ft</b>		
Material	s	220.0000	Bags	360.00	79200.00
Labour	All LAbour	110.0000	Bag 2016	150.00	16500.00



**Total Estimate Task Wise**

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
<b>Total</b>		<b>330.0000</b>		<b>510.00</b>	<b>95700.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>		<b>1000.0000</b>	<b>Cu.Cm</b>		
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>23600.00</b>	<b>0.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>		<b>1000.0000</b>	<b>Cu.Cm</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>K_Residency RCC Rgv</b>		<b>100.0000</b>	<b>Cu.Mtrs</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>BrickWork Brickwork</b>		<b>50000.0000</b>	<b>Sq.Ft</b>		
Material	Brick 6"	250000.0000	No.	17.70	4425000.00
Material	CEMENT 43 GRADE9336	7500.0000	Bags	23600.00	177000000.00
Material	NATURAL SAND	15000.0000	Cu.Mtrs	826.00	12390000.00
Labour	Brick work working	50000.0000	Sq.Ft	53.10	2655000.00
<b>Total</b>		<b>322500.0000</b>		<b>24496.80</b>	<b>196470000.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>K_Residency JCB with Breaker</b>		<b>25.0000</b>	<b>Hour</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>PCC 1:3:6m</b>		<b>0.0000</b>	<b>Cu.Ft</b>		
Material	00AA Brick Size 6	200000.0000	01AA_PerPie ce	6.00	1200000.00
Material	ABRO TAPE	100.0000	Bundle	150.00	15000.00
Material	Aggregate 1/2"	10.0000	Cum_C	11.00	110.00
Material	ARALDITE	12.0000	Kgs	700.00	8400.00
Material	BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80	141.60
Material	Brick 6"	0.0000	No.	17.70	0.00
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	COARSE AGGREGATE 20 MM	0.0000	Cu.Ft	23.60	0.00
Material	NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00
Labour	PCC Labour (M-10)	0.0000	Cu.Ft	200.00	0.00
<b>Total</b>		<b>200134.0000</b>		<b>25546.10</b>	<b>1223651.60</b>
<b>K_Residency RMC M20</b>		<b>410.0000</b>	<b>Cu.Mtrs</b>		
Material	CEMENT 43 GRADE9336	4100.0000	Bags	23600.00	96760000.00
Material	COARSE AGGREGATE 20 MM	9840.0000	Cu.Ft	23.60	232224.00
<b>Total</b>		<b>13940.0000</b>		<b>23623.60</b>	<b>96992224.00</b>
<b>BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>		<b>0.0000</b>	<b>Sq.Ft</b>		
Material	Brick 6"	0.0000	No.	17.70	0.00

**Total Estimate Task Wise**

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	Crushed Sand - Bag of 50 Kg_C	0.0000	Cum_C	220.00	0.00
Material	s	0.0000	Bags	150.00	0.00
Material	XYZ CEMENT 43 GRDE	0.0000		0.00	0.00
Labour	abcd_labour	0.0000	Day	12.00	0.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Material For Meter Board	0.0000	Rs.	1.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>24002.70</b>	<b>0.00</b>
<b>K_Residency RMC M10</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00
Material	RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00
Material	s	0.0000	Cu.Cm	550.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>3150.00</b>	<b>0.00</b>
<b>K_Residency RMC M25</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>4450.00</b>	<b>0.00</b>
<b>K_Residency RMC M10</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00
Material	RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00
Material	s	0.0000	Cu.Cm	550.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>3150.00</b>	<b>0.00</b>
<b>K_Residency Cement Slurry For RMC</b>		<b>0.0000</b>	<b>Job</b>		
Labour	METER CHARGES	0.0000	No.	2500.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>2500.00</b>	<b>0.00</b>
<b>K_Residency RCC M20 Natural sand</b>		<b>0.0000</b>	<b>Cu.Ft</b>		
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	COARSE AGGREGATE 20 MM	0.0000	Cu.Ft	23.60	0.00
Material	NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00
Material	SANLA	0.0000	Bags	80.00	0.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Lab for column above Plinth - Cu. Mt	0.0000	Cu.Mtrs	7409.00	0.00
Labour	Labour W/P Work	0.0000	Sq.Ft	6.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>31946.60</b>	<b>0.00</b>
<b>K_Residency RCC M20 Natural sand</b>		<b>1.0000</b>	<b>Cu.Ft</b>		
Material	CEMENT 43 GRADE9336	0.3060	Bags	23600.00	7221.60
Material	COARSE AGGREGATE 20 MM	0.7500	Cu.Ft	23.60	17.70
Material	NATURAL SAND	0.6000	Cu.Mtrs	826.00	495.60
Material	SANLA	20.0000	Bags	80.00	1600.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Lab for column above Plinth - Cu. Mt	0.0000	Cu.Mtrs	7409.00	0.00
Labour	Labour W/P Work	0.0000	Sq.Ft	6.00	0.00
<b>Total</b>		<b>21.6560</b>		<b>31946.60</b>	<b>9334.90</b>
<b>K_Residency Cement Work</b>		<b>110.0000</b>	<b>Sq.Ft</b>		
Material	s	220.0000	Bags	360.00	79200.00
Labour	All LAbour	110.0000	Bag 2016	150.00	16500.00
<b>Total</b>		<b>330.0000</b>		<b>510.00</b>	<b>95700.00</b>
<b>K_Residency INTERNAL PLASTER - CEMENT</b>		<b>0.0000</b>	<b>0001 BaG</b>		
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Labour	Labour for RCC Columns001	0.0000	RFT	20.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>23620.00</b>	<b>0.00</b>
<b>K_Residency RCC Work Mandar</b>		<b>150.0000</b>	<b>Bags</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>



**Total Estimate Task Wise**

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
<b>K_Residency 00 SAKARIYA finishing</b>		<b>1000.0000</b>	<b>Cu.Cm</b>		
Material	CEMENT 43 GRADE9336	1.0000	Bags	23600.00	23600.00
Labour	PCC Labour (M-10)	1.0000	Cu.Ft	200.00	200.00
<b>Total</b>		<b>2.0000</b>		<b>23800.00</b>	<b>23800.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>		<b>1000.0000</b>	<b>Cu.Cm</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>K_Residency RCC_Rgv</b>		<b>100.0000</b>	<b>Cu.Mtrs</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>BrickWork Brickwork</b>		<b>50000.0000</b>	<b>Sq.Ft</b>		
Material	Brick 6"	250000.0000	No.	17.70	4425000.00
Material	CEMENT 43 GRADE9336	7500.0000	Bags	23600.00	177000000.00
Material	NATURAL SAND	15000.0000	Cu.Mtrs	826.00	12390000.00
Labour	Brick work working	50000.0000	Sq.Ft	53.10	2655000.00
<b>Total</b>		<b>322500.0000</b>		<b>24496.80</b>	<b>196470000.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>K_Residency RCC_Rgv</b>		<b>100.0000</b>	<b>Cu.Mtrs</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>K_Residency JCB with Breaker</b>		<b>25.0000</b>	<b>Hour</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>PCC 1:3:6m</b>		<b>0.0000</b>	<b>Cu.Ft</b>		
Material	00AA Brick Size 6	200000.0000	01AA_PerPie ce	6.00	1200000.00
Material	ABRO TAPE	100.0000	Bundle	150.00	15000.00
Material	Aggregate 1/2"	10.0000	Cum_C	11.00	110.00
Material	ARALDITE	12.0000	Kgs	700.00	8400.00
Material	BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80	141.60
Material	Brick 6"	0.0000	No.	17.70	0.00
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	COARSE AGGREGATE 20 MM	0.0000	Cu.Ft	23.60	0.00
Material	NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00
Labour	PCC Labour (M-10)	0.0000	Cu.Ft	200.00	0.00
<b>Total</b>		<b>200134.0000</b>		<b>25546.10</b>	<b>1223651.60</b>
<b>K_Residency RMC M20</b>		<b>410.0000</b>	<b>Cu.Mtrs</b>		
Material	CEMENT 43 GRADE9336	4100.0000	Bags	23600.00	96760000.00
Material	COARSE AGGREGATE 20 MM	9840.0000	Cu.Ft	23.60	232224.00

**Total Estimate Task Wise**

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
<b>Total</b>		<b>13940.0000</b>		<b>23623.60</b>	<b>96992224.00</b>
<b>BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>		<b>0.0000</b>	<b>Sq.Ft</b>		
Material	Brick 6"	0.0000	No.	17.70	0.00
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	Crushed Sand - Bag of 50 Kg_C	0.0000	Cum_C	220.00	0.00
Material	s	0.0000	Bags	150.00	0.00
Material	XYZ CEMENT 43 GRDE	0.0000		0.00	0.00
Labour	abcd_labour	0.0000	Day	12.00	0.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Material For Meter Board	0.0000	Rs.	1.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>24002.70</b>	<b>0.00</b>
<b>K_Residency RMC M10</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00
Material	RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00
Material	s	0.0000	Cu.Cm	550.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>3150.00</b>	<b>0.00</b>
<b>K_Residency RMC M25</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>4450.00</b>	<b>0.00</b>
<b>K_Residency RMC M10</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00
Material	RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00
Material	s	0.0000	Cu.Cm	550.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>3150.00</b>	<b>0.00</b>
<b>K_Residency Cement Slurry For RMC</b>		<b>0.0000</b>	<b>Job</b>		
Labour	METER CHARGES	0.0000	No.	2500.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>2500.00</b>	<b>0.00</b>
<b>K_Residency RCC M20 Natural sand</b>		<b>0.0000</b>	<b>Cu.Ft</b>		
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	COARSE AGGREGATE 20 MM	0.0000	Cu.Ft	23.60	0.00
Material	NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00
Material	SANLA	0.0000	Bags	80.00	0.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Lab for column above Plinth - Cu. Mt	0.0000	Cu.Mtrs	7409.00	0.00
Labour	Labour W/P Work	0.0000	Sq.Ft	6.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>31946.60</b>	<b>0.00</b>
<b>K_Residency RCC M20 Natural sand</b>		<b>1.0000</b>	<b>Cu.Ft</b>		
Material	CEMENT 43 GRADE9336	0.3060	Bags	23600.00	7221.60
Material	COARSE AGGREGATE 20 MM	0.7500	Cu.Ft	23.60	17.70
Material	NATURAL SAND	0.6000	Cu.Mtrs	826.00	495.60
Material	SANLA	20.0000	Bags	80.00	1600.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Lab for column above Plinth - Cu. Mt	0.0000	Cu.Mtrs	7409.00	0.00
Labour	Labour W/P Work	0.0000	Sq.Ft	6.00	0.00
<b>Total</b>		<b>21.6560</b>		<b>31946.60</b>	<b>9334.90</b>
<b>K_Residency Cement Work</b>		<b>110.0000</b>	<b>Sq.Ft</b>		
Material	s	220.0000	Bags	360.00	79200.00
Labour	All LAbour	110.0000	Bag 2016	150.00	16500.00
<b>Total</b>		<b>330.0000</b>		<b>510.00</b>	<b>95700.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>		<b>1000.0000</b>	<b>Cu.Cm</b>		
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>23600.00</b>	<b>0.00</b>

**Total Estimate Task Wise**

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
<b>K_Residency 00 SAKARIYA finishing</b>		<b>1000.0000</b>	<b>Cu.Cm</b>		
		0.0000		0.00	0.00
	<b>Total</b>	<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>K_Residency RCC_Rgv</b>		<b>100.0000</b>	<b>Cu.Mtrs</b>		
		0.0000		0.00	0.00
	<b>Total</b>	<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>BrickWork Brickwork</b>		<b>50000.0000</b>	<b>Sq.Ft</b>		
Material	Brick 6"	250000.0000	No.	17.70	4425000.00
Material	CEMENT 43 GRADE9336	7500.0000	Bags	23600.00	177000000.00
Material	NATURAL SAND	15000.0000	Cu.Mtrs	826.00	12390000.00
Labour	Brick work working	50000.0000	Sq.Ft	53.10	2655000.00
	<b>Total</b>	<b>322500.0000</b>		<b>24496.80</b>	<b>196470000.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
	<b>Total</b>	<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
	<b>Total</b>	<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
	<b>Total</b>	<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>K_Residency JCB with Breaker</b>		<b>25.0000</b>	<b>Hour</b>		
		0.0000		0.00	0.00
	<b>Total</b>	<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>PCC 1:3:6m</b>		<b>0.0000</b>	<b>Cu.Ft</b>		
Material	00AA Brick Size 6	200000.0000	01AA_PerPie ce	6.00	1200000.00
Material	ABRO TAPE	100.0000	Bundle	150.00	15000.00
Material	Aggregate 1/2"	10.0000	Cum_C	11.00	110.00
Material	ARALDITE	12.0000	Kgs	700.00	8400.00
Material	BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80	141.60
Material	Brick 6"	0.0000	No.	17.70	0.00
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	COARSE AGGREGATE 20 MM	0.0000	Cu.Ft	23.60	0.00
Material	NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00
Labour	PCC Labour (M-10)	0.0000	Cu.Ft	200.00	0.00
	<b>Total</b>	<b>200134.0000</b>		<b>25546.10</b>	<b>1223651.60</b>
<b>K_Residency RMC M20</b>		<b>410.0000</b>	<b>Cu.Mtrs</b>		
Material	CEMENT 43 GRADE9336	4100.0000	Bags	23600.00	96760000.00
Material	COARSE AGGREGATE 20 MM	9840.0000	Cu.Ft	23.60	232224.00
	<b>Total</b>	<b>13940.0000</b>		<b>23623.60</b>	<b>96992224.00</b>
<b>BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>		<b>0.0000</b>	<b>Sq.Ft</b>		
Material	Brick 6"	0.0000	No.	17.70	0.00
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	Crushed Sand - Bag of 50 Kg_C	0.0000	Cum_C	220.00	0.00
Material	s	0.0000	Bags	150.00	0.00
Material	XYZ CEMENT 43 GRDE	0.0000		0.00	0.00

**Total Estimate Task Wise**

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	abcd_labour	0.0000	Day	12.00	0.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Material For Meter Board	0.0000	Rs.	1.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>24002.70</b>	<b>0.00</b>
<b>K_Residency RMC M10</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00
Material	RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00
Material	s	0.0000	Cu.Cm	550.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>3150.00</b>	<b>0.00</b>
<b>K_Residency RMC M25</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>4450.00</b>	<b>0.00</b>
<b>K_Residency RMC M10</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00
Material	RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00
Material	s	0.0000	Cu.Cm	550.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>3150.00</b>	<b>0.00</b>
<b>K_Residency Cement Slurry For RMC</b>		<b>0.0000</b>	<b>Job</b>		
Labour	METER CHARGES	0.0000	No.	2500.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>2500.00</b>	<b>0.00</b>
<b>K_Residency RCC M20 Natural sand</b>		<b>0.0000</b>	<b>Cu.Ft</b>		
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	COARSE AGGREGATE 20 MM	0.0000	Cu.Ft	23.60	0.00
Material	NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00
Material	SANLA	0.0000	Bags	80.00	0.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Lab for column above Plinth - Cu. Mt	0.0000	Cu.Mtrs	7409.00	0.00
Labour	Labour W/P Work	0.0000	Sq.Ft	6.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>31946.60</b>	<b>0.00</b>
<b>K_Residency RCC M20 Natural sand</b>		<b>1.0000</b>	<b>Cu.Ft</b>		
Material	CEMENT 43 GRADE9336	0.3060	Bags	23600.00	7221.60
Material	COARSE AGGREGATE 20 MM	0.7500	Cu.Ft	23.60	17.70
Material	NATURAL SAND	0.6000	Cu.Mtrs	826.00	495.60
Material	SANLA	20.0000	Bags	80.00	1600.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Lab for column above Plinth - Cu. Mt	0.0000	Cu.Mtrs	7409.00	0.00
Labour	Labour W/P Work	0.0000	Sq.Ft	6.00	0.00
<b>Total</b>		<b>21.6560</b>		<b>31946.60</b>	<b>9334.90</b>
<b>K_Residency Cement Work</b>		<b>110.0000</b>	<b>Sq.Ft</b>		
Material	s	220.0000	Bags	360.00	79200.00
Labour	All LAbour	110.0000	Bag 2016	150.00	16500.00
<b>Total</b>		<b>330.0000</b>		<b>510.00</b>	<b>95700.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>		<b>1000.0000</b>	<b>Cu.Cm</b>		
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>23600.00</b>	<b>0.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>		<b>1000.0000</b>	<b>Cu.Cm</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>K_Residency RCC_Rgv</b>		<b>100.0000</b>	<b>Cu.Mtrs</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>BrickWork Brickwork</b>		<b>50000.0000</b>	<b>Sq.Ft</b>		
Material	Brick 6"	250000.0000	No.	17.70	4425000.00

**Total Estimate Task Wise**

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	CEMENT 43 GRADE9336	7500.0000	Bags	23600.00	177000000.00
Material	NATURAL SAND	15000.0000	Cu.Mtrs	826.00	12390000.00
Labour	Brick work working	50000.0000	Sq.Ft	53.10	2655000.00
<b>Total</b>		<b>322500.0000</b>		<b>24496.80</b>	<b>196470000.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>K_Residency JCB with Breaker</b>		<b>25.0000</b>	<b>Hour</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>PCC 1:3:6m</b>		<b>0.0000</b>	<b>Cu.Ft</b>		
Material	00AA Brick Size 6	200000.0000	01AA_PerPie ce	6.00	1200000.00
Material	ABRO TAPE	100.0000	Bundle	150.00	15000.00
Material	Aggregate 1/2"	10.0000	Cum_C	11.00	110.00
Material	ARALDITE	12.0000	Kgs	700.00	8400.00
Material	BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80	141.60
Material	Brick 6"	0.0000	No.	17.70	0.00
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	COARSE AGGREGATE 20 MM	0.0000	Cu.Ft	23.60	0.00
Material	NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00
Labour	PCC Labour (M-10)	0.0000	Cu.Ft	200.00	0.00
<b>Total</b>		<b>200134.0000</b>		<b>25546.10</b>	<b>1223651.60</b>
<b>K_Residency RMC M20</b>		<b>410.0000</b>	<b>Cu.Mtrs</b>		
Material	CEMENT 43 GRADE9336	4100.0000	Bags	23600.00	96760000.00
Material	COARSE AGGREGATE 20 MM	9840.0000	Cu.Ft	23.60	232224.00
<b>Total</b>		<b>13940.0000</b>		<b>23623.60</b>	<b>96992224.00</b>
<b>BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>		<b>0.0000</b>	<b>Sq.Ft</b>		
Material	Brick 6"	0.0000	No.	17.70	0.00
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	Crushed Sand - Bag of 50 Kg_C	0.0000	Cum_C	220.00	0.00
Material	s	0.0000	Bags	150.00	0.00
Material	XYZ CEMENT 43 GRDE	0.0000		0.00	0.00
Labour	abcd_labour	0.0000	Day	12.00	0.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Material For Meter Board	0.0000	Rs.	1.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>24002.70</b>	<b>0.00</b>
<b>K_Residency RMC M10</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00
Material	RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00
Material	s	0.0000	Cu.Cm	550.00	0.00

**Total Estimate Task Wise**

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
<b>Total</b>		<b>0.0000</b>		<b>3150.00</b>	<b>0.00</b>
<b>K_Residency RMC M25</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>4450.00</b>	<b>0.00</b>
<b>K_Residency RMC M10</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00
Material	RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00
Material	s	0.0000	Cu.Cm	550.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>3150.00</b>	<b>0.00</b>
<b>K_Residency Cement Slurry For RMC</b>		<b>0.0000</b>	<b>Job</b>		
Labour	METER CHARGES	0.0000	No.	2500.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>2500.00</b>	<b>0.00</b>
<b>K_Residency RCC M20 Natural sand</b>		<b>0.0000</b>	<b>Cu.Ft</b>		
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	COARSE AGGREGATE 20 MM	0.0000	Cu.Ft	23.60	0.00
Material	NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00
Material	SANLA	0.0000	Bags	80.00	0.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Lab for column above Plinth - Cu. Mt	0.0000	Cu.Mtrs	7409.00	0.00
Labour	Labour W/P Work	0.0000	Sq.Ft	6.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>31946.60</b>	<b>0.00</b>
<b>K_Residency RCC M20 Natural sand</b>		<b>1.0000</b>	<b>Cu.Ft</b>		
Material	CEMENT 43 GRADE9336	0.3060	Bags	23600.00	7221.60
Material	COARSE AGGREGATE 20 MM	0.7500	Cu.Ft	23.60	17.70
Material	NATURAL SAND	0.6000	Cu.Mtrs	826.00	495.60
Material	SANLA	20.0000	Bags	80.00	1600.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Lab for column above Plinth - Cu. Mt	0.0000	Cu.Mtrs	7409.00	0.00
Labour	Labour W/P Work	0.0000	Sq.Ft	6.00	0.00
<b>Total</b>		<b>21.6560</b>		<b>31946.60</b>	<b>9334.90</b>
<b>K_Residency Cement Work</b>		<b>110.0000</b>	<b>Sq.Ft</b>		
Material	s	220.0000	Bags	360.00	79200.00
Labour	All LAbour	110.0000	Bag 2016	150.00	16500.00
<b>Total</b>		<b>330.0000</b>		<b>510.00</b>	<b>95700.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>		<b>1000.0000</b>	<b>Cu.Cm</b>		
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>23600.00</b>	<b>0.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>		<b>1000.0000</b>	<b>Cu.Cm</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>K_Residency RCC_Rgv</b>		<b>100.0000</b>	<b>Cu.Mtrs</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>BrickWork Brickwork</b>		<b>50000.0000</b>	<b>Sq.Ft</b>		
Material	Brick 6"	250000.0000	No.	17.70	4425000.00
Material	CEMENT 43 GRADE9336	7500.0000	Bags	23600.00	177000000.00
Material	NATURAL SAND	15000.0000	Cu.Mtrs	826.00	12390000.00
Labour	Brick work working	50000.0000	Sq.Ft	53.10	2655000.00
<b>Total</b>		<b>322500.0000</b>		<b>24496.80</b>	<b>196470000.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00



**Total Estimate Task Wise**

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>K_Residency JCB with Breaker</b>		<b>25.0000</b>	<b>Hour</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>PCC 1:3:6m</b>		<b>0.0000</b>	<b>Cu.Ft</b>		
Material	00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00	1200000.00
Material	ABRO TAPE	100.0000	Bundle	150.00	15000.00
Material	Aggregate 1/2"	10.0000	Cum_C	11.00	110.00
Material	ARALDITE	12.0000	Kgs	700.00	8400.00
Material	BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80	141.60
Material	Brick 6"	0.0000	No.	17.70	0.00
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	COARSE AGGREGATE 20 MM	0.0000	Cu.Ft	23.60	0.00
Material	NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00
Labour	PCC Labour (M-10)	0.0000	Cu.Ft	200.00	0.00
<b>Total</b>		<b>200134.0000</b>		<b>25546.10</b>	<b>1223651.60</b>
<b>K_Residency RMC M20</b>		<b>410.0000</b>	<b>Cu.Mtrs</b>		
Material	CEMENT 43 GRADE9336	4100.0000	Bags	23600.00	96760000.00
Material	COARSE AGGREGATE 20 MM	9840.0000	Cu.Ft	23.60	232224.00
<b>Total</b>		<b>13940.0000</b>		<b>23623.60</b>	<b>96992224.00</b>
<b>BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>		<b>0.0000</b>	<b>Sq.Ft</b>		
Material	Brick 6"	0.0000	No.	17.70	0.00
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	Crushed Sand - Bag of 50 Kg_C	0.0000	Cum_C	220.00	0.00
Material	s	0.0000	Bags	150.00	0.00
Material	XYZ CEMENT 43 GRDE	0.0000		0.00	0.00
Labour	abcd_labour	0.0000	Day	12.00	0.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Material For Meter Board	0.0000	Rs.	1.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>24002.70</b>	<b>0.00</b>
<b>K_Residency RMC M10</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00
Material	RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00
Material	s	0.0000	Cu.Cm	550.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>3150.00</b>	<b>0.00</b>
<b>K_Residency RMC M25</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>4450.00</b>	<b>0.00</b>
<b>K_Residency RMC M10</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00
Material	RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00
Material	s	0.0000	Cu.Cm	550.00	0.00

**Total Estimate Task Wise**

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
<b>Total</b>		<b>0.0000</b>		<b>3150.00</b>	<b>0.00</b>
<b>K_Residency Cement Slurry For RMC</b>		<b>0.0000</b>	<b>Job</b>		
Labour	METER CHARGES	0.0000	No.	2500.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>2500.00</b>	<b>0.00</b>
<b>K_Residency RCC M20 Natural sand</b>		<b>0.0000</b>	<b>Cu.Ft</b>		
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	COARSE AGGREGATE 20 MM	0.0000	Cu.Ft	23.60	0.00
Material	NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00
Material	SANLA	0.0000	Bags	80.00	0.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Lab for column above Plinth - Cu. Mt	0.0000	Cu.Mtrs	7409.00	0.00
Labour	Labour W/P Work	0.0000	Sq.Ft	6.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>31946.60</b>	<b>0.00</b>
<b>K_Residency RCC M20 Natural sand</b>		<b>1.0000</b>	<b>Cu.Ft</b>		
Material	CEMENT 43 GRADE9336	0.3060	Bags	23600.00	7221.60
Material	COARSE AGGREGATE 20 MM	0.7500	Cu.Ft	23.60	17.70
Material	NATURAL SAND	0.6000	Cu.Mtrs	826.00	495.60
Material	SANLA	20.0000	Bags	80.00	1600.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Lab for column above Plinth - Cu. Mt	0.0000	Cu.Mtrs	7409.00	0.00
Labour	Labour W/P Work	0.0000	Sq.Ft	6.00	0.00
<b>Total</b>		<b>21.6560</b>		<b>31946.60</b>	<b>9334.90</b>
<b>K_Residency Cement Work</b>		<b>110.0000</b>	<b>Sq.Ft</b>		
Material	s	220.0000	Bags	360.00	79200.00
Labour	All LABour	110.0000	Bag 2016	150.00	16500.00
<b>Total</b>		<b>330.0000</b>		<b>510.00</b>	<b>95700.00</b>
<b>K_Residency INTERNAL PLASTER - CEMENT</b>		<b>0.0000</b>	<b>0001 BaG</b>		
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Labour	Labour for RCC Columns001	0.0000	RFT	20.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>23620.00</b>	<b>0.00</b>
<b>K_Residency RCC Work Mandar</b>		<b>150.0000</b>	<b>Bags</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>		<b>1000.0000</b>	<b>Cu.Cm</b>		
Material	CEMENT 43 GRADE9336	1.0000	Bags	23600.00	23600.00
Labour	PCC Labour (M-10)	1.0000	Cu.Ft	200.00	200.00
<b>Total</b>		<b>2.0000</b>		<b>23800.00</b>	<b>23800.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>		<b>1000.0000</b>	<b>Cu.Cm</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>K_Residency RCC_Rgv</b>		<b>100.0000</b>	<b>Cu.Mtrs</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>BrickWork Brickwork</b>		<b>50000.0000</b>	<b>Sq.Ft</b>		
Material	Brick 6"	250000.0000	No.	17.70	4425000.00
Material	CEMENT 43 GRADE9336	7500.0000	Bags	23600.00	177000000.00
Material	NATURAL SAND	15000.0000	Cu.Mtrs	826.00	12390000.00
Labour	Brick work working	50000.0000	Sq.Ft	53.10	2655000.00
<b>Total</b>		<b>322500.0000</b>		<b>24496.80</b>	<b>196470000.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00

**Total Estimate Task Wise**

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>K_Residency RCC_Rgv</b>		<b>100.0000</b>	<b>Cu.Mtrs</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>K_Residency JCB with Breaker</b>		<b>25.0000</b>	<b>Hour</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>PCC 1:3:6m</b>		<b>0.0000</b>	<b>Cu.Ft</b>		
Material	00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00	1200000.00
Material	ABRO TAPE	100.0000	Bundle	150.00	15000.00
Material	Aggregate 1/2"	10.0000	Cum_C	11.00	110.00
Material	ARALDITE	12.0000	Kgs	700.00	8400.00
Material	BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80	141.60
Material	Brick 6"	0.0000	No.	17.70	0.00
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	COARSE AGGREGATE 20 MM	0.0000	Cu.Ft	23.60	0.00
Material	NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00
Labour	PCC Labour (M-10)	0.0000	Cu.Ft	200.00	0.00
<b>Total</b>		<b>200134.0000</b>		<b>25546.10</b>	<b>1223651.60</b>
<b>K_Residency RMC M20</b>		<b>410.0000</b>	<b>Cu.Mtrs</b>		
Material	CEMENT 43 GRADE9336	4100.0000	Bags	23600.00	96760000.00
Material	COARSE AGGREGATE 20 MM	9840.0000	Cu.Ft	23.60	232224.00
<b>Total</b>		<b>13940.0000</b>		<b>23623.60</b>	<b>96992224.00</b>
<b>BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>		<b>0.0000</b>	<b>Sq.Ft</b>		
Material	Brick 6"	0.0000	No.	17.70	0.00
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	Crushed Sand - Bag of 50 Kg_C	0.0000	Cum_C	220.00	0.00
Material	s	0.0000	Bags	150.00	0.00
Material	XYZ CEMENT 43 GRDE	0.0000		0.00	0.00
Labour	abcd_labour	0.0000	Day	12.00	0.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Material For Meter Board	0.0000	Rs.	1.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>24002.70</b>	<b>0.00</b>
<b>K_Residency RMC M10</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00
Material	RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00
Material	s	0.0000	Cu.Cm	550.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>3150.00</b>	<b>0.00</b>
<b>K_Residency RMC M25</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>4450.00</b>	<b>0.00</b>
<b>K_Residency RMC M10</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		

## Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00
Material	RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00
Material	s	0.0000	Cu.Cm	550.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>3150.00</b>	<b>0.00</b>
<b>K_Residency Cement Slurry For RMC</b>		<b>0.0000</b>	<b>Job</b>		
Labour	METER CHARGES	0.0000	No.	2500.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>2500.00</b>	<b>0.00</b>
<b>K_Residency RCC M20 Natural sand</b>		<b>0.0000</b>	<b>Cu.Ft</b>		
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	COARSE AGGREGATE 20 MM	0.0000	Cu.Ft	23.60	0.00
Material	NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00
Material	SANLA	0.0000	Bags	80.00	0.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Lab for column above Plinth - Cu. Mt	0.0000	Cu.Mtrs	7409.00	0.00
Labour	Labour W/P Work	0.0000	Sq.Ft	6.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>31946.60</b>	<b>0.00</b>
<b>K_Residency RCC M20 Natural sand</b>		<b>1.0000</b>	<b>Cu.Ft</b>		
Material	CEMENT 43 GRADE9336	0.3060	Bags	23600.00	7221.60
Material	COARSE AGGREGATE 20 MM	0.7500	Cu.Ft	23.60	17.70
Material	NATURAL SAND	0.6000	Cu.Mtrs	826.00	495.60
Material	SANLA	20.0000	Bags	80.00	1600.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Lab for column above Plinth - Cu. Mt	0.0000	Cu.Mtrs	7409.00	0.00
Labour	Labour W/P Work	0.0000	Sq.Ft	6.00	0.00
<b>Total</b>		<b>21.6560</b>		<b>31946.60</b>	<b>9334.90</b>
<b>K_Residency Cement Work</b>		<b>110.0000</b>	<b>Sq.Ft</b>		
Material	s	220.0000	Bags	360.00	79200.00
Labour	All LAbour	110.0000	Bag 2016	150.00	16500.00
<b>Total</b>		<b>330.0000</b>		<b>510.00</b>	<b>95700.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>		<b>1000.0000</b>	<b>Cu.Cm</b>		
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>23600.00</b>	<b>0.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>		<b>1000.0000</b>	<b>Cu.Cm</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>K_Residency RCC Rgv</b>		<b>100.0000</b>	<b>Cu.Mtrs</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>BrickWork Brickwork</b>		<b>50000.0000</b>	<b>Sq.Ft</b>		
Material	Brick 6"	250000.0000	No.	17.70	4425000.00
Material	CEMENT 43 GRADE9336	7500.0000	Bags	23600.00	177000000.00
Material	NATURAL SAND	15000.0000	Cu.Mtrs	826.00	12390000.00
Labour	Brick work working	50000.0000	Sq.Ft	53.10	2655000.00
<b>Total</b>		<b>322500.0000</b>		<b>24496.80</b>	<b>196470000.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00

**Total Estimate Task Wise**

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>K_Residency JCB with Breaker</b>		<b>25.0000</b>	<b>Hour</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>PCC 1:3:6m</b>		<b>0.0000</b>	<b>Cu.Ft</b>		
Material	00AA Brick Size 6	200000.0000	01AA_PerPie ce	6.00	1200000.00
Material	ABRO TAPE	100.0000	Bundle	150.00	15000.00
Material	Aggregate 1/2"	10.0000	Cum_C	11.00	110.00
Material	ARALDITE	12.0000	Kgs	700.00	8400.00
Material	BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80	141.60
Material	Brick 6"	0.0000	No.	17.70	0.00
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	COARSE AGGREGATE 20 MM	0.0000	Cu.Ft	23.60	0.00
Material	NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00
Labour	PCC Labour (M-10)	0.0000	Cu.Ft	200.00	0.00
<b>Total</b>		<b>200134.0000</b>		<b>25546.10</b>	<b>1223651.60</b>
<b>K_Residency RMC M20</b>		<b>410.0000</b>	<b>Cu.Mtrs</b>		
Material	CEMENT 43 GRADE9336	4100.0000	Bags	23600.00	96760000.00
Material	COARSE AGGREGATE 20 MM	9840.0000	Cu.Ft	23.60	232224.00
<b>Total</b>		<b>13940.0000</b>		<b>23623.60</b>	<b>96992224.00</b>
<b>BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>		<b>0.0000</b>	<b>Sq.Ft</b>		
Material	Brick 6"	0.0000	No.	17.70	0.00
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	Crushed Sand - Bag of 50 Kg_C	0.0000	Cum_C	220.00	0.00
Material	s	0.0000	Bags	150.00	0.00
Material	XYZ CEMENT 43 GRDE	0.0000		0.00	0.00
Labour	abcd_labour	0.0000	Day	12.00	0.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Material For Meter Board	0.0000	Rs.	1.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>24002.70</b>	<b>0.00</b>
<b>K_Residency RMC M10</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00
Material	RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00
Material	s	0.0000	Cu.Cm	550.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>3150.00</b>	<b>0.00</b>
<b>K_Residency RMC M25</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>4450.00</b>	<b>0.00</b>
<b>K_Residency RMC M10</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00
Material	RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00
Material	s	0.0000	Cu.Cm	550.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>3150.00</b>	<b>0.00</b>
<b>K_Residency Cement Slurry For RMC</b>		<b>0.0000</b>	<b>Job</b>		
Labour	METER CHARGES	0.0000	No.	2500.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>2500.00</b>	<b>0.00</b>
<b>K_Residency RCC M20 Natural sand</b>		<b>0.0000</b>	<b>Cu.Ft</b>		

## Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	COARSE AGGREGATE 20 MM	0.0000	Cu.Ft	23.60	0.00
Material	NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00
Material	SANLA	0.0000	Bags	80.00	0.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Lab for column above Plinth - Cu. Mt	0.0000	Cu.Mtrs	7409.00	0.00
Labour	Labour W/P Work	0.0000	Sq.Ft	6.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>31946.60</b>	<b>0.00</b>
<b>K_Residency RCC M20 Natural sand</b>		<b>1.0000</b>	<b>Cu.Ft</b>		
Material	CEMENT 43 GRADE9336	0.3060	Bags	23600.00	7221.60
Material	COARSE AGGREGATE 20 MM	0.7500	Cu.Ft	23.60	17.70
Material	NATURAL SAND	0.6000	Cu.Mtrs	826.00	495.60
Material	SANLA	20.0000	Bags	80.00	1600.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Lab for column above Plinth - Cu. Mt	0.0000	Cu.Mtrs	7409.00	0.00
Labour	Labour W/P Work	0.0000	Sq.Ft	6.00	0.00
<b>Total</b>		<b>21.6560</b>		<b>31946.60</b>	<b>9334.90</b>
<b>K_Residency Cement Work</b>		<b>110.0000</b>	<b>Sq.Ft</b>		
Material	s	220.0000	Bags	360.00	79200.00
Labour	All LAbour	110.0000	Bag 2016	150.00	16500.00
<b>Total</b>		<b>330.0000</b>		<b>510.00</b>	<b>95700.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>		<b>1000.0000</b>	<b>Cu.Cm</b>		
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>23600.00</b>	<b>0.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>		<b>1000.0000</b>	<b>Cu.Cm</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>K_Residency RCC_Rgv</b>		<b>100.0000</b>	<b>Cu.Mtrs</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>BrickWork Brickwork</b>		<b>50000.0000</b>	<b>Sq.Ft</b>		
Material	Brick 6"	250000.0000	No.	17.70	4425000.00
Material	CEMENT 43 GRADE9336	7500.0000	Bags	23600.00	177000000.00
Material	NATURAL SAND	15000.0000	Cu.Mtrs	826.00	12390000.00
Labour	Brick work working	50000.0000	Sq.Ft	53.10	2655000.00
<b>Total</b>		<b>322500.0000</b>		<b>24496.80</b>	<b>196470000.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>K_Residency JCB with Breaker</b>		<b>25.0000</b>	<b>Hour</b>		
		0.0000		0.00	0.00



**Total Estimate Task Wise**

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>PCC 1:3:6m</b>		<b>0.0000</b>	<b>Cu.Ft</b>		
Material	00AA Brick Size 6	200000.0000	01AA_PerPie ce	6.00	1200000.00
Material	ABRO TAPE	100.0000	Bundle	150.00	15000.00
Material	Aggregate 1/2"	10.0000	Cum_C	11.00	110.00
Material	ARALDITE	12.0000	Kgs	700.00	8400.00
Material	BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80	141.60
Material	Brick 6"	0.0000	No.	17.70	0.00
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	COARSE AGGREGATE 20 MM	0.0000	Cu.Ft	23.60	0.00
Material	NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00
Labour	PCC Labour (M-10)	0.0000	Cu.Ft	200.00	0.00
<b>Total</b>		<b>200134.0000</b>		<b>25546.10</b>	<b>1223651.60</b>
<b>K_Residency RMC M20</b>		<b>410.0000</b>	<b>Cu.Mtrs</b>		
Material	CEMENT 43 GRADE9336	4100.0000	Bags	23600.00	96760000.00
Material	COARSE AGGREGATE 20 MM	9840.0000	Cu.Ft	23.60	232224.00
<b>Total</b>		<b>13940.0000</b>		<b>23623.60</b>	<b>96992224.00</b>
<b>BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>		<b>0.0000</b>	<b>Sq.Ft</b>		
Material	Brick 6"	0.0000	No.	17.70	0.00
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	Crushed Sand - Bag of 50 Kg_C	0.0000	Cum_C	220.00	0.00
Material	s	0.0000	Bags	150.00	0.00
Material	XYZ CEMENT 43 GRDE	0.0000		0.00	0.00
Labour	abcd_labour	0.0000	Day	12.00	0.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Material For Meter Board	0.0000	Rs.	1.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>24002.70</b>	<b>0.00</b>
<b>K_Residency RMC M10</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00
Material	RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00
Material	s	0.0000	Cu.Cm	550.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>3150.00</b>	<b>0.00</b>
<b>K_Residency RMC M25</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>4450.00</b>	<b>0.00</b>
<b>K_Residency RMC M10</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00
Material	RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00
Material	s	0.0000	Cu.Cm	550.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>3150.00</b>	<b>0.00</b>
<b>K_Residency Cement Slurry For RMC</b>		<b>0.0000</b>	<b>Job</b>		
Labour	METER CHARGES	0.0000	No.	2500.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>2500.00</b>	<b>0.00</b>
<b>K_Residency RCC M20 Natural sand</b>		<b>0.0000</b>	<b>Cu.Ft</b>		
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	COARSE AGGREGATE 20 MM	0.0000	Cu.Ft	23.60	0.00
Material	NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00
Material	SANLA	0.0000	Bags	80.00	0.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Lab for column above Plinth - Cu. Mt	0.0000	Cu.Mtrs	7409.00	0.00
Labour	Labour W/P Work	0.0000	Sq.Ft	6.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>31946.60</b>	<b>0.00</b>

## Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
<b>K_Residency RCC M20 Natural sand</b>		<b>1.0000</b>	<b>Cu.Ft</b>		
Material	CEMENT 43 GRADE9336	0.3060	Bags	23600.00	7221.60
Material	COARSE AGGREGATE 20 MM	0.7500	Cu.Ft	23.60	17.70
Material	NATURAL SAND	0.6000	Cu.Mtrs	826.00	495.60
Material	SANLA	20.0000	Bags	80.00	1600.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Lab for column above Plinth - Cu. Mt	0.0000	Cu.Mtrs	7409.00	0.00
Labour	Labour W/P Work	0.0000	Sq.Ft	6.00	0.00
<b>Total</b>		<b>21.6560</b>		<b>31946.60</b>	<b>9334.90</b>
<b>K_Residency Cement Work</b>		<b>110.0000</b>	<b>Sq.Ft</b>		
Material	s	220.0000	Bags	360.00	79200.00
Labour	All LAbour	110.0000	Bag 2016	150.00	16500.00
<b>Total</b>		<b>330.0000</b>		<b>510.00</b>	<b>95700.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>		<b>1000.0000</b>	<b>Cu.Cm</b>		
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>23600.00</b>	<b>0.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>		<b>1000.0000</b>	<b>Cu.Cm</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>K_Residency RCC_Rgv</b>		<b>100.0000</b>	<b>Cu.Mtrs</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>BrickWork Brickwork</b>		<b>50000.0000</b>	<b>Sq.Ft</b>		
Material	Brick 6"	250000.0000	No.	17.70	4425000.00
Material	CEMENT 43 GRADE9336	7500.0000	Bags	23600.00	177000000.00
Material	NATURAL SAND	15000.0000	Cu.Mtrs	826.00	12390000.00
Labour	Brick work working	50000.0000	Sq.Ft	53.10	2655000.00
<b>Total</b>		<b>322500.0000</b>		<b>24496.80</b>	<b>196470000.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>K_Residency JCB with Breaker</b>		<b>25.0000</b>	<b>Hour</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>PCC 1:3:6m</b>		<b>0.0000</b>	<b>Cu.Ft</b>		
Material	00AA Brick Size 6	200000.0000	01AA_PerPie ce	6.00	1200000.00
Material	ABRO TAPE	100.0000	Bundle	150.00	15000.00
Material	Aggregate 1/2"	10.0000	Cum_C	11.00	110.00
Material	ARALDITE	12.0000	Kgs	700.00	8400.00
Material	BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80	141.60

**Total Estimate Task Wise**

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Brick 6"	0.0000	No.	17.70	0.00
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	COARSE AGGREGATE 20 MM	0.0000	Cu.Ft	23.60	0.00
Material	NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00
Labour	PCC Labour (M-10)	0.0000	Cu.Ft	200.00	0.00
<b>Total</b>		<b>200134.0000</b>		<b>25546.10</b>	<b>1223651.60</b>
<b>K_Residency RMC M20</b>		<b>410.0000</b>	<b>Cu.Mtrs</b>		
Material	CEMENT 43 GRADE9336	4100.0000	Bags	23600.00	96760000.00
Material	COARSE AGGREGATE 20 MM	9840.0000	Cu.Ft	23.60	232224.00
<b>Total</b>		<b>13940.0000</b>		<b>23623.60</b>	<b>96992224.00</b>
<b>BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>		<b>0.0000</b>	<b>Sq.Ft</b>		
Material	Brick 6"	0.0000	No.	17.70	0.00
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	Crushed Sand - Bag of 50 Kg_C	0.0000	Cum_C	220.00	0.00
Material	s	0.0000	Bags	150.00	0.00
Material	XYZ CEMENT 43 GRDE	0.0000		0.00	0.00
Labour	abcd_labour	0.0000	Day	12.00	0.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Material For Meter Board	0.0000	Rs.	1.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>24002.70</b>	<b>0.00</b>
<b>K_Residency RMC M10</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00
Material	RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00
Material	s	0.0000	Cu.Cm	550.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>3150.00</b>	<b>0.00</b>
<b>K_Residency RMC M25</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>4450.00</b>	<b>0.00</b>
<b>K_Residency RMC M10</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00
Material	RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00
Material	s	0.0000	Cu.Cm	550.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>3150.00</b>	<b>0.00</b>
<b>K_Residency Cement Slurry For RMC</b>		<b>0.0000</b>	<b>Job</b>		
Labour	METER CHARGES	0.0000	No.	2500.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>2500.00</b>	<b>0.00</b>
<b>K_Residency RCC M20 Natural sand</b>		<b>0.0000</b>	<b>Cu.Ft</b>		
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	COARSE AGGREGATE 20 MM	0.0000	Cu.Ft	23.60	0.00
Material	NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00
Material	SANLA	0.0000	Bags	80.00	0.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Lab for column above Plinth - Cu. Mt	0.0000	Cu.Mtrs	7409.00	0.00
Labour	Labour W/P Work	0.0000	Sq.Ft	6.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>31946.60</b>	<b>0.00</b>
<b>K_Residency RCC M20 Natural sand</b>		<b>1.0000</b>	<b>Cu.Ft</b>		
Material	CEMENT 43 GRADE9336	0.3060	Bags	23600.00	7221.60
Material	COARSE AGGREGATE 20 MM	0.7500	Cu.Ft	23.60	17.70
Material	NATURAL SAND	0.6000	Cu.Mtrs	826.00	495.60
Material	SANLA	20.0000	Bags	80.00	1600.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Lab for column above Plinth - Cu. Mt	0.0000	Cu.Mtrs	7409.00	0.00

**Total Estimate Task Wise**

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Labour W/P Work	0.0000	Sq.Ft	6.00	0.00
<b>Total</b>		<b>21.6560</b>		<b>31946.60</b>	<b>9334.90</b>
<b>K_Residency Cement Work</b>		<b>110.0000</b>	<b>Sq.Ft</b>		
Material	s	220.0000	Bags	360.00	79200.00
Labour	All LLabour	110.0000	Bag 2016	150.00	16500.00
<b>Total</b>		<b>330.0000</b>		<b>510.00</b>	<b>95700.00</b>
<b>K_Residency INTERNAL PLASTER - CEMENT</b>		<b>0.0000</b>	<b>0001 BaG</b>		
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Labour	Labour for RCC Columns001	0.0000	RFT	20.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>23620.00</b>	<b>0.00</b>
<b>K_Residency RCC Work Mandar</b>		<b>150.0000</b>	<b>Bags</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>		<b>1000.0000</b>	<b>Cu.Cm</b>		
Material	CEMENT 43 GRADE9336	1.0000	Bags	23600.00	23600.00
Labour	PCC Labour (M-10)	1.0000	Cu.Ft	200.00	200.00
<b>Total</b>		<b>2.0000</b>		<b>23800.00</b>	<b>23800.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>		<b>1000.0000</b>	<b>Cu.Cm</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>K_Residency RCC_Rgv</b>		<b>100.0000</b>	<b>Cu.Mtrs</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>BrickWork Brickwork</b>		<b>50000.0000</b>	<b>Sq.Ft</b>		
Material	Brick 6"	250000.0000	No.	17.70	4425000.00
Material	CEMENT 43 GRADE9336	7500.0000	Bags	23600.00	177000000.00
Material	NATURAL SAND	15000.0000	Cu.Mtrs	826.00	12390000.00
Labour	Brick work working	50000.0000	Sq.Ft	53.10	2655000.00
<b>Total</b>		<b>322500.0000</b>		<b>24496.80</b>	<b>196470000.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>K_Residency RCC_Rgv</b>		<b>100.0000</b>	<b>Cu.Mtrs</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>K_Residency JCB with Breaker</b>		<b>25.0000</b>	<b>Hour</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>PCC 1:3:6m</b>		<b>0.0000</b>	<b>Cu.Ft</b>		
Material	00AA Brick Size 6	200000.0000	01AA_PerPie ce	6.00	1200000.00

**Total Estimate Task Wise**

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	ABRO TAPE	100.0000	Bundle	150.00	15000.00
Material	Aggregate 1/2"	10.0000	Cum_C	11.00	110.00
Material	ARALDITE	12.0000	Kgs	700.00	8400.00
Material	BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80	141.60
Material	Brick 6"	0.0000	No.	17.70	0.00
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	COARSE AGGREGATE 20 MM	0.0000	Cu.Ft	23.60	0.00
Material	NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00
Labour	PCC Labour (M-10)	0.0000	Cu.Ft	200.00	0.00
<b>Total</b>		<b>200134.0000</b>		<b>25546.10</b>	<b>1223651.60</b>
<b>K_Residency RMC M20</b>		<b>410.0000</b>	<b>Cu.Mtrs</b>		
Material	CEMENT 43 GRADE9336	4100.0000	Bags	23600.00	96760000.00
Material	COARSE AGGREGATE 20 MM	9840.0000	Cu.Ft	23.60	232224.00
<b>Total</b>		<b>13940.0000</b>		<b>23623.60</b>	<b>96992224.00</b>
<b>BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>		<b>0.0000</b>	<b>Sq.Ft</b>		
Material	Brick 6"	0.0000	No.	17.70	0.00
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	Crushed Sand - Bag of 50 Kg_C	0.0000	Cum_C	220.00	0.00
Material	s	0.0000	Bags	150.00	0.00
Material	XYZ CEMENT 43 GRDE	0.0000		0.00	0.00
Labour	abcd_labour	0.0000	Day	12.00	0.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Material For Meter Board	0.0000	Rs.	1.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>24002.70</b>	<b>0.00</b>
<b>K_Residency RMC M10</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00
Material	RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00
Material	s	0.0000	Cu.Cm	550.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>3150.00</b>	<b>0.00</b>
<b>K_Residency RMC M25</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>4450.00</b>	<b>0.00</b>
<b>K_Residency RMC M10</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00
Material	RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00
Material	s	0.0000	Cu.Cm	550.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>3150.00</b>	<b>0.00</b>
<b>K_Residency Cement Slurry For RMC</b>		<b>0.0000</b>	<b>Job</b>		
Labour	METER CHARGES	0.0000	No.	2500.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>2500.00</b>	<b>0.00</b>
<b>K_Residency RCC M20 Natural sand</b>		<b>0.0000</b>	<b>Cu.Ft</b>		
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	COARSE AGGREGATE 20 MM	0.0000	Cu.Ft	23.60	0.00
Material	NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00
Material	SANLA	0.0000	Bags	80.00	0.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Lab for column above Plinth - Cu. Mt	0.0000	Cu.Mtrs	7409.00	0.00
Labour	Labour W/P Work	0.0000	Sq.Ft	6.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>31946.60</b>	<b>0.00</b>
<b>K_Residency RCC M20 Natural sand</b>		<b>1.0000</b>	<b>Cu.Ft</b>		
Material	CEMENT 43 GRADE9336	0.3060	Bags	23600.00	7221.60
Material	COARSE AGGREGATE 20 MM	0.7500	Cu.Ft	23.60	17.70

**Total Estimate Task Wise**

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	NATURAL SAND	0.6000	Cu.Mtrs	826.00	495.60
Material	SANLA	20.0000	Bags	80.00	1600.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Lab for column above Plinth - Cu. Mt	0.0000	Cu.Mtrs	7409.00	0.00
Labour	Labour W/P Work	0.0000	Sq.Ft	6.00	0.00
<b>Total</b>		<b>21.6560</b>		<b>31946.60</b>	<b>9334.90</b>
<b>K_Residency Cement Work</b>		<b>110.0000</b>	<b>Sq.Ft</b>		
Material	s	220.0000	Bags	360.00	79200.00
Labour	All LAbour	110.0000	Bag 2016	150.00	16500.00
<b>Total</b>		<b>330.0000</b>		<b>510.00</b>	<b>95700.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>		<b>1000.0000</b>	<b>Cu.Cm</b>		
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>23600.00</b>	<b>0.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>		<b>1000.0000</b>	<b>Cu.Cm</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>K_Residency RCC_Rgv</b>		<b>100.0000</b>	<b>Cu.Mtrs</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>BrickWork Brickwork</b>		<b>50000.0000</b>	<b>Sq.Ft</b>		
Material	Brick 6"	250000.0000	No.	17.70	4425000.00
Material	CEMENT 43 GRADE9336	7500.0000	Bags	23600.00	177000000.00
Material	NATURAL SAND	15000.0000	Cu.Mtrs	826.00	12390000.00
Labour	Brick work working	50000.0000	Sq.Ft	53.10	2655000.00
<b>Total</b>		<b>322500.0000</b>		<b>24496.80</b>	<b>196470000.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>K_Residency JCB with Breaker</b>		<b>25.0000</b>	<b>Hour</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>PCC 1:3:6m</b>		<b>0.0000</b>	<b>Cu.Ft</b>		
Material	00AA Brick Size 6	200000.0000	01AA_PerPie ce	6.00	1200000.00
Material	ABRO TAPE	100.0000	Bundle	150.00	15000.00
Material	Aggregate 1/2"	10.0000	Cum_C	11.00	110.00
Material	ARALDITE	12.0000	Kgs	700.00	8400.00
Material	BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80	141.60
Material	Brick 6"	0.0000	No.	17.70	0.00
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	COARSE AGGREGATE 20 MM	0.0000	Cu.Ft	23.60	0.00



**Total Estimate Task Wise**

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00
Labour	PCC Labour (M-10)	0.0000	Cu.Ft	200.00	0.00
<b>Total</b>		<b>200134.0000</b>		<b>25546.10</b>	<b>1223651.60</b>
<b>K_Residency RMC M20</b>		<b>410.0000</b>	<b>Cu.Mtrs</b>		
Material	CEMENT 43 GRADE9336	4100.0000	Bags	23600.00	96760000.00
Material	COARSE AGGREGATE 20 MM	9840.0000	Cu.Ft	23.60	232224.00
<b>Total</b>		<b>13940.0000</b>		<b>23623.60</b>	<b>96992224.00</b>
<b>BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>		<b>0.0000</b>	<b>Sq.Ft</b>		
Material	Brick 6"	0.0000	No.	17.70	0.00
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	Crushed Sand - Bag of 50 Kg_C	0.0000	Cum_C	220.00	0.00
Material	s	0.0000	Bags	150.00	0.00
Material	XYZ CEMENT 43 GRDE	0.0000		0.00	0.00
Labour	abcd_labour	0.0000	Day	12.00	0.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Material For Meter Board	0.0000	Rs.	1.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>24002.70</b>	<b>0.00</b>
<b>K_Residency RMC M10</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00
Material	RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00
Material	s	0.0000	Cu.Cm	550.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>3150.00</b>	<b>0.00</b>
<b>K_Residency RMC M25</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>4450.00</b>	<b>0.00</b>
<b>K_Residency RMC M10</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00
Material	RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00
Material	s	0.0000	Cu.Cm	550.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>3150.00</b>	<b>0.00</b>
<b>K_Residency Cement Slurry For RMC</b>		<b>0.0000</b>	<b>Job</b>		
Labour	METER CHARGES	0.0000	No.	2500.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>2500.00</b>	<b>0.00</b>
<b>K_Residency RCC M20 Natural sand</b>		<b>0.0000</b>	<b>Cu.Ft</b>		
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	COARSE AGGREGATE 20 MM	0.0000	Cu.Ft	23.60	0.00
Material	NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00
Material	SANLA	0.0000	Bags	80.00	0.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Lab for column above Plinth - Cu. Mt	0.0000	Cu.Mtrs	7409.00	0.00
Labour	Labour W/P Work	0.0000	Sq.Ft	6.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>31946.60</b>	<b>0.00</b>
<b>K_Residency RCC M20 Natural sand</b>		<b>1.0000</b>	<b>Cu.Ft</b>		
Material	CEMENT 43 GRADE9336	0.3060	Bags	23600.00	7221.60
Material	COARSE AGGREGATE 20 MM	0.7500	Cu.Ft	23.60	17.70
Material	NATURAL SAND	0.6000	Cu.Mtrs	826.00	495.60
Material	SANLA	20.0000	Bags	80.00	1600.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Lab for column above Plinth - Cu. Mt	0.0000	Cu.Mtrs	7409.00	0.00
Labour	Labour W/P Work	0.0000	Sq.Ft	6.00	0.00
<b>Total</b>		<b>21.6560</b>		<b>31946.60</b>	<b>9334.90</b>
<b>K_Residency Cement Work</b>		<b>110.0000</b>	<b>Sq.Ft</b>		

**Total Estimate Task Wise**

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	s	220.0000	Bags	360.00	79200.00
Labour	All LAbour	110.0000	Bag 2016	150.00	16500.00
<b>Total</b>		<b>330.0000</b>		<b>510.00</b>	<b>95700.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>		<b>1000.0000</b>	<b>Cu.Cm</b>		
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>23600.00</b>	<b>0.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>		<b>1000.0000</b>	<b>Cu.Cm</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>K_Residency RCC_Rgv</b>		<b>100.0000</b>	<b>Cu.Mtrs</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>BrickWork Brickwork</b>		<b>50000.0000</b>	<b>Sq.Ft</b>		
Material	Brick 6"	250000.0000	No.	17.70	4425000.00
Material	CEMENT 43 GRADE9336	7500.0000	Bags	23600.00	177000000.00
Material	NATURAL SAND	15000.0000	Cu.Mtrs	826.00	12390000.00
Labour	Brick work working	50000.0000	Sq.Ft	53.10	2655000.00
<b>Total</b>		<b>322500.0000</b>		<b>24496.80</b>	<b>196470000.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>K_Residency JCB with Breaker</b>		<b>25.0000</b>	<b>Hour</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>PCC 1:3:6m</b>		<b>0.0000</b>	<b>Cu.Ft</b>		
Material	00AA Brick Size 6	200000.0000	01AA_PerPie ce	6.00	1200000.00
Material	ABRO TAPE	100.0000	Bundle	150.00	15000.00
Material	Aggregate 1/2"	10.0000	Cum_C	11.00	110.00
Material	ARALDITE	12.0000	Kgs	700.00	8400.00
Material	BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80	141.60
Material	Brick 6"	0.0000	No.	17.70	0.00
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	COARSE AGGREGATE 20 MM	0.0000	Cu.Ft	23.60	0.00
Material	NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00
Labour	PCC Labour (M-10)	0.0000	Cu.Ft	200.00	0.00
<b>Total</b>		<b>200134.0000</b>		<b>25546.10</b>	<b>1223651.60</b>
<b>K_Residency RMC M20</b>		<b>410.0000</b>	<b>Cu.Mtrs</b>		
Material	CEMENT 43 GRADE9336	4100.0000	Bags	23600.00	96760000.00
Material	COARSE AGGREGATE 20 MM	9840.0000	Cu.Ft	23.60	232224.00
<b>Total</b>		<b>13940.0000</b>		<b>23623.60</b>	<b>96992224.00</b>

**Total Estimate Task Wise**

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
<b>BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>		<b>0.0000</b>	<b>Sq.Ft</b>		
Material	Brick 6"	0.0000	No.	17.70	0.00
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	Crushed Sand - Bag of 50 Kg_C	0.0000	Cum_C	220.00	0.00
Material	s	0.0000	Bags	150.00	0.00
Material	XYZ CEMENT 43 GRDE	0.0000		0.00	0.00
Labour	abcd_labour	0.0000	Day	12.00	0.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Material For Meter Board	0.0000	Rs.	1.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>24002.70</b>	<b>0.00</b>
<b>K_Residency RMC M10</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00
Material	RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00
Material	s	0.0000	Cu.Cm	550.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>3150.00</b>	<b>0.00</b>
<b>K_Residency RMC M25</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>4450.00</b>	<b>0.00</b>
<b>K_Residency RMC M10</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00
Material	RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00
Material	s	0.0000	Cu.Cm	550.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>3150.00</b>	<b>0.00</b>
<b>K_Residency Cement Slurry For RMC</b>		<b>0.0000</b>	<b>Job</b>		
Labour	METER CHARGES	0.0000	No.	2500.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>2500.00</b>	<b>0.00</b>
<b>K_Residency RCC M20 Natural sand</b>		<b>0.0000</b>	<b>Cu.Ft</b>		
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	COARSE AGGREGATE 20 MM	0.0000	Cu.Ft	23.60	0.00
Material	NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00
Material	SANLA	0.0000	Bags	80.00	0.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Lab for column above Plinth - Cu. Mt	0.0000	Cu.Mtrs	7409.00	0.00
Labour	Labour W/P Work	0.0000	Sq.Ft	6.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>31946.60</b>	<b>0.00</b>
<b>K_Residency RCC M20 Natural sand</b>		<b>1.0000</b>	<b>Cu.Ft</b>		
Material	CEMENT 43 GRADE9336	0.3060	Bags	23600.00	7221.60
Material	COARSE AGGREGATE 20 MM	0.7500	Cu.Ft	23.60	17.70
Material	NATURAL SAND	0.6000	Cu.Mtrs	826.00	495.60
Material	SANLA	20.0000	Bags	80.00	1600.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Lab for column above Plinth - Cu. Mt	0.0000	Cu.Mtrs	7409.00	0.00
Labour	Labour W/P Work	0.0000	Sq.Ft	6.00	0.00
<b>Total</b>		<b>21.6560</b>		<b>31946.60</b>	<b>9334.90</b>
<b>K_Residency Cement Work</b>		<b>110.0000</b>	<b>Sq.Ft</b>		
Material	s	220.0000	Bags	360.00	79200.00
Labour	All LAbour	110.0000	Bag 2016	150.00	16500.00
<b>Total</b>		<b>330.0000</b>		<b>510.00</b>	<b>95700.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>		<b>1000.0000</b>	<b>Cu.Cm</b>		
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>23600.00</b>	<b>0.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>		<b>1000.0000</b>	<b>Cu.Cm</b>		

**Total Estimate Task Wise**

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
		0.0000		0.00	0.00
	<b>Total</b>	<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>K_Residency RCC_Rgv</b>		<b>100.0000</b>	<b>Cu.Mtrs</b>		
		0.0000		0.00	0.00
	<b>Total</b>	<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>BrickWork Brickwork</b>		<b>50000.0000</b>	<b>Sq.Ft</b>		
Material	Brick 6"	250000.0000	No.	17.70	4425000.00
Material	CEMENT 43 GRADE9336	7500.0000	Bags	23600.00	177000000.00
Material	NATURAL SAND	15000.0000	Cu.Mtrs	826.00	12390000.00
Labour	Brick work working	50000.0000	Sq.Ft	53.10	2655000.00
	<b>Total</b>	<b>322500.0000</b>		<b>24496.80</b>	<b>196470000.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
	<b>Total</b>	<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
	<b>Total</b>	<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
	<b>Total</b>	<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>K_Residency JCB with Breaker</b>		<b>25.0000</b>	<b>Hour</b>		
		0.0000		0.00	0.00
	<b>Total</b>	<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>PCC 1:3:6m</b>		<b>0.0000</b>	<b>Cu.Ft</b>		
Material	00AA Brick Size 6	200000.0000	01AA_PerPie ce	6.00	1200000.00
Material	ABRO TAPE	100.0000	Bundle	150.00	15000.00
Material	Aggregate 1/2"	10.0000	Cum_C	11.00	110.00
Material	ARALDITE	12.0000	Kgs	700.00	8400.00
Material	BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80	141.60
Material	Brick 6"	0.0000	No.	17.70	0.00
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	COARSE AGGREGATE 20 MM	0.0000	Cu.Ft	23.60	0.00
Material	NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00
Labour	PCC Labour (M-10)	0.0000	Cu.Ft	200.00	0.00
	<b>Total</b>	<b>200134.0000</b>		<b>25546.10</b>	<b>1223651.60</b>
<b>K_Residency RMC M20</b>		<b>410.0000</b>	<b>Cu.Mtrs</b>		
Material	CEMENT 43 GRADE9336	4100.0000	Bags	23600.00	96760000.00
Material	COARSE AGGREGATE 20 MM	9840.0000	Cu.Ft	23.60	232224.00
	<b>Total</b>	<b>13940.0000</b>		<b>23623.60</b>	<b>96992224.00</b>
<b>BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>		<b>0.0000</b>	<b>Sq.Ft</b>		
Material	Brick 6"	0.0000	No.	17.70	0.00
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	Crushed Sand - Bag of 50 Kg_C	0.0000	Cum_C	220.00	0.00
Material	s	0.0000	Bags	150.00	0.00
Material	XYZ CEMENT 43 GRDE	0.0000		0.00	0.00
Labour	abcd_labour	0.0000	Day	12.00	0.00

**Total Estimate Task Wise**

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Material For Meter Board	0.0000	Rs.	1.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>24002.70</b>	<b>0.00</b>
<b>K_Residency RMC M10</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00
Material	RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00
Material	s	0.0000	Cu.Cm	550.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>3150.00</b>	<b>0.00</b>
<b>K_Residency RMC M25</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>4450.00</b>	<b>0.00</b>
<b>K_Residency RMC M10</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00
Material	RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00
Material	s	0.0000	Cu.Cm	550.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>3150.00</b>	<b>0.00</b>
<b>K_Residency Cement Slurry For RMC</b>		<b>0.0000</b>	<b>Job</b>		
Labour	METER CHARGES	0.0000	No.	2500.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>2500.00</b>	<b>0.00</b>
<b>K_Residency RCC M20 Natural sand</b>		<b>0.0000</b>	<b>Cu.Ft</b>		
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	COARSE AGGREGATE 20 MM	0.0000	Cu.Ft	23.60	0.00
Material	NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00
Material	SANLA	0.0000	Bags	80.00	0.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Lab for column above Plinth - Cu. Mt	0.0000	Cu.Mtrs	7409.00	0.00
Labour	Labour W/P Work	0.0000	Sq.Ft	6.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>31946.60</b>	<b>0.00</b>
<b>K_Residency RCC M20 Natural sand</b>		<b>1.0000</b>	<b>Cu.Ft</b>		
Material	CEMENT 43 GRADE9336	0.3060	Bags	23600.00	7221.60
Material	COARSE AGGREGATE 20 MM	0.7500	Cu.Ft	23.60	17.70
Material	NATURAL SAND	0.6000	Cu.Mtrs	826.00	495.60
Material	SANLA	20.0000	Bags	80.00	1600.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Lab for column above Plinth - Cu. Mt	0.0000	Cu.Mtrs	7409.00	0.00
Labour	Labour W/P Work	0.0000	Sq.Ft	6.00	0.00
<b>Total</b>		<b>21.6560</b>		<b>31946.60</b>	<b>9334.90</b>
<b>K_Residency Cement Work</b>		<b>110.0000</b>	<b>Sq.Ft</b>		
Material	s	220.0000	Bags	360.00	79200.00
Labour	All LAbour	110.0000	Bag 2016	150.00	16500.00
<b>Total</b>		<b>330.0000</b>		<b>510.00</b>	<b>95700.00</b>
<b>K_Residency INTERNAL PLASTER - CEMENT</b>		<b>0.0000</b>	<b>0001 BaG</b>		
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Labour	Labour for RCC Columns001	0.0000	RFT	20.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>23620.00</b>	<b>0.00</b>
<b>K_Residency RCC Work Mandar</b>		<b>150.0000</b>	<b>Bags</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>		<b>1000.0000</b>	<b>Cu.Cm</b>		
Material	CEMENT 43 GRADE9336	1.0000	Bags	23600.00	23600.00
Labour	PCC Labour (M-10)	1.0000	Cu.Ft	200.00	200.00
<b>Total</b>		<b>2.0000</b>		<b>23800.00</b>	<b>23800.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>		<b>1000.0000</b>	<b>Cu.Cm</b>		

**Total Estimate Task Wise**

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
		0.0000		0.00	0.00
	<b>Total</b>	<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>K_Residency RCC_Rgv</b>		<b>100.0000</b>	<b>Cu.Mtrs</b>		
		0.0000		0.00	0.00
	<b>Total</b>	<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>BrickWork Brickwork</b>		<b>50000.0000</b>	<b>Sq.Ft</b>		
Material	Brick 6"	250000.0000	No.	17.70	4425000.00
Material	CEMENT 43 GRADE9336	7500.0000	Bags	23600.00	177000000.00
Material	NATURAL SAND	15000.0000	Cu.Mtrs	826.00	12390000.00
Labour	Brick work working	50000.0000	Sq.Ft	53.10	2655000.00
	<b>Total</b>	<b>322500.0000</b>		<b>24496.80</b>	<b>196470000.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
	<b>Total</b>	<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
	<b>Total</b>	<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
	<b>Total</b>	<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>K_Residency RCC_Rgv</b>		<b>100.0000</b>	<b>Cu.Mtrs</b>		
		0.0000		0.00	0.00
	<b>Total</b>	<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>K_Residency JCB with Breaker</b>		<b>25.0000</b>	<b>Hour</b>		
		0.0000		0.00	0.00
	<b>Total</b>	<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>PCC 1:3:6m</b>		<b>0.0000</b>	<b>Cu.Ft</b>		
Material	00AA Brick Size 6	200000.0000	01AA_PerPie ce	6.00	1200000.00
Material	ABRO TAPE	100.0000	Bundle	150.00	15000.00
Material	Aggregate 1/2"	10.0000	Cum_C	11.00	110.00
Material	ARALDITE	12.0000	Kgs	700.00	8400.00
Material	BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80	141.60
Material	Brick 6"	0.0000	No.	17.70	0.00
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	COARSE AGGREGATE 20 MM	0.0000	Cu.Ft	23.60	0.00
Material	NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00
Labour	PCC Labour (M-10)	0.0000	Cu.Ft	200.00	0.00
	<b>Total</b>	<b>200134.0000</b>		<b>25546.10</b>	<b>1223651.60</b>
<b>K_Residency RMC M20</b>		<b>410.0000</b>	<b>Cu.Mtrs</b>		
Material	CEMENT 43 GRADE9336	4100.0000	Bags	23600.00	96760000.00
Material	COARSE AGGREGATE 20 MM	9840.0000	Cu.Ft	23.60	232224.00
	<b>Total</b>	<b>13940.0000</b>		<b>23623.60</b>	<b>96992224.00</b>
<b>BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>		<b>0.0000</b>	<b>Sq.Ft</b>		
Material	Brick 6"	0.0000	No.	17.70	0.00
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	Crushed Sand - Bag of 50 Kg_C	0.0000	Cum_C	220.00	0.00



**Total Estimate Task Wise**

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	s	0.0000	Bags	150.00	0.00
Material	XYZ CEMENT 43 GRDE	0.0000		0.00	0.00
Labour	abcd_labour	0.0000	Day	12.00	0.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Material For Meter Board	0.0000	Rs.	1.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>24002.70</b>	<b>0.00</b>
<b>K_Residency RMC M10</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00
Material	RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00
Material	s	0.0000	Cu.Cm	550.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>3150.00</b>	<b>0.00</b>
<b>K_Residency RMC M25</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>4450.00</b>	<b>0.00</b>
<b>K_Residency RMC M10</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00
Material	RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00
Material	s	0.0000	Cu.Cm	550.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>3150.00</b>	<b>0.00</b>
<b>K_Residency Cement Slurry For RMC</b>		<b>0.0000</b>	<b>Job</b>		
Labour	METER CHARGES	0.0000	No.	2500.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>2500.00</b>	<b>0.00</b>
<b>K_Residency RCC M20 Natural sand</b>		<b>0.0000</b>	<b>Cu.Ft</b>		
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	COARSE AGGREGATE 20 MM	0.0000	Cu.Ft	23.60	0.00
Material	NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00
Material	SANLA	0.0000	Bags	80.00	0.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Lab for column above Plinth - Cu. Mt	0.0000	Cu.Mtrs	7409.00	0.00
Labour	Labour W/P Work	0.0000	Sq.Ft	6.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>31946.60</b>	<b>0.00</b>
<b>K_Residency RCC M20 Natural sand</b>		<b>1.0000</b>	<b>Cu.Ft</b>		
Material	CEMENT 43 GRADE9336	0.3060	Bags	23600.00	7221.60
Material	COARSE AGGREGATE 20 MM	0.7500	Cu.Ft	23.60	17.70
Material	NATURAL SAND	0.6000	Cu.Mtrs	826.00	495.60
Material	SANLA	20.0000	Bags	80.00	1600.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Lab for column above Plinth - Cu. Mt	0.0000	Cu.Mtrs	7409.00	0.00
Labour	Labour W/P Work	0.0000	Sq.Ft	6.00	0.00
<b>Total</b>		<b>21.6560</b>		<b>31946.60</b>	<b>9334.90</b>
<b>K_Residency Cement Work</b>		<b>110.0000</b>	<b>Sq.Ft</b>		
Material	s	220.0000	Bags	360.00	79200.00
Labour	All LLabour	110.0000	Bag 2016	150.00	16500.00
<b>Total</b>		<b>330.0000</b>		<b>510.00</b>	<b>95700.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>		<b>1000.0000</b>	<b>Cu.Cm</b>		
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>23600.00</b>	<b>0.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>		<b>1000.0000</b>	<b>Cu.Cm</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>K_Residency RCC_Rgv</b>		<b>100.0000</b>	<b>Cu.Mtrs</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>

**Total Estimate Task Wise**

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
<b>BrickWork Brickwork</b>		<b>50000.0000</b>	<b>Sq.Ft</b>		
Material	Brick 6"	250000.0000	No.	17.70	4425000.00
Material	CEMENT 43 GRADE9336	7500.0000	Bags	23600.00	177000000.00
Material	NATURAL SAND	15000.0000	Cu.Mtrs	826.00	12390000.00
Labour	Brick work working	50000.0000	Sq.Ft	53.10	2655000.00
<b>Total</b>		<b>322500.0000</b>		<b>24496.80</b>	<b>196470000.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>K_Residency JCB with Breaker</b>		<b>25.0000</b>	<b>Hour</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>PCC 1:3:6m</b>		<b>0.0000</b>	<b>Cu.Ft</b>		
Material	00AA Brick Size 6	200000.0000	01AA_PerPie ce	6.00	1200000.00
Material	ABRO TAPE	100.0000	Bundle	150.00	15000.00
Material	Aggregate 1/2"	10.0000	Cum_C	11.00	110.00
Material	ARALDITE	12.0000	Kgs	700.00	8400.00
Material	BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80	141.60
Material	Brick 6"	0.0000	No.	17.70	0.00
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	COARSE AGGREGATE 20 MM	0.0000	Cu.Ft	23.60	0.00
Material	NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00
Labour	PCC Labour (M-10)	0.0000	Cu.Ft	200.00	0.00
<b>Total</b>		<b>200134.0000</b>		<b>25546.10</b>	<b>1223651.60</b>
<b>K_Residency RMC M20</b>		<b>410.0000</b>	<b>Cu.Mtrs</b>		
Material	CEMENT 43 GRADE9336	4100.0000	Bags	23600.00	96760000.00
Material	COARSE AGGREGATE 20 MM	9840.0000	Cu.Ft	23.60	232224.00
<b>Total</b>		<b>13940.0000</b>		<b>23623.60</b>	<b>96992224.00</b>
<b>BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>		<b>0.0000</b>	<b>Sq.Ft</b>		
Material	Brick 6"	0.0000	No.	17.70	0.00
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	Crushed Sand - Bag of 50 Kg_C	0.0000	Cum_C	220.00	0.00
Material	s	0.0000	Bags	150.00	0.00
Material	XYZ CEMENT 43 GRDE	0.0000		0.00	0.00
Labour	abcd_labour	0.0000	Day	12.00	0.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Material For Meter Board	0.0000	Rs.	1.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>24002.70</b>	<b>0.00</b>
<b>K_Residency RMC M10</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00

**Total Estimate Task Wise**

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00
Material	s	0.0000	Cu.Cm	550.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>3150.00</b>	<b>0.00</b>
<b>K_Residency RMC M25</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>4450.00</b>	<b>0.00</b>
<b>K_Residency RMC M10</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00
Material	RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00
Material	s	0.0000	Cu.Cm	550.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>3150.00</b>	<b>0.00</b>
<b>K_Residency Cement Slurry For RMC</b>		<b>0.0000</b>	<b>Job</b>		
Labour	METER CHARGES	0.0000	No.	2500.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>2500.00</b>	<b>0.00</b>
<b>K_Residency RCC M20 Natural sand</b>		<b>0.0000</b>	<b>Cu.Ft</b>		
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	COARSE AGGREGATE 20 MM	0.0000	Cu.Ft	23.60	0.00
Material	NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00
Material	SANLA	0.0000	Bags	80.00	0.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Lab for column above Plinth - Cu. Mt	0.0000	Cu.Mtrs	7409.00	0.00
Labour	Labour W/P Work	0.0000	Sq.Ft	6.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>31946.60</b>	<b>0.00</b>
<b>K_Residency RCC M20 Natural sand</b>		<b>1.0000</b>	<b>Cu.Ft</b>		
Material	CEMENT 43 GRADE9336	0.3060	Bags	23600.00	7221.60
Material	COARSE AGGREGATE 20 MM	0.7500	Cu.Ft	23.60	17.70
Material	NATURAL SAND	0.6000	Cu.Mtrs	826.00	495.60
Material	SANLA	20.0000	Bags	80.00	1600.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Lab for column above Plinth - Cu. Mt	0.0000	Cu.Mtrs	7409.00	0.00
Labour	Labour W/P Work	0.0000	Sq.Ft	6.00	0.00
<b>Total</b>		<b>21.6560</b>		<b>31946.60</b>	<b>9334.90</b>
<b>K_Residency Cement Work</b>		<b>110.0000</b>	<b>Sq.Ft</b>		
Material	s	220.0000	Bags	360.00	79200.00
Labour	All LAbour	110.0000	Bag 2016	150.00	16500.00
<b>Total</b>		<b>330.0000</b>		<b>510.00</b>	<b>95700.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>		<b>1000.0000</b>	<b>Cu.Cm</b>		
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>23600.00</b>	<b>0.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>		<b>1000.0000</b>	<b>Cu.Cm</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>K_Residency RCC_Rgv</b>		<b>100.0000</b>	<b>Cu.Mtrs</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>BrickWork Brickwork</b>		<b>50000.0000</b>	<b>Sq.Ft</b>		
Material	Brick 6"	250000.0000	No.	17.70	4425000.00
Material	CEMENT 43 GRADE9336	7500.0000	Bags	23600.00	177000000.00
Material	NATURAL SAND	15000.0000	Cu.Mtrs	826.00	12390000.00
Labour	Brick work working	50000.0000	Sq.Ft	53.10	2655000.00
<b>Total</b>		<b>322500.0000</b>		<b>24496.80</b>	<b>196470000.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00

**Total Estimate Task Wise**

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>K_Residency JCB with Breaker</b>		<b>25.0000</b>	<b>Hour</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>PCC 1:3:6m</b>		<b>0.0000</b>	<b>Cu.Ft</b>		
Material	00AA Brick Size 6	200000.0000	01AA_PerPie ce	6.00	1200000.00
Material	ABRO TAPE	100.0000	Bundle	150.00	15000.00
Material	Aggregate 1/2"	10.0000	Cum_C	11.00	110.00
Material	ARALDITE	12.0000	Kgs	700.00	8400.00
Material	BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80	141.60
Material	Brick 6"	0.0000	No.	17.70	0.00
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	COARSE AGGREGATE 20 MM	0.0000	Cu.Ft	23.60	0.00
Material	NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00
Labour	PCC Labour (M-10)	0.0000	Cu.Ft	200.00	0.00
<b>Total</b>		<b>200134.0000</b>		<b>25546.10</b>	<b>1223651.60</b>
<b>K_Residency RMC M20</b>		<b>410.0000</b>	<b>Cu.Mtrs</b>		
Material	CEMENT 43 GRADE9336	4100.0000	Bags	23600.00	96760000.00
Material	COARSE AGGREGATE 20 MM	9840.0000	Cu.Ft	23.60	232224.00
<b>Total</b>		<b>13940.0000</b>		<b>23623.60</b>	<b>96992224.00</b>
<b>BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>		<b>0.0000</b>	<b>Sq.Ft</b>		
Material	Brick 6"	0.0000	No.	17.70	0.00
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	Crushed Sand - Bag of 50 Kg_C	0.0000	Cum_C	220.00	0.00
Material	s	0.0000	Bags	150.00	0.00
Material	XYZ CEMENT 43 GRDE	0.0000		0.00	0.00
Labour	abcd_labour	0.0000	Day	12.00	0.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Material For Meter Board	0.0000	Rs.	1.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>24002.70</b>	<b>0.00</b>
<b>K_Residency RMC M10</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00
Material	RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00
Material	s	0.0000	Cu.Cm	550.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>3150.00</b>	<b>0.00</b>
<b>K_Residency RMC M25</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>4450.00</b>	<b>0.00</b>
<b>K_Residency RMC M10</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00

**Total Estimate Task Wise**

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00
Material	s	0.0000	Cu.Cm	550.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>3150.00</b>	<b>0.00</b>
<b>K_Residency Cement Slurry For RMC</b>		<b>0.0000</b>	<b>Job</b>		
Labour	METER CHARGES	0.0000	No.	2500.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>2500.00</b>	<b>0.00</b>
<b>K_Residency RCC M20 Natural sand</b>		<b>0.0000</b>	<b>Cu.Ft</b>		
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	COARSE AGGREGATE 20 MM	0.0000	Cu.Ft	23.60	0.00
Material	NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00
Material	SANLA	0.0000	Bags	80.00	0.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Lab for column above Plinth - Cu. Mt	0.0000	Cu.Mtrs	7409.00	0.00
Labour	Labour W/P Work	0.0000	Sq.Ft	6.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>31946.60</b>	<b>0.00</b>
<b>K_Residency RCC M20 Natural sand</b>		<b>1.0000</b>	<b>Cu.Ft</b>		
Material	CEMENT 43 GRADE9336	0.3060	Bags	23600.00	7221.60
Material	COARSE AGGREGATE 20 MM	0.7500	Cu.Ft	23.60	17.70
Material	NATURAL SAND	0.6000	Cu.Mtrs	826.00	495.60
Material	SANLA	20.0000	Bags	80.00	1600.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Lab for column above Plinth - Cu. Mt	0.0000	Cu.Mtrs	7409.00	0.00
Labour	Labour W/P Work	0.0000	Sq.Ft	6.00	0.00
<b>Total</b>		<b>21.6560</b>		<b>31946.60</b>	<b>9334.90</b>
<b>K_Residency Cement Work</b>		<b>110.0000</b>	<b>Sq.Ft</b>		
Material	s	220.0000	Bags	360.00	79200.00
Labour	All LAbour	110.0000	Bag 2016	150.00	16500.00
<b>Total</b>		<b>330.0000</b>		<b>510.00</b>	<b>95700.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>		<b>1000.0000</b>	<b>Cu.Cm</b>		
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>23600.00</b>	<b>0.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>		<b>1000.0000</b>	<b>Cu.Cm</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>K_Residency RCC_Rgv</b>		<b>100.0000</b>	<b>Cu.Mtrs</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>BrickWork Brickwork</b>		<b>50000.0000</b>	<b>Sq.Ft</b>		
Material	Brick 6"	250000.0000	No.	17.70	4425000.00
Material	CEMENT 43 GRADE9336	7500.0000	Bags	23600.00	177000000.00
Material	NATURAL SAND	15000.0000	Cu.Mtrs	826.00	12390000.00
Labour	Brick work working	50000.0000	Sq.Ft	53.10	2655000.00
<b>Total</b>		<b>322500.0000</b>		<b>24496.80</b>	<b>196470000.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>

**Total Estimate Task Wise**

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>K_Residency JCB with Breaker</b>		<b>25.0000</b>	<b>Hour</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>PCC 1:3:6m</b>		<b>0.0000</b>	<b>Cu.Ft</b>		
Material	00AA Brick Size 6	200000.0000	01AA_PerPie ce	6.00	1200000.00
Material	ABRO TAPE	100.0000	Bundle	150.00	15000.00
Material	Aggregate 1/2"	10.0000	Cum_C	11.00	110.00
Material	ARALDITE	12.0000	Kgs	700.00	8400.00
Material	BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80	141.60
Material	Brick 6"	0.0000	No.	17.70	0.00
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	COARSE AGGREGATE 20 MM	0.0000	Cu.Ft	23.60	0.00
Material	NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00
Labour	PCC Labour (M-10)	0.0000	Cu.Ft	200.00	0.00
<b>Total</b>		<b>200134.0000</b>		<b>25546.10</b>	<b>1223651.60</b>
<b>K_Residency RMC M20</b>		<b>410.0000</b>	<b>Cu.Mtrs</b>		
Material	CEMENT 43 GRADE9336	4100.0000	Bags	23600.00	96760000.00
Material	COARSE AGGREGATE 20 MM	9840.0000	Cu.Ft	23.60	232224.00
<b>Total</b>		<b>13940.0000</b>		<b>23623.60</b>	<b>96992224.00</b>
<b>BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>		<b>0.0000</b>	<b>Sq.Ft</b>		
Material	Brick 6"	0.0000	No.	17.70	0.00
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	Crushed Sand - Bag of 50 Kg_C	0.0000	Cum_C	220.00	0.00
Material	s	0.0000	Bags	150.00	0.00
Material	XYZ CEMENT 43 GRDE	0.0000		0.00	0.00
Labour	abcd_labour	0.0000	Day	12.00	0.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Material For Meter Board	0.0000	Rs.	1.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>24002.70</b>	<b>0.00</b>
<b>K_Residency RMC M10</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00
Material	RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00
Material	s	0.0000	Cu.Cm	550.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>3150.00</b>	<b>0.00</b>
<b>K_Residency RMC M25</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>4450.00</b>	<b>0.00</b>
<b>K_Residency RMC M10</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00
Material	RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00
Material	s	0.0000	Cu.Cm	550.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>3150.00</b>	<b>0.00</b>
<b>K_Residency Cement Slurry For RMC</b>		<b>0.0000</b>	<b>Job</b>		
Labour	METER CHARGES	0.0000	No.	2500.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>2500.00</b>	<b>0.00</b>
<b>K_Residency RCC M20 Natural sand</b>		<b>0.0000</b>	<b>Cu.Ft</b>		
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00



**Total Estimate Task Wise**

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	COARSE AGGREGATE 20 MM	0.0000	Cu.Ft	23.60	0.00
Material	NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00
Material	SANLA	0.0000	Bags	80.00	0.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Lab for column above Plinth - Cu. Mt	0.0000	Cu.Mtrs	7409.00	0.00
Labour	Labour W/P Work	0.0000	Sq.Ft	6.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>31946.60</b>	<b>0.00</b>
<b>K_Residency RCC M20 Natural sand</b>		<b>1.0000</b>	<b>Cu.Ft</b>		
Material	CEMENT 43 GRADE9336	0.3060	Bags	23600.00	7221.60
Material	COARSE AGGREGATE 20 MM	0.7500	Cu.Ft	23.60	17.70
Material	NATURAL SAND	0.6000	Cu.Mtrs	826.00	495.60
Material	SANLA	20.0000	Bags	80.00	1600.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Lab for column above Plinth - Cu. Mt	0.0000	Cu.Mtrs	7409.00	0.00
Labour	Labour W/P Work	0.0000	Sq.Ft	6.00	0.00
<b>Total</b>		<b>21.6560</b>		<b>31946.60</b>	<b>9334.90</b>
<b>K_Residency Cement Work</b>		<b>110.0000</b>	<b>Sq.Ft</b>		
Material	s	220.0000	Bags	360.00	79200.00
Labour	All LABour	110.0000	Bag 2016	150.00	16500.00
<b>Total</b>		<b>330.0000</b>		<b>510.00</b>	<b>95700.00</b>
<b>K_Residency INTERNAL PLASTER - CEMENT</b>		<b>0.0000</b>	<b>0001 BaG</b>		
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Labour	Labour for RCC Columns001	0.0000	RFT	20.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>23620.00</b>	<b>0.00</b>
<b>K_Residency RCC Work Mandar</b>		<b>150.0000</b>	<b>Bags</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>		<b>1000.0000</b>	<b>Cu.Cm</b>		
Material	CEMENT 43 GRADE9336	1.0000	Bags	23600.00	23600.00
Labour	PCC Labour (M-10)	1.0000	Cu.Ft	200.00	200.00
<b>Total</b>		<b>2.0000</b>		<b>23800.00</b>	<b>23800.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>		<b>1000.0000</b>	<b>Cu.Cm</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>K_Residency RCC_Rgv</b>		<b>100.0000</b>	<b>Cu.Mtrs</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>BrickWork Brickwork</b>		<b>50000.0000</b>	<b>Sq.Ft</b>		
Material	Brick 6"	250000.0000	No.	17.70	4425000.00
Material	CEMENT 43 GRADE9336	7500.0000	Bags	23600.00	177000000.00
Material	NATURAL SAND	15000.0000	Cu.Mtrs	826.00	12390000.00
Labour	Brick work working	50000.0000	Sq.Ft	53.10	2655000.00
<b>Total</b>		<b>322500.0000</b>		<b>24496.80</b>	<b>196470000.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>

**Total Estimate Task Wise**

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>K_Residency RCC Rgv</b>		<b>100.0000</b>	<b>Cu.Mtrs</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>K_Residency JCB with Breaker</b>		<b>25.0000</b>	<b>Hour</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>PCC 1:3:6m</b>		<b>0.0000</b>	<b>Cu.Ft</b>		
Material	00AA Brick Size 6	200000.0000	01AA_PerPie ce	6.00	1200000.00
Material	ABRO TAPE	100.0000	Bundle	150.00	15000.00
Material	Aggregate 1/2"	10.0000	Cum_C	11.00	110.00
Material	ARALDITE	12.0000	Kgs	700.00	8400.00
Material	BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80	141.60
Material	Brick 6"	0.0000	No.	17.70	0.00
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	COARSE AGGREGATE 20 MM	0.0000	Cu.Ft	23.60	0.00
Material	NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00
Labour	PCC Labour (M-10)	0.0000	Cu.Ft	200.00	0.00
<b>Total</b>		<b>200134.0000</b>		<b>25546.10</b>	<b>1223651.60</b>
<b>K_Residency RMC M20</b>		<b>410.0000</b>	<b>Cu.Mtrs</b>		
Material	CEMENT 43 GRADE9336	4100.0000	Bags	23600.00	96760000.00
Material	COARSE AGGREGATE 20 MM	9840.0000	Cu.Ft	23.60	232224.00
<b>Total</b>		<b>13940.0000</b>		<b>23623.60</b>	<b>96992224.00</b>
<b>BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>		<b>0.0000</b>	<b>Sq.Ft</b>		
Material	Brick 6"	0.0000	No.	17.70	0.00
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	Crushed Sand - Bag of 50 Kg_C	0.0000	Cum_C	220.00	0.00
Material	s	0.0000	Bags	150.00	0.00
Material	XYZ CEMENT 43 GRDE	0.0000		0.00	0.00
Labour	abcd_labour	0.0000	Day	12.00	0.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Material For Meter Board	0.0000	Rs.	1.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>24002.70</b>	<b>0.00</b>
<b>K_Residency RMC M10</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00
Material	RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00
Material	s	0.0000	Cu.Cm	550.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>3150.00</b>	<b>0.00</b>
<b>K_Residency RMC M25</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>4450.00</b>	<b>0.00</b>
<b>K_Residency RMC M10</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00
Material	RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00
Material	s	0.0000	Cu.Cm	550.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>3150.00</b>	<b>0.00</b>
<b>K_Residency Cement Slurry For RMC</b>		<b>0.0000</b>	<b>Job</b>		
Labour	METER CHARGES	0.0000	No.	2500.00	0.00

**Total Estimate Task Wise**

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
<b>Total</b>		<b>0.0000</b>		<b>2500.00</b>	<b>0.00</b>
<b>K_Residency RCC M20 Natural sand</b>		<b>0.0000</b>	<b>Cu.Ft</b>		
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	COARSE AGGREGATE 20 MM	0.0000	Cu.Ft	23.60	0.00
Material	NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00
Material	SANLA	0.0000	Bags	80.00	0.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Lab for column above Plinth - Cu. Mt	0.0000	Cu.Mtrs	7409.00	0.00
Labour	Labour W/P Work	0.0000	Sq.Ft	6.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>31946.60</b>	<b>0.00</b>
<b>K_Residency RCC M20 Natural sand</b>		<b>1.0000</b>	<b>Cu.Ft</b>		
Material	CEMENT 43 GRADE9336	0.3060	Bags	23600.00	7221.60
Material	COARSE AGGREGATE 20 MM	0.7500	Cu.Ft	23.60	17.70
Material	NATURAL SAND	0.6000	Cu.Mtrs	826.00	495.60
Material	SANLA	20.0000	Bags	80.00	1600.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Lab for column above Plinth - Cu. Mt	0.0000	Cu.Mtrs	7409.00	0.00
Labour	Labour W/P Work	0.0000	Sq.Ft	6.00	0.00
<b>Total</b>		<b>21.6560</b>		<b>31946.60</b>	<b>9334.90</b>
<b>K_Residency Cement Work</b>		<b>110.0000</b>	<b>Sq.Ft</b>		
Material	s	220.0000	Bags	360.00	79200.00
Labour	All LABour	110.0000	Bag 2016	150.00	16500.00
<b>Total</b>		<b>330.0000</b>		<b>510.00</b>	<b>95700.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>		<b>1000.0000</b>	<b>Cu.Cm</b>		
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>23600.00</b>	<b>0.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>		<b>1000.0000</b>	<b>Cu.Cm</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>K_Residency RCC Rgv</b>		<b>100.0000</b>	<b>Cu.Mtrs</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>BrickWork Brickwork</b>		<b>50000.0000</b>	<b>Sq.Ft</b>		
Material	Brick 6"	250000.0000	No.	17.70	4425000.00
Material	CEMENT 43 GRADE9336	7500.0000	Bags	23600.00	177000000.00
Material	NATURAL SAND	15000.0000	Cu.Mtrs	826.00	12390000.00
Labour	Brick work working	50000.0000	Sq.Ft	53.10	2655000.00
<b>Total</b>		<b>322500.0000</b>		<b>24496.80</b>	<b>196470000.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>

**Total Estimate Task Wise**

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
<b>K_Residency JCB with Breaker</b>		<b>25.0000</b>	<b>Hour</b>		
		0.0000		0.00	0.00
	<b>Total</b>	<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>PCC 1:3:6m</b>		<b>0.0000</b>	<b>Cu.Ft</b>		
Material	00AA Brick Size 6	200000.0000	01AA_PerPie ce	6.00	1200000.00
Material	ABRO TAPE	100.0000	Bundle	150.00	15000.00
Material	Aggregate 1/2"	10.0000	Cum_C	11.00	110.00
Material	ARALDITE	12.0000	Kgs	700.00	8400.00
Material	BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80	141.60
Material	Brick 6"	0.0000	No.	17.70	0.00
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	COARSE AGGREGATE 20 MM	0.0000	Cu.Ft	23.60	0.00
Material	NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00
Labour	PCC Labour (M-10)	0.0000	Cu.Ft	200.00	0.00
	<b>Total</b>	<b>200134.0000</b>		<b>25546.10</b>	<b>1223651.60</b>
<b>K_Residency RMC M20</b>		<b>410.0000</b>	<b>Cu.Mtrs</b>		
Material	CEMENT 43 GRADE9336	4100.0000	Bags	23600.00	96760000.00
Material	COARSE AGGREGATE 20 MM	9840.0000	Cu.Ft	23.60	232224.00
	<b>Total</b>	<b>13940.0000</b>		<b>23623.60</b>	<b>96992224.00</b>
<b>BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>		<b>0.0000</b>	<b>Sq.Ft</b>		
Material	Brick 6"	0.0000	No.	17.70	0.00
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	Crushed Sand - Bag of 50 Kg_C	0.0000	Cum_C	220.00	0.00
Material	s	0.0000	Bags	150.00	0.00
Material	XYZ CEMENT 43 GRDE	0.0000		0.00	0.00
Labour	abcd_labour	0.0000	Day	12.00	0.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Material For Meter Board	0.0000	Rs.	1.00	0.00
	<b>Total</b>	<b>0.0000</b>		<b>24002.70</b>	<b>0.00</b>
<b>K_Residency RMC M10</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00
Material	RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00
Material	s	0.0000	Cu.Cm	550.00	0.00
	<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>	<b>0.00</b>
<b>K_Residency RMC M25</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00	0.00
	<b>Total</b>	<b>0.0000</b>		<b>4450.00</b>	<b>0.00</b>
<b>K_Residency RMC M10</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00
Material	RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00
Material	s	0.0000	Cu.Cm	550.00	0.00
	<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>	<b>0.00</b>
<b>K_Residency Cement Slurry For RMC</b>		<b>0.0000</b>	<b>Job</b>		
Labour	METER CHARGES	0.0000	No.	2500.00	0.00
	<b>Total</b>	<b>0.0000</b>		<b>2500.00</b>	<b>0.00</b>
<b>K_Residency RCC M20 Natural sand</b>		<b>0.0000</b>	<b>Cu.Ft</b>		
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	COARSE AGGREGATE 20 MM	0.0000	Cu.Ft	23.60	0.00
Material	NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00
Material	SANLA	0.0000	Bags	80.00	0.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Lab for column above Plinth - Cu. Mt	0.0000	Cu.Mtrs	7409.00	0.00

**Total Estimate Task Wise**

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Labour W/P Work	0.0000	Sq.Ft	6.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>31946.60</b>	<b>0.00</b>
<b>K_Residency RCC M20 Natural sand</b>		<b>1.0000</b>	<b>Cu.Ft</b>		
Material	CEMENT 43 GRADE9336	0.3060	Bags	23600.00	7221.60
Material	COARSE AGGREGATE 20 MM	0.7500	Cu.Ft	23.60	17.70
Material	NATURAL SAND	0.6000	Cu.Mtrs	826.00	495.60
Material	SANLA	20.0000	Bags	80.00	1600.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Lab for column above Plinth - Cu. Mt	0.0000	Cu.Mtrs	7409.00	0.00
Labour	Labour W/P Work	0.0000	Sq.Ft	6.00	0.00
<b>Total</b>		<b>21.6560</b>		<b>31946.60</b>	<b>9334.90</b>
<b>K_Residency Cement Work</b>		<b>110.0000</b>	<b>Sq.Ft</b>		
Material	s	220.0000	Bags	360.00	79200.00
Labour	All LAbour	110.0000	Bag 2016	150.00	16500.00
<b>Total</b>		<b>330.0000</b>		<b>510.00</b>	<b>95700.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>		<b>1000.0000</b>	<b>Cu.Cm</b>		
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>23600.00</b>	<b>0.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>		<b>1000.0000</b>	<b>Cu.Cm</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>K_Residency RCC_Rgv</b>		<b>100.0000</b>	<b>Cu.Mtrs</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>BrickWork Brickwork</b>		<b>50000.0000</b>	<b>Sq.Ft</b>		
Material	Brick 6"	250000.0000	No.	17.70	4425000.00
Material	CEMENT 43 GRADE9336	7500.0000	Bags	23600.00	177000000.00
Material	NATURAL SAND	15000.0000	Cu.Mtrs	826.00	12390000.00
Labour	Brick work working	50000.0000	Sq.Ft	53.10	2655000.00
<b>Total</b>		<b>322500.0000</b>		<b>24496.80</b>	<b>196470000.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>K_Residency JCB with Breaker</b>		<b>25.0000</b>	<b>Hour</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>PCC 1:3:6m</b>		<b>0.0000</b>	<b>Cu.Ft</b>		
Material	00AA Brick Size 6	200000.0000	01AA_PerPie ce	6.00	1200000.00
Material	ABRO TAPE	100.0000	Bundle	150.00	15000.00
Material	Aggregate 1/2"	10.0000	Cum_C	11.00	110.00

**Total Estimate Task Wise**

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	ARALDITE	12.0000	Kgs	700.00	8400.00
Material	BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80	141.60
Material	Brick 6"	0.0000	No.	17.70	0.00
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	COARSE AGGREGATE 20 MM	0.0000	Cu.Ft	23.60	0.00
Material	NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00
Labour	PCC Labour (M-10)	0.0000	Cu.Ft	200.00	0.00
<b>Total</b>		<b>200134.0000</b>		<b>25546.10</b>	<b>1223651.60</b>
<b>K_Residency RMC M20</b>		<b>410.0000</b>	<b>Cu.Mtrs</b>		
Material	CEMENT 43 GRADE9336	4100.0000	Bags	23600.00	96760000.00
Material	COARSE AGGREGATE 20 MM	9840.0000	Cu.Ft	23.60	232224.00
<b>Total</b>		<b>13940.0000</b>		<b>23623.60</b>	<b>96992224.00</b>
<b>BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>		<b>0.0000</b>	<b>Sq.Ft</b>		
Material	Brick 6"	0.0000	No.	17.70	0.00
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	Crushed Sand - Bag of 50 Kg_C	0.0000	Cum_C	220.00	0.00
Material	s	0.0000	Bags	150.00	0.00
Material	XYZ CEMENT 43 GRDE	0.0000		0.00	0.00
Labour	abcd_labour	0.0000	Day	12.00	0.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Material For Meter Board	0.0000	Rs.	1.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>24002.70</b>	<b>0.00</b>
<b>K_Residency RMC M10</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00
Material	RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00
Material	s	0.0000	Cu.Cm	550.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>3150.00</b>	<b>0.00</b>
<b>K_Residency RMC M25</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>4450.00</b>	<b>0.00</b>
<b>K_Residency RMC M10</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00
Material	RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00
Material	s	0.0000	Cu.Cm	550.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>3150.00</b>	<b>0.00</b>
<b>K_Residency Cement Slurry For RMC</b>		<b>0.0000</b>	<b>Job</b>		
Labour	METER CHARGES	0.0000	No.	2500.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>2500.00</b>	<b>0.00</b>
<b>K_Residency RCC M20 Natural sand</b>		<b>0.0000</b>	<b>Cu.Ft</b>		
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	COARSE AGGREGATE 20 MM	0.0000	Cu.Ft	23.60	0.00
Material	NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00
Material	SANLA	0.0000	Bags	80.00	0.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Lab for column above Plinth - Cu. Mt	0.0000	Cu.Mtrs	7409.00	0.00
Labour	Labour W/P Work	0.0000	Sq.Ft	6.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>31946.60</b>	<b>0.00</b>
<b>K_Residency RCC M20 Natural sand</b>		<b>1.0000</b>	<b>Cu.Ft</b>		
Material	CEMENT 43 GRADE9336	0.3060	Bags	23600.00	7221.60
Material	COARSE AGGREGATE 20 MM	0.7500	Cu.Ft	23.60	17.70
Material	NATURAL SAND	0.6000	Cu.Mtrs	826.00	495.60
Material	SANLA	20.0000	Bags	80.00	1600.00



## Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Lab for column above Plinth - Cu. Mt	0.0000	Cu.Mtrs	7409.00	0.00
Labour	Labour W/P Work	0.0000	Sq.Ft	6.00	0.00
<b>Total</b>		<b>21.6560</b>		<b>31946.60</b>	<b>9334.90</b>
<b>K_Residency Cement Work</b>		<b>110.0000</b>	<b>Sq.Ft</b>		
Material	s	220.0000	Bags	360.00	79200.00
Labour	All LAbour	110.0000	Bag 2016	150.00	16500.00
<b>Total</b>		<b>330.0000</b>		<b>510.00</b>	<b>95700.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>		<b>1000.0000</b>	<b>Cu.Cm</b>		
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>23600.00</b>	<b>0.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>		<b>1000.0000</b>	<b>Cu.Cm</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>K_Residency RCC_Rgv</b>		<b>100.0000</b>	<b>Cu.Mtrs</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>BrickWork Brickwork</b>		<b>50000.0000</b>	<b>Sq.Ft</b>		
Material	Brick 6"	250000.0000	No.	17.70	4425000.00
Material	CEMENT 43 GRADE9336	7500.0000	Bags	23600.00	177000000.00
Material	NATURAL SAND	15000.0000	Cu.Mtrs	826.00	12390000.00
Labour	Brick work working	50000.0000	Sq.Ft	53.10	2655000.00
<b>Total</b>		<b>322500.0000</b>		<b>24496.80</b>	<b>196470000.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>K_Residency JCB with Breaker</b>		<b>25.0000</b>	<b>Hour</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>PCC 1:3:6m</b>		<b>0.0000</b>	<b>Cu.Ft</b>		
Material	00AA Brick Size 6	200000.0000	01AA_PerPie ce	6.00	1200000.00
Material	ABRO TAPE	100.0000	Bundle	150.00	15000.00
Material	Aggregate 1/2"	10.0000	Cum_C	11.00	110.00
Material	ARALDITE	12.0000	Kgs	700.00	8400.00
Material	BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80	141.60
Material	Brick 6"	0.0000	No.	17.70	0.00
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	COARSE AGGREGATE 20 MM	0.0000	Cu.Ft	23.60	0.00
Material	NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00
Labour	PCC Labour (M-10)	0.0000	Cu.Ft	200.00	0.00

**Total Estimate Task Wise**

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
<b>Total</b>		<b>200134.0000</b>		<b>25546.10</b>	<b>1223651.60</b>
<b>K_Residency RMC M20</b>		<b>410.0000</b>	<b>Cu.Mtrs</b>		
Material	CEMENT 43 GRADE9336	4100.0000	Bags	23600.00	96760000.00
Material	COARSE AGGREGATE 20 MM	9840.0000	Cu.Ft	23.60	232224.00
<b>Total</b>		<b>13940.0000</b>		<b>23623.60</b>	<b>96992224.00</b>
<b>BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>		<b>0.0000</b>	<b>Sq.Ft</b>		
Material	Brick 6"	0.0000	No.	17.70	0.00
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	Crushed Sand - Bag of 50 Kg_C	0.0000	Cum_C	220.00	0.00
Material	s	0.0000	Bags	150.00	0.00
Material	XYZ CEMENT 43 GRDE	0.0000		0.00	0.00
Labour	abcd_labour	0.0000	Day	12.00	0.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Material For Meter Board	0.0000	Rs.	1.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>24002.70</b>	<b>0.00</b>
<b>K_Residency RMC M10</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00
Material	RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00
Material	s	0.0000	Cu.Cm	550.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>3150.00</b>	<b>0.00</b>
<b>K_Residency RMC M25</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>4450.00</b>	<b>0.00</b>
<b>K_Residency RMC M10</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00
Material	RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00
Material	s	0.0000	Cu.Cm	550.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>3150.00</b>	<b>0.00</b>
<b>K_Residency Cement Slurry For RMC</b>		<b>0.0000</b>	<b>Job</b>		
Labour	METER CHARGES	0.0000	No.	2500.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>2500.00</b>	<b>0.00</b>
<b>K_Residency RCC M20 Natural sand</b>		<b>0.0000</b>	<b>Cu.Ft</b>		
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	COARSE AGGREGATE 20 MM	0.0000	Cu.Ft	23.60	0.00
Material	NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00
Material	SANLA	0.0000	Bags	80.00	0.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Lab for column above Plinth - Cu. Mt	0.0000	Cu.Mtrs	7409.00	0.00
Labour	Labour W/P Work	0.0000	Sq.Ft	6.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>31946.60</b>	<b>0.00</b>
<b>K_Residency RCC M20 Natural sand</b>		<b>1.0000</b>	<b>Cu.Ft</b>		
Material	CEMENT 43 GRADE9336	0.3060	Bags	23600.00	7221.60
Material	COARSE AGGREGATE 20 MM	0.7500	Cu.Ft	23.60	17.70
Material	NATURAL SAND	0.6000	Cu.Mtrs	826.00	495.60
Material	SANLA	20.0000	Bags	80.00	1600.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Lab for column above Plinth - Cu. Mt	0.0000	Cu.Mtrs	7409.00	0.00
Labour	Labour W/P Work	0.0000	Sq.Ft	6.00	0.00
<b>Total</b>		<b>21.6560</b>		<b>31946.60</b>	<b>9334.90</b>
<b>K_Residency Cement Work</b>		<b>110.0000</b>	<b>Sq.Ft</b>		
Material	s	220.0000	Bags	360.00	79200.00
Labour	All LAbour	110.0000	Bag 2016	150.00	16500.00

**Total Estimate Task Wise**

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
<b>Total</b>		<b>330.0000</b>		<b>510.00</b>	<b>95700.00</b>
<b>K_Residency INTERNAL PLASTER - CEMENT</b>		<b>0.0000</b>	<b>0001 BaG</b>		
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Labour	Labour for RCC Columns001	0.0000	RFT	20.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>23620.00</b>	<b>0.00</b>
<b>K_Residency RCC Work Mandar</b>		<b>150.0000</b>	<b>Bags</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>		<b>1000.0000</b>	<b>Cu.Cm</b>		
Material	CEMENT 43 GRADE9336	1.0000	Bags	23600.00	23600.00
Labour	PCC Labour (M-10)	1.0000	Cu.Ft	200.00	200.00
<b>Total</b>		<b>2.0000</b>		<b>23800.00</b>	<b>23800.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>		<b>1000.0000</b>	<b>Cu.Cm</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>K_Residency RCC_Rgv</b>		<b>100.0000</b>	<b>Cu.Mtrs</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>BrickWork Brickwork</b>		<b>50000.0000</b>	<b>Sq.Ft</b>		
Material	Brick 6"	250000.0000	No.	17.70	4425000.00
Material	CEMENT 43 GRADE9336	7500.0000	Bags	23600.00	177000000.00
Material	NATURAL SAND	15000.0000	Cu.Mtrs	826.00	12390000.00
Labour	Brick work working	50000.0000	Sq.Ft	53.10	2655000.00
<b>Total</b>		<b>322500.0000</b>		<b>24496.80</b>	<b>196470000.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>K_Residency RCC_Rgv</b>		<b>100.0000</b>	<b>Cu.Mtrs</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>K_Residency JCB with Breaker</b>		<b>25.0000</b>	<b>Hour</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>PCC 1:3:6m</b>		<b>0.0000</b>	<b>Cu.Ft</b>		
Material	00AA Brick Size 6	200000.0000	01AA_PerPie ce	6.00	1200000.00
Material	ABRO TAPE	100.0000	Bundle	150.00	15000.00
Material	Aggregate 1/2"	10.0000	Cum_C	11.00	110.00
Material	ARALDITE	12.0000	Kgs	700.00	8400.00
Material	BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80	141.60
Material	Brick 6"	0.0000	No.	17.70	0.00

**Total Estimate Task Wise**

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	COARSE AGGREGATE 20 MM	0.0000	Cu.Ft	23.60	0.00
Material	NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00
Labour	PCC Labour (M-10)	0.0000	Cu.Ft	200.00	0.00
<b>Total</b>		<b>200134.0000</b>		<b>25546.10</b>	<b>1223651.60</b>
<b>K_Residency RMC M20</b>		<b>410.0000</b>	<b>Cu.Mtrs</b>		
Material	CEMENT 43 GRADE9336	4100.0000	Bags	23600.00	96760000.00
Material	COARSE AGGREGATE 20 MM	9840.0000	Cu.Ft	23.60	232224.00
<b>Total</b>		<b>13940.0000</b>		<b>23623.60</b>	<b>96992224.00</b>
<b>BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>		<b>0.0000</b>	<b>Sq.Ft</b>		
Material	Brick 6"	0.0000	No.	17.70	0.00
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	Crushed Sand - Bag of 50 Kg_C	0.0000	Cum_C	220.00	0.00
Material	s	0.0000	Bags	150.00	0.00
Material	XYZ CEMENT 43 GRDE	0.0000		0.00	0.00
Labour	abcd_labour	0.0000	Day	12.00	0.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Material For Meter Board	0.0000	Rs.	1.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>24002.70</b>	<b>0.00</b>
<b>K_Residency RMC M10</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00
Material	RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00
Material	s	0.0000	Cu.Cm	550.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>3150.00</b>	<b>0.00</b>
<b>K_Residency RMC M25</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>4450.00</b>	<b>0.00</b>
<b>K_Residency RMC M10</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00
Material	RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00
Material	s	0.0000	Cu.Cm	550.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>3150.00</b>	<b>0.00</b>
<b>K_Residency Cement Slurry For RMC</b>		<b>0.0000</b>	<b>Job</b>		
Labour	METER CHARGES	0.0000	No.	2500.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>2500.00</b>	<b>0.00</b>
<b>K_Residency RCC M20 Natural sand</b>		<b>0.0000</b>	<b>Cu.Ft</b>		
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	COARSE AGGREGATE 20 MM	0.0000	Cu.Ft	23.60	0.00
Material	NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00
Material	SANLA	0.0000	Bags	80.00	0.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Lab for column above Plinth - Cu. Mt	0.0000	Cu.Mtrs	7409.00	0.00
Labour	Labour W/P Work	0.0000	Sq.Ft	6.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>31946.60</b>	<b>0.00</b>
<b>K_Residency RCC M20 Natural sand</b>		<b>1.0000</b>	<b>Cu.Ft</b>		
Material	CEMENT 43 GRADE9336	0.3060	Bags	23600.00	7221.60
Material	COARSE AGGREGATE 20 MM	0.7500	Cu.Ft	23.60	17.70
Material	NATURAL SAND	0.6000	Cu.Mtrs	826.00	495.60
Material	SANLA	20.0000	Bags	80.00	1600.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Lab for column above Plinth - Cu. Mt	0.0000	Cu.Mtrs	7409.00	0.00
Labour	Labour W/P Work	0.0000	Sq.Ft	6.00	0.00

**Total Estimate Task Wise**

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
<b>Total</b>		<b>21.6560</b>		<b>31946.60</b>	<b>9334.90</b>
<b>K_Residency Cement Work</b>		<b>110.0000</b>	<b>Sq.Ft</b>		
Material	s	220.0000	Bags	360.00	79200.00
Labour	All LAbour	110.0000	Bag 2016	150.00	16500.00
<b>Total</b>		<b>330.0000</b>		<b>510.00</b>	<b>95700.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>		<b>1000.0000</b>	<b>Cu.Cm</b>		
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>23600.00</b>	<b>0.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>		<b>1000.0000</b>	<b>Cu.Cm</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>K_Residency RCC_Rgv</b>		<b>100.0000</b>	<b>Cu.Mtrs</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>BrickWork Brickwork</b>		<b>50000.0000</b>	<b>Sq.Ft</b>		
Material	Brick 6"	250000.0000	No.	17.70	4425000.00
Material	CEMENT 43 GRADE9336	7500.0000	Bags	23600.00	177000000.00
Material	NATURAL SAND	15000.0000	Cu.Mtrs	826.00	12390000.00
Labour	Brick work working	50000.0000	Sq.Ft	53.10	2655000.00
<b>Total</b>		<b>322500.0000</b>		<b>24496.80</b>	<b>196470000.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>K_Residency JCB with Breaker</b>		<b>25.0000</b>	<b>Hour</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>PCC 1:3:6m</b>		<b>0.0000</b>	<b>Cu.Ft</b>		
Material	00AA Brick Size 6	200000.0000	01AA_PerPie ce	6.00	1200000.00
Material	ABRO TAPE	100.0000	Bundle	150.00	15000.00
Material	Aggregate 1/2"	10.0000	Cum_C	11.00	110.00
Material	ARALDITE	12.0000	Kgs	700.00	8400.00
Material	BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80	141.60
Material	Brick 6"	0.0000	No.	17.70	0.00
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	COARSE AGGREGATE 20 MM	0.0000	Cu.Ft	23.60	0.00
Material	NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00
Labour	PCC Labour (M-10)	0.0000	Cu.Ft	200.00	0.00
<b>Total</b>		<b>200134.0000</b>		<b>25546.10</b>	<b>1223651.60</b>
<b>K_Residency RMC M20</b>		<b>410.0000</b>	<b>Cu.Mtrs</b>		
Material	CEMENT 43 GRADE9336	4100.0000	Bags	23600.00	96760000.00

**Total Estimate Task Wise**

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	COARSE AGGREGATE 20 MM	9840.0000	Cu.Ft	23.60	232224.00
<b>Total</b>		<b>13940.0000</b>		<b>23623.60</b>	<b>96992224.00</b>
<b>BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>		<b>0.0000</b>	<b>Sq.Ft</b>		
Material	Brick 6"	0.0000	No.	17.70	0.00
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	Crushed Sand - Bag of 50 Kg_C	0.0000	Cum_C	220.00	0.00
Material	s	0.0000	Bags	150.00	0.00
Material	XYZ CEMENT 43 GRDE	0.0000		0.00	0.00
Labour	abcd_labour	0.0000	Day	12.00	0.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Material For Meter Board	0.0000	Rs.	1.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>24002.70</b>	<b>0.00</b>
<b>K_Residency RMC M10</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00
Material	RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00
Material	s	0.0000	Cu.Cm	550.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>3150.00</b>	<b>0.00</b>
<b>K_Residency RMC M25</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>4450.00</b>	<b>0.00</b>
<b>K_Residency RMC M10</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00
Material	RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00
Material	s	0.0000	Cu.Cm	550.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>3150.00</b>	<b>0.00</b>
<b>K_Residency Cement Slurry For RMC</b>		<b>0.0000</b>	<b>Job</b>		
Labour	METER CHARGES	0.0000	No.	2500.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>2500.00</b>	<b>0.00</b>
<b>K_Residency RCC M20 Natural sand</b>		<b>0.0000</b>	<b>Cu.Ft</b>		
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	COARSE AGGREGATE 20 MM	0.0000	Cu.Ft	23.60	0.00
Material	NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00
Material	SANLA	0.0000	Bags	80.00	0.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Lab for column above Plinth - Cu. Mt	0.0000	Cu.Mtrs	7409.00	0.00
Labour	Labour W/P Work	0.0000	Sq.Ft	6.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>31946.60</b>	<b>0.00</b>
<b>K_Residency RCC M20 Natural sand</b>		<b>1.0000</b>	<b>Cu.Ft</b>		
Material	CEMENT 43 GRADE9336	0.3060	Bags	23600.00	7221.60
Material	COARSE AGGREGATE 20 MM	0.7500	Cu.Ft	23.60	17.70
Material	NATURAL SAND	0.6000	Cu.Mtrs	826.00	495.60
Material	SANLA	20.0000	Bags	80.00	1600.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Lab for column above Plinth - Cu. Mt	0.0000	Cu.Mtrs	7409.00	0.00
Labour	Labour W/P Work	0.0000	Sq.Ft	6.00	0.00
<b>Total</b>		<b>21.6560</b>		<b>31946.60</b>	<b>9334.90</b>
<b>K_Residency Cement Work</b>		<b>110.0000</b>	<b>Sq.Ft</b>		
Material	s	220.0000	Bags	360.00	79200.00
Labour	All LAbour	110.0000	Bag 2016	150.00	16500.00
<b>Total</b>		<b>330.0000</b>		<b>510.00</b>	<b>95700.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>		<b>1000.0000</b>	<b>Cu.Cm</b>		
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00



**Total Estimate Task Wise**

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
<b>Total</b>		<b>0.0000</b>		<b>23600.00</b>	<b>0.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>					
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>K_Residency RCC_Rgv</b>					
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>BrickWork Brickwork</b>					
		50000.0000	Sq.Ft		
Material	Brick 6"	250000.0000	No.	17.70	4425000.00
Material	CEMENT 43 GRADE9336	7500.0000	Bags	23600.00	177000000.00
Material	NATURAL SAND	15000.0000	Cu.Mtrs	826.00	12390000.00
Labour	Brick work working	50000.0000	Sq.Ft	53.10	2655000.00
<b>Total</b>		<b>322500.0000</b>		<b>24496.80</b>	<b>196470000.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>					
		1000.0000	Sq. Mtr.		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>					
		1000.0000	Sq. Mtr.		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>					
		1000.0000	Sq. Mtr.		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>K_Residency JCB with Breaker</b>					
		25.0000	Hour		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>PCC 1:3:6m</b>					
		0.0000	Cu.Ft		
Material	00AA Brick Size 6	200000.0000	01AA_PerPie ce	6.00	1200000.00
Material	ABRO TAPE	100.0000	Bundle	150.00	15000.00
Material	Aggregate 1/2"	10.0000	Cum_C	11.00	110.00
Material	ARALDITE	12.0000	Kgs	700.00	8400.00
Material	BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80	141.60
Material	Brick 6"	0.0000	No.	17.70	0.00
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	COARSE AGGREGATE 20 MM	0.0000	Cu.Ft	23.60	0.00
Material	NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00
Labour	PCC Labour (M-10)	0.0000	Cu.Ft	200.00	0.00
<b>Total</b>		<b>200134.0000</b>		<b>25546.10</b>	<b>1223651.60</b>
<b>K_Residency RMC M20</b>					
		410.0000	Cu.Mtrs		
Material	CEMENT 43 GRADE9336	4100.0000	Bags	23600.00	96760000.00
Material	COARSE AGGREGATE 20 MM	9840.0000	Cu.Ft	23.60	232224.00
<b>Total</b>		<b>13940.0000</b>		<b>23623.60</b>	<b>96992224.00</b>
<b>BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>					
		0.0000	Sq.Ft		
Material	Brick 6"	0.0000	No.	17.70	0.00
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	Crushed Sand - Bag of 50 Kg_C	0.0000	Cum_C	220.00	0.00
Material	s	0.0000	Bags	150.00	0.00

**Total Estimate Task Wise**

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	XYZ CEMENT 43 GRDE	0.0000		0.00	0.00
Labour	abcd_labour	0.0000	Day	12.00	0.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Material For Meter Board	0.0000	Rs.	1.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>24002.70</b>	<b>0.00</b>
<b>K_Residency RMC M10</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00
Material	RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00
Material	s	0.0000	Cu.Cm	550.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>3150.00</b>	<b>0.00</b>
<b>K_Residency RMC M25</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>4450.00</b>	<b>0.00</b>
<b>K_Residency RMC M10</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00
Material	RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00
Material	s	0.0000	Cu.Cm	550.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>3150.00</b>	<b>0.00</b>
<b>K_Residency Cement Slurry For RMC</b>		<b>0.0000</b>	<b>Job</b>		
Labour	METER CHARGES	0.0000	No.	2500.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>2500.00</b>	<b>0.00</b>
<b>K_Residency RCC M20 Natural sand</b>		<b>0.0000</b>	<b>Cu.Ft</b>		
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	COARSE AGGREGATE 20 MM	0.0000	Cu.Ft	23.60	0.00
Material	NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00
Material	SANLA	0.0000	Bags	80.00	0.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Lab for column above Plinth - Cu. Mt	0.0000	Cu.Mtrs	7409.00	0.00
Labour	Labour W/P Work	0.0000	Sq.Ft	6.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>31946.60</b>	<b>0.00</b>
<b>K_Residency RCC M20 Natural sand</b>		<b>1.0000</b>	<b>Cu.Ft</b>		
Material	CEMENT 43 GRADE9336	0.3060	Bags	23600.00	7221.60
Material	COARSE AGGREGATE 20 MM	0.7500	Cu.Ft	23.60	17.70
Material	NATURAL SAND	0.6000	Cu.Mtrs	826.00	495.60
Material	SANLA	20.0000	Bags	80.00	1600.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Lab for column above Plinth - Cu. Mt	0.0000	Cu.Mtrs	7409.00	0.00
Labour	Labour W/P Work	0.0000	Sq.Ft	6.00	0.00
<b>Total</b>		<b>21.6560</b>		<b>31946.60</b>	<b>9334.90</b>
<b>K_Residency Cement Work</b>		<b>110.0000</b>	<b>Sq.Ft</b>		
Material	s	220.0000	Bags	360.00	79200.00
Labour	All LAbour	110.0000	Bag 2016	150.00	16500.00
<b>Total</b>		<b>330.0000</b>		<b>510.00</b>	<b>95700.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>		<b>1000.0000</b>	<b>Cu.Cm</b>		
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>23600.00</b>	<b>0.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>		<b>1000.0000</b>	<b>Cu.Cm</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>K_Residency RCC_Rgv</b>		<b>100.0000</b>	<b>Cu.Mtrs</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>BrickWork Brickwork</b>		<b>50000.0000</b>	<b>Sq.Ft</b>		

**Total Estimate Task Wise**

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Brick 6"	250000.0000	No.	17.70	4425000.00
Material	CEMENT 43 GRADE9336	7500.0000	Bags	23600.00	177000000.00
Material	NATURAL SAND	15000.0000	Cu.Mtrs	826.00	12390000.00
Labour	Brick work working	50000.0000	Sq.Ft	53.10	2655000.00
<b>Total</b>		<b>322500.0000</b>		<b>24496.80</b>	<b>196470000.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>K Residency JCB with Breaker</b>		<b>25.0000</b>	<b>Hour</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>PCC 1:3:6m</b>		<b>0.0000</b>	<b>Cu.Ft</b>		
Material	00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00	1200000.00
Material	ABRO TAPE	100.0000	Bundle	150.00	15000.00
Material	Aggregate 1/2"	10.0000	Cum_C	11.00	110.00
Material	ARALDITE	12.0000	Kgs	700.00	8400.00
Material	BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80	141.60
Material	Brick 6"	0.0000	No.	17.70	0.00
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	COARSE AGGREGATE 20 MM	0.0000	Cu.Ft	23.60	0.00
Material	NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00
Labour	PCC Labour (M-10)	0.0000	Cu.Ft	200.00	0.00
<b>Total</b>		<b>200134.0000</b>		<b>25546.10</b>	<b>1223651.60</b>
<b>K Residency RMC M20</b>		<b>410.0000</b>	<b>Cu.Mtrs</b>		
Material	CEMENT 43 GRADE9336	4100.0000	Bags	23600.00	96760000.00
Material	COARSE AGGREGATE 20 MM	9840.0000	Cu.Ft	23.60	232224.00
<b>Total</b>		<b>13940.0000</b>		<b>23623.60</b>	<b>96992224.00</b>
<b>BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>		<b>0.0000</b>	<b>Sq.Ft</b>		
Material	Brick 6"	0.0000	No.	17.70	0.00
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	Crushed Sand - Bag of 50 Kg_C	0.0000	Cum_C	220.00	0.00
Material	s	0.0000	Bags	150.00	0.00
Material	XYZ CEMENT 43 GRDE	0.0000		0.00	0.00
Labour	abcd_labour	0.0000	Day	12.00	0.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Material For Meter Board	0.0000	Rs.	1.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>24002.70</b>	<b>0.00</b>
<b>K Residency RMC M10</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00
Material	RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00

**Total Estimate Task Wise**

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	s	0.0000	Cu.Cm	550.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>3150.00</b>	<b>0.00</b>
<b>K_Residency RMC M25</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>4450.00</b>	<b>0.00</b>
<b>K_Residency RMC M10</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00
Material	RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00
Material	s	0.0000	Cu.Cm	550.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>3150.00</b>	<b>0.00</b>
<b>K_Residency Cement Slurry For RMC</b>		<b>0.0000</b>	<b>Job</b>		
Labour	METER CHARGES	0.0000	No.	2500.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>2500.00</b>	<b>0.00</b>
<b>K_Residency RCC M20 Natural sand</b>		<b>0.0000</b>	<b>Cu.Ft</b>		
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	COARSE AGGREGATE 20 MM	0.0000	Cu.Ft	23.60	0.00
Material	NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00
Material	SANLA	0.0000	Bags	80.00	0.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Lab for column above Plinth - Cu. Mt	0.0000	Cu.Mtrs	7409.00	0.00
Labour	Labour W/P Work	0.0000	Sq.Ft	6.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>31946.60</b>	<b>0.00</b>
<b>K_Residency RCC M20 Natural sand</b>		<b>1.0000</b>	<b>Cu.Ft</b>		
Material	CEMENT 43 GRADE9336	0.3060	Bags	23600.00	7221.60
Material	COARSE AGGREGATE 20 MM	0.7500	Cu.Ft	23.60	17.70
Material	NATURAL SAND	0.6000	Cu.Mtrs	826.00	495.60
Material	SANLA	20.0000	Bags	80.00	1600.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Lab for column above Plinth - Cu. Mt	0.0000	Cu.Mtrs	7409.00	0.00
Labour	Labour W/P Work	0.0000	Sq.Ft	6.00	0.00
<b>Total</b>		<b>21.6560</b>		<b>31946.60</b>	<b>9334.90</b>
<b>K_Residency Cement Work</b>		<b>110.0000</b>	<b>Sq.Ft</b>		
Material	s	220.0000	Bags	360.00	79200.00
Labour	All LAbour	110.0000	Bag 2016	150.00	16500.00
<b>Total</b>		<b>330.0000</b>		<b>510.00</b>	<b>95700.00</b>
<b>K_Residency INTERNAL PLASTER - CEMENT</b>		<b>0.0000</b>	<b>0001 BaG</b>		
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Labour	Labour for RCC Columns001	0.0000	RFT	20.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>23620.00</b>	<b>0.00</b>
<b>K_Residency RCC Work Mandar</b>		<b>150.0000</b>	<b>Bags</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>		<b>1000.0000</b>	<b>Cu.Cm</b>		
Material	CEMENT 43 GRADE9336	1.0000	Bags	23600.00	23600.00
Labour	PCC Labour (M-10)	1.0000	Cu.Ft	200.00	200.00
<b>Total</b>		<b>2.0000</b>		<b>23800.00</b>	<b>23800.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>		<b>1000.0000</b>	<b>Cu.Cm</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>K_Residency RCC_Rgv</b>		<b>100.0000</b>	<b>Cu.Mtrs</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>BrickWork Brickwork</b>		<b>50000.0000</b>	<b>Sq.Ft</b>		

**Total Estimate Task Wise**

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Brick 6"	250000.0000	No.	17.70	4425000.00
Material	CEMENT 43 GRADE9336	7500.0000	Bags	23600.00	177000000.00
Material	NATURAL SAND	15000.0000	Cu.Mtrs	826.00	12390000.00
Labour	Brick work working	50000.0000	Sq.Ft	53.10	2655000.00
<b>Total</b>		<b>322500.0000</b>		<b>24496.80</b>	<b>196470000.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>K Residency RCC Rgv</b>		<b>100.0000</b>	<b>Cu.Mtrs</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>K Residency JCB with Breaker</b>		<b>25.0000</b>	<b>Hour</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>PCC 1:3:6m</b>		<b>0.0000</b>	<b>Cu.Ft</b>		
Material	00AA Brick Size 6	200000.0000	01AA_PerPie ce	6.00	1200000.00
Material	ABRO TAPE	100.0000	Bundle	150.00	15000.00
Material	Aggregate 1/2"	10.0000	Cum_C	11.00	110.00
Material	ARALDITE	12.0000	Kgs	700.00	8400.00
Material	BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80	141.60
Material	Brick 6"	0.0000	No.	17.70	0.00
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	COARSE AGGREGATE 20 MM	0.0000	Cu.Ft	23.60	0.00
Material	NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00
Labour	PCC Labour (M-10)	0.0000	Cu.Ft	200.00	0.00
<b>Total</b>		<b>200134.0000</b>		<b>25546.10</b>	<b>1223651.60</b>
<b>K Residency RMC M20</b>		<b>410.0000</b>	<b>Cu.Mtrs</b>		
Material	CEMENT 43 GRADE9336	4100.0000	Bags	23600.00	96760000.00
Material	COARSE AGGREGATE 20 MM	9840.0000	Cu.Ft	23.60	232224.00
<b>Total</b>		<b>13940.0000</b>		<b>23623.60</b>	<b>96992224.00</b>
<b>BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>		<b>0.0000</b>	<b>Sq.Ft</b>		
Material	Brick 6"	0.0000	No.	17.70	0.00
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	Crushed Sand - Bag of 50 Kg_C	0.0000	Cum_C	220.00	0.00
Material	s	0.0000	Bags	150.00	0.00
Material	XYZ CEMENT 43 GRDE	0.0000		0.00	0.00
Labour	abcd_labour	0.0000	Day	12.00	0.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Material For Meter Board	0.0000	Rs.	1.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>24002.70</b>	<b>0.00</b>

**Total Estimate Task Wise**

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
<b>K_Residency RMC M10</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00
Material	RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00
Material	s	0.0000	Cu.Cm	550.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>3150.00</b>	<b>0.00</b>
<b>K_Residency RMC M25</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>4450.00</b>	<b>0.00</b>
<b>K_Residency RMC M10</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00
Material	RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00
Material	s	0.0000	Cu.Cm	550.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>3150.00</b>	<b>0.00</b>
<b>K_Residency Cement Slurry For RMC</b>		<b>0.0000</b>	<b>Job</b>		
Labour	METER CHARGES	0.0000	No.	2500.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>2500.00</b>	<b>0.00</b>
<b>K_Residency RCC M20 Natural sand</b>		<b>0.0000</b>	<b>Cu.Ft</b>		
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	COARSE AGGREGATE 20 MM	0.0000	Cu.Ft	23.60	0.00
Material	NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00
Material	SANLA	0.0000	Bags	80.00	0.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Lab for column above Plinth - Cu. Mt	0.0000	Cu.Mtrs	7409.00	0.00
Labour	Labour W/P Work	0.0000	Sq.Ft	6.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>31946.60</b>	<b>0.00</b>
<b>K_Residency RCC M20 Natural sand</b>		<b>1.0000</b>	<b>Cu.Ft</b>		
Material	CEMENT 43 GRADE9336	0.3060	Bags	23600.00	7221.60
Material	COARSE AGGREGATE 20 MM	0.7500	Cu.Ft	23.60	17.70
Material	NATURAL SAND	0.6000	Cu.Mtrs	826.00	495.60
Material	SANLA	20.0000	Bags	80.00	1600.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Lab for column above Plinth - Cu. Mt	0.0000	Cu.Mtrs	7409.00	0.00
Labour	Labour W/P Work	0.0000	Sq.Ft	6.00	0.00
<b>Total</b>		<b>21.6560</b>		<b>31946.60</b>	<b>9334.90</b>
<b>K_Residency Cement Work</b>		<b>110.0000</b>	<b>Sq.Ft</b>		
Material	s	220.0000	Bags	360.00	79200.00
Labour	All LABour	110.0000	Bag 2016	150.00	16500.00
<b>Total</b>		<b>330.0000</b>		<b>510.00</b>	<b>95700.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>		<b>1000.0000</b>	<b>Cu.Cm</b>		
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>23600.00</b>	<b>0.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>		<b>1000.0000</b>	<b>Cu.Cm</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>K_Residency RCC_Rgv</b>		<b>100.0000</b>	<b>Cu.Mtrs</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>BrickWork Brickwork</b>		<b>50000.0000</b>	<b>Sq.Ft</b>		
Material	Brick 6"	250000.0000	No.	17.70	4425000.00
Material	CEMENT 43 GRADE9336	7500.0000	Bags	23600.00	177000000.00
Material	NATURAL SAND	15000.0000	Cu.Mtrs	826.00	12390000.00
Labour	Brick work working	50000.0000	Sq.Ft	53.10	2655000.00
<b>Total</b>		<b>322500.0000</b>		<b>24496.80</b>	<b>196470000.00</b>



**Total Estimate Task Wise**

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>K_Residency JCB with Breaker</b>		<b>25.0000</b>	<b>Hour</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>PCC 1:3:6m</b>		<b>0.0000</b>	<b>Cu.Ft</b>		
Material	00AA Brick Size 6	200000.0000	01AA_PerPie ce	6.00	1200000.00
Material	ABRO TAPE	100.0000	Bundle	150.00	15000.00
Material	Aggregate 1/2"	10.0000	Cum_C	11.00	110.00
Material	ARALDITE	12.0000	Kgs	700.00	8400.00
Material	BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80	141.60
Material	Brick 6"	0.0000	No.	17.70	0.00
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	COARSE AGGREGATE 20 MM	0.0000	Cu.Ft	23.60	0.00
Material	NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00
Labour	PCC Labour (M-10)	0.0000	Cu.Ft	200.00	0.00
<b>Total</b>		<b>200134.0000</b>		<b>25546.10</b>	<b>1223651.60</b>
<b>K_Residency RMC M20</b>		<b>410.0000</b>	<b>Cu.Mtrs</b>		
Material	CEMENT 43 GRADE9336	4100.0000	Bags	23600.00	96760000.00
Material	COARSE AGGREGATE 20 MM	9840.0000	Cu.Ft	23.60	232224.00
<b>Total</b>		<b>13940.0000</b>		<b>23623.60</b>	<b>96992224.00</b>
<b>BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>		<b>0.0000</b>	<b>Sq.Ft</b>		
Material	Brick 6"	0.0000	No.	17.70	0.00
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	Crushed Sand - Bag of 50 Kg_C	0.0000	Cum_C	220.00	0.00
Material	s	0.0000	Bags	150.00	0.00
Material	XYZ CEMENT 43 GRDE	0.0000		0.00	0.00
Labour	abcd_labour	0.0000	Day	12.00	0.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Material For Meter Board	0.0000	Rs.	1.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>24002.70</b>	<b>0.00</b>
<b>K_Residency RMC M10</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00
Material	RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00
Material	s	0.0000	Cu.Cm	550.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>3150.00</b>	<b>0.00</b>
<b>K_Residency RMC M25</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>4450.00</b>	<b>0.00</b>

**Total Estimate Task Wise**

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
<b>K_Residency RMC M10</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00
Material	RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00
Material	s	0.0000	Cu.Cm	550.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>3150.00</b>	<b>0.00</b>
<b>K_Residency Cement Slurry For RMC</b>		<b>0.0000</b>	<b>Job</b>		
Labour	METER CHARGES	0.0000	No.	2500.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>2500.00</b>	<b>0.00</b>
<b>K_Residency RCC M20 Natural sand</b>		<b>0.0000</b>	<b>Cu.Ft</b>		
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	COARSE AGGREGATE 20 MM	0.0000	Cu.Ft	23.60	0.00
Material	NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00
Material	SANLA	0.0000	Bags	80.00	0.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Lab for column above Plinth - Cu. Mt	0.0000	Cu.Mtrs	7409.00	0.00
Labour	Labour W/P Work	0.0000	Sq.Ft	6.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>31946.60</b>	<b>0.00</b>
<b>K_Residency RCC M20 Natural sand</b>		<b>1.0000</b>	<b>Cu.Ft</b>		
Material	CEMENT 43 GRADE9336	0.3060	Bags	23600.00	7221.60
Material	COARSE AGGREGATE 20 MM	0.7500	Cu.Ft	23.60	17.70
Material	NATURAL SAND	0.6000	Cu.Mtrs	826.00	495.60
Material	SANLA	20.0000	Bags	80.00	1600.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Lab for column above Plinth - Cu. Mt	0.0000	Cu.Mtrs	7409.00	0.00
Labour	Labour W/P Work	0.0000	Sq.Ft	6.00	0.00
<b>Total</b>		<b>21.6560</b>		<b>31946.60</b>	<b>9334.90</b>
<b>K_Residency Cement Work</b>		<b>110.0000</b>	<b>Sq.Ft</b>		
Material	s	220.0000	Bags	360.00	79200.00
Labour	All LAbour	110.0000	Bag 2016	150.00	16500.00
<b>Total</b>		<b>330.0000</b>		<b>510.00</b>	<b>95700.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>		<b>1000.0000</b>	<b>Cu.Cm</b>		
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>23600.00</b>	<b>0.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>		<b>1000.0000</b>	<b>Cu.Cm</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>K_Residency RCC_Rgv</b>		<b>100.0000</b>	<b>Cu.Mtrs</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>BrickWork Brickwork</b>		<b>50000.0000</b>	<b>Sq.Ft</b>		
Material	Brick 6"	250000.0000	No.	17.70	4425000.00
Material	CEMENT 43 GRADE9336	7500.0000	Bags	23600.00	177000000.00
Material	NATURAL SAND	15000.0000	Cu.Mtrs	826.00	12390000.00
Labour	Brick work working	50000.0000	Sq.Ft	53.10	2655000.00
<b>Total</b>		<b>322500.0000</b>		<b>24496.80</b>	<b>196470000.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00

**Total Estimate Task Wise**

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>K_Residency JCB with Breaker</b>		<b>25.0000</b>	<b>Hour</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>PCC 1:3:6m</b>		<b>0.0000</b>	<b>Cu.Ft</b>		
Material	00AA Brick Size 6	200000.0000	01AA_PerPie ce	6.00	1200000.00
Material	ABRO TAPE	100.0000	Bundle	150.00	15000.00
Material	Aggregate 1/2"	10.0000	Cum_C	11.00	110.00
Material	ARALDITE	12.0000	Kgs	700.00	8400.00
Material	BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80	141.60
Material	Brick 6"	0.0000	No.	17.70	0.00
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	COARSE AGGREGATE 20 MM	0.0000	Cu.Ft	23.60	0.00
Material	NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00
Labour	PCC Labour (M-10)	0.0000	Cu.Ft	200.00	0.00
<b>Total</b>		<b>200134.0000</b>		<b>25546.10</b>	<b>1223651.60</b>
<b>K_Residency RMC M20</b>		<b>410.0000</b>	<b>Cu.Mtrs</b>		
Material	CEMENT 43 GRADE9336	4100.0000	Bags	23600.00	96760000.00
Material	COARSE AGGREGATE 20 MM	9840.0000	Cu.Ft	23.60	232224.00
<b>Total</b>		<b>13940.0000</b>		<b>23623.60</b>	<b>96992224.00</b>
<b>BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>		<b>0.0000</b>	<b>Sq.Ft</b>		
Material	Brick 6"	0.0000	No.	17.70	0.00
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	Crushed Sand - Bag of 50 Kg_C	0.0000	Cum_C	220.00	0.00
Material	s	0.0000	Bags	150.00	0.00
Material	XYZ CEMENT 43 GRDE	0.0000		0.00	0.00
Labour	abcd_labour	0.0000	Day	12.00	0.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Material For Meter Board	0.0000	Rs.	1.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>24002.70</b>	<b>0.00</b>
<b>K_Residency RMC M10</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00
Material	RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00
Material	s	0.0000	Cu.Cm	550.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>3150.00</b>	<b>0.00</b>
<b>K_Residency RMC M25</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>4450.00</b>	<b>0.00</b>
<b>K_Residency RMC M10</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00
Material	RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00
Material	s	0.0000	Cu.Cm	550.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>3150.00</b>	<b>0.00</b>
<b>K_Residency Cement Slurry For RMC</b>		<b>0.0000</b>	<b>Job</b>		
Labour	METER CHARGES	0.0000	No.	2500.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>2500.00</b>	<b>0.00</b>

**Total Estimate Task Wise**

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
<b>K_Residency RCC M20 Natural sand</b>		<b>0.0000</b>	<b>Cu.Ft</b>		
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	COARSE AGGREGATE 20 MM	0.0000	Cu.Ft	23.60	0.00
Material	NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00
Material	SANLA	0.0000	Bags	80.00	0.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Lab for column above Plinth - Cu. Mt	0.0000	Cu.Mtrs	7409.00	0.00
Labour	Labour W/P Work	0.0000	Sq.Ft	6.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>31946.60</b>	<b>0.00</b>
<b>K_Residency RCC M20 Natural sand</b>		<b>1.0000</b>	<b>Cu.Ft</b>		
Material	CEMENT 43 GRADE9336	0.3060	Bags	23600.00	7221.60
Material	COARSE AGGREGATE 20 MM	0.7500	Cu.Ft	23.60	17.70
Material	NATURAL SAND	0.6000	Cu.Mtrs	826.00	495.60
Material	SANLA	20.0000	Bags	80.00	1600.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Lab for column above Plinth - Cu. Mt	0.0000	Cu.Mtrs	7409.00	0.00
Labour	Labour W/P Work	0.0000	Sq.Ft	6.00	0.00
<b>Total</b>		<b>21.6560</b>		<b>31946.60</b>	<b>9334.90</b>
<b>K_Residency Cement Work</b>		<b>110.0000</b>	<b>Sq.Ft</b>		
Material	s	220.0000	Bags	360.00	79200.00
Labour	All LAbour	110.0000	Bag 2016	150.00	16500.00
<b>Total</b>		<b>330.0000</b>		<b>510.00</b>	<b>95700.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>		<b>1000.0000</b>	<b>Cu.Cm</b>		
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>23600.00</b>	<b>0.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>		<b>1000.0000</b>	<b>Cu.Cm</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>K_Residency RCC_Rgv</b>		<b>100.0000</b>	<b>Cu.Mtrs</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>BrickWork Brickwork</b>		<b>50000.0000</b>	<b>Sq.Ft</b>		
Material	Brick 6"	250000.0000	No.	17.70	4425000.00
Material	CEMENT 43 GRADE9336	7500.0000	Bags	23600.00	177000000.00
Material	NATURAL SAND	15000.0000	Cu.Mtrs	826.00	12390000.00
Labour	Brick work working	50000.0000	Sq.Ft	53.10	2655000.00
<b>Total</b>		<b>322500.0000</b>		<b>24496.80</b>	<b>196470000.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>K_Residency JCB with Breaker</b>		<b>25.0000</b>	<b>Hour</b>		

**Total Estimate Task Wise**

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
		0.0000		0.00	0.00
	<b>Total</b>	<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>PCC 1:3:6m</b>		<b>0.0000</b>	<b>Cu.Ft</b>		
Material	00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00	1200000.00
Material	ABRO TAPE	100.0000	Bundle	150.00	15000.00
Material	Aggregate 1/2"	10.0000	Cum_C	11.00	110.00
Material	ARALDITE	12.0000	Kgs	700.00	8400.00
Material	BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80	141.60
Material	Brick 6"	0.0000	No.	17.70	0.00
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	COARSE AGGREGATE 20 MM	0.0000	Cu.Ft	23.60	0.00
Material	NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00
Labour	PCC Labour (M-10)	0.0000	Cu.Ft	200.00	0.00
	<b>Total</b>	<b>200134.0000</b>		<b>25546.10</b>	<b>1223651.60</b>
<b>K_Residency RMC M20</b>		<b>410.0000</b>	<b>Cu.Mtrs</b>		
Material	CEMENT 43 GRADE9336	4100.0000	Bags	23600.00	96760000.00
Material	COARSE AGGREGATE 20 MM	9840.0000	Cu.Ft	23.60	232224.00
	<b>Total</b>	<b>13940.0000</b>		<b>23623.60</b>	<b>96992224.00</b>
<b>BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>		<b>0.0000</b>	<b>Sq.Ft</b>		
Material	Brick 6"	0.0000	No.	17.70	0.00
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	Crushed Sand - Bag of 50 Kg_C	0.0000	Cum_C	220.00	0.00
Material	s	0.0000	Bags	150.00	0.00
Material	XYZ CEMENT 43 GRDE	0.0000		0.00	0.00
Labour	abcd_labour	0.0000	Day	12.00	0.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Material For Meter Board	0.0000	Rs.	1.00	0.00
	<b>Total</b>	<b>0.0000</b>		<b>24002.70</b>	<b>0.00</b>
<b>K_Residency RMC M10</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00
Material	RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00
Material	s	0.0000	Cu.Cm	550.00	0.00
	<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>	<b>0.00</b>
<b>K_Residency RMC M25</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00	0.00
	<b>Total</b>	<b>0.0000</b>		<b>4450.00</b>	<b>0.00</b>
<b>K_Residency RMC M10</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00
Material	RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00
Material	s	0.0000	Cu.Cm	550.00	0.00
	<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>	<b>0.00</b>
<b>K_Residency Cement Slurry For RMC</b>		<b>0.0000</b>	<b>Job</b>		
Labour	METER CHARGES	0.0000	No.	2500.00	0.00
	<b>Total</b>	<b>0.0000</b>		<b>2500.00</b>	<b>0.00</b>
<b>K_Residency RCC M20 Natural sand</b>		<b>0.0000</b>	<b>Cu.Ft</b>		
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	COARSE AGGREGATE 20 MM	0.0000	Cu.Ft	23.60	0.00
Material	NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00
Material	SANLA	0.0000	Bags	80.00	0.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Lab for column above Plinth - Cu. Mt	0.0000	Cu.Mtrs	7409.00	0.00
Labour	Labour W/P Work	0.0000	Sq.Ft	6.00	0.00

## Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
<b>Total</b>		<b>0.0000</b>		<b>31946.60</b>	<b>0.00</b>
<b>K_Residency RCC M20 Natural sand</b>		<b>1.0000</b>	<b>Cu.Ft</b>		
Material	CEMENT 43 GRADE9336	0.3060	Bags	23600.00	7221.60
Material	COARSE AGGREGATE 20 MM	0.7500	Cu.Ft	23.60	17.70
Material	NATURAL SAND	0.6000	Cu.Mtrs	826.00	495.60
Material	SANLA	20.0000	Bags	80.00	1600.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Lab for column above Plinth - Cu. Mt	0.0000	Cu.Mtrs	7409.00	0.00
Labour	Labour W/P Work	0.0000	Sq.Ft	6.00	0.00
<b>Total</b>		<b>21.6560</b>		<b>31946.60</b>	<b>9334.90</b>
<b>K_Residency Cement Work</b>		<b>110.0000</b>	<b>Sq.Ft</b>		
Material	s	220.0000	Bags	360.00	79200.00
Labour	All LABour	110.0000	Bag 2016	150.00	16500.00
<b>Total</b>		<b>330.0000</b>		<b>510.00</b>	<b>95700.00</b>
<b>K_Residency INTERNAL PLASTER - CEMENT</b>		<b>0.0000</b>	<b>0001 BaG</b>		
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Labour	Labour for RCC Columns001	0.0000	RFT	20.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>23620.00</b>	<b>0.00</b>
<b>K_Residency RCC Work Mandar</b>		<b>150.0000</b>	<b>Bags</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>		<b>1000.0000</b>	<b>Cu.Cm</b>		
Material	CEMENT 43 GRADE9336	1.0000	Bags	23600.00	23600.00
Labour	PCC Labour (M-10)	1.0000	Cu.Ft	200.00	200.00
<b>Total</b>		<b>2.0000</b>		<b>23800.00</b>	<b>23800.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>		<b>1000.0000</b>	<b>Cu.Cm</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>K_Residency RCC_Rgv</b>		<b>100.0000</b>	<b>Cu.Mtrs</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>BrickWork Brickwork</b>		<b>50000.0000</b>	<b>Sq.Ft</b>		
Material	Brick 6"	250000.0000	No.	17.70	4425000.00
Material	CEMENT 43 GRADE9336	7500.0000	Bags	23600.00	177000000.00
Material	NATURAL SAND	15000.0000	Cu.Mtrs	826.00	12390000.00
Labour	Brick work working	50000.0000	Sq.Ft	53.10	2655000.00
<b>Total</b>		<b>322500.0000</b>		<b>24496.80</b>	<b>196470000.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>K_Residency RCC_Rgv</b>		<b>100.0000</b>	<b>Cu.Mtrs</b>		



**Total Estimate Task Wise**

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
		0.0000		0.00	0.00
	<b>Total</b>	<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>K_Residency JCB with Breaker</b>		<b>25.0000</b>	<b>Hour</b>		
		0.0000		0.00	0.00
	<b>Total</b>	<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>PCC 1:3:6m</b>		<b>0.0000</b>	<b>Cu.Ft</b>		
Material	00AA Brick Size 6	200000.0000	01AA_PerPie ce	6.00	1200000.00
Material	ABRO TAPE	100.0000	Bundle	150.00	15000.00
Material	Aggregate 1/2"	10.0000	Cum_C	11.00	110.00
Material	ARALDITE	12.0000	Kgs	700.00	8400.00
Material	BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80	141.60
Material	Brick 6"	0.0000	No.	17.70	0.00
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	COARSE AGGREGATE 20 MM	0.0000	Cu.Ft	23.60	0.00
Material	NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00
Labour	PCC Labour (M-10)	0.0000	Cu.Ft	200.00	0.00
	<b>Total</b>	<b>200134.0000</b>		<b>25546.10</b>	<b>1223651.60</b>
<b>K_Residency RMC M20</b>		<b>410.0000</b>	<b>Cu.Mtrs</b>		
Material	CEMENT 43 GRADE9336	4100.0000	Bags	23600.00	96760000.00
Material	COARSE AGGREGATE 20 MM	9840.0000	Cu.Ft	23.60	232224.00
	<b>Total</b>	<b>13940.0000</b>		<b>23623.60</b>	<b>96992224.00</b>
<b>BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>		<b>0.0000</b>	<b>Sq.Ft</b>		
Material	Brick 6"	0.0000	No.	17.70	0.00
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	Crushed Sand - Bag of 50 Kg_C	0.0000	Cum_C	220.00	0.00
Material	s	0.0000	Bags	150.00	0.00
Material	XYZ CEMENT 43 GRDE	0.0000		0.00	0.00
Labour	abcd_labour	0.0000	Day	12.00	0.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Material For Meter Board	0.0000	Rs.	1.00	0.00
	<b>Total</b>	<b>0.0000</b>		<b>24002.70</b>	<b>0.00</b>
<b>K_Residency RMC M10</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00
Material	RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00
Material	s	0.0000	Cu.Cm	550.00	0.00
	<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>	<b>0.00</b>
<b>K_Residency RMC M25</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00	0.00
	<b>Total</b>	<b>0.0000</b>		<b>4450.00</b>	<b>0.00</b>
<b>K_Residency RMC M10</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00
Material	RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00
Material	s	0.0000	Cu.Cm	550.00	0.00
	<b>Total</b>	<b>0.0000</b>		<b>3150.00</b>	<b>0.00</b>
<b>K_Residency Cement Slurry For RMC</b>		<b>0.0000</b>	<b>Job</b>		
Labour	METER CHARGES	0.0000	No.	2500.00	0.00
	<b>Total</b>	<b>0.0000</b>		<b>2500.00</b>	<b>0.00</b>
<b>K_Residency RCC M20 Natural sand</b>		<b>0.0000</b>	<b>Cu.Ft</b>		
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	COARSE AGGREGATE 20 MM	0.0000	Cu.Ft	23.60	0.00
Material	NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00
Material	SANLA	0.0000	Bags	80.00	0.00

**Total Estimate Task Wise**

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Lab for column above Plinth - Cu. Mt	0.0000	Cu.Mtrs	7409.00	0.00
Labour	Labour W/P Work	0.0000	Sq.Ft	6.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>31946.60</b>	<b>0.00</b>
<b>K_Residency RCC M20 Natural sand</b>		<b>1.0000</b>	<b>Cu.Ft</b>		
Material	CEMENT 43 GRADE9336	0.3060	Bags	23600.00	7221.60
Material	COARSE AGGREGATE 20 MM	0.7500	Cu.Ft	23.60	17.70
Material	NATURAL SAND	0.6000	Cu.Mtrs	826.00	495.60
Material	SANLA	20.0000	Bags	80.00	1600.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Lab for column above Plinth - Cu. Mt	0.0000	Cu.Mtrs	7409.00	0.00
Labour	Labour W/P Work	0.0000	Sq.Ft	6.00	0.00
<b>Total</b>		<b>21.6560</b>		<b>31946.60</b>	<b>9334.90</b>
<b>K_Residency Cement Work</b>		<b>110.0000</b>	<b>Sq.Ft</b>		
Material	s	220.0000	Bags	360.00	79200.00
Labour	All LAbour	110.0000	Bag 2016	150.00	16500.00
<b>Total</b>		<b>330.0000</b>		<b>510.00</b>	<b>95700.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>		<b>1000.0000</b>	<b>Cu.Cm</b>		
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>23600.00</b>	<b>0.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>		<b>1000.0000</b>	<b>Cu.Cm</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>K_Residency RCC Rgv</b>		<b>100.0000</b>	<b>Cu.Mtrs</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>BrickWork Brickwork</b>		<b>50000.0000</b>	<b>Sq.Ft</b>		
Material	Brick 6"	250000.0000	No.	17.70	4425000.00
Material	CEMENT 43 GRADE9336	7500.0000	Bags	23600.00	177000000.00
Material	NATURAL SAND	15000.0000	Cu.Mtrs	826.00	12390000.00
Labour	Brick work working	50000.0000	Sq.Ft	53.10	2655000.00
<b>Total</b>		<b>322500.0000</b>		<b>24496.80</b>	<b>196470000.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>K_Residency JCB with Breaker</b>		<b>25.0000</b>	<b>Hour</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>PCC 1:3:6m</b>		<b>0.0000</b>	<b>Cu.Ft</b>		
Material	00AA Brick Size 6	200000.0000	01AA_PerPie ce	6.00	1200000.00

**Total Estimate Task Wise**

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	ABRO TAPE	100.0000	Bundle	150.00	15000.00
Material	Aggregate 1/2"	10.0000	Cum_C	11.00	110.00
Material	ARALDITE	12.0000	Kgs	700.00	8400.00
Material	BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80	141.60
Material	Brick 6"	0.0000	No.	17.70	0.00
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	COARSE AGGREGATE 20 MM	0.0000	Cu.Ft	23.60	0.00
Material	NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00
Labour	PCC Labour (M-10)	0.0000	Cu.Ft	200.00	0.00
<b>Total</b>		<b>200134.0000</b>		<b>25546.10</b>	<b>1223651.60</b>
<b>K_Residency RMC M20</b>		<b>410.0000</b>	<b>Cu.Mtrs</b>		
Material	CEMENT 43 GRADE9336	4100.0000	Bags	23600.00	96760000.00
Material	COARSE AGGREGATE 20 MM	9840.0000	Cu.Ft	23.60	232224.00
<b>Total</b>		<b>13940.0000</b>		<b>23623.60</b>	<b>96992224.00</b>
<b>BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>		<b>0.0000</b>	<b>Sq.Ft</b>		
Material	Brick 6"	0.0000	No.	17.70	0.00
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	Crushed Sand - Bag of 50 Kg_C	0.0000	Cum_C	220.00	0.00
Material	s	0.0000	Bags	150.00	0.00
Material	XYZ CEMENT 43 GRDE	0.0000		0.00	0.00
Labour	abcd_labour	0.0000	Day	12.00	0.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Material For Meter Board	0.0000	Rs.	1.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>24002.70</b>	<b>0.00</b>
<b>K_Residency RMC M10</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00
Material	RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00
Material	s	0.0000	Cu.Cm	550.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>3150.00</b>	<b>0.00</b>
<b>K_Residency RMC M25</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>4450.00</b>	<b>0.00</b>
<b>K_Residency RMC M10</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00
Material	RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00
Material	s	0.0000	Cu.Cm	550.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>3150.00</b>	<b>0.00</b>
<b>K_Residency Cement Slurry For RMC</b>		<b>0.0000</b>	<b>Job</b>		
Labour	METER CHARGES	0.0000	No.	2500.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>2500.00</b>	<b>0.00</b>
<b>K_Residency RCC M20 Natural sand</b>		<b>0.0000</b>	<b>Cu.Ft</b>		
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	COARSE AGGREGATE 20 MM	0.0000	Cu.Ft	23.60	0.00
Material	NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00
Material	SANLA	0.0000	Bags	80.00	0.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Lab for column above Plinth - Cu. Mt	0.0000	Cu.Mtrs	7409.00	0.00
Labour	Labour W/P Work	0.0000	Sq.Ft	6.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>31946.60</b>	<b>0.00</b>
<b>K_Residency RCC M20 Natural sand</b>		<b>1.0000</b>	<b>Cu.Ft</b>		
Material	CEMENT 43 GRADE9336	0.3060	Bags	23600.00	7221.60
Material	COARSE AGGREGATE 20 MM	0.7500	Cu.Ft	23.60	17.70

**Total Estimate Task Wise**

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	NATURAL SAND	0.6000	Cu.Mtrs	826.00	495.60
Material	SANLA	20.0000	Bags	80.00	1600.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Lab for column above Plinth - Cu. Mt	0.0000	Cu.Mtrs	7409.00	0.00
Labour	Labour W/P Work	0.0000	Sq.Ft	6.00	0.00
<b>Total</b>		<b>21.6560</b>		<b>31946.60</b>	<b>9334.90</b>
<b>K_Residency Cement Work</b>		<b>110.0000</b>	<b>Sq.Ft</b>		
Material	s	220.0000	Bags	360.00	79200.00
Labour	All LAbour	110.0000	Bag 2016	150.00	16500.00
<b>Total</b>		<b>330.0000</b>		<b>510.00</b>	<b>95700.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>		<b>1000.0000</b>	<b>Cu.Cm</b>		
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>23600.00</b>	<b>0.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>		<b>1000.0000</b>	<b>Cu.Cm</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>K_Residency RCC_Rgv</b>		<b>100.0000</b>	<b>Cu.Mtrs</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>BrickWork Brickwork</b>		<b>50000.0000</b>	<b>Sq.Ft</b>		
Material	Brick 6"	250000.0000	No.	17.70	4425000.00
Material	CEMENT 43 GRADE9336	7500.0000	Bags	23600.00	177000000.00
Material	NATURAL SAND	15000.0000	Cu.Mtrs	826.00	12390000.00
Labour	Brick work working	50000.0000	Sq.Ft	53.10	2655000.00
<b>Total</b>		<b>322500.0000</b>		<b>24496.80</b>	<b>196470000.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>K_Residency JCB with Breaker</b>		<b>25.0000</b>	<b>Hour</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>PCC 1:3:6m</b>		<b>0.0000</b>	<b>Cu.Ft</b>		
Material	00AA Brick Size 6	200000.0000	01AA_PerPie ce	6.00	1200000.00
Material	ABRO TAPE	100.0000	Bundle	150.00	15000.00
Material	Aggregate 1/2"	10.0000	Cum_C	11.00	110.00
Material	ARALDITE	12.0000	Kgs	700.00	8400.00
Material	BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80	141.60
Material	Brick 6"	0.0000	No.	17.70	0.00
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	COARSE AGGREGATE 20 MM	0.0000	Cu.Ft	23.60	0.00

**Total Estimate Task Wise**

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00
Labour	PCC Labour (M-10)	0.0000	Cu.Ft	200.00	0.00
<b>Total</b>		<b>200134.0000</b>		<b>25546.10</b>	<b>1223651.60</b>
<b>K_Residency RMC M20</b>		<b>410.0000</b>	<b>Cu.Mtrs</b>		
Material	CEMENT 43 GRADE9336	4100.0000	Bags	23600.00	96760000.00
Material	COARSE AGGREGATE 20 MM	9840.0000	Cu.Ft	23.60	232224.00
<b>Total</b>		<b>13940.0000</b>		<b>23623.60</b>	<b>96992224.00</b>
<b>BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>		<b>0.0000</b>	<b>Sq.Ft</b>		
Material	Brick 6"	0.0000	No.	17.70	0.00
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	Crushed Sand - Bag of 50 Kg_C	0.0000	Cum_C	220.00	0.00
Material	s	0.0000	Bags	150.00	0.00
Material	XYZ CEMENT 43 GRDE	0.0000		0.00	0.00
Labour	abcd_labour	0.0000	Day	12.00	0.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Material For Meter Board	0.0000	Rs.	1.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>24002.70</b>	<b>0.00</b>
<b>K_Residency RMC M10</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00
Material	RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00
Material	s	0.0000	Cu.Cm	550.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>3150.00</b>	<b>0.00</b>
<b>K_Residency RMC M25</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>4450.00</b>	<b>0.00</b>
<b>K_Residency RMC M10</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00
Material	RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00
Material	s	0.0000	Cu.Cm	550.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>3150.00</b>	<b>0.00</b>
<b>K_Residency Cement Slurry For RMC</b>		<b>0.0000</b>	<b>Job</b>		
Labour	METER CHARGES	0.0000	No.	2500.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>2500.00</b>	<b>0.00</b>
<b>K_Residency RCC M20 Natural sand</b>		<b>0.0000</b>	<b>Cu.Ft</b>		
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	COARSE AGGREGATE 20 MM	0.0000	Cu.Ft	23.60	0.00
Material	NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00
Material	SANLA	0.0000	Bags	80.00	0.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Lab for column above Plinth - Cu. Mt	0.0000	Cu.Mtrs	7409.00	0.00
Labour	Labour W/P Work	0.0000	Sq.Ft	6.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>31946.60</b>	<b>0.00</b>
<b>K_Residency RCC M20 Natural sand</b>		<b>1.0000</b>	<b>Cu.Ft</b>		
Material	CEMENT 43 GRADE9336	0.3060	Bags	23600.00	7221.60
Material	COARSE AGGREGATE 20 MM	0.7500	Cu.Ft	23.60	17.70
Material	NATURAL SAND	0.6000	Cu.Mtrs	826.00	495.60
Material	SANLA	20.0000	Bags	80.00	1600.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Lab for column above Plinth - Cu. Mt	0.0000	Cu.Mtrs	7409.00	0.00
Labour	Labour W/P Work	0.0000	Sq.Ft	6.00	0.00
<b>Total</b>		<b>21.6560</b>		<b>31946.60</b>	<b>9334.90</b>
<b>K_Residency Cement Work</b>		<b>110.0000</b>	<b>Sq.Ft</b>		

**Total Estimate Task Wise**

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	s	220.0000	Bags	360.00	79200.00
Labour	All LAbour	110.0000	Bag 2016	150.00	16500.00
<b>Total</b>		<b>330.0000</b>		<b>510.00</b>	<b>95700.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>		<b>1000.0000</b>	<b>Cu.Cm</b>		
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>23600.00</b>	<b>0.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>		<b>1000.0000</b>	<b>Cu.Cm</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>K_Residency RCC_Rgv</b>		<b>100.0000</b>	<b>Cu.Mtrs</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>BrickWork Brickwork</b>		<b>50000.0000</b>	<b>Sq.Ft</b>		
Material	Brick 6"	250000.0000	No.	17.70	4425000.00
Material	CEMENT 43 GRADE9336	7500.0000	Bags	23600.00	177000000.00
Material	NATURAL SAND	15000.0000	Cu.Mtrs	826.00	12390000.00
Labour	Brick work working	50000.0000	Sq.Ft	53.10	2655000.00
<b>Total</b>		<b>322500.0000</b>		<b>24496.80</b>	<b>196470000.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>K_Residency JCB with Breaker</b>		<b>25.0000</b>	<b>Hour</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>PCC 1:3:6m</b>		<b>0.0000</b>	<b>Cu.Ft</b>		
Material	00AA Brick Size 6	200000.0000	01AA_PerPie ce	6.00	1200000.00
Material	ABRO TAPE	100.0000	Bundle	150.00	15000.00
Material	Aggregate 1/2"	10.0000	Cum_C	11.00	110.00
Material	ARALDITE	12.0000	Kgs	700.00	8400.00
Material	BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80	141.60
Material	Brick 6"	0.0000	No.	17.70	0.00
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	COARSE AGGREGATE 20 MM	0.0000	Cu.Ft	23.60	0.00
Material	NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00
Labour	PCC Labour (M-10)	0.0000	Cu.Ft	200.00	0.00
<b>Total</b>		<b>200134.0000</b>		<b>25546.10</b>	<b>1223651.60</b>
<b>K_Residency RMC M20</b>		<b>410.0000</b>	<b>Cu.Mtrs</b>		
Material	CEMENT 43 GRADE9336	4100.0000	Bags	23600.00	96760000.00
Material	COARSE AGGREGATE 20 MM	9840.0000	Cu.Ft	23.60	232224.00
<b>Total</b>		<b>13940.0000</b>		<b>23623.60</b>	<b>96992224.00</b>



**Total Estimate Task Wise**

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
<b>BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>		<b>0.0000</b>	<b>Sq.Ft</b>		
Material	Brick 6"	0.0000	No.	17.70	0.00
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	Crushed Sand - Bag of 50 Kg_C	0.0000	Cum_C	220.00	0.00
Material	s	0.0000	Bags	150.00	0.00
Material	XYZ CEMENT 43 GRDE	0.0000		0.00	0.00
Labour	abcd_labour	0.0000	Day	12.00	0.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Material For Meter Board	0.0000	Rs.	1.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>24002.70</b>	<b>0.00</b>
<b>K_Residency RMC M10</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00
Material	RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00
Material	s	0.0000	Cu.Cm	550.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>3150.00</b>	<b>0.00</b>
<b>K_Residency RMC M25</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>4450.00</b>	<b>0.00</b>
<b>K_Residency RMC M10</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00
Material	RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00
Material	s	0.0000	Cu.Cm	550.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>3150.00</b>	<b>0.00</b>
<b>K_Residency Cement Slurry For RMC</b>		<b>0.0000</b>	<b>Job</b>		
Labour	METER CHARGES	0.0000	No.	2500.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>2500.00</b>	<b>0.00</b>
<b>K_Residency RCC M20 Natural sand</b>		<b>0.0000</b>	<b>Cu.Ft</b>		
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	COARSE AGGREGATE 20 MM	0.0000	Cu.Ft	23.60	0.00
Material	NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00
Material	SANLA	0.0000	Bags	80.00	0.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Lab for column above Plinth - Cu. Mt	0.0000	Cu.Mtrs	7409.00	0.00
Labour	Labour W/P Work	0.0000	Sq.Ft	6.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>31946.60</b>	<b>0.00</b>
<b>K_Residency RCC M20 Natural sand</b>		<b>1.0000</b>	<b>Cu.Ft</b>		
Material	CEMENT 43 GRADE9336	0.3060	Bags	23600.00	7221.60
Material	COARSE AGGREGATE 20 MM	0.7500	Cu.Ft	23.60	17.70
Material	NATURAL SAND	0.6000	Cu.Mtrs	826.00	495.60
Material	SANLA	20.0000	Bags	80.00	1600.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Lab for column above Plinth - Cu. Mt	0.0000	Cu.Mtrs	7409.00	0.00
Labour	Labour W/P Work	0.0000	Sq.Ft	6.00	0.00
<b>Total</b>		<b>21.6560</b>		<b>31946.60</b>	<b>9334.90</b>
<b>K_Residency Cement Work</b>		<b>110.0000</b>	<b>Sq.Ft</b>		
Material	s	220.0000	Bags	360.00	79200.00
Labour	All LAbour	110.0000	Bag 2016	150.00	16500.00
<b>Total</b>		<b>330.0000</b>		<b>510.00</b>	<b>95700.00</b>
<b>K_Residency INTERNAL PLASTER - CEMENT</b>		<b>0.0000</b>	<b>0001 BaG</b>		
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Labour	Labour for RCC Columns001	0.0000	RFT	20.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>23620.00</b>	<b>0.00</b>

**Total Estimate Task Wise**

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
<b>K_Residency RCC Work Mandar</b>		<b>150.0000</b>	<b>Bags</b>		
		0.0000		0.00	0.00
	<b>Total</b>	<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>		<b>1000.0000</b>	<b>Cu.Cm</b>		
Material	CEMENT 43 GRADE9336	1.0000	Bags	23600.00	23600.00
Labour	PCC Labour (M-10)	1.0000	Cu.Ft	200.00	200.00
	<b>Total</b>	<b>2.0000</b>		<b>23800.00</b>	<b>23800.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>		<b>1000.0000</b>	<b>Cu.Cm</b>		
		0.0000		0.00	0.00
	<b>Total</b>	<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>K_Residency RCC_Rgv</b>		<b>100.0000</b>	<b>Cu.Mtrs</b>		
		0.0000		0.00	0.00
	<b>Total</b>	<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>BrickWork Brickwork</b>		<b>50000.0000</b>	<b>Sq.Ft</b>		
Material	Brick 6"	250000.0000	No.	17.70	4425000.00
Material	CEMENT 43 GRADE9336	7500.0000	Bags	23600.00	177000000.00
Material	NATURAL SAND	15000.0000	Cu.Mtrs	826.00	12390000.00
Labour	Brick work working	50000.0000	Sq.Ft	53.10	2655000.00
	<b>Total</b>	<b>322500.0000</b>		<b>24496.80</b>	<b>196470000.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
	<b>Total</b>	<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
	<b>Total</b>	<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
	<b>Total</b>	<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>K_Residency RCC_Rgv</b>		<b>100.0000</b>	<b>Cu.Mtrs</b>		
		0.0000		0.00	0.00
	<b>Total</b>	<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>K_Residency JCB with Breaker</b>		<b>25.0000</b>	<b>Hour</b>		
		0.0000		0.00	0.00
	<b>Total</b>	<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>PCC 1:3:6m</b>		<b>0.0000</b>	<b>Cu.Ft</b>		
Material	00AA Brick Size 6	200000.0000	01AA_PerPie ce	6.00	1200000.00
Material	ABRO TAPE	100.0000	Bundle	150.00	15000.00
Material	Aggregate 1/2"	10.0000	Cum_C	11.00	110.00
Material	ARALDITE	12.0000	Kgs	700.00	8400.00
Material	BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80	141.60
Material	Brick 6"	0.0000	No.	17.70	0.00
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	COARSE AGGREGATE 20 MM	0.0000	Cu.Ft	23.60	0.00
Material	NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00
Labour	PCC Labour (M-10)	0.0000	Cu.Ft	200.00	0.00
	<b>Total</b>	<b>200134.0000</b>		<b>25546.10</b>	<b>1223651.60</b>

**Total Estimate Task Wise**

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
<b>K_Residency RMC M20</b>		<b>410.0000</b>	<b>Cu.Mtrs</b>		
Material	CEMENT 43 GRADE9336	4100.0000	Bags	23600.00	96760000.00
Material	COARSE AGGREGATE 20 MM	9840.0000	Cu.Ft	23.60	232224.00
<b>Total</b>		<b>13940.0000</b>		<b>23623.60</b>	<b>96992224.00</b>
<b>BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>		<b>0.0000</b>	<b>Sq.Ft</b>		
Material	Brick 6"	0.0000	No.	17.70	0.00
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	Crushed Sand - Bag of 50 Kg_C	0.0000	Cum_C	220.00	0.00
Material	s	0.0000	Bags	150.00	0.00
Material	XYZ CEMENT 43 GRDE	0.0000		0.00	0.00
Labour	abcd_labour	0.0000	Day	12.00	0.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Material For Meter Board	0.0000	Rs.	1.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>24002.70</b>	<b>0.00</b>
<b>K_Residency RMC M10</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00
Material	RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00
Material	s	0.0000	Cu.Cm	550.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>3150.00</b>	<b>0.00</b>
<b>K_Residency RMC M25</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>4450.00</b>	<b>0.00</b>
<b>K_Residency RMC M10</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00
Material	RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00
Material	s	0.0000	Cu.Cm	550.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>3150.00</b>	<b>0.00</b>
<b>K_Residency Cement Slurry For RMC</b>		<b>0.0000</b>	<b>Job</b>		
Labour	METER CHARGES	0.0000	No.	2500.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>2500.00</b>	<b>0.00</b>
<b>K_Residency RCC M20 Natural sand</b>		<b>0.0000</b>	<b>Cu.Ft</b>		
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	COARSE AGGREGATE 20 MM	0.0000	Cu.Ft	23.60	0.00
Material	NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00
Material	SANLA	0.0000	Bags	80.00	0.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Lab for column above Plinth - Cu. Mt	0.0000	Cu.Mtrs	7409.00	0.00
Labour	Labour W/P Work	0.0000	Sq.Ft	6.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>31946.60</b>	<b>0.00</b>
<b>K_Residency RCC M20 Natural sand</b>		<b>1.0000</b>	<b>Cu.Ft</b>		
Material	CEMENT 43 GRADE9336	0.3060	Bags	23600.00	7221.60
Material	COARSE AGGREGATE 20 MM	0.7500	Cu.Ft	23.60	17.70
Material	NATURAL SAND	0.6000	Cu.Mtrs	826.00	495.60
Material	SANLA	20.0000	Bags	80.00	1600.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Lab for column above Plinth - Cu. Mt	0.0000	Cu.Mtrs	7409.00	0.00
Labour	Labour W/P Work	0.0000	Sq.Ft	6.00	0.00
<b>Total</b>		<b>21.6560</b>		<b>31946.60</b>	<b>9334.90</b>
<b>K_Residency Cement Work</b>		<b>110.0000</b>	<b>Sq.Ft</b>		
Material	s	220.0000	Bags	360.00	79200.00
Labour	All LABour	110.0000	Bag 2016	150.00	16500.00
<b>Total</b>		<b>330.0000</b>		<b>510.00</b>	<b>95700.00</b>

**Total Estimate Task Wise**

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
<b>K_Residency 00 SAKARIYA finishing</b>		<b>1000.0000</b>	<b>Cu.Cm</b>		
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>23600.00</b>	<b>0.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>		<b>1000.0000</b>	<b>Cu.Cm</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>K_Residency RCC_Rgv</b>		<b>100.0000</b>	<b>Cu.Mtrs</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>BrickWork Brickwork</b>		<b>50000.0000</b>	<b>Sq.Ft</b>		
Material	Brick 6"	250000.0000	No.	17.70	4425000.00
Material	CEMENT 43 GRADE9336	7500.0000	Bags	23600.00	177000000.00
Material	NATURAL SAND	15000.0000	Cu.Mtrs	826.00	12390000.00
Labour	Brick work working	50000.0000	Sq.Ft	53.10	2655000.00
<b>Total</b>		<b>322500.0000</b>		<b>24496.80</b>	<b>196470000.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>K_Residency JCB with Breaker</b>		<b>25.0000</b>	<b>Hour</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>PCC 1:3:6m</b>		<b>0.0000</b>	<b>Cu.Ft</b>		
Material	00AA Brick Size 6	200000.0000	01AA_PerPie ce	6.00	1200000.00
Material	ABRO TAPE	100.0000	Bundle	150.00	15000.00
Material	Aggregate 1/2"	10.0000	Cum_C	11.00	110.00
Material	ARALDITE	12.0000	Kgs	700.00	8400.00
Material	BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80	141.60
Material	Brick 6"	0.0000	No.	17.70	0.00
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	COARSE AGGREGATE 20 MM	0.0000	Cu.Ft	23.60	0.00
Material	NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00
Labour	PCC Labour (M-10)	0.0000	Cu.Ft	200.00	0.00
<b>Total</b>		<b>200134.0000</b>		<b>25546.10</b>	<b>1223651.60</b>
<b>K_Residency RMC M20</b>		<b>410.0000</b>	<b>Cu.Mtrs</b>		
Material	CEMENT 43 GRADE9336	4100.0000	Bags	23600.00	96760000.00
Material	COARSE AGGREGATE 20 MM	9840.0000	Cu.Ft	23.60	232224.00
<b>Total</b>		<b>13940.0000</b>		<b>23623.60</b>	<b>96992224.00</b>
<b>BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>		<b>0.0000</b>	<b>Sq.Ft</b>		
Material	Brick 6"	0.0000	No.	17.70	0.00
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00

**Total Estimate Task Wise**

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Crushed Sand - Bag of 50 Kg_C	0.0000	Cum_C	220.00	0.00
Material	s	0.0000	Bags	150.00	0.00
Material	XYZ CEMENT 43 GRDE	0.0000		0.00	0.00
Labour	abcd_labour	0.0000	Day	12.00	0.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Material For Meter Board	0.0000	Rs.	1.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>24002.70</b>	<b>0.00</b>
<b>K_Residency RMC M10</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00
Material	RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00
Material	s	0.0000	Cu.Cm	550.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>3150.00</b>	<b>0.00</b>
<b>K_Residency RMC M25</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>4450.00</b>	<b>0.00</b>
<b>K_Residency RMC M10</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00
Material	RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00
Material	s	0.0000	Cu.Cm	550.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>3150.00</b>	<b>0.00</b>
<b>K_Residency Cement Slurry For RMC</b>		<b>0.0000</b>	<b>Job</b>		
Labour	METER CHARGES	0.0000	No.	2500.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>2500.00</b>	<b>0.00</b>
<b>K_Residency RCC M20 Natural sand</b>		<b>0.0000</b>	<b>Cu.Ft</b>		
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	COARSE AGGREGATE 20 MM	0.0000	Cu.Ft	23.60	0.00
Material	NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00
Material	SANLA	0.0000	Bags	80.00	0.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Lab for column above Plinth - Cu. Mt	0.0000	Cu.Mtrs	7409.00	0.00
Labour	Labour W/P Work	0.0000	Sq.Ft	6.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>31946.60</b>	<b>0.00</b>
<b>K_Residency RCC M20 Natural sand</b>		<b>1.0000</b>	<b>Cu.Ft</b>		
Material	CEMENT 43 GRADE9336	0.3060	Bags	23600.00	7221.60
Material	COARSE AGGREGATE 20 MM	0.7500	Cu.Ft	23.60	17.70
Material	NATURAL SAND	0.6000	Cu.Mtrs	826.00	495.60
Material	SANLA	20.0000	Bags	80.00	1600.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Lab for column above Plinth - Cu. Mt	0.0000	Cu.Mtrs	7409.00	0.00
Labour	Labour W/P Work	0.0000	Sq.Ft	6.00	0.00
<b>Total</b>		<b>21.6560</b>		<b>31946.60</b>	<b>9334.90</b>
<b>K_Residency Cement Work</b>		<b>110.0000</b>	<b>Sq.Ft</b>		
Material	s	220.0000	Bags	360.00	79200.00
Labour	All LAbour	110.0000	Bag 2016	150.00	16500.00
<b>Total</b>		<b>330.0000</b>		<b>510.00</b>	<b>95700.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>		<b>1000.0000</b>	<b>Cu.Cm</b>		
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>23600.00</b>	<b>0.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>		<b>1000.0000</b>	<b>Cu.Cm</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>K_Residency RCC_Rgv</b>		<b>100.0000</b>	<b>Cu.Mtrs</b>		
		0.0000		0.00	0.00

**Total Estimate Task Wise**

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>BrickWork Brickwork</b>		<b>50000.0000</b>	<b>Sq.Ft</b>		
Material	Brick 6"	250000.0000	No.	17.70	4425000.00
Material	CEMENT 43 GRADE9336	7500.0000	Bags	23600.00	177000000.00
Material	NATURAL SAND	15000.0000	Cu.Mtrs	826.00	12390000.00
Labour	Brick work working	50000.0000	Sq.Ft	53.10	2655000.00
<b>Total</b>		<b>322500.0000</b>		<b>24496.80</b>	<b>196470000.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>K_Residency JCB with Breaker</b>		<b>25.0000</b>	<b>Hour</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>PCC 1:3:6m</b>		<b>0.0000</b>	<b>Cu.Ft</b>		
Material	00AA Brick Size 6	200000.0000	01AA_PerPie ce	6.00	1200000.00
Material	ABRO TAPE	100.0000	Bundle	150.00	15000.00
Material	Aggregate 1/2"	10.0000	Cum_C	11.00	110.00
Material	ARALDITE	12.0000	Kgs	700.00	8400.00
Material	BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80	141.60
Material	Brick 6"	0.0000	No.	17.70	0.00
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	COARSE AGGREGATE 20 MM	0.0000	Cu.Ft	23.60	0.00
Material	NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00
Labour	PCC Labour (M-10)	0.0000	Cu.Ft	200.00	0.00
<b>Total</b>		<b>200134.0000</b>		<b>25546.10</b>	<b>1223651.60</b>
<b>K_Residency RMC M20</b>		<b>410.0000</b>	<b>Cu.Mtrs</b>		
Material	CEMENT 43 GRADE9336	4100.0000	Bags	23600.00	96760000.00
Material	COARSE AGGREGATE 20 MM	9840.0000	Cu.Ft	23.60	232224.00
<b>Total</b>		<b>13940.0000</b>		<b>23623.60</b>	<b>96992224.00</b>
<b>BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>		<b>0.0000</b>	<b>Sq.Ft</b>		
Material	Brick 6"	0.0000	No.	17.70	0.00
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	Crushed Sand - Bag of 50 Kg_C	0.0000	Cum_C	220.00	0.00
Material	s	0.0000	Bags	150.00	0.00
Material	XYZ CEMENT 43 GRDE	0.0000		0.00	0.00
Labour	abcd_labour	0.0000	Day	12.00	0.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Material For Meter Board	0.0000	Rs.	1.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>24002.70</b>	<b>0.00</b>
<b>K_Residency RMC M10</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		



**Total Estimate Task Wise**

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00
Material	RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00
Material	s	0.0000	Cu.Cm	550.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>3150.00</b>	<b>0.00</b>
<b>K_Residency RMC M25</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>4450.00</b>	<b>0.00</b>
<b>K_Residency RMC M10</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00
Material	RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00
Material	s	0.0000	Cu.Cm	550.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>3150.00</b>	<b>0.00</b>
<b>K_Residency Cement Slurry For RMC</b>		<b>0.0000</b>	<b>Job</b>		
Labour	METER CHARGES	0.0000	No.	2500.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>2500.00</b>	<b>0.00</b>
<b>K_Residency RCC M20 Natural sand</b>		<b>0.0000</b>	<b>Cu.Ft</b>		
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	COARSE AGGREGATE 20 MM	0.0000	Cu.Ft	23.60	0.00
Material	NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00
Material	SANLA	0.0000	Bags	80.00	0.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Lab for column above Plinth - Cu. Mt	0.0000	Cu.Mtrs	7409.00	0.00
Labour	Labour W/P Work	0.0000	Sq.Ft	6.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>31946.60</b>	<b>0.00</b>
<b>K_Residency RCC M20 Natural sand</b>		<b>1.0000</b>	<b>Cu.Ft</b>		
Material	CEMENT 43 GRADE9336	0.3060	Bags	23600.00	7221.60
Material	COARSE AGGREGATE 20 MM	0.7500	Cu.Ft	23.60	17.70
Material	NATURAL SAND	0.6000	Cu.Mtrs	826.00	495.60
Material	SANLA	20.0000	Bags	80.00	1600.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Lab for column above Plinth - Cu. Mt	0.0000	Cu.Mtrs	7409.00	0.00
Labour	Labour W/P Work	0.0000	Sq.Ft	6.00	0.00
<b>Total</b>		<b>21.6560</b>		<b>31946.60</b>	<b>9334.90</b>
<b>K_Residency Cement Work</b>		<b>110.0000</b>	<b>Sq.Ft</b>		
Material	s	220.0000	Bags	360.00	79200.00
Labour	All LAbour	110.0000	Bag 2016	150.00	16500.00
<b>Total</b>		<b>330.0000</b>		<b>510.00</b>	<b>95700.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>		<b>1000.0000</b>	<b>Cu.Cm</b>		
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>23600.00</b>	<b>0.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>		<b>1000.0000</b>	<b>Cu.Cm</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>K_Residency RCC_Rgv</b>		<b>100.0000</b>	<b>Cu.Mtrs</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>BrickWork Brickwork</b>		<b>50000.0000</b>	<b>Sq.Ft</b>		
Material	Brick 6"	250000.0000	No.	17.70	4425000.00
Material	CEMENT 43 GRADE9336	7500.0000	Bags	23600.00	177000000.00
Material	NATURAL SAND	15000.0000	Cu.Mtrs	826.00	12390000.00
Labour	Brick work working	50000.0000	Sq.Ft	53.10	2655000.00
<b>Total</b>		<b>322500.0000</b>		<b>24496.80</b>	<b>196470000.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		

**Total Estimate Task Wise**

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>K_Residency JCB with Breaker</b>		<b>25.0000</b>	<b>Hour</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>PCC 1:3:6m</b>		<b>0.0000</b>	<b>Cu.Ft</b>		
Material	00AA Brick Size 6	200000.0000	01AA_PerPiece	6.00	1200000.00
Material	ABRO TAPE	100.0000	Bundle	150.00	15000.00
Material	Aggregate 1/2"	10.0000	Cum_C	11.00	110.00
Material	ARALDITE	12.0000	Kgs	700.00	8400.00
Material	BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80	141.60
Material	Brick 6"	0.0000	No.	17.70	0.00
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	COARSE AGGREGATE 20 MM	0.0000	Cu.Ft	23.60	0.00
Material	NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00
Labour	PCC Labour (M-10)	0.0000	Cu.Ft	200.00	0.00
<b>Total</b>		<b>200134.0000</b>		<b>25546.10</b>	<b>1223651.60</b>
<b>K_Residency RMC M20</b>		<b>410.0000</b>	<b>Cu.Mtrs</b>		
Material	CEMENT 43 GRADE9336	4100.0000	Bags	23600.00	96760000.00
Material	COARSE AGGREGATE 20 MM	9840.0000	Cu.Ft	23.60	232224.00
<b>Total</b>		<b>13940.0000</b>		<b>23623.60</b>	<b>96992224.00</b>
<b>BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>		<b>0.0000</b>	<b>Sq.Ft</b>		
Material	Brick 6"	0.0000	No.	17.70	0.00
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	Crushed Sand - Bag of 50 Kg_C	0.0000	Cum_C	220.00	0.00
Material	s	0.0000	Bags	150.00	0.00
Material	XYZ CEMENT 43 GRDE	0.0000		0.00	0.00
Labour	abcd_labour	0.0000	Day	12.00	0.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Material For Meter Board	0.0000	Rs.	1.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>24002.70</b>	<b>0.00</b>
<b>K_Residency RMC M10</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00
Material	RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00
Material	s	0.0000	Cu.Cm	550.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>3150.00</b>	<b>0.00</b>
<b>K_Residency RMC M25</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>4450.00</b>	<b>0.00</b>
<b>K_Residency RMC M10</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		

## Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00
Material	RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00
Material	s	0.0000	Cu.Cm	550.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>3150.00</b>	<b>0.00</b>
<b>K_Residency Cement Slurry For RMC</b>		<b>0.0000</b>	<b>Job</b>		
Labour	METER CHARGES	0.0000	No.	2500.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>2500.00</b>	<b>0.00</b>
<b>K_Residency RCC M20 Natural sand</b>		<b>0.0000</b>	<b>Cu.Ft</b>		
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	COARSE AGGREGATE 20 MM	0.0000	Cu.Ft	23.60	0.00
Material	NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00
Material	SANLA	0.0000	Bags	80.00	0.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Lab for column above Plinth - Cu. Mt	0.0000	Cu.Mtrs	7409.00	0.00
Labour	Labour W/P Work	0.0000	Sq.Ft	6.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>31946.60</b>	<b>0.00</b>
<b>K_Residency RCC M20 Natural sand</b>		<b>1.0000</b>	<b>Cu.Ft</b>		
Material	CEMENT 43 GRADE9336	0.3060	Bags	23600.00	7221.60
Material	COARSE AGGREGATE 20 MM	0.7500	Cu.Ft	23.60	17.70
Material	NATURAL SAND	0.6000	Cu.Mtrs	826.00	495.60
Material	SANLA	20.0000	Bags	80.00	1600.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Lab for column above Plinth - Cu. Mt	0.0000	Cu.Mtrs	7409.00	0.00
Labour	Labour W/P Work	0.0000	Sq.Ft	6.00	0.00
<b>Total</b>		<b>21.6560</b>		<b>31946.60</b>	<b>9334.90</b>
<b>K_Residency Cement Work</b>		<b>110.0000</b>	<b>Sq.Ft</b>		
Material	s	220.0000	Bags	360.00	79200.00
Labour	All LAbour	110.0000	Bag 2016	150.00	16500.00
<b>Total</b>		<b>330.0000</b>		<b>510.00</b>	<b>95700.00</b>
<b>K_Residency INTERNAL PLASTER - CEMENT</b>		<b>0.0000</b>	<b>0001 BaG</b>		
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Labour	Labour for RCC Columns001	0.0000	RFT	20.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>23620.00</b>	<b>0.00</b>
<b>K_Residency RCC Work Mandar</b>		<b>150.0000</b>	<b>Bags</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>		<b>1000.0000</b>	<b>Cu.Cm</b>		
Material	CEMENT 43 GRADE9336	1.0000	Bags	23600.00	23600.00
Labour	PCC Labour (M-10)	1.0000	Cu.Ft	200.00	200.00
<b>Total</b>		<b>2.0000</b>		<b>23800.00</b>	<b>23800.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>		<b>1000.0000</b>	<b>Cu.Cm</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>K_Residency RCC_Rgv</b>		<b>100.0000</b>	<b>Cu.Mtrs</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>BrickWork Brickwork</b>		<b>50000.0000</b>	<b>Sq.Ft</b>		
Material	Brick 6"	250000.0000	No.	17.70	4425000.00
Material	CEMENT 43 GRADE9336	7500.0000	Bags	23600.00	177000000.00
Material	NATURAL SAND	15000.0000	Cu.Mtrs	826.00	12390000.00
Labour	Brick work working	50000.0000	Sq.Ft	53.10	2655000.00
<b>Total</b>		<b>322500.0000</b>		<b>24496.80</b>	<b>196470000.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		

**Total Estimate Task Wise**

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>K_Residency RCC_Rgv</b>		<b>100.0000</b>	<b>Cu.Mtrs</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>K_Residency JCB with Breaker</b>		<b>25.0000</b>	<b>Hour</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>PCC 1:3:6m</b>		<b>0.0000</b>	<b>Cu.Ft</b>		
Material	00AA Brick Size 6	200000.0000	01AA_PerPie ce	6.00	1200000.00
Material	ABRO TAPE	100.0000	Bundle	150.00	15000.00
Material	Aggregate 1/2"	10.0000	Cum_C	11.00	110.00
Material	ARALDITE	12.0000	Kgs	700.00	8400.00
Material	BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80	141.60
Material	Brick 6"	0.0000	No.	17.70	0.00
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	COARSE AGGREGATE 20 MM	0.0000	Cu.Ft	23.60	0.00
Material	NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00
Labour	PCC Labour (M-10)	0.0000	Cu.Ft	200.00	0.00
<b>Total</b>		<b>200134.0000</b>		<b>25546.10</b>	<b>1223651.60</b>
<b>K_Residency RMC M20</b>		<b>410.0000</b>	<b>Cu.Mtrs</b>		
Material	CEMENT 43 GRADE9336	4100.0000	Bags	23600.00	96760000.00
Material	COARSE AGGREGATE 20 MM	9840.0000	Cu.Ft	23.60	232224.00
<b>Total</b>		<b>13940.0000</b>		<b>23623.60</b>	<b>96992224.00</b>
<b>BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>		<b>0.0000</b>	<b>Sq.Ft</b>		
Material	Brick 6"	0.0000	No.	17.70	0.00
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	Crushed Sand - Bag of 50 Kg_C	0.0000	Cum_C	220.00	0.00
Material	s	0.0000	Bags	150.00	0.00
Material	XYZ CEMENT 43 GRDE	0.0000		0.00	0.00
Labour	abcd_labour	0.0000	Day	12.00	0.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Material For Meter Board	0.0000	Rs.	1.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>24002.70</b>	<b>0.00</b>
<b>K_Residency RMC M10</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00
Material	RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00
Material	s	0.0000	Cu.Cm	550.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>3150.00</b>	<b>0.00</b>
<b>K_Residency RMC M25</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		

**Total Estimate Task Wise**

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>4450.00</b>	<b>0.00</b>
<b>K_Residency RMC M10</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00
Material	RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00
Material	s	0.0000	Cu.Cm	550.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>3150.00</b>	<b>0.00</b>
<b>K_Residency Cement Slurry For RMC</b>		<b>0.0000</b>	<b>Job</b>		
Labour	METER CHARGES	0.0000	No.	2500.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>2500.00</b>	<b>0.00</b>
<b>K_Residency RCC M20 Natural sand</b>		<b>0.0000</b>	<b>Cu.Ft</b>		
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	COARSE AGGREGATE 20 MM	0.0000	Cu.Ft	23.60	0.00
Material	NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00
Material	SANLA	0.0000	Bags	80.00	0.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Lab for column above Plinth - Cu. Mt	0.0000	Cu.Mtrs	7409.00	0.00
Labour	Labour W/P Work	0.0000	Sq.Ft	6.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>31946.60</b>	<b>0.00</b>
<b>K_Residency RCC M20 Natural sand</b>		<b>1.0000</b>	<b>Cu.Ft</b>		
Material	CEMENT 43 GRADE9336	0.3060	Bags	23600.00	7221.60
Material	COARSE AGGREGATE 20 MM	0.7500	Cu.Ft	23.60	17.70
Material	NATURAL SAND	0.6000	Cu.Mtrs	826.00	495.60
Material	SANLA	20.0000	Bags	80.00	1600.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Lab for column above Plinth - Cu. Mt	0.0000	Cu.Mtrs	7409.00	0.00
Labour	Labour W/P Work	0.0000	Sq.Ft	6.00	0.00
<b>Total</b>		<b>21.6560</b>		<b>31946.60</b>	<b>9334.90</b>
<b>K_Residency Cement Work</b>		<b>110.0000</b>	<b>Sq.Ft</b>		
Material	s	220.0000	Bags	360.00	79200.00
Labour	All LABour	110.0000	Bag 2016	150.00	16500.00
<b>Total</b>		<b>330.0000</b>		<b>510.00</b>	<b>95700.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>		<b>1000.0000</b>	<b>Cu.Cm</b>		
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>23600.00</b>	<b>0.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>		<b>1000.0000</b>	<b>Cu.Cm</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>K_Residency RCC_Rgv</b>		<b>100.0000</b>	<b>Cu.Mtrs</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>BrickWork Brickwork</b>		<b>50000.0000</b>	<b>Sq.Ft</b>		
Material	Brick 6"	250000.0000	No.	17.70	4425000.00
Material	CEMENT 43 GRADE9336	7500.0000	Bags	23600.00	177000000.00
Material	NATURAL SAND	15000.0000	Cu.Mtrs	826.00	12390000.00
Labour	Brick work working	50000.0000	Sq.Ft	53.10	2655000.00
<b>Total</b>		<b>322500.0000</b>		<b>24496.80</b>	<b>196470000.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		

**Total Estimate Task Wise**

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>K_Residency JCB with Breaker</b>		<b>25.0000</b>	<b>Hour</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>PCC 1:3:6m</b>		<b>0.0000</b>	<b>Cu.Ft</b>		
Material	00AA Brick Size 6	200000.0000	01AA_PerPie ce	6.00	1200000.00
Material	ABRO TAPE	100.0000	Bundle	150.00	15000.00
Material	Aggregate 1/2"	10.0000	Cum_C	11.00	110.00
Material	ARALDITE	12.0000	Kgs	700.00	8400.00
Material	BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80	141.60
Material	Brick 6"	0.0000	No.	17.70	0.00
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	COARSE AGGREGATE 20 MM	0.0000	Cu.Ft	23.60	0.00
Material	NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00
Labour	PCC Labour (M-10)	0.0000	Cu.Ft	200.00	0.00
<b>Total</b>		<b>200134.0000</b>		<b>25546.10</b>	<b>1223651.60</b>
<b>K_Residency RMC M20</b>		<b>410.0000</b>	<b>Cu.Mtrs</b>		
Material	CEMENT 43 GRADE9336	4100.0000	Bags	23600.00	96760000.00
Material	COARSE AGGREGATE 20 MM	9840.0000	Cu.Ft	23.60	232224.00
<b>Total</b>		<b>13940.0000</b>		<b>23623.60</b>	<b>96992224.00</b>
<b>BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>		<b>0.0000</b>	<b>Sq.Ft</b>		
Material	Brick 6"	0.0000	No.	17.70	0.00
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	Crushed Sand - Bag of 50 Kg_C	0.0000	Cum_C	220.00	0.00
Material	s	0.0000	Bags	150.00	0.00
Material	XYZ CEMENT 43 GRDE	0.0000		0.00	0.00
Labour	abcd_labour	0.0000	Day	12.00	0.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Material For Meter Board	0.0000	Rs.	1.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>24002.70</b>	<b>0.00</b>
<b>K_Residency RMC M10</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00
Material	RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00
Material	s	0.0000	Cu.Cm	550.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>3150.00</b>	<b>0.00</b>
<b>K_Residency RMC M25</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>4450.00</b>	<b>0.00</b>
<b>K_Residency RMC M10</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00
Material	RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00
Material	s	0.0000	Cu.Cm	550.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>3150.00</b>	<b>0.00</b>
<b>K_Residency Cement Slurry For RMC</b>		<b>0.0000</b>	<b>Job</b>		



**Total Estimate Task Wise**

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	METER CHARGES	0.0000	No.	2500.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>2500.00</b>	<b>0.00</b>
<b>K_Residency RCC M20 Natural sand</b>		<b>0.0000</b>	<b>Cu.Ft</b>		
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	COARSE AGGREGATE 20 MM	0.0000	Cu.Ft	23.60	0.00
Material	NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00
Material	SANLA	0.0000	Bags	80.00	0.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Lab for column above Plinth - Cu. Mt	0.0000	Cu.Mtrs	7409.00	0.00
Labour	Labour W/P Work	0.0000	Sq.Ft	6.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>31946.60</b>	<b>0.00</b>
<b>K_Residency RCC M20 Natural sand</b>		<b>1.0000</b>	<b>Cu.Ft</b>		
Material	CEMENT 43 GRADE9336	0.3060	Bags	23600.00	7221.60
Material	COARSE AGGREGATE 20 MM	0.7500	Cu.Ft	23.60	17.70
Material	NATURAL SAND	0.6000	Cu.Mtrs	826.00	495.60
Material	SANLA	20.0000	Bags	80.00	1600.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Lab for column above Plinth - Cu. Mt	0.0000	Cu.Mtrs	7409.00	0.00
Labour	Labour W/P Work	0.0000	Sq.Ft	6.00	0.00
<b>Total</b>		<b>21.6560</b>		<b>31946.60</b>	<b>9334.90</b>
<b>K_Residency Cement Work</b>		<b>110.0000</b>	<b>Sq.Ft</b>		
Material	s	220.0000	Bags	360.00	79200.00
Labour	All LAbour	110.0000	Bag 2016	150.00	16500.00
<b>Total</b>		<b>330.0000</b>		<b>510.00</b>	<b>95700.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>		<b>1000.0000</b>	<b>Cu.Cm</b>		
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>23600.00</b>	<b>0.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>		<b>1000.0000</b>	<b>Cu.Cm</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>K_Residency RCC_Rgv</b>		<b>100.0000</b>	<b>Cu.Mtrs</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>BrickWork Brickwork</b>		<b>50000.0000</b>	<b>Sq.Ft</b>		
Material	Brick 6"	250000.0000	No.	17.70	4425000.00
Material	CEMENT 43 GRADE9336	7500.0000	Bags	23600.00	177000000.00
Material	NATURAL SAND	15000.0000	Cu.Mtrs	826.00	12390000.00
Labour	Brick work working	50000.0000	Sq.Ft	53.10	2655000.00
<b>Total</b>		<b>322500.0000</b>		<b>24496.80</b>	<b>196470000.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00

**Total Estimate Task Wise**

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>K_Residency JCB with Breaker</b>		<b>25.0000</b>	<b>Hour</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>PCC 1:3:6m</b>		<b>0.0000</b>	<b>Cu.Ft</b>		
Material	00AA Brick Size 6	200000.0000	01AA_PerPie ce	6.00	1200000.00
Material	ABRO TAPE	100.0000	Bundle	150.00	15000.00
Material	Aggregate 1/2"	10.0000	Cum_C	11.00	110.00
Material	ARALDITE	12.0000	Kgs	700.00	8400.00
Material	BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80	141.60
Material	Brick 6"	0.0000	No.	17.70	0.00
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	COARSE AGGREGATE 20 MM	0.0000	Cu.Ft	23.60	0.00
Material	NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00
Labour	PCC Labour (M-10)	0.0000	Cu.Ft	200.00	0.00
<b>Total</b>		<b>200134.0000</b>		<b>25546.10</b>	<b>1223651.60</b>
<b>K_Residency RMC M20</b>		<b>410.0000</b>	<b>Cu.Mtrs</b>		
Material	CEMENT 43 GRADE9336	4100.0000	Bags	23600.00	96760000.00
Material	COARSE AGGREGATE 20 MM	9840.0000	Cu.Ft	23.60	232224.00
<b>Total</b>		<b>13940.0000</b>		<b>23623.60</b>	<b>96992224.00</b>
<b>BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>		<b>0.0000</b>	<b>Sq.Ft</b>		
Material	Brick 6"	0.0000	No.	17.70	0.00
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	Crushed Sand - Bag of 50 Kg_C	0.0000	Cum_C	220.00	0.00
Material	s	0.0000	Bags	150.00	0.00
Material	XYZ CEMENT 43 GRDE	0.0000		0.00	0.00
Labour	abcd_labour	0.0000	Day	12.00	0.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Material For Meter Board	0.0000	Rs.	1.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>24002.70</b>	<b>0.00</b>
<b>K_Residency RMC M10</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00
Material	RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00
Material	s	0.0000	Cu.Cm	550.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>3150.00</b>	<b>0.00</b>
<b>K_Residency RMC M25</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>4450.00</b>	<b>0.00</b>
<b>K_Residency RMC M10</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00
Material	RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00
Material	s	0.0000	Cu.Cm	550.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>3150.00</b>	<b>0.00</b>
<b>K_Residency Cement Slurry For RMC</b>		<b>0.0000</b>	<b>Job</b>		
Labour	METER CHARGES	0.0000	No.	2500.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>2500.00</b>	<b>0.00</b>
<b>K_Residency RCC M20 Natural sand</b>		<b>0.0000</b>	<b>Cu.Ft</b>		
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	COARSE AGGREGATE 20 MM	0.0000	Cu.Ft	23.60	0.00
Material	NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00
Material	SANLA	0.0000	Bags	80.00	0.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00

**Total Estimate Task Wise**

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Labour	Lab for column above Plinth - Cu. Mt	0.0000	Cu.Mtrs	7409.00	0.00
Labour	Labour W/P Work	0.0000	Sq.Ft	6.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>31946.60</b>	<b>0.00</b>
<b>K_Residency RCC M20 Natural sand</b>		<b>1.0000</b>	<b>Cu.Ft</b>		
Material	CEMENT 43 GRADE9336	0.3060	Bags	23600.00	7221.60
Material	COARSE AGGREGATE 20 MM	0.7500	Cu.Ft	23.60	17.70
Material	NATURAL SAND	0.6000	Cu.Mtrs	826.00	495.60
Material	SANLA	20.0000	Bags	80.00	1600.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Lab for column above Plinth - Cu. Mt	0.0000	Cu.Mtrs	7409.00	0.00
Labour	Labour W/P Work	0.0000	Sq.Ft	6.00	0.00
<b>Total</b>		<b>21.6560</b>		<b>31946.60</b>	<b>9334.90</b>
<b>K_Residency Cement Work</b>		<b>110.0000</b>	<b>Sq.Ft</b>		
Material	s	220.0000	Bags	360.00	79200.00
Labour	All LAbour	110.0000	Bag 2016	150.00	16500.00
<b>Total</b>		<b>330.0000</b>		<b>510.00</b>	<b>95700.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>		<b>1000.0000</b>	<b>Cu.Cm</b>		
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>23600.00</b>	<b>0.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>		<b>1000.0000</b>	<b>Cu.Cm</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>K_Residency RCC_Rgv</b>		<b>100.0000</b>	<b>Cu.Mtrs</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>BrickWork Brickwork</b>		<b>50000.0000</b>	<b>Sq.Ft</b>		
Material	Brick 6"	250000.0000	No.	17.70	4425000.00
Material	CEMENT 43 GRADE9336	7500.0000	Bags	23600.00	177000000.00
Material	NATURAL SAND	15000.0000	Cu.Mtrs	826.00	12390000.00
Labour	Brick work working	50000.0000	Sq.Ft	53.10	2655000.00
<b>Total</b>		<b>322500.0000</b>		<b>24496.80</b>	<b>196470000.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>K_Residency JCB with Breaker</b>		<b>25.0000</b>	<b>Hour</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>PCC 1:3:6m</b>		<b>0.0000</b>	<b>Cu.Ft</b>		
Material	00AA Brick Size 6	200000.0000	01AA_PerPie ce	6.00	1200000.00
Material	ABRO TAPE	100.0000	Bundle	150.00	15000.00

**Total Estimate Task Wise**

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	Aggregate 1/2"	10.0000	Cum_C	11.00	110.00
Material	ARALDITE	12.0000	Kgs	700.00	8400.00
Material	BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80	141.60
Material	Brick 6"	0.0000	No.	17.70	0.00
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	COARSE AGGREGATE 20 MM	0.0000	Cu.Ft	23.60	0.00
Material	NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00
Labour	PCC Labour (M-10)	0.0000	Cu.Ft	200.00	0.00
<b>Total</b>		<b>200134.0000</b>		<b>25546.10</b>	<b>1223651.60</b>
<b>K_Residency RMC M20</b>		<b>410.0000</b>	<b>Cu.Mtrs</b>		
Material	CEMENT 43 GRADE9336	4100.0000	Bags	23600.00	96760000.00
Material	COARSE AGGREGATE 20 MM	9840.0000	Cu.Ft	23.60	232224.00
<b>Total</b>		<b>13940.0000</b>		<b>23623.60</b>	<b>96992224.00</b>
<b>BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>		<b>0.0000</b>	<b>Sq.Ft</b>		
Material	Brick 6"	0.0000	No.	17.70	0.00
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	Crushed Sand - Bag of 50 Kg_C	0.0000	Cum_C	220.00	0.00
Material	s	0.0000	Bags	150.00	0.00
Material	XYZ CEMENT 43 GRDE	0.0000		0.00	0.00
Labour	abcd_labour	0.0000	Day	12.00	0.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Material For Meter Board	0.0000	Rs.	1.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>24002.70</b>	<b>0.00</b>
<b>K_Residency RMC M10</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00
Material	RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00
Material	s	0.0000	Cu.Cm	550.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>3150.00</b>	<b>0.00</b>
<b>K_Residency RMC M25</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>4450.00</b>	<b>0.00</b>
<b>K_Residency RMC M10</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00
Material	RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00
Material	s	0.0000	Cu.Cm	550.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>3150.00</b>	<b>0.00</b>
<b>K_Residency Cement Slurry For RMC</b>		<b>0.0000</b>	<b>Job</b>		
Labour	METER CHARGES	0.0000	No.	2500.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>2500.00</b>	<b>0.00</b>
<b>K_Residency RCC M20 Natural sand</b>		<b>0.0000</b>	<b>Cu.Ft</b>		
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	COARSE AGGREGATE 20 MM	0.0000	Cu.Ft	23.60	0.00
Material	NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00
Material	SANLA	0.0000	Bags	80.00	0.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Lab for column above Plinth - Cu. Mt	0.0000	Cu.Mtrs	7409.00	0.00
Labour	Labour W/P Work	0.0000	Sq.Ft	6.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>31946.60</b>	<b>0.00</b>
<b>K_Residency RCC M20 Natural sand</b>		<b>1.0000</b>	<b>Cu.Ft</b>		
Material	CEMENT 43 GRADE9336	0.3060	Bags	23600.00	7221.60
Material	COARSE AGGREGATE 20 MM	0.7500	Cu.Ft	23.60	17.70
Material	NATURAL SAND	0.6000	Cu.Mtrs	826.00	495.60

**Total Estimate Task Wise**

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	SANLA	20.0000	Bags	80.00	1600.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Lab for column above Plinth - Cu. Mt	0.0000	Cu.Mtrs	7409.00	0.00
Labour	Labour W/P Work	0.0000	Sq.Ft	6.00	0.00
<b>Total</b>		<b>21.6560</b>		<b>31946.60</b>	<b>9334.90</b>
<b>K_Residency Cement Work</b>		<b>110.0000</b>	<b>Sq.Ft</b>		
Material	s	220.0000	Bags	360.00	79200.00
Labour	All LAbour	110.0000	Bag 2016	150.00	16500.00
<b>Total</b>		<b>330.0000</b>		<b>510.00</b>	<b>95700.00</b>
<b>K_Residency INTERNAL PLASTER - CEMENT</b>		<b>0.0000</b>	<b>0001 BaG</b>		
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Labour	Labour for RCC Columns001	0.0000	RFT	20.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>23620.00</b>	<b>0.00</b>
<b>K_Residency RCC Work Mandar</b>		<b>150.0000</b>	<b>Bags</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>		<b>1000.0000</b>	<b>Cu.Cm</b>		
Material	CEMENT 43 GRADE9336	1.0000	Bags	23600.00	23600.00
Labour	PCC Labour (M-10)	1.0000	Cu.Ft	200.00	200.00
<b>Total</b>		<b>2.0000</b>		<b>23800.00</b>	<b>23800.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>		<b>1000.0000</b>	<b>Cu.Cm</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>K_Residency RCC Rgv</b>		<b>100.0000</b>	<b>Cu.Mtrs</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>BrickWork Brickwork</b>		<b>50000.0000</b>	<b>Sq.Ft</b>		
Material	Brick 6"	250000.0000	No.	17.70	4425000.00
Material	CEMENT 43 GRADE9336	7500.0000	Bags	23600.00	177000000.00
Material	NATURAL SAND	15000.0000	Cu.Mtrs	826.00	12390000.00
Labour	Brick work working	50000.0000	Sq.Ft	53.10	2655000.00
<b>Total</b>		<b>322500.0000</b>		<b>24496.80</b>	<b>196470000.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>K_Residency RCC Rgv</b>		<b>100.0000</b>	<b>Cu.Mtrs</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>K_Residency JCB with Breaker</b>		<b>25.0000</b>	<b>Hour</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>

**Total Estimate Task Wise**

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
<b>PCC 1:3:6m</b>		<b>0.0000</b>	<b>Cu.Ft</b>		
Material	00AA Brick Size 6	200000.0000	01AA_PerPie ce	6.00	1200000.00
Material	ABRO TAPE	100.0000	Bundle	150.00	15000.00
Material	Aggregate 1/2"	10.0000	Cum_C	11.00	110.00
Material	ARALDITE	12.0000	Kgs	700.00	8400.00
Material	BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80	141.60
Material	Brick 6"	0.0000	No.	17.70	0.00
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	COARSE AGGREGATE 20 MM	0.0000	Cu.Ft	23.60	0.00
Material	NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00
Labour	PCC Labour (M-10)	0.0000	Cu.Ft	200.00	0.00
<b>Total</b>		<b>200134.0000</b>		<b>25546.10</b>	<b>1223651.60</b>
<b>K_Residency RMC M20</b>		<b>410.0000</b>	<b>Cu.Mtrs</b>		
Material	CEMENT 43 GRADE9336	4100.0000	Bags	23600.00	96760000.00
Material	COARSE AGGREGATE 20 MM	9840.0000	Cu.Ft	23.60	232224.00
<b>Total</b>		<b>13940.0000</b>		<b>23623.60</b>	<b>96992224.00</b>
<b>BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>		<b>0.0000</b>	<b>Sq.Ft</b>		
Material	Brick 6"	0.0000	No.	17.70	0.00
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	Crushed Sand - Bag of 50 Kg_C	0.0000	Cum_C	220.00	0.00
Material	s	0.0000	Bags	150.00	0.00
Material	XYZ CEMENT 43 GRDE	0.0000		0.00	0.00
Labour	abcd_labour	0.0000	Day	12.00	0.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Material For Meter Board	0.0000	Rs.	1.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>24002.70</b>	<b>0.00</b>
<b>K_Residency RMC M10</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00
Material	RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00
Material	s	0.0000	Cu.Cm	550.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>3150.00</b>	<b>0.00</b>
<b>K_Residency RMC M25</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>4450.00</b>	<b>0.00</b>
<b>K_Residency RMC M10</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00
Material	RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00
Material	s	0.0000	Cu.Cm	550.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>3150.00</b>	<b>0.00</b>
<b>K_Residency Cement Slurry For RMC</b>		<b>0.0000</b>	<b>Job</b>		
Labour	METER CHARGES	0.0000	No.	2500.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>2500.00</b>	<b>0.00</b>
<b>K_Residency RCC M20 Natural sand</b>		<b>0.0000</b>	<b>Cu.Ft</b>		
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	COARSE AGGREGATE 20 MM	0.0000	Cu.Ft	23.60	0.00
Material	NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00
Material	SANLA	0.0000	Bags	80.00	0.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Lab for column above Plinth - Cu. Mt	0.0000	Cu.Mtrs	7409.00	0.00
Labour	Labour W/P Work	0.0000	Sq.Ft	6.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>31946.60</b>	<b>0.00</b>
<b>K_Residency RCC M20 Natural sand</b>		<b>1.0000</b>	<b>Cu.Ft</b>		



**Total Estimate Task Wise**

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	CEMENT 43 GRADE9336	0.3060	Bags	23600.00	7221.60
Material	COARSE AGGREGATE 20 MM	0.7500	Cu.Ft	23.60	17.70
Material	NATURAL SAND	0.6000	Cu.Mtrs	826.00	495.60
Material	SANLA	20.0000	Bags	80.00	1600.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Lab for column above Plinth - Cu. Mt	0.0000	Cu.Mtrs	7409.00	0.00
Labour	Labour W/P Work	0.0000	Sq.Ft	6.00	0.00
<b>Total</b>		<b>21.6560</b>		<b>31946.60</b>	<b>9334.90</b>
<b>K_Residency Cement Work</b>		<b>110.0000</b>	<b>Sq.Ft</b>		
Material	s	220.0000	Bags	360.00	79200.00
Labour	All LAbour	110.0000	Bag 2016	150.00	16500.00
<b>Total</b>		<b>330.0000</b>		<b>510.00</b>	<b>95700.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>		<b>1000.0000</b>	<b>Cu.Cm</b>		
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>23600.00</b>	<b>0.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>		<b>1000.0000</b>	<b>Cu.Cm</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>K_Residency RCC_Rgv</b>		<b>100.0000</b>	<b>Cu.Mtrs</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>BrickWork Brickwork</b>		<b>50000.0000</b>	<b>Sq.Ft</b>		
Material	Brick 6"	250000.0000	No.	17.70	4425000.00
Material	CEMENT 43 GRADE9336	7500.0000	Bags	23600.00	177000000.00
Material	NATURAL SAND	15000.0000	Cu.Mtrs	826.00	12390000.00
Labour	Brick work working	50000.0000	Sq.Ft	53.10	2655000.00
<b>Total</b>		<b>322500.0000</b>		<b>24496.80</b>	<b>196470000.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>K_Residency JCB with Breaker</b>		<b>25.0000</b>	<b>Hour</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>PCC 1:3:6m</b>		<b>0.0000</b>	<b>Cu.Ft</b>		
Material	00AA Brick Size 6	200000.0000	01AA_PerPie ce	6.00	1200000.00
Material	ABRO TAPE	100.0000	Bundle	150.00	15000.00
Material	Aggregate 1/2"	10.0000	Cum_C	11.00	110.00
Material	ARALDITE	12.0000	Kgs	700.00	8400.00
Material	BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80	141.60
Material	Brick 6"	0.0000	No.	17.70	0.00

**Total Estimate Task Wise**

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	COARSE AGGREGATE 20 MM	0.0000	Cu.Ft	23.60	0.00
Material	NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00
Labour	PCC Labour (M-10)	0.0000	Cu.Ft	200.00	0.00
<b>Total</b>		<b>200134.0000</b>		<b>25546.10</b>	<b>1223651.60</b>
<b>K_Residency RMC M20</b>		<b>410.0000</b>	<b>Cu.Mtrs</b>		
Material	CEMENT 43 GRADE9336	4100.0000	Bags	23600.00	96760000.00
Material	COARSE AGGREGATE 20 MM	9840.0000	Cu.Ft	23.60	232224.00
<b>Total</b>		<b>13940.0000</b>		<b>23623.60</b>	<b>96992224.00</b>
<b>BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>		<b>0.0000</b>	<b>Sq.Ft</b>		
Material	Brick 6"	0.0000	No.	17.70	0.00
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	Crushed Sand - Bag of 50 Kg_C	0.0000	Cum_C	220.00	0.00
Material	s	0.0000	Bags	150.00	0.00
Material	XYZ CEMENT 43 GRDE	0.0000		0.00	0.00
Labour	abcd_labour	0.0000	Day	12.00	0.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Material For Meter Board	0.0000	Rs.	1.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>24002.70</b>	<b>0.00</b>
<b>K_Residency RMC M10</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00
Material	RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00
Material	s	0.0000	Cu.Cm	550.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>3150.00</b>	<b>0.00</b>
<b>K_Residency RMC M25</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>4450.00</b>	<b>0.00</b>
<b>K_Residency RMC M10</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00
Material	RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00
Material	s	0.0000	Cu.Cm	550.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>3150.00</b>	<b>0.00</b>
<b>K_Residency Cement Slurry For RMC</b>		<b>0.0000</b>	<b>Job</b>		
Labour	METER CHARGES	0.0000	No.	2500.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>2500.00</b>	<b>0.00</b>
<b>K_Residency RCC M20 Natural sand</b>		<b>0.0000</b>	<b>Cu.Ft</b>		
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	COARSE AGGREGATE 20 MM	0.0000	Cu.Ft	23.60	0.00
Material	NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00
Material	SANLA	0.0000	Bags	80.00	0.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Lab for column above Plinth - Cu. Mt	0.0000	Cu.Mtrs	7409.00	0.00
Labour	Labour W/P Work	0.0000	Sq.Ft	6.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>31946.60</b>	<b>0.00</b>
<b>K_Residency RCC M20 Natural sand</b>		<b>1.0000</b>	<b>Cu.Ft</b>		
Material	CEMENT 43 GRADE9336	0.3060	Bags	23600.00	7221.60
Material	COARSE AGGREGATE 20 MM	0.7500	Cu.Ft	23.60	17.70
Material	NATURAL SAND	0.6000	Cu.Mtrs	826.00	495.60
Material	SANLA	20.0000	Bags	80.00	1600.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Lab for column above Plinth - Cu. Mt	0.0000	Cu.Mtrs	7409.00	0.00
Labour	Labour W/P Work	0.0000	Sq.Ft	6.00	0.00

**Total Estimate Task Wise**

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
<b>Total</b>		<b>21.6560</b>		<b>31946.60</b>	<b>9334.90</b>
<b>K_Residency Cement Work</b>		<b>110.0000</b>	<b>Sq.Ft</b>		
Material	s	220.0000	Bags	360.00	79200.00
Labour	All LAbour	110.0000	Bag 2016	150.00	16500.00
<b>Total</b>		<b>330.0000</b>		<b>510.00</b>	<b>95700.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>		<b>1000.0000</b>	<b>Cu.Cm</b>		
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>23600.00</b>	<b>0.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>		<b>1000.0000</b>	<b>Cu.Cm</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>K_Residency RCC_Rgv</b>		<b>100.0000</b>	<b>Cu.Mtrs</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>BrickWork Brickwork</b>		<b>50000.0000</b>	<b>Sq.Ft</b>		
Material	Brick 6"	250000.0000	No.	17.70	4425000.00
Material	CEMENT 43 GRADE9336	7500.0000	Bags	23600.00	177000000.00
Material	NATURAL SAND	15000.0000	Cu.Mtrs	826.00	12390000.00
Labour	Brick work working	50000.0000	Sq.Ft	53.10	2655000.00
<b>Total</b>		<b>322500.0000</b>		<b>24496.80</b>	<b>196470000.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>K_Residency JCB with Breaker</b>		<b>25.0000</b>	<b>Hour</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>PCC 1:3:6m</b>		<b>0.0000</b>	<b>Cu.Ft</b>		
Material	00AA Brick Size 6	200000.0000	01AA_PerPie ce	6.00	1200000.00
Material	ABRO TAPE	100.0000	Bundle	150.00	15000.00
Material	Aggregate 1/2"	10.0000	Cum_C	11.00	110.00
Material	ARALDITE	12.0000	Kgs	700.00	8400.00
Material	BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80	141.60
Material	Brick 6"	0.0000	No.	17.70	0.00
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	COARSE AGGREGATE 20 MM	0.0000	Cu.Ft	23.60	0.00
Material	NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00
Labour	PCC Labour (M-10)	0.0000	Cu.Ft	200.00	0.00
<b>Total</b>		<b>200134.0000</b>		<b>25546.10</b>	<b>1223651.60</b>
<b>K_Residency RMC M20</b>		<b>410.0000</b>	<b>Cu.Mtrs</b>		
Material	CEMENT 43 GRADE9336	4100.0000	Bags	23600.00	96760000.00

**Total Estimate Task Wise**

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	COARSE AGGREGATE 20 MM	9840.0000	Cu.Ft	23.60	232224.00
<b>Total</b>		<b>13940.0000</b>		<b>23623.60</b>	<b>96992224.00</b>
<b>BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>		<b>0.0000</b>	<b>Sq.Ft</b>		
Material	Brick 6"	0.0000	No.	17.70	0.00
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	Crushed Sand - Bag of 50 Kg_C	0.0000	Cum_C	220.00	0.00
Material	s	0.0000	Bags	150.00	0.00
Material	XYZ CEMENT 43 GRDE	0.0000		0.00	0.00
Labour	abcd_labour	0.0000	Day	12.00	0.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Material For Meter Board	0.0000	Rs.	1.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>24002.70</b>	<b>0.00</b>
<b>K_Residency RMC M10</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00
Material	RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00
Material	s	0.0000	Cu.Cm	550.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>3150.00</b>	<b>0.00</b>
<b>K_Residency RMC M25</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>4450.00</b>	<b>0.00</b>
<b>K_Residency RMC M10</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00
Material	RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00
Material	s	0.0000	Cu.Cm	550.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>3150.00</b>	<b>0.00</b>
<b>K_Residency Cement Slurry For RMC</b>		<b>0.0000</b>	<b>Job</b>		
Labour	METER CHARGES	0.0000	No.	2500.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>2500.00</b>	<b>0.00</b>
<b>K_Residency RCC M20 Natural sand</b>		<b>0.0000</b>	<b>Cu.Ft</b>		
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	COARSE AGGREGATE 20 MM	0.0000	Cu.Ft	23.60	0.00
Material	NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00
Material	SANLA	0.0000	Bags	80.00	0.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Lab for column above Plinth - Cu. Mt	0.0000	Cu.Mtrs	7409.00	0.00
Labour	Labour W/P Work	0.0000	Sq.Ft	6.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>31946.60</b>	<b>0.00</b>
<b>K_Residency RCC M20 Natural sand</b>		<b>1.0000</b>	<b>Cu.Ft</b>		
Material	CEMENT 43 GRADE9336	0.3060	Bags	23600.00	7221.60
Material	COARSE AGGREGATE 20 MM	0.7500	Cu.Ft	23.60	17.70
Material	NATURAL SAND	0.6000	Cu.Mtrs	826.00	495.60
Material	SANLA	20.0000	Bags	80.00	1600.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Lab for column above Plinth - Cu. Mt	0.0000	Cu.Mtrs	7409.00	0.00
Labour	Labour W/P Work	0.0000	Sq.Ft	6.00	0.00
<b>Total</b>		<b>21.6560</b>		<b>31946.60</b>	<b>9334.90</b>
<b>K_Residency Cement Work</b>		<b>110.0000</b>	<b>Sq.Ft</b>		
Material	s	220.0000	Bags	360.00	79200.00
Labour	All LAbour	110.0000	Bag 2016	150.00	16500.00
<b>Total</b>		<b>330.0000</b>		<b>510.00</b>	<b>95700.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>		<b>1000.0000</b>	<b>Cu.Cm</b>		
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00

**Total Estimate Task Wise**

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
<b>Total</b>		<b>0.0000</b>		<b>23600.00</b>	<b>0.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>		<b>1000.0000</b>	<b>Cu.Cm</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>K_Residency RCC Rgv</b>		<b>100.0000</b>	<b>Cu.Mtrs</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>BrickWork Brickwork</b>		<b>50000.0000</b>	<b>Sq.Ft</b>		
Material	Brick 6"	250000.0000	No.	17.70	4425000.00
Material	CEMENT 43 GRADE9336	7500.0000	Bags	23600.00	177000000.00
Material	NATURAL SAND	15000.0000	Cu.Mtrs	826.00	12390000.00
Labour	Brick work working	50000.0000	Sq.Ft	53.10	2655000.00
<b>Total</b>		<b>322500.0000</b>		<b>24496.80</b>	<b>196470000.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>First Floor BBM 115MM (CM 1:4)</b>		<b>1000.0000</b>	<b>Sq. Mtr.</b>		
Material	BRICK 4"	60000.0000	No.	11.80	708000.00
Material	STONE DUST	1050.0000	Cu.Ft	14.00	14700.00
Labour	BBM Labour Work	100000.0000	Sq.Ft	8.00	800000.00
<b>Total</b>		<b>161050.0000</b>		<b>33.80</b>	<b>1522700.00</b>
<b>K_Residency JCB with Breaker</b>		<b>25.0000</b>	<b>Hour</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>PCC 1:3:6m</b>		<b>0.0000</b>	<b>Cu.Ft</b>		
Material	00AA Brick Size 6	200000.0000	01AA_PerPie ce	6.00	1200000.00
Material	ABRO TAPE	100.0000	Bundle	150.00	15000.00
Material	Aggregate 1/2"	10.0000	Cum_C	11.00	110.00
Material	ARALDITE	12.0000	Kgs	700.00	8400.00
Material	BISON PANEL 12 MM THK	12.0000	Sq.Ft	11.80	141.60
Material	Brick 6"	0.0000	No.	17.70	0.00
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	COARSE AGGREGATE 20 MM	0.0000	Cu.Ft	23.60	0.00
Material	NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00
Labour	PCC Labour (M-10)	0.0000	Cu.Ft	200.00	0.00
<b>Total</b>		<b>200134.0000</b>		<b>25546.10</b>	<b>1223651.60</b>
<b>K_Residency RMC M20</b>		<b>410.0000</b>	<b>Cu.Mtrs</b>		
Material	CEMENT 43 GRADE9336	4100.0000	Bags	23600.00	96760000.00
Material	COARSE AGGREGATE 20 MM	9840.0000	Cu.Ft	23.60	232224.00
<b>Total</b>		<b>13940.0000</b>		<b>23623.60</b>	<b>96992224.00</b>
<b>BUILDING AND DEVELOPMENT WORK TO BE DONE LATER !!Task1230</b>		<b>0.0000</b>	<b>Sq.Ft</b>		
Material	Brick 6"	0.0000	No.	17.70	0.00
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	Crushed Sand - Bag of 50 Kg_C	0.0000	Cum_C	220.00	0.00
Material	s	0.0000	Bags	150.00	0.00

## Total Estimate Task Wise

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
Material	XYZ CEMENT 43 GRDE	0.0000		0.00	0.00
Labour	abcd_labour	0.0000	Day	12.00	0.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Material For Meter Board	0.0000	Rs.	1.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>24002.70</b>	<b>0.00</b>
<b>K_Residency RMC M10</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00
Material	RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00
Material	s	0.0000	Cu.Cm	550.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>3150.00</b>	<b>0.00</b>
<b>K_Residency RMC M25</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M25 GRADE - CU.MTRS	0.0000	Cu.Mtrs	4450.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>4450.00</b>	<b>0.00</b>
<b>K_Residency RMC M10</b>		<b>0.0000</b>	<b>Cu.Mtrs</b>		
Material	RMC M10 GRADE - CU.MTRS	0.0000	Cu.Mtrs	2600.00	0.00
Material	RMC M30 GRADE - CU.MTRS	0.0000	Cu.Mtrs	0.00	0.00
Material	s	0.0000	Cu.Cm	550.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>3150.00</b>	<b>0.00</b>
<b>K_Residency Cement Slurry For RMC</b>		<b>0.0000</b>	<b>Job</b>		
Labour	METER CHARGES	0.0000	No.	2500.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>2500.00</b>	<b>0.00</b>
<b>K_Residency RCC M20 Natural sand</b>		<b>0.0000</b>	<b>Cu.Ft</b>		
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Material	COARSE AGGREGATE 20 MM	0.0000	Cu.Ft	23.60	0.00
Material	NATURAL SAND	0.0000	Cu.Mtrs	826.00	0.00
Material	SANLA	0.0000	Bags	80.00	0.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Lab for column above Plinth - Cu. Mt	0.0000	Cu.Mtrs	7409.00	0.00
Labour	Labour W/P Work	0.0000	Sq.Ft	6.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>31946.60</b>	<b>0.00</b>
<b>K_Residency RCC M20 Natural sand</b>		<b>1.0000</b>	<b>Cu.Ft</b>		
Material	CEMENT 43 GRADE9336	0.3060	Bags	23600.00	7221.60
Material	COARSE AGGREGATE 20 MM	0.7500	Cu.Ft	23.60	17.70
Material	NATURAL SAND	0.6000	Cu.Mtrs	826.00	495.60
Material	SANLA	20.0000	Bags	80.00	1600.00
Labour	BBM 1st floor	0.0000	Sq.Ft	2.00	0.00
Labour	Lab for column above Plinth - Cu. Mt	0.0000	Cu.Mtrs	7409.00	0.00
Labour	Labour W/P Work	0.0000	Sq.Ft	6.00	0.00
<b>Total</b>		<b>21.6560</b>		<b>31946.60</b>	<b>9334.90</b>
<b>K_Residency Cement Work</b>		<b>110.0000</b>	<b>Sq.Ft</b>		
Material	s	220.0000	Bags	360.00	79200.00
Labour	All LAbour	110.0000	Bag 2016	150.00	16500.00
<b>Total</b>		<b>330.0000</b>		<b>510.00</b>	<b>95700.00</b>
<b>K_Residency INTERNAL PLASTER - CEMENT</b>		<b>0.0000</b>	<b>0001 BaG</b>		
Material	CEMENT 43 GRADE9336	0.0000	Bags	23600.00	0.00
Labour	Labour for RCC Columns001	0.0000	RFT	20.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>23620.00</b>	<b>0.00</b>
<b>K_Residency RCC Work Mandar</b>		<b>150.0000</b>	<b>Bags</b>		
		0.0000		0.00	0.00
<b>Total</b>		<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
<b>K_Residency 00 SAKARIYA finishing</b>		<b>1000.0000</b>	<b>Cu.Cm</b>		
Material	CEMENT 43 GRADE9336	1.0000	Bags	23600.00	23600.00
Labour	PCC Labour (M-10)	1.0000	Cu.Ft	200.00	200.00



**Total Estimate Task Wise**

Item Type	Item Name	Est. Qty	Unit	Est. Rate	Est. Amt
	<b>Total</b>	<b>2.0000</b>		<b>23800.00</b>	<b>23800.00</b>
	<b>K_Residency 00 SAKARIYA finishing</b>	<b>1000.0000</b>	<b>Cu.Cm</b>		
		0.0000		0.00	0.00
	<b>Total</b>	<b>0.0000</b>		<b>0.00</b>	<b>0.00</b>
	<b>Grand Total</b>	<b>48966795.4880</b>		<b>11017364.31</b>	<b>14423929666.00</b>