

Purchase Bills -0111111										Highrise
Project Supplier Rathod Cements Address:					Bill_No	6757	Inward Date		16/04/2019	
					Bill Date	16/04/2019	Due Date		16/04/2019	
					CST No					
					LST No					
PO No.	PO Qty	Grn_No	Grn_Date	Qty	Rate	Ch_No	Ch_Date	Amount		
Cement PPC - 50 kg/bag							22/03/2019			
4121	1,040.32	44,035	22/03/2019	520.00	234.38	7852		121,877.60		
Cement PPC - 50 kg/bag							22/03/2019			
4121	1,040.32	44,035	22/03/2019	520.00	234.38	7852		121,877.60		
Cement PPC - 50 kg/bag							22/03/2019			
4121	1,040.32	44,035	22/03/2019	520.00	234.38	7852		121,877.60		
Cement PPC - 50 kg/bag							22/03/2019			
4121	1,040.32	44,035	22/03/2019	520.00	234.38	7852		121,877.60		
Cement PPC - 50 kg/bag							22/03/2019			
4121	1,040.32	44,035	22/03/2019	520.00	234.38	7852		121,877.60		
Cement PPC - 50 kg/bag							22/03/2019			
4121	1,040.32	44,035	22/03/2019	520.00	234.38	7852		121,877.60		
Cement PPC - 50 kg/bag							22/03/2019			
4121	1,040.32	44,035	22/03/2019	520.00	234.38	7852		121,877.60		
Cement PPC - 50 kg/bag							22/03/2019			
4121	1,040.32	44,035	22/03/2019	520.00	234.38	7852		121,877.60		
Cement PPC - 50 kg/bag							22/03/2019			
4121	1,040.32	44,035	22/03/2019	520.00	234.38	7852		121,877.60		
16/04/2019			Prepared By			Checked By		Approved By		1

Purchase Bills -0111111										Highrise
Project Supplier Rathod Cements Address:					Bill_No	6757	Inward Date		16/04/2019	
					Bill Date	16/04/2019	Due Date		16/04/2019	
					CST No					
					LST No					
PO No.	PO Qty	Grn_No	Grn_Date	Qty	Rate	Ch_No	Ch_Date	Amount		
Cement PPC - 50 kg/bag							22/03/2019			
4121	1,040.32	44,035	22/03/2019	520.00	234.38	7852		121,877.60		
Cement PPC - 50 kg/bag							22/03/2019			
4121	1,040.32	44,035	22/03/2019	520.00	234.38	7852		121,877.60		
Cement PPC - 50 kg/bag							22/03/2019			
4121	1,040.32	44,035	22/03/2019	520.00	234.38	7852		121,877.60		
Cement PPC - 50 kg/bag							22/03/2019			
4121	1,040.32	44,035	22/03/2019	520.00	234.38	7852		121,877.60		
Cement PPC - 50 kg/bag							22/03/2019			
4121	1,040.32	44,035	22/03/2019	520.00	234.38	7852		121,877.60		
Cement PPC - 50 kg/bag							22/03/2019			
4121	1,040.32	44,035	22/03/2019	520.00	234.38	7852		121,877.60		
Cement PPC - 50 kg/bag							22/03/2019			
4121	1,040.32	44,035	22/03/2019	520.00	234.38	7852		121,877.60		
Cement PPC - 50 kg/bag							22/03/2019			
4121	1,040.32	44,035	22/03/2019	520.00	234.38	7852		121,877.60		
Cement PPC - 50 kg/bag							22/03/2019			
4121	1,040.32	44,035	22/03/2019	520.00	234.38	7852		121,877.60		
Cement PPC - 50 kg/bag							22/03/2019			
4121	1,040.32	44,035	22/03/2019	520.00	234.38	7852		121,877.60		
Cement PPC - 50 kg/bag							22/03/2019			
4121	1,040.32	44,035	22/03/2019	520.00	234.38	7852		121,877.60		
Cement PPC - 50 kg/bag							22/03/2019			
4121	1,040.32	44,035	22/03/2019	520.00	234.38	7852		121,877.60		
Cement PPC - 50 kg/bag							22/03/2019			
4121	1,040.32	44,035	22/03/2019	520.00	234.38	7852		121,877.60		
Cement PPC - 50 kg/bag							22/03/2019			
4121	1,040.32	44,035	22/03/2019	520.00	234.38	7852		121,877.60		
Cement PPC - 50 kg/bag							22/03/2019			
4121	1,040.32	44,035	22/03/2019	520.00	234.38	7852		121,877.60		
Cement PPC - 50 kg/bag							22/03/2019			
4121	1,040.32	44,035	22/03/2019	520.00	234.38	7852		121,877.60		
Cement PPC - 50 kg/bag							22/03/2019			
4121	1,040.32	44,035	22/03/2019	520.00	234.38	7852		121,877.60		
Cement PPC - 50 kg/bag							22/03/2019			
4121	1,040.32	44,035	22/03/2019	520.00	234.38	7852		121,877.60		
Cement PPC - 50 kg/bag							22/03/2019			
4121	1,040.32	44,035	22/03/2019	520.00	234.38	7852		121,877.60		
Cement PPC - 50 kg/bag							22/03/2019			
4121	1,040.32	44,035	22/03/2019	520.00	234.38	7852		121,877.60		
Cement PPC - 50 kg/bag							22/03/2019			
4121	1,040.32	44,035	22/03/2019	520.00	234.38	7852		121,877.60		
Cement PPC - 50 kg/bag							22/03/2019			
4121	1,040.32	44,035	22/03/2019	520.00	234.38	7852		121,877.60		
Cement PPC - 50 kg/bag							22/03/2019			
4121	1,040.32	44,035	22/03/2019	520.00	234.38	7852		121,877.60		
Cement PPC - 50 kg/bag							22/03/2019			
4121	1,040.32	44,035	22/03/2019	520.00	234.38	7852		121,877.60		
Cement PPC - 50 kg/bag							22/03/2019			
4121	1,040.32	44,035	22/03/2019	520.00	234.38	7852		121,877.60		
Cement PPC - 50 kg/bag							22/03/2019			
4121	1,040.32	44,035	22/03/2019	520.00	234.38	7852		121,877.60		
Cement PPC - 50 kg/bag							22/03/2019			
4121	1,040.32	44,035	22/03/2019	520.00	234.38	7852		121,877.60		
Cement PPC - 50 kg/bag							22/03/2019			
4121	1,040.32	44,035	22/03/2019	520.00	234.38	7852		121,877.60		
Cement PPC - 50 kg/bag							22/03/2019			
4121	1,040.32	44,035	22/03/2019	520.00	234.38	7852		121,877.60		
Cement PPC - 50 kg/bag							22/03/2019			
4121	1,040.32	44,035	22/03/2019	520.00	234.38	7852		121,877.60		
Cement PPC - 50 kg/bag							22/03/2019			
4121	1,040.32	44,035	22/03/2019	520.00	234.38	7852		121,877.60		
Cement PPC - 50 kg/bag							22/03/2019			
4121	1,040.32	44,035	22/03/2019	520.00	234.38	7852		121,877.60		
Cement PPC - 50 kg/bag							22/03/2019			
4121	1,040.32	44,035	22/03/2019	520.00	234.38	7852		121,877.60		
Cement PPC - 50 kg/bag							22/03/2019			
4121	1,040.32	44,035	22/03/2019	520.00	234.38	7852		121,877.60		
Cement PPC - 50 kg/bag							22/03/2019			
4121	1,040.32	44,035	22/03/2019	520.00	234.38	7852		121,877.60		
Cement PPC - 50 kg/bag							22/03/2019			
4121	1,040.32	44,035	22/03/2019	520.00	234.38	7852		121,877.60		
Cement PPC - 50 kg/bag							22/03/2019			
4121	1,040.32	44,035	22/03/2019	520.00	234.38	7852		121,877.60		
Cement PPC - 50 kg/bag							22/03/2019			
4121	1,040.32	44,035	22/03/2019	520.00	234.38	7852		121,877.60		
Cement PPC - 50 kg/bag							22/03/2019			
4121	1,040.32	44,035	22/03/2019	520.00	234.38	7852		121,877.60		
Cement PPC - 50 kg/bag							22/03/2019			
4121	1,040.32	44,035	22/03/2019	520.00	234.38	7852		121,877.60		
Cement PPC - 50 kg/bag							22/03/2019			
4121	1,040.32	44,035	22/03/2019	520.00	234.38	7852		121,877.60		
Cement PPC - 50 kg/bag							22/03/2019			
4121	1,040.32	44,035	22/03/2019	520.00	234.38	7852		121,877.60		
Cement PPC - 50 kg/bag							22/03/2019			
4121	1,040.32	44,035	22/03/2019	520.00	234.38	7852		121,877.60		
Cement PPC - 50 kg/bag							22/03/2019			
4121	1,040.32	44,035	22/03/2019	520.00	234.38	7852		121,877.60		
Cement PPC - 50 kg/bag							22/03/2019			
4121	1,040.32	44,035	22/03/2019	520.00	234.38	7852		121,877.60		
Cement PPC - 50 kg/bag							22/03/2019			
4121	1,040.32	44,035	22/03/2019	520.00	234.38	7852		121,877.60		
Cement PPC - 50 kg/bag							22/03/2019			
4121	1,040.32	44,035	22/03/2019	520.00	234.38	7852		121,877.60		
Cement PPC - 50 kg/bag							22/03/2019			
4121	1,040.32	44,035	22/03/2019	520.00	234.38	7852		121,877.60		
Cement PPC - 50 kg/bag							22/03/2019			
4121	1,040.32	44,035	22/03/2019	520.00	234.38	7852		121,877.60		
Cement PPC - 50 kg/bag							22/03/2019			
4121	1,040.32	44,035	22/03/2019	520.00	234.38	7852		121,877.60		
Cement PPC - 50 kg/bag							22/03/2019			
4121	1,040.32	44,035	22/03/2019	520.00	234.38	7852		121,877.60		
Cement PPC - 50 kg/bag							22/03/2019			
4121	1,040.32	44,035	22/03/2019	520.00	234.38	7852		121,877.60		
Cement PPC - 50 kg/bag							22/03/2019			
4121	1,040.32	44,035	22/03/2019	520.00	234.38	7852		121,877.60		
Cement PPC - 50 kg/bag							22/03/2019			
4121	1,040.32	44,035	22/03/2019	520.00	234.38	7852		121,877.60		
Cement PPC - 50 kg/bag							22/03/2019			
4121	1,040.32	44,035	22/03/2019	520.00	234.38	7852		121,877.60		
Cement PPC - 50 kg/bag							22/03/2019			
4121	1,040.32	44,035	22/03/2019	520.00	234.38	7852		121,877.60		
Cement PPC - 50 kg/bag							22/03/2019			
4121	1,040.32	44,035	22/03/2019	520.00	234.38	7852		121,877.60		
Cement PPC - 50 kg/bag							22/03/2019			
4121	1,040.32	44,035	22/03/2019	520.00	234.38	7852		121,877.60		
Cement PPC - 50 kg/bag							22/03/2019			
4121	1,040.32	44,035	22/03/2019	520.00	234.38	7852		121,877.60		
Cement PPC - 50 kg/bag							22/03/2019			
4121	1,040.32	44,035	22/03/2019	520.00	234.38	7852		121,877.60		
Cement PPC - 50 kg/bag							22/03/2019			
4121	1,040.32	44,035	22/03/2019	520.00	234.38	7852		121,877.60		
Cement PPC - 50 kg/bag							22/03/2019			
4121	1,040.32	44,035	22/03/2019	520.00	234.38	7852		121,877.60		
Cement PPC - 50 kg/bag							22/03/2019			
4121	1,040.32	44,035	22/03/2019	520.00	234.38	7852		121,877.60		
Cement PPC - 50 kg/bag							22/03/2019			
4121	1,040.32	44,035	22/03/2019	520.00	234.38	7852		121,877.60		
Cement PPC - 50 kg/bag							22/03/2019			
4121	1,040.32	44,035	22/03/2019	520.00	234.38	7852		121,877.60		
Cement PPC - 50 kg/bag							22/03/2019			
4121	1,040.32	44,035	22/03/2019	520.00	234.38	7852		121,877.60		
Cement PPC - 50 kg/bag							22/03/2019			
4121	1,040.32	44,035	22/03/2019	520.00	234.38	7852		121,877.60		
Cement PPC - 50 kg/bag							22/03/2019			
4121	1,040.32	44,035	22/03/2019	520.00	234.38	7852		121,877.60		
Cement PPC - 50 kg/bag							22/03/2019			
4121	1,040.32	44,035	22/03/2019	520.00	234.38	7852		121,877.60		
Cement PPC - 50 kg/bag							22/03/2019			
4121	1,040.32	44,035	22/03/2019	520.00	234.38	7852		121,877.60		
Cement PPC - 50 kg/bag							22/03/2019			
4121	1,040.32	44,035	22/03/2019	520.00	234.38	7852		121,877.60		
Cement PPC - 50 kg/bag							22/03/2019			
4121	1,040.32	44,035	22/03/2019	520.00	234.38	7852		121,877.60		
Cement PPC - 50 kg/bag							22/03/2019			
4121	1,040.32	44,035	22/03/2019	520.00	234.38	7852		121,877.60		
Cement PPC - 50 kg/bag							22/03/2019			
4121	1,040.32	44,035	22/03/2019	520.00	234.38	7852		121,877.60		
Cement PPC - 50 kg/bag							22/03/2019			
4121	1,040.32	44,035	22/03/2019	520.00	234.38	7852		121,877.60		
Cement PPC - 50 kg/bag							22/03/2019			
4121	1,040.32	44,035	22/03/2019	520.00	234.38	7852		121,877.60		
Cement PPC - 50 kg/bag							22/03/2019			
4121	1,040.32	44,035	22/03/2019	520.00	234.38	7852		121,877.60		
Cement PPC - 50 kg/bag										

Purchase Bills -0111111									
Project					Bill_No	6757	Inward Date	16/04/2019	
Supplier					Bill Date	16/04/2019	Due Date	16/04/2019	
Address:					CST No				
					LST No				
PO No.	PO Qty	Grn_No	Grn_Date	Qty	Rate	Ch_No	Ch_Date	Amount	
Cement PPC - 50 kg/bag							22/03/2019		
4121	1,040.32	44,035	22/03/2019	520.00	234.38	7852		121,877.60	
Cement PPC - 50 kg/bag							22/03/2019		
4121	1,040.32	44,035	22/03/2019	520.00	234.38	7852		121,877.60	
Cement PPC - 50 kg/bag							22/03/2019		
4121	1,040.32	44,036	22/03/2019	520.00	234.38	7876		121,877.60	
Cement PPC - 50 kg/bag							22/03/2019		
4121	1,040.32	44,036	22/03/2019	520.00	234.38	7876		121,877.60	
Cement PPC - 50 kg/bag							22/03/2019		
4121	1,040.32	44,036	22/03/2019	520.00	234.38	7876		121,877.60	
Cement PPC - 50 kg/bag							22/03/2019		
4121	1,040.32	44,036	22/03/2019	520.00	234.38	7876		121,877.60	
Cement PPC - 50 kg/bag							22/03/2019		
4121	1,040.32	44,036	22/03/2019	520.00	234.38	7876		121,877.60	
Cement PPC - 50 kg/bag							22/03/2019		
4121	1,040.32	44,036	22/03/2019	520.00	234.38	7876		121,877.60	
Cement PPC - 50 kg/bag							22/03/2019		
4121	1,040.32	44,036	22/03/2019	520.00	234.38	7876		121,877.60	
Cement PPC - 50 kg/bag							22/03/2019		
4121	1,040.32	44,036	22/03/2019	520.00	234.38	7876		121,877.60	
Cement PPC - 50 kg/bag							22/03/2019		
4121	1,040.32	44,036	22/03/2019	520.00	234.38	7876		121,877.60	
16/04/2019					Prepared By	Checked By	Approved By	3	

Purchase Bills -0111111										Highrise
Project					Bill_No	6757	Inward Date		16/04/2019	
Supplier Rathod Cements					Bill Date	16/04/2019	Due Date		16/04/2019	
Address:					CST No					
					LST No					
PO No.	PO Qty	Grn_No	Grn_Date	Qty	Rate	Ch_No	Ch_Date	Amount		
Cement PPC - 50 kg/bag							22/03/2019			
4121	1,040.32	44,036	22/03/2019	520.00	234.38	7876		121,877.60		
Cement PPC - 50 kg/bag							22/03/2019			
4121	1,040.32	44,036	22/03/2019	520.00	234.38	7876		121,877.60		
Cement PPC - 50 kg/bag							22/03/2019			
4121	1,040.32	44,036	22/03/2019	520.00	234.38	7876		121,877.60		
Cement PPC - 50 kg/bag							22/03/2019			
4121	1,040.32	44,036	22/03/2019	520.00	234.38	7876		121,877.60		
Cement PPC - 50 kg/bag							22/03/2019			
4121	1,040.32	44,036	22/03/2019	520.00	234.38	7876		121,877.60		
Cement PPC - 50 kg/bag							22/03/2019			
4121	1,040.32	44,036	22/03/2019	520.00	234.38	7876		121,877.60		
Cement PPC - 50 kg/bag							22/03/2019			
4121	1,040.32	44,036	22/03/2019	520.00	234.38	7876		121,877.60		
Cement PPC - 50 kg/bag							22/03/2019			
4121	1,040.32	44,036	22/03/2019	520.00	234.38	7876		121,877.60		
Cement PPC - 50 kg/bag							22/03/2019			
4121	1,040.32	44,036	22/03/2019	520.00	234.38	7876		121,877.60		
Cement PPC - 50 kg/bag							22/03/2019			
4121	1,040.32	44,036	22/03/2019	520.00	234.38	7876		121,877.60		
16/04/2019		Prepared By			Checked By		Approved By		4	

Purchase Bills -0111111							Highrise	
Project					Bill_No	6757	Inward Date	16/04/2019
Supplier Rathod Cements					Bill Date	16/04/2019	Due Date	16/04/2019
Address:					CST No			
					LST No			
PO No.	PO Qty	Grn_No	Grn_Date	Qty	Rate	Ch_No	Ch_Date	Amount
Cement PPC - 50 kg/bag							22/03/2019	
4121	1,040.32	44,036	22/03/2019	520.00	234.38	7876		121,877.60
Cement PPC - 50 kg/bag							22/03/2019	
4121	1,040.32	44,036	22/03/2019	520.00	234.38	7876		121,877.60
Cement PPC - 50 kg/bag							22/03/2019	
4121	1,040.32	44,036	22/03/2019	520.00	234.38	7876		121,877.60
Cement PPC - 50 kg/bag							22/03/2019	
4121	1,040.32	44,036	22/03/2019	520.00	234.38	7876		121,877.60
Remark							Material Total :	5,850,124.80
							Others :	0.00
							Total Taxes :	68,251.44
							Transport Extra	-
							L/Un,OC 1,OC2 :	0.00
							Others 1 :	0.00
							Others 2 :	0.00
A/C Purchase Voucher no 0							Bill Amount :	5,918,376.24
							Cr.Note No : 0.00	-
							Net Bill Amount :	5,918,376.24
16/04/2019			Prepared By			Checked By		Approved By 5

Purchase Bills -0111111

Highrise

Project
Supplier Rathod Cements
Address:

Bill_No 6757
Bill Date 16/04/2019
CST No
LST No

Inward Date 16/04/2019
Due Date 16/04/2019

PO No.	PO Qty	Grn_No	Grn_Date	Qty	Rate	Ch_No	Ch_Date	Amount
--------	--------	--------	----------	-----	------	-------	---------	--------

OTHER DETAILS :

Tax Details

E.T	34,125.72
S.Tax	34,125.72
V15%	-
V 5%	-
OCT3%	-
CST	-
Cus	-
V 14.	-