

SMP NAMRATA ASSOCIATES

GSTIN no.: 27ABSFS7285A1ZP

State : Maharashtra State Code: 27

RA Bill No.: 92,372

Highrise

Name of Project : SNA-Life 360

Name of Contractor : NANDANI WATERPROOFING

Executed By : NANDANI WATERPROOFING

Work Order No. : 144

Voucher No :

Date of Bill : 07/07/2020

GSTIN No.: 27AIMPC1406E1ZS

State: Maharashtra State Code: 27

Item No.	Description	Unit and pay. schedule stage	WO Quantity	WO Rate	Quantity			Amount (in Rs.)			% Progress
					Previous	This Bill	Cumulative	Previous	This Bill	Cumulative	
1	B 10th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
2	B 10th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
3	B 10th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
4	B 10th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
5	B 10th floor waterproofing work (toilet Attach terrace Bath	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00

	Screed Plaster/Base coat for under sunk toilets & regular su SAC :										
6	B 10th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
7	B 10th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
8	B 10th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
9	B 10th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
10	B 10th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
11	B 10th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00

12	B 10th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
13	B 10th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
14	B 10th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
15	B 10th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,696.05	1,696.05	100.00
16	B 10th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,505.99	1,505.99	100.00
17	B 10th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
18	B 10th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00

19	B 10th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
20	B 10th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
21	B 10th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
22	B 10th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
23	B 10th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
24	B 10th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
25	B 10th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
26	B 10th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00

27	B 10th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
28	B 10th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
29	B 10th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
30	B 10th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
31	B 10th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
32	B 10th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
33	B 10th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
34	B 10th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00

	SAC :										
35	B 10th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
36	B 10th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
37	B 10th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
38	B 10th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
39	B 10th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
40	B 10th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
41	B 10th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
42	B 10th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00

	SAC :										
43	B 10th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
44	B 10th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,869.04	3,869.04	100.00
45	B 11Th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
46	B 11Th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
47	B 10th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
48	B 11Th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
49	B 11Th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
50	B 11Th floor waterproofing work (toilet Attach terrace Bath	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00

	Chemical coats with kach kani SAC :										
51	B 11Th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
52	B 11Th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
53	B 11Th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
54	B 11Th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
55	B 11Th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
56	B 11Th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
57	B 11Th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00

58	B 11Th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
59	B 11Th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
60	B 11Th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,869.04	3,869.04	100.00
61	B 11Th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,505.99	1,505.99	100.00
62	B 11Th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
63	B 11Th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
64	B 11Th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
65	B 11Th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00

66	B 11Th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
67	B 11Th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
68	B 11Th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
69	B 11Th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
70	B 11Th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
71	B 11Th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
72	B 11Th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
73	B 11Th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00

	SAC :										
74	B 11Th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
75	B 11Th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
76	B 11Th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
77	B 11Th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
78	B 11Th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
79	B 11Th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
80	B 11Th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00

	SAC :										
81	B 11Th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
82	B 11Th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
83	B 11Th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
84	B 11Th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
85	B 11Th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
86	B 11Th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
87	B 11Th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00

	SAC :										
88	B 11Th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
89	B 11Th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
90	B 11Th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,696.05	1,696.05	100.00
91	B 12Th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
92	B 12Th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
93	B 12Th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
94	B 12Th floor waterproofing work (toilet Attach terrace Bath	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00

	Screed Plaster/Base coat for under sunk toilets & regular su SAC :										
95	B 12Th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
96	B 12Th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
97	B 12Th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
98	B 12Th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
99	B 12Th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
100	B 12Th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00

101	B 12Th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,505.99	1,505.99	100.00
102	B 12Th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
103	B 12Th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
104	B 12Th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
105	B 12Th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
106	B 12Th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
107	B 12Th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
108	B 12Th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00

109	B 12Th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
110	B 12Th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
111	B 12Th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
112	B 12Th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
113	B 12Th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
114	B 12Th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
115	B 12Th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
116	B 12Th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00

	SAC :										
117	B 12Th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
118	B 12Th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
119	B 12Th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
120	B 12Th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
121	B 12Th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
122	B 12Th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
123	B 12Th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
124	B 12Th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00

	SAC :										
125	B 12Th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
126	B 12Th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
127	B 12Th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
128	B 12Th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
129	B 12Th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
130	B 12Th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,696.05	1,696.05	100.00
131	B 12Th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00

	SAC :										
132	B 12Th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
133	B 12Th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
134	B 12Th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
135	B 12Th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,869.04	3,869.04	100.00
136	B 13Th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
137	B 13Th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
138	B 13Th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
139	B 13Th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00

	SAC :										
140	B 13Th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
141	B 13Th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
142	B 13Th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
143	B 13Th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
144	B 13Th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
145	B 13Th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
146	B 13Th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
147	B 13Th floor waterproofing work (toilet Attach terrace Bath	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00

	Chemical coats with kach kani SAC :										
148	B 13Th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
149	B 13Th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
150	B 13Th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,869.04	3,869.04	100.00
151	B 13Th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
152	B 13Th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
153	B 13Th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
154	B 13Th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00

	SAC :										
155	B 13Th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
156	B 13Th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
157	B 13Th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
158	B 13Th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
159	B 13Th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
160	B 13Th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
161	B 13Th floor waterproofing work (toilet Attach terrace Bath	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00

	Screed Plaster/Base coat for under sunk toilets & regular su SAC :										
162	B 13Th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
163	B 13Th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
164	B 13Th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
165	B 13Th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,696.05	1,696.05	100.00
166	B 13Th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
167	B 13Th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
168	B 13Th floor waterproofing work (toilet Attach terrace Bath	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00

	Brick bat with finishing SAC :										
169	B 13Th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
170	B 13Th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
171	B 13Th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
172	B 13Th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
173	B 13Th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
174	B 13Th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
175	B 13Th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00

176	B 13Th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
177	B 13Th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
178	B 13Th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
179	B 13Th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
180	B 13Th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,505.99	1,505.99	100.00
181	B 14th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
182	B 14th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
183	B 14th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00

184	B 14th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
185	B 14th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
186	B 14th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
187	B 14th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
188	B 14th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
189	B 14th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
190	B 14th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
191	B 14th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00

	SAC :										
192	B 14th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
193	B 14th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
194	B 14th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
195	B 14th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,505.99	1,505.99	100.00
196	B 14th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
197	B 14th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
198	B 14th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00

199	B 14th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
200	B 14th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
201	B 14th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
202	B 14th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
203	B 14th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
204	B 14th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
205	B 14th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00

	SAC :										
206	B 14th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
207	B 14th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
208	B 14th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
209	B 14th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
210	B 14th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,696.05	1,696.05	100.00
211	B 14th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
212	B 14th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00

	SAC :										
213	B 14th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
214	B 14th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
215	B 14th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
216	B 14th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
217	B 14th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
218	B 14th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
219	B 14th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
220	B 14th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00

	SAC :										
221	B 14th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
222	B 14th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
223	B 14th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
224	B 14th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
225	B 14th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,869.04	3,869.04	100.00
226	B 15th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
227	B 15th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
228	B 15th floor waterproofing work (toilet Attach terrace Bath	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00

	Chemical coats with kach kani SAC :										
229	B 15th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
230	B 15th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
231	B 15th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
232	B 15th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
233	B 15th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
234	B 15th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
235	B 15th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00

236	B 15th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
237	B 15th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
238	B 15th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
239	B 15th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
240	B 15th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,869.04	3,869.04	100.00
241	B 15th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
242	B 15th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
243	B 15th floor waterproofing work (toilet Attach terrace Bath	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00

	Screed Plaster/Base coat for under sunk toilets & regular su SAC :										
244	B 15th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
245	B 15th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
246	B 15th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
247	B 15th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
248	B 15th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
249	B 15th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00

250	B 15th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
251	B 15th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
252	B 15th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
253	B 15th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
254	B 15th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
255	B 15th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,696.05	1,696.05	100.00
256	B 15th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00

257	B 15th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
258	B 15th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
259	B 15th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
260	B 15th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
261	B 15th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
262	B 15th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
263	B 15th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
264	B 15th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00

	SAC :										
265	B 15th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
266	B 15th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
267	B 15th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
268	B 15th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
269	B 15th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
270	B 15th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,505.99	1,505.99	100.00
271	B 1st floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
272	B 1st floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00

	SAC :										
273	B 1st floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
274	B 1st floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
275	B 1st floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
276	B 1st floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
277	B 1st floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
278	B 1st floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
279	B 1st floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
280	B 1st floor waterproofing work (toilet Attach terrace Bath	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00

	Brick bat with finishing SAC :										
281	B 1st floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
282	B 1st floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
283	B 1st floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
284	B 1st floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
285	B 1st floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,505.99	1,505.99	100.00
286	B 1st floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
287	B 1st floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00

288	B 1st floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
289	B 1st floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
290	B 1st floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
291	B 1st floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
292	B 1st floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
293	B 1st floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
294	B 1st floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00

	SAC :										
295	B 1st floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
296	B 1st floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
297	B 1st floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
298	B 1st floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
299	B 1st floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
300	B 1st floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,696.05	1,696.05	100.00
301	B 1st floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00

	SAC :										
302	B 1st floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
303	B 1st floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
304	B 1st floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
305	B 1st floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
306	B 1st floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
307	B 1st floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
308	B 1st floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
309	B 1st floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00

	SAC :										
310	B 1st floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
311	B 1st floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
312	B 1st floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
313	B 1st floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
314	B 1st floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
315	B 1st floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,869.04	3,869.04	100.00
316	B 2nd floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
317	B 2nd floor waterproofing work (toilet Attach terrace Bath	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00

	Chemical coats with kach kani SAC :										
318	B 2nd floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
319	B 2nd floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
320	B 2nd floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
321	B 2nd floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
322	B 2nd floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
323	B 2nd floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
324	B 2nd floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00

325	B 2nd floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
326	B 2nd floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
327	B 2nd floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
328	B 2nd floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
329	B 2nd floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
330	B 2nd floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
331	B 2nd floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
332	B 2nd floor waterproofing work (toilet Attach terrace Bath	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00

	Screed Plaster/Base coat for under sunk toilets & regular su SAC :										
333	B 2nd floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
334	B 2nd floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
335	B 2nd floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
336	B 2nd floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
337	B 2nd floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
338	B 2nd floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00

339	B 2nd floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
340	B 2nd floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
341	B 2nd floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
342	B 2nd floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
343	B 2nd floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
344	B 2nd floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,696.05	1,696.05	100.00
345	B 2nd floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00

346	B 2nd floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
347	B 2nd floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
348	B 2nd floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
349	B 2nd floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
350	B 2nd floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
351	B 2nd floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
352	B 2nd floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
353	B 2nd floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00

	SAC :										
354	B 2nd floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
355	B 2nd floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
356	B 2nd floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
357	B 2nd floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
358	B 2nd floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
359	B 2nd floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,505.99	1,505.99	100.00
360	B 3rd floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
361	B 3rd floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00

	SAC :										
362	B 3rd floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
363	B 3rd floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
364	B 3rd floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
365	B 3rd floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
366	B 3rd floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
367	B 3rd floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
368	B 3rd floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
369	B 3rd floor waterproofing work (toilet Attach terrace Bath	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00

	Brick bat with finishing SAC :										
370	B 3rd floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
371	B 3rd floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
372	B 3rd floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
373	B 3rd floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
374	B 3rd floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,505.99	1,505.99	100.00
375	B 3rd floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
376	B 3rd floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00

377	B 3rd floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
378	B 3rd floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
379	B 3rd floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
380	B 3rd floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
381	B 3rd floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
382	B 3rd floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
383	B 3rd floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00

	SAC :										
384	B 3rd floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
385	B 3rd floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
386	B 3rd floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
387	B 3rd floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
388	B 3rd floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
389	B 3rd floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,696.05	1,696.05	100.00
390	B 3rd floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00

	SAC :										
391	B 3rd floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
392	B 3rd floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
393	B 3rd floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
394	B 3rd floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
395	B 3rd floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
396	B 3rd floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
397	B 3rd floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
398	B 3rd floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00

	SAC :										
399	B 3rd floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
400	B 3rd floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
401	B 3rd floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
402	B 3rd floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,869.04	3,869.04	100.00
403	B 4th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
404	B 4th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
405	B 4th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
406	B 4th floor waterproofing work (toilet Attach terrace Bath	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00

	Chemical coats with kach kani SAC :										
407	B 4th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
408	B 4th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
409	B 4th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
410	B 4th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
411	B 4th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
412	B 4th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
413	B 4th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00

414	B 4th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
415	B 4th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
416	B 4th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
417	B 4th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,869.04	3,869.04	100.00
418	B 4th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
419	B 4th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
420	B 4th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
421	B 4th floor waterproofing work (toilet Attach terrace Bath	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00

	Screed Plaster/Base coat for under sunk toilets & regular su SAC :										
422	B 4th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
423	B 4th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
424	B 4th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
425	B 4th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
426	B 4th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
427	B 4th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00

428	B 4th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
429	B 4th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
430	B 4th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
431	B 4th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
432	B 4th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,696.05	1,696.05	100.00
433	B 4th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
434	B 4th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00

435	B 4th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
436	B 4th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
437	B 4th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
438	B 4th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
439	B 4th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
440	B 4th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
441	B 4th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
442	B 4th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00

	SAC :										
443	B 4th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
444	B 4th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
445	B 4th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
446	B 4th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
447	B 4th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,505.99	1,505.99	100.00
448	B 5th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
449	B 5th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
450	B 5th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00

	SAC :										
451	B 5th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
452	B 5th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
453	B 5th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
454	B 5th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
455	B 5th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
456	B 5th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
457	B 5th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
458	B 5th floor waterproofing work (toilet Attach terrace Bath	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00

	Brick bat with finishing SAC :										
459	B 5th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
460	B 5th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
461	B 5th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
462	B 5th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,505.99	1,505.99	100.00
463	B 5th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
464	B 5th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
465	B 5th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00

	SAC :										
466	B 5th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
467	B 5th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
468	B 5th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
469	B 5th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
470	B 5th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
471	B 5th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
472	B 5th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00

	SAC :										
473	B 5th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
474	B 5th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
475	B 5th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
476	B 5th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
477	B 5th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,696.05	1,696.05	100.00
478	B 5th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
479	B 5th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00

	SAC :										
480	B 5th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
481	B 5th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
482	B 5th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
483	B 5th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
484	B 5th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
485	B 5th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
486	B 5th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
487	B 5th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00

	SAC :										
488	B 5th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
489	B 5th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
490	B 5th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
491	B 5th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
492	B 5th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,869.04	3,869.04	100.00
493	B 6th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
494	B 6th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
495	B 6th floor waterproofing work (toilet Attach terrace Bath	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00

	Chemical coats with kach kani SAC :										
496	B 6th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
497	B 6th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
498	B 6th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
499	B 6th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
500	B 6th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
501	B 6th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
502	B 6th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00

503	B 6th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
504	B 6th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
505	B 6th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
506	B 6th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
507	B 6th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,869.04	3,869.04	100.00
508	B 6th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
509	B 6th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
510	B 6th floor waterproofing work (toilet Attach terrace Bath	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00

	Screed Plaster/Base coat for under sunk toilets & regular su SAC :										
511	B 6th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
512	B 6th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
513	B 6th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
514	B 6th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
515	B 6th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
516	B 6th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00

517	B 6th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
518	B 6th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
519	B 6th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
520	B 6th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
521	B 6th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
522	B 6th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,696.05	1,696.05	100.00
523	B 6th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00

524	B 6th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
525	B 6th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
526	B 6th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
527	B 6th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
528	B 6th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
529	B 6th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
530	B 6th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
531	B 6th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00

	SAC :										
532	B 6th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
533	B 6th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
534	B 6th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
535	B 6th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
536	B 6th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
537	B 6th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,505.99	1,505.99	100.00
538	B 7th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
539	B 7th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00

	SAC :										
540	B 7th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
541	B 7th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
542	B 7th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
543	B 7th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
544	B 7th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
545	B 7th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
546	B 7th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
547	B 7th floor waterproofing work (toilet Attach terrace Bath	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00

	Brick bat with finishing SAC :										
548	B 7th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
549	B 7th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
550	B 7th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
551	B 7th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
552	B 7th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,505.99	1,505.99	100.00
553	B 7th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
554	B 7th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00

555	B 7th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
556	B 7th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
557	B 7th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
558	B 7th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
559	B 7th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
560	B 7th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
561	B 7th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00

	SAC :										
562	B 7th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
563	B 7th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
564	B 7th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
565	B 7th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
566	B 7th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
567	B 7th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,696.05	1,696.05	100.00
568	B 7th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00

	SAC :										
569	B 7th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
570	B 7th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
571	B 7th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
572	B 7th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
573	B 7th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
574	B 7th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
575	B 7th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
576	B 7th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00

	SAC :										
577	B 7th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
578	B 7th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
579	B 7th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
580	B 7th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
581	B 7th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
582	B 7th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,869.04	3,869.04	100.00
583	B 8Th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
584	B 8Th floor waterproofing work (toilet Attach terrace Bath	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00

	Chemical coats with kach kani SAC :										
585	B 8Th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
586	B 8Th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
587	B 8Th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
588	B 8Th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
589	B 8Th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
590	B 8Th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
591	B 8Th floor waterproofing work (toilet Attach terrace Bath	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00

	Screed Plaster/Base coat for under sunk toilets & regular su SAC :										
592	B 8Th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
593	B 8Th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
594	B 8Th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
595	B 8Th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
596	B 8Th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
597	B 8Th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00

598	B 8Th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
599	B 8Th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
600	B 8Th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
601	B 8Th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,696.05	1,696.05	100.00
602	B 8Th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
603	B 8Th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
604	B 8Th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00

605	B 8Th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
606	B 8Th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
607	B 8Th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
608	B 8Th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
609	B 8Th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
610	B 8Th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
611	B 8Th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
612	B 8Th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00

613	B 8Th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
614	B 8Th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
615	B 8Th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
616	B 8Th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,505.99	1,505.99	100.00
617	B 8Th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
618	B 8Th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
619	B 8Th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
620	B 8Th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00

	SAC :										
621	B 8Th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
622	B 8Th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
623	B 8Th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
624	B 8Th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
625	B 8Th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
626	B 8Th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
627	B 8Th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,869.04	3,869.04	100.00
628	B 9Th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00

	SAC :										
629	B 9Th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
630	B 9Th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
631	B 9Th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
632	B 9Th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
633	B 9Th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
634	B 9Th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
635	B 9Th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
636	B 9Th floor waterproofing work (toilet Attach terrace Bath	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00

	Chemical coats with kach kani SAC :										
637	B 9Th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
638	B 9Th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
639	B 9Th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
640	B 9Th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
641	B 9Th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,428.20	3,428.20	100.00
642	B 9Th floor waterproofing work (toilet Attach terrace Bath Chemical coats with kach kani SAC :	Sq.ft	2,254.95	23.00		2,254.95	2,254.95	0.00	3,869.04	3,869.04	100.00
643	B 9Th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00

644	B 9Th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
645	B 9Th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
646	B 9Th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
647	B 9Th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
648	B 9Th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
649	B 9Th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
650	B 9Th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
651	B 9Th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00

652	B 9Th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
653	B 9Th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
654	B 9Th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
655	B 9Th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
656	B 9Th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,334.40	1,334.40	100.00
657	B 9Th floor waterproofing work (toilet Attach terrace Bath Brick bat with finishing SAC :	Sq.ft	1,009.38	20.00		1,009.38	1,009.38	0.00	1,505.99	1,505.99	100.00
658	B 9Th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
659	B 9Th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00

	SAC :										
660	B 9Th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
661	B 9Th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
662	B 9Th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
663	B 9Th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
664	B 9Th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
665	B 9Th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
666	B 9Th floor waterproofing work (toilet Attach terrace Bath	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00

	Screed Plaster/Base coat for under sunk toilets & regular su SAC :										
667	B 9Th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
668	B 9Th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
669	B 9Th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
670	B 9Th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
671	B 9Th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,502.80	1,502.80	100.00
672	B 9Th floor waterproofing work (toilet Attach terrace Bath Screed Plaster/Base coat for under sunk toilets & regular su SAC :	Sq.ft	1,515.68	15.00		1,515.68	1,515.68	0.00	1,696.05	1,696.05	100.00

A	TOTAL AMOUNT OF WORK DONE				0.00	1,411,074.31	1,411,074.31	
B	ADJUST FOR BASIC MATERIAL RATE VARIATION (+)					0.00		
C	ADJUST FOR BASIC MATERIAL CONSTANT VARIATION (+)					0.00		
D	ADJUST CREDITS (-)							
E	ADJUST DEBITS (-)							
	Previous Amount:	Current Amount:		Cumulative Amount				
F	TAXES (+)							
	VAT					0.00		
	SERVICE TAX					0.00		
	GST					253,994.92		
	GST Details:							
	Total GST For Provider		Total GST For Receiver		Total GST			
	Total CGST	126,997.46	Total CGST	0.00	Total CGST	126,996.74		
	Total SGST	126,997.46	Total SGST	0.00	Total SGST	126,996.74		
	Total IGST	0.00	Total IGST	0.00	Total IGST	0.00		
	Total	253,994.92		0.00		253,993.48		
G	ADVANCE RECOVERY (-)							
	Uptodate Advance Amount:	Uptodate Advance Recovery:		Balance Amount:				
H	OTHERS (+)					0.00		
I	RETENTION (-)					60,007.00		
J	TOTAL AMOUNT					1,605,063.00		
K	T.D.S AMOUNT					0.00		
J	WCT TDS AMOUNT					0.00		
L	AMOUNT PAYABLE					1,605,063.00		

