

VR Earthmovers and Constructions Pvt. Ltd.

GSTIN no.: 33AADCV5672P1ZQ

State : Tamil Nadu State Code: 33

RA Bill No.: 3

Highrise

Name of Project : ESR PROJECT - INFRA & CIVIL

Name of Contractor : VAS & CO - (ID11523)

Executed By : VAS & CO - (ID11523)

Work Order No. : 166

Voucher No :

Date of Bill : 01/04/2021

Contractor Bill No: 33

GSTIN No.: 33AGEPV1872D1ZH

State: Tamil Nadu State Code: 33

Item No.	Description	Unit and pay. schedule stage	WO Quantity	WO Rate	WO Amt	Quantity			Amount (in Rs.)		
						Previous	This Bill	Cumulative	Previous	This Bill	Cumulative
1	P&M Scaffolding Hire Charges SAC :	No	1.00	2,153.00	2,153.00		1.00	1.00	0.00	2,153.00	2,153.00
A TOTAL AMOUNT OF WORK DONE									0.00	2,153.00	2,153.00
B ADJUST FOR BASIC MATERIAL RATE VARIATION (+)										0.00	
C ADJUST FOR BASIC MATERIAL CONSTANT VARIATION (+)										0.00	
D ADJUST CREDITS (-)											
E ADJUST DEBITS (-)											
Previous Amount:			Current Amount:			Cumulative Amount:					
F TAXES (+)											
VAT										0.00	
SERVICE TAX										0.00	
GST										387.54	
GST Details:											

Total GST For Provider		Total GST For Receiver		Total GST	
Total CGST	193.77	Total CGST	0.00	Total CGST	193.77
Total SGST	193.77	Total SGST	0.00	Total SGST	193.77
Total IGST	0.00	Total IGST	0.00	Total IGST	0.00
Total		387.54		0.00	
387.54					
G ADVANCE RECOVERY (-)					
Uptodate Advance Amount:		Uptodate Advance Recovery:		Balance Amount:	
H OTHERS (+)					
					25.00
I RETENTION (-)					
					0.00
J TOTAL AMOUNT					
					2,516.00
K T.D.S AMOUNT					
					16.00
J WCT TDS AMOUNT					
					0.00
L AMOUNT PAYABLE					
					2,500.00
Wo Total Amt		Total RAbill Amt		Total Ret Amt	
		36,658.00		0.00	
Prepared By					
Manager - Billing		GM- Operations		Manager - Accounts	
				President	
				Director	