

VR Earthmovers and Constructions Pvt. Ltd.

GSTIN no.: 33AADCV5672P1ZQ

State : Tamil Nadu State Code: 33

RA Bill No.: 1

Highrise

Name of Project : ESR PROJECT - INFRA & CIVIL

Name of Contractor : VALARPIRAI SCAFFOLDING - (ID - 12662)

Executed By : VALARPIRAI SCAFFOLDING - (ID - 12662)

Work Order No. : 172

Voucher No :

Date of Bill : 31/03/2021

Contractor Bill No: 1623

GSTIN No.: 33ATEPA4466F1Z3

State: Tamil Nadu State Code: 33

Item No.	Description	Unit and pay. schedule stage	WO Quantity	WO Rate	WO Amt	Quantity			Amount (in Rs.)		
						Previous	This Bill	Cumulative	Previous	This Bill	Cumulative
1	P&M Scaffolding Hire Charges SAC :	No	1.00	2,525.00	2,525.00		1.00	1.00	0.00	2,525.00	2,525.00
A TOTAL AMOUNT OF WORK DONE									0.00	2,525.00	2,525.00
B ADJUST FOR BASIC MATERIAL RATE VARIATION (+)											0.00
C ADJUST FOR BASIC MATERIAL CONSTANT VARIATION (+)											0.00
D ADJUST CREDITS (-)											
E ADJUST DEBITS (-)											
Previous Amount:		Current Amount:			Cumulative Amount:						
F TAXES (+)											
VAT										0.00	
SERVICE TAX										0.00	
GST										454.50	
GST Details:											

Total GST For Provider		Total GST For Receiver		Total GST	
Total CGST	227.25	Total CGST	0.00	Total CGST	227.25
Total SGST	227.25	Total SGST	0.00	Total SGST	227.25
Total IGST	0.00	Total IGST	0.00	Total IGST	0.00
Total		454.50		0.00	
G ADVANCE RECOVERY (-)					
Uptodate Advance Amount:		Uptodate Advance Recovery:		Balance Amount:	
H OTHERS (+)					
29.00					
I RETENTION (-)					
0.00					
J TOTAL AMOUNT					
2,951.00					
K T.D.S AMOUNT					
38.00					
J WCT TDS AMOUNT					
0.00					
L AMOUNT PAYABLE					
2,913.00					
Wo Total Amt		Total RAbill Amt		Total Ret Amt	
		2,525.00		0.00	
Prepared By	Manager - Billing	GM- Operations	Manager - Accounts	President	Director