GSTIN no.: 27ABSFS7285A1ZP

SMP NAMRATA ASSOCIATES
State : Maharashtra State Code: 27

RA Bill No.: 92,331 Highrise
Name of Project SNA-Life 360
Name of Contractor Shri Sai Krupa Fabrication Executed By Shri Sai Krupa Fabrication
Work Order No. : 248 Voucher No
Date of Bill 01/07/2020
GSTIN No.: 27DDMPM7240A1ZM State: Maharashtra State Code: 27
Item Description Unit and pay. WO WO Rate Quantity Amount (in Rs.)
No. schedule Quantity %
stage Previous This Bill Cumulative Previous This Bill Cumulative Progress
1 |SMP Site Fabrication Work for All Nos. 640.00 15.00 640.00 640.00 0.00 9,600.00 9,600.00 100.00
Misc. Activities
CHAILING JALI REMOVING
SAC:
2 |SMP Site Fabrication Work for All Nos 5.00 1,200.00 5.00 5.00 0.00 6,000.00 6,000.00 100.00
Misc. Activities
COLUME CUTTING
SAC:
3 |SMP Site Fabrication Work for All Nos. 1,280.00 4.39 1,280.00 1,280.00 0.00 5,619.20 5,619.20 100.00
Misc. Activities
GREEN NET FIXING
SAC:
4 |SMP Site Fabrication Work for All Nos. 1,680.00 4.00 1,680.00 1,680.00 0.00 6,720.00 6,720.00 100.00
Misc. Activities
FLEX TRAME REMOVING
SAC:
A TOTAL AMOUNT OF WORK DONE 0.00 27,939.20 27,939.20
B ADJUST FOR BASIC MATERIAL RATE VARIATION (+) 0.00
C ADJUST FOR BASIC MATERIAL CONSTANT VARIATION (+) 0.00
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D  ADJUST CREDITS (-)
E ADJUST DEBITS (-)
Previous Amount: Current Amount: Cumulative Amount:
F  TAXES (4)
VAT 0.00
SERVICE TAX 0.00
GST 5,029.06
GST Details:
Total GST For Provider Total GST For Receiver Total GST
Total CGST 2,514.53 Total CGST 0.00 Total CGST 2,514.53
Total SGST 2,514.53 Total SGST 0.00 Total SGST 2,514.53
Total IGST 0.00 Total IGST 0.00 Total IGST 0.00
Total 5,029.06 0.00 5,029.06
G  ADVANCE RECOVERY (-)
Uptodate Advance Amount: Uptodate Advance Recovery: Balance Amount:
H  OTHERS () 0.00
I  RETENTION (-) 0.00
J TOTAL AMOUNT 32,968.00
K T.D.S AMOUNT 0.00
J WCT TDS AMOUNT 0.00
L AMOUNT PAYABLE 32,968.00
Wo Total Amt Total RAbill Amt Total Ret Amt
27,939.00 0.00
Prepared By Manager - Billing GM- Operations Manager - Accounts President Director
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